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1 SUMMARY 

1.1 Introduction 

Ausenco Engineering Canada Inc. (Ausenco) has prepared a preliminary economic assessment (PEA) report for Lomiko 
Metals Inc. (Lomiko) on the La Loutre Graphite (La Loutre) project located in the Laurentian region of Quebec. The report 
was prepared in accordance with the Canadian disclosure requirements of National Instrument 43-101 (N.I. 43-101) and 
Form 43-101 F1.  

The responsibility of the engineering consultants are as follows: 

• Ausenco was commissioned by Lomiko to manage and coordinate the work related to the N.I. 43-101 as lead study 
consultant. Ausenco also developed the PEA level design and cost estimating of the process plant, surface 
infrastructure, and design of the waste disposal facility (WDF). 

• Hemmera Envirochem Inc. (Hemmera), an Ausenco company, was engaged to conduct water management and 
environmental studies, as well as planning, assessment, licensing, and permitting.  

• Moose Mountain Technical Services (MMTS) was commissioned to complete the quality assurance and quality 
control (QA/QC) analyses, mineral resource estimates, supervise geology inputs, and to design the open pit mine 
plan, mine production schedule, and mine capital and operating costs. 

• Metpro Management Inc. (Metpro) was engaged to manage and interpret metallurgical testing performed by SGS. 

Readers are cautioned that the PEA report is preliminary in nature. 

1.2 Property Description and Location 

The La Loutre property is located in the Laurentians administrative region (known as the Laurentides) in Québec, Canada. 
It is approximately 30 km west-southwest of the city of Mont-Tremblant (about 45 km by road) and 180 km northwest of 
Montreal. The nearest community is Duhamel, 5 km to the west. The property location is shown in Figure 1-1. 

From Montreal, the property is accessible by driving north on Highway 15, then onto Highway 117 to St-Jovite and finally 
heading west onto Highway 323 for 40 km to Lac des Plages. Once there, a series of secondary roads and forestry roads 
lead to the property. 
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Figure 1-1: Property Location 

 

Source: Lomiko Metals, 2021 
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1.3 Mineral Tenure, Surface Rights, Water Rights, Royalties and Agreements 

Land surface rights are managed by the province and are separate from mining titles which are granted for mine exploration, 
development, and production. The company controls 48 claims, 42 of which have a 1.5% Net Smelter Return (NSR). 

Lomiko owns 100% of the project as of March 29, 2021, having paid $1,125,000 to Canada Strategic Metals Inc. There are 
no other agreements governing the project. 

1.4 Accessibility, Climate, Local Resources, Infrastructure & Physiology 

1.4.1 Accessibility 

The La Loutre property is accessible from Route 323 by driving north from Montreal on Highway 15, then onto Highway 117 
to St-Jovite and finally turning left or west onto Highway 323 for 40 km to Lac des Plages. Highway 323 crosses the 
municipalities of Brébeuf and Amherst prior to reaching Lac des Plages. Once there, a series of secondary roads and forestry 
roads lead to the property via Legget Road along Sioui Lake and Lac La Loutre. Legget Road is accessed between Lac des 
Plages located 10 km to the east and Lac Simon located 7 km to the west. 

1.4.2 Climate 

The climate of the region where the La Loutre property is located ranges between temperate to humid continental, based 
on Koppen classification 1 (Geographical Branch, 1957). The month with the highest temperature is July (18.9°C) and the 
month with the lowest temperature is January (-12.5°C) (Environment Canada climate normal at Cheneville station). The 
temperature is above freezing for approximately 176 days annually. Total average annual precipitation is 1,090 mm, of 
which 81% is rain and 19% is snow. It precipitates almost 170 days per year with 15 rainy days in June, and 13 snowy days 
in January.  

The climate stations close to the project site with sufficient minimum data history (40 years) are:  Cheneville, Notre Dame 
de la Paix, Huberdeau, Montebello (Sedbergh) and Arundel. Figure 1-2 depicts their location. 

 
1 Atlas of Canada, 3rd Edition (1957) 
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Figure 1-2 Project Location and Nearby Climate Stations 

 

 

1.4.3 Local Resources and Infrastructure 

The main administrative center in the area is Mont Tremblant, 40 km northeast of the La Loutre property. Heavy machinery, 
fuel and other equipment and services can be sourced there. Specialized mining equipment would most probably be 
obtained from Mont-Laurier (100 km northwest of the property), Montreal, or Val-d’Or. Mining expertise exists in Mont-
Laurier and in the mining center of Val-d’Or, located 450 km northwest of the property. A number of mining and mineral 
exploration companies have offices located in Val-d’Or. Available resources include assayers, civil construction companies, 
diamond drilling, engineering firms, freight, geophysics contractors, land surveyors, mining contractors, and mining 
suppliers. 
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1.4.4 Physiography 

The topography of the La Loutre is gently undulated with an average elevation of 300 meters above sea level (masl) within 
a range of 280 and 360 masl. There are some bedrock outcrops but are hidden by leaves and a thin veneer of overburden. 
The thin overburden is almost entirely composed of glacial sand, gravel and pebbles. There is virtually no arable land in the 
region. The vegetation consists mainly of mixed forest dominated by pine, spruce, cedar and different deciduous tree 
species. Hills are generally covered in deciduous trees with steep sides up to 10 meters in height, whereas the intervening 
valleys have swamps, lakes and stream populated by coniferous species. Hills are between 400 and 900 meters wide, 
whereas valleys are 100 to 500 meters wide. Hills and valleys are oriented both northwest-southeast and northeast-
southwest.  

1.5 History 

The property was originally staked by SOQUEM in 1988 based on airborne magnetic and electromagnetic (REXHEM IV) 
surveys and a review of local graphite occurrences.  In the summer of 1989, a geological reconnaissance program was 
carried out in the areas hosting the La Loutre A, B and C REXHEM anomalies as shown in Figure 1-3 (Saindon and Dumont, 
1989).  From 1989 through 1992, exploration activities conducted by SOQUEM included airborne magnetic and 
electromagnetic (EM) surveys, ground EM surveys, outcrop mapping, geologic surveying, and trenching identified several 
areas. Two of these areas are the Battery Zone and the Electric Vehicle (EV) Zone, which are the deposits included in the 
resource estimate. 
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Figure 1-3   Location of the Current La Loutre Property (black) with respect to the Historic SOQUEM Properties 

 

Source:  Saindon and Dumont, 1989 
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1.6 Geological Setting and Mineralization 

The property consists of a unit of biotite gneiss (±diopside). Quartzite constitutes a significant part of outcrops on the 
property. Diopside-scapolite-bearing calc-silicate rocks, marbles and other lithological units of sillimanite-biotite gneiss and 
sillimanite-garnet gneiss are less abundant than biotite gneiss with which they generally alternate as lit-par-lit. The marbles 
are observed at only a few places on the property. Some outcrops of amphibolite were also observed. Orthogneiss is found 
along the edge of the eastern part of the property. Diabase dykes cut all previous units. 

The sedimentary sequence consists principally of a thick paragneiss unit intercalated with thin units of quartzite and marble. 
Bedding has an orientation of N150° and a dip ranging from 30° to 50° in the Battery Zone. Mineralization in the EV Zone 
strikes at about 155 degrees with strike lengths up to 750 m and domains dipping 35 degrees to 45 degrees.  

The mineralized zones were interpreted based on the Graphite grade information from drill holes and guided by quartzite 
and marble distribution patterns. There are 22 high-grade zones and 5 low-grade zones encompassing the high-grade zones 
interpreted in the Battery Zone. Mineralization in the Battery Zone strikes along an average trend of N150° and an average 
dip of 45° and is generally stratigraphically concordant with quartzite and marble. Graphite flakes occur disseminated in 
the graphitic paragneiss in variable concentrations. Low-grade zones are wide (10 to 150 m) and long (strike length up to 
1,000 m) in the Battery Zone. The paragneiss associated with the low-grade zones contains more quartz than the 
paragneiss associated with the high-grade zones, and consequently have a paler colour.  

The EV Zone was interpreted in section and in three dimensions using Implicit Modelling. Fifteen distinct domains have 
been interpreted with the graphite grades generally higher than in the Battery Zone. Mineralization strikes at about 
155 degrees with strike lengths up to 750 m and domains dipping 35 degrees to 45 degrees. 

1.7 Exploration 

Exploration by Canada Rare Earths Inc. (now Canada Strategic Metals Inc. (“Canada Strategic”)) from 2012 included 
airborne time-domain electromagnetic TDEM methods and magnetic surveys. The area covered yielded a multitude of EM 
conductors over most parts of the flight-line grid (Létourneau and Paul, 2012). 

Consul-Teck Mineral Exploration Services (Consul-Teck) conducted a surface prospecting and geological mapping program 
in the summer of 2012, guided by the historical SOQUEM results for the area and results from the 2012 airborne TDEM and 
magnetic survey. Consul-Teck’s geologists completed the geological mapping at 1:10,000 scale, accompanied by bedrock 
sampling to evaluate the graphitic carbon grades within each lithology (Turcotte, et al., 2016). The Reignier A area 
corresponds to an area measuring 2,800 m by 900 m, oriented N160° along a “major lineament” beginning at Lac Bélanger 
and passing alongside Lac Tallulah. According to Dupuy’s report, the lithological units visually contained about 2% to 10% 
graphite. Consul-Teck collected and assayed 49 grab samples from the Reignier A area, obtaining grades from 0.16% to 
18.08% graphitic carbon (Cg). This geological reconnaissance work led to the discovery of the Graphene-Battery (“Battery”) 
Zone (Turcotte, et al., 2016). 

During the summer of 2013, channel sampling was carried out on outcrops of a graphitic horizon hosted by paragneiss 
and quartzite. Consult-Teck also conducted a sampling program near the grab sample with a reported grade of 
22.04% Cg in 2012 on the EV Zone. The purpose was to better define the surface graphitic carbon zone outlined in 2012. 
The seven 2013 grab samples returned grades ranging from 0.65% to 17.25% Cg. 

In 2015, 58 new samples were collected from the Battery Zone to better define the graphite zone outlined at surface in 
2012. The 2015 grab samples returned grades ranging from 0.21% to 18.45% Cg. 
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In the EV Zone, five samples collected directly on the showing in 2015 assayed 22.40% to 26.20% Cg. Another five samples 
were collected to the south-southeast of the EV Zone discovery site, returning grades ranging from 14.05% to 21.10% Cg. 
In addition, to the east of the showing, two samples with elevated graphite grades (10.90% and 27.90% Cg) were obtained 
in graphite-bearing paragneiss. 

1.8 Drilling 

Drilling on the property was done by Canada Strategic Metals Inc. (“Canada Strategic”) from 2013 to 2016 in the Battery 
Zone.  The Electric Vehicle (EV) Zone was drilled in 2017 and 2019 by Lomiko and Québec Precious Metals.  There are 62 
drill holes for 8,218 m of drilling in the Battery Zone and 49 drill holes for 6,942 m drilling in the EV Zone. 

1.9 Sample Preparation, Analyses, and Security 

Between 2014 and 2016, Consul-Teck managed the drilling and sampling program for Canada Strategic (Lavallée, 2015; 
Lavallée, 2016; Lavallée, 2017). In 2019 Consul-Teck managed the drilling and sampling program for Québec Precious 
Metals and Lomiko (Lavallée, 2019).  

The chain of custody procedures described by Consul-Teck appear adequate and do not appear to pose a material risk. 
After an analysis of the sampling, preparation, analysis and QAQC program at La Loutre, the QP concludes that the history 
of sampling, preparation, analysis, and security programs are appropriate. 

1.10 Data Verification 

Certificate checks of approximately 12% of the data were completed by MMTS with no errors found. Database verification 
was performed with checks made to the integrity of the drill hole database with only minor errors/overlaps noted and 
corrected. Check assays from the 2016 program were reviewed with no bias revealed. In the opinion of the QP, the La Loutre 
database is adequate and sufficient in quality to be used for resource estimation. 

1.11 Mineral Processing and Metallurgical Testwork 

A flowsheet development program was carried by SGS Canada in Lakefield, Ontario. The metallurgical program included 
open-circuit rougher, cleaner, and variability flotation tests, scoping-level comminution tests, and static environmental tests. 
Further, a locked-cycle test simulated closed-circuit flotation performance of the proposed flowsheet.  

Four variability composites were evaluated both individually as variability composites and as a blended master composite. 
The head grades of the individual composites ranged between 3.15% C(g) and 14.2% C(g) and the master composite graded 
7.63% C(g).  

The comminution tests placed the La Loutre mineralization into the very soft to soft category with low to medium abrasivity.  

The process development program culminated in a flowsheet that employs standard mineral processing equipment and 
ensures maximum process flexibility to address any variation in feed composition. The process includes comminution 
equipment that enables liberation of graphite flakes from attached and interlayered gangue minerals.  
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The locked cycle test produced a combined concentrate grade of 97.7% C(t) and a total carbon recovery of 93.5%. The flake 
size distribution of the combined concentrate is presented in Table 1-1. Over 10% of the concentrate mass reported to the 
+48 mesh products and another 21.6% of the mass was contained in the –48/+80 mesh product. Even the smallest size 
fraction of –325 mesh still produced a very good grade of 96.0% C(t).  

Table 1-1:  Size Fraction Analysis of Combined Concentrate of LCT 

Size (Mesh) Size (µm) Mass (%) C(t) (%) C(t) Distribution (%) 

+32 +500 1.0 97.6 1.0 

+48 +300 9.8 97.4 9.7 

+80 +180 21.6 98.0 21.7 

+100 +150 10.8 98.2 10.9 

+150 +106 17.5 98.1 17.5 

+200 +75 13.0 98.3 13.1 

+325 +45 13.5 98.1 13.6 

-325 -45 12.8 96.0 12.5 
 

Open circuit variability flotation tests produced consistent metallurgical results with combined concentrate grades between 
97.6% and 98.6% C(t). Although the testing demonstrated that 97% C(t) can be achieved, additional testing is required as 
well as market investigation to determine accurate pricing at 97% C(t). 

Net acid generation (NAG) and modified acid base accounting (ABA) tests classified the desulphurized graphite flotation 
tailings as non-potentially-acid-generating (NPAG) with abundant neutralization potential derived almost entirely from 
carbonate mineral sources. 

1.12 Mineral Resource Estimate 

The total mineral resource estimate is summarized in Table 1-2 with the base case cut-off highlighted.  

A Lerchs-Grossman resource pit has been constructed using the 150% pit case based on prices, off-site costs, metallurgical 
recovery, and graphite prices used for the economic analysis, thus confining the resource to a pit shape that has “reasonable 
prospects of eventual economic extraction”. The cut-off grade is based on a processing cost of C$11.85/t; general and 
administrative (G&A) costs of C$2.37/t; and an exchange rate of 1.33 (CAD:USD) as found in the table notes. A cut-off value 
of 1.5% has been used for the resource estimate base case, which is expected to more than cover the process and G&A 
costs. 

The mineral resource estimate includes inferred mineral resources that are considered too speculative geologically to have 
economic considerations applied to them that would enable them to be categorized as mineral reserves. Mineral resources 
that are not mineral reserves do not have demonstrated economic viability. 
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Table 1-2:  La Loutre Resource Estimate (Effective Date:  May 14, 2021) 

Class 
Cutoff 

(%) 

EV Deposit Battery Deposit Total 

Run-of-
Mine 

In-Situ 
Grade 

Run-of- 
Mine 

In-Situ 
Grade 

Run-of-
Mine 

In-Situ 
Grade Graphite 

(kt) Tonnage 
(kt) 

Graphite 
(%) 

Tonnage  
(kt) 

Graphite 
(%) 

Tonnage 
(kt) 

Graphite 
(%) 

Indicated 

1 8,321 6.38 15,889 3.32 24,210 4.37 1,057.9 

1.5 8,158 6.48 15,007 3.44 23,165 4.51 1,044.3 

2 7,792 6.70 12,622 3.75 20,414 4.88 995.5 

3 6,768 7.33 4,529 6.16 11,297 6.86 774.6 

5 4,443 9.17 2,394 8.27 6,837 8.85 605.4 

Inferred 

1 13,114 5.71 38,273 3.10 51,387 3.77 1,936.4 

1.5 12,829 5.81 33,992 3.33 46,821 4.01 1,877.9 

2 12,273 5.99 27,775 3.69 40,048 4.39 1,759.5 

3 9,645 6.92 10,311 5.92 19,956 6.40 1,277.6 

5 5,833 8.99 5,687 7.58 11,520 8.29 955.2 
Notes:  
1. Resources are reported using the 2014 CIM Definition Standards and were estimated using the 2019 CIM Best Practices Guidel ines.  
2. Mineral resources that are not mineral reserves do not have demonstrated economic viability.  
3. The mineral resource has been confined by a pit that reflects “reasonable prospects of eventual economic extraction” using the following 
assumptions:  exchange rate CAD:USD=1.33; weighted average price of graphite of US$890/t; 100% payable; off-site costs including transportation and 
insurance of C$39.42/t; a 1.0% NSR royalty; and metallurgical recoveries of 95%.  
4. Pit slope angles are 45° below overburden, 20° in overburden.  
5. The specific gravity of the deposit is 2.86 in unmineralized and low-grade zones and 2.78 in high-grade zones (within solids above a 4% graphite 
grade).  
6. Numbers may not add due to rounding. 

Factors that could affect the mineral resource estimate include commodity price and exchange rate assumptions; pit slope 
angles; assumptions used in generating the LG pit shell, including metal recoveries; and mining and process cost 
assumptions. The QP is not aware of any environmental, permitting, legal, title, taxation, socioeconomic, marketing, political, 
or other relevant factors that could materially affect the mineral resource estimate.  

1.13 Mining Methods 

The PEA design is based on a conventional truck-shovel open pit mining operation within two distinct zones, the Battery (B) 
Zone and the Electric Vehicle (EV) Zone. The open pit analysis results in two distinct open pits within each zone. 

Mine operations are is expected to consist of drilling 140 mm diameter blast holes, blasting with a bulk emulsion, and 
loading the material into 60-tonnne off-road trucks with hydraulic shovels and front end loaders. Resources above a 2.5% 
Cg cut-off grade will be delivered to the primary crusher or stockpiled. Waste rock will be placed inside the limits of the co-
disposal facility adjacent to the EV pits or and subsequent backfilled into backfilling the EV North  pit. Mining will be 
supported by a fleet of track bulldozers, rubber-tired bulldozers, motor graders, and water trucks to maintain the working 
areas of the pit, stockpiles, and haul roads.  

The general parameter that guided the development of the mining plan is the production of 100 kilo tonnes (kt) of sellable 
saleable product annually with no expansion of the plant in later years. This results in a nominal mill capacity design of 
4,200 tonnes per day (t/d),   
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Based on the mining plan developed for this study, the commercial life of the project is 15 years after a one-year pre-
production period. Measured, indicated, and inferred mineral resources are considered as potential plant feed. The mine 
resource by phase is shown in Table 1-3. 

Table 1-3:  Mine Resource by Phase 

Description Unit EV-N1 EV-N2 EV-S B-N B-S Total 

Resource kt 6,267 4,596 3,058 3,598 4,355 21,874 

Cg Grade  % 7.90  7.41  5.81  6.93  5.74  6.90  

Cg Grade (Diluted) % 7.65 7.22 5.77 6.36 5.56 6.67 

Waste kt 19,967 20,924 4,823 25,712 14,299 85,726 

Overburden kt 733 299 286 727 625 2,670 

Strip Ratio (w/o) t/t 3.30 4.62 1.67 7.35 3.43 4.04 
 

1.14 Recovery Methods 

The plant and its associated services facilities is designed to process the material from the mine to produce dried graphite 
concentrate and filtered tailings. On the process flowsheet, the run-of-mine (ROM) plant feed is crushed by a jaw crusher, 
stockpiled, and then reclaimed to feed a semi-autogenous grinding (SAG) mill. The SAG mill product undergoes rougher 
and scavenger flotation before being ground in a polishing mill. The slurry undergoes various additional stages of flotation 
with a second intermediate polishing grind.  

The flotation concentrate is then screened and classified; the oversize is sent to the coarse concentrate stirred mill and the 
undersize to the fine concentrate stirred mill. Once scrubbed, the coarse concentrate passes through two additional 
cleaning flotation circuits whereas the fine concentrate is subject to three cleaning stages. The concentrates are 
recombined and pumped to the graphite filter press, where they are dewatered. The dewatered product is dried in a propane-
fired dryer to 0.3 %w/w H2O, and the graphite flakes are screened into three different sizes and bagged. An overview of the 
process is shown in Figure 1-4. 

The tailings from the scavenger flotation, primary flotation, and coarse and fine flotation circuits are combined and 
thickened in a tailings thickener. The thickener overflow is collected in the process water tank and reused throughout the 
plant. Thickener underflow is pumped to the tailings filter press, where it is dewatered. Filtered tailings are loaded onto 
trucks and transported to the co-disposal site for deposition and co-mingling with waste rock. 

The process plant has a capacity of 4,110 t/d of ore (1.5 Mt/a) with an average plant feed grade of 6.76% graphitic carbon 
(Cg). The plant recovers 93.5% of this graphite, producing a product with a grade of 95% Cg.  

The key criteria selected for the base plant design are: 

• plant throughput rate of 4,110 t/d 

• crushing plant availability of 70%, resulting in 6,132 hours of operation per year 

• grinding, flotation, filtration, drying, and packaging availability of 92%, equating to 8,059 hours of operation per year 
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Figure 1-4: Overall Process Flowsheet 

 

Source: Ausenco, 2021 
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1.15 Project Infrastructure 

The La Loutre property is located in the Laurentians administrative region (known as the Laurentides) in Québec, Canada. 
It is approximately 30 km west-southwest of the city of Mont-Tremblant (about 45 km by road) and 180 km northwest of 
Montreal. The nearest community is Duhamel, 5 km to the west.  

Infrastructure to support the La Loutre project will consist of site civil work, site facilities/building, a water system, and site 
electrical. These are indicated in Figure 1-5.   

Site civil work includes designs for the following infrastructure:   

• light vehicle and heavy equipment roads  

• access road  

• overburden stripping and stockpiling  

• mine facility platforms and process facility platforms  

• water management collection ponds  

• Waste Disposal Facility (WDF), consisting of a Waste Rock Faciltity (WRF) and Co-Disposal Storage Facility (CDSF)  

Site facilities will include both mine facilities and process facilities, as follows:  

• The mine facilities will include the administration offices, truckshop and warehouse, mine workshop, mine dry, and 
miscellaneous facilities.  

• The process facilities will include the process plant, crusher facility, process plant workshop and warehouse, and 
assay laboratory.  

• Both the mine facilities and process facilities will be serviced with potable water, fire protection, compressed air, 
power, diesel, communication, and sanitary systems.  

The Waste Disposal Faciltity (WDF) is divided into two parts: the waste rock facility (WRF) at the northern end, and the co-
disposal storage facility (CDSF) at the southern end. The co-disposal facility consists of co-mingled waste rock and filtered 
tailings.    

The design standards for the CDSF are based on the relevant federal and provincial construction guidelines for mining 
tailings storage facilities in Canada. The CDSF has been classified as “significant” under CDA guidelines since this structure 
does not impound water or saturated tailings. Similarly, the design of the WRF is based on general guidelines for waste rock 
facilities. 
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Figure 1-5:  Overall Site Layout 

 
Source:  Ausenco, 2021 
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1.16 Markets and Contracts 

Lomiko has not carried out any market studies or secured any contracts or off-take agreements for product purchase. It is 
expected that metallurgical testwork will be carried out during the pre-feasibility study to confirm the suitability of La Loutre 
graphite being upgraded to spherical graphite for lithium-ion battery use and other value-added products.  

1.17 Environmental, Permitting and Social Considerations 

The La Loutre property covers 25.1 km2 of land located in the Petite Nation territory of the Outaouais region. The site is 
located in the Collines du lac Nominingue (3b) ecoregion. The area has a mixed deciduous forest stand composition. This 
deciduous forest habitat is dominated by stands of Sugar maple (Acer saccharum), followed by over 10 other broadleaf 
tree species. Within the project area, there is potential for 22 species of wildlife that are either on the susceptible, threatened, 
or vulnerable list. Two are amphibians, four are reptiles, eight are mammals and eight are bird species. The project area is 
situated in white-tailed deer wintering habitat. 

The project site is in the Petite Nation watershed region. There are five major lakes to which both intermittent and perennial 
tributaries from the project site flow. These are Lac Bélanger, Lac Doré, Petit Lac Vert, Lac Tallulah and Lac Garault. 

Three fish species were found within Lac Bélanger, which were the Pearl dace (Semotilus margarita), Redbelly dace 
(Phonixus eos) and Fathead minnow (Pimephales promelas). Electrofishing was done in an unnamed perennial stream 
flowing south from Lac Garault to Lac Doré, and two fish species were identified. One was the Fallfish (Semotilus corporalis) 
and the Common creek chub (Semotilus atromaculatus). 

Baseline studies in the project site have begun in August 2021 and will collect wetland, fish, hydrology, hydrogeology and 
water quality data. 

1.17.1 Closure and Reclamation Considerations 

A Closure Plan will be prepared and submitted for the project at a later stage in parallel with the Environmental Assessment 
process and mine permitting. The aim of site closure is to return the site to a satisfactory condition through the following: 

• eliminating unacceptable health hazards and ensuring public safety 

• limiting the production and spread of contaminants that could damage the receiving environment and, in the long 
term, aiming to eliminate all forms of maintenance and monitoring 

• returning the site to a condition in which it is visually acceptable (reclamation) 

• returning the infrastructure areas (excluding the tailings impoundment and waste rock piles) to a state that is 
compatible with future use (rehabilitation) 
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1.17.2 Permitting Considerations 

Since the daily feed rate to the plant will not be above 5,000 t/d, a Federal Environmental Assessment process is not required 
for the project. On the provincial side, Section 2, Paragraph 22 of Part II of Schedule 1 of the Regulation respecting the 
environmental impact assessment and review of certain projects (c. Q-2, r. 23.1) applies to the La Loutre project:   

“(2) the establishment of a mine whose maximum daily capacity for extracting any other metal ore is equal 
to or greater than 2,000 metric tons.” 

The projects listed in Schedule 1 are subject to the environmental impact assessment and review procedure provided for 
in Subdivision 4 of Division II of Chapter IV of title I of the Environmental Quality Act (c. Q-2), to the extent provided therein, 
and must obtained an authorization from the government. 

In addition to this, a variety of permits will have to be obtained from both federal and provincial entities, such as a Fisheries 
Act permit for impacts to fish habitat from the Department of Fisheries and Oceans and an authorization and compensation 
plan for impacts on wetlands from the Ministry of the Environment and Fight against Climate Change in Québec. 

1.17.3 Social Considerations 

The La Loutre project is located in the Administrative Region of Outaouais, the Regional County Municipality of Papineau 
and the Municipality of Lac-des-Plages. The zoning of the project site is split between 14-R (recreotourism) and 6-F 
(forestry). There is a fishing and hunting outfitter located to the north of the project site and the project site is used for 
logging, hunting and fishing. The project site is not on any agricultural lands overseen by the CPTAQ.  

The project site is located within the Kitigan Zibi Anishinabeg (KZA) First Nations territory. The KZA First Nations are part 
of the Algonquin Nation and the KZA territory is situated within the Outaouais and Laurentides regions. 

Within the framework of the Environmental Impact Assessment and Review Procedure (EIARP) in Southern Québec, various 
mechanisms have been set up to promote public participation and address public concerns regarding projects likely to 
have an impact on physical, biological and human environments.  

Stakeholder consultation and information dissemination was started in Summer 2021. Lomiko will hold public participation 
activities in the Fall of 2021. 

1.18 Capital and Operating Cost 

The capital cost estimate conforms to Class 5 guidelines for a conceptual study estimate with a ±50% accuracy according 
to the Association for the Advancement of Cost Engineering International (AACE international).  The costs are expressed in 
Q2 2021 Canadian dollars (C$ or CAD).  

Table 1-4 provides a summary of the initial capital costs and sustaining capital costs for each of the major WBS areas. The 
total initial capital cost of the La Loutre project is C$236.14 million.  
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Table 1-4:  Capital Cost Summary 

Description Initial (C$M) Sustaining (C$M) Total Capital (C$M) 

Area 1000 – Mining  29.42 24.06 53.48 

Area 2000 – On Site Infrastructure 28.89  28.89 

Area 3000 – Process Plant 79.12  79.12 

Area 4000 – Off Site Infrastructure 6.81 13.65 20.46 

Area 5000 – Project Indirects 16.17  16.17 

Area 6000 – Project Delivery 25.24  25.24 

Area 7000 – Owner’s Costs 14.42  14.42 

Area 8000 – Provisions  36.06  36.06 

Total 236.14 37.17 279.84 

 

1.18.1 Mining 

The mine capital cost estimate includes purchasing of mine equipment, grubbing, clearing, and the construction of initial 
haul roads. Unit costs for clearing and grubbing are based on MMTS benchmarking for similar-sized projects. Sustaining 
capital for subsequent clearing, grubbing, and haul roads is included in the mine operating costs. Equipment costs are 
based on the MMTS database and include delivery and assembly on site. Capital leasing of equipment has not been used 
in this study. The pre-production mining cost is developed from base principles utilized for the mine operating costs. 

1.18.2 Process Plant and Infrastructure 

Major process equipment was sized using process design criteria, the mass balance, and a subsequent mechanical 
equipment list. Process equipment costs were derived and factored from recent similar projects and recent budget quotes 
in the Ausenco database. Delivery and installation of process equipment is a factored cost relative to the equipment 
purchase price. Bulk earthworks for the plant site, mine ancillary buildings, waste disposal facility, and water management 
infrastructure were developed based on semi-detailed cut-and-fill volumes based on site layout. The unit rates were 
benchmarked based on recent projects. 

1.18.3 Project Indirects, Project Delivery, Owner’s Costs and Contingency 

Indirect costs include first fills and initial charges, freight and logistics, spares, temporary construction facilities, and 
commissioning representatives and assistance.  

Project delivery includes engineering, procurement and construction management services, environmental services, and 
commissioning services.  

Owners’ costs pertain to project staffing and expenses, pre-production labour, home office project management, and home 
office financial, legal, and insurance. 
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Contingency is included to address anticipated fluctuations between the estimated and actual costs of materials and 
equipment. The level of contingency is determined from total installed costs based on each area’s level of uncertainty 

1.18.4 Sustaining Capital 

Mine sustaining costs consist of additional mining equipment in the first five years and replacement in subsequent years, 
as well as the management of the waste disposal facility (WDF). The total sustaining capital cost incurred over the life-of-
mine is C$37.71 million. The sustaining costs are outlined in Table 1-4. 

1.18.5 Closure Costs 

Closure costs were estimated at C$5.64 million. This cost is directly included in the financial model. 

1.19 Operating Cost Estimates 

The operating cost estimate was developed in Q2 2021 Canadian dollars (C$ or CAD) to a level of accuracy of ±50% from 
Ausenco’s in-house database of projects and studies and experience from similar operations. The operating cost estimate 
includes mining, processing, and G&A costs. 

The overall operating cost is $30.42/t of ore milled, as summarised in Table 1-5. 

Table 1-5: Operating Cost Estimate Summary 

Operating Cost 
Unit Cost  

(C$/t Processed) 

Mining 16.2 

Processing 11.85 

Labour 3.48 

Power 1.28 

Reagents 1.15 

Steel Consumables 1.79 

Maintenance 0.78 

Lab Services 0.70 

Mobile Equipment 0.51 

Co-Disposal Mobile Equipment 1.85 

Site G&A 2.37 

Total 30.42 

1.20 Economic Analysis 

An economic analysis was performed assuming an 8% discount rate. Cash flows have been discounted to the start of 
construction (June 30, 2024), assuming the project execution decision will be made and major project financing will be 
carried out at this time.  
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The pre-tax net present value (NPV) is C$314 million; the internal rate of return (IRR) is 28.3%; and payback period is 3.3 
years. On a post-tax basis, the NPV discounted at 8% is C$186 million; the IRR is 21.5%; and the payback period is 4.2 years.  

A summary of project economics is listed in Table 1-6Table 1-6 and shown graphically in Figure 1-6. 

Table 1-6:  Summary of Project LOM Cash Flow Assumptions & Results 

General LOM Total / Avg. 

Graphite Concentrate Price (US$/t) $916 

Mine Life (years) 14.74 

Total Waste Tonnes Mined (kt) 88,396  

Total Mill Feed Tonnes (kt) 21,874  

Production  

Mill Head Grade (%) 6.67% 

Mill Recovery Rate (%) 94% 

Total Mill Tonnes Recovered (Mt) 21.9 

Total Average Annual Production (Mt) 97.4 

Operating Costs  

Mining Cost (C$/t Milled) $16.2  

Processing Cost (C$/t Milled) $11.9  

G&A Cost (C$/t Milled) $2.4  

Total Operating Costs (C$/t Milled) $30.4  

Cash Costs (US$/t Concentrate) $385.5  

AISC (US$/t Concentrate) $406.1  

Capital Costs  

Initial Capital (C$M) $236  

Sustaining Capital (C$M) $38  

Closure Costs (C$M) $6  

Salvage Costs (C$M) ($4) 

Financials Pre-Tax Post-Tax 

NPV (8%) (C$M) $314  $186  

IRR (%) 28.3%  21.5%  

Payback (years) 3.3  4.2  

Notes:  * Cash costs consist of mining costs, processing costs, mine-level G&A, refining charges, and royalties. ** AISC includes cash costs plus 
sustaining capital, closure costs, and salvage value. 
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Figure 1-6:  Project Economics 

 
Source: Ausenco, 2021 

1.20.1 Sensitivity Analysis 

A sensitivity analysis was conducted on the base case pre-tax and post-tax NPV and IRR of the project, using the following 
variables:  graphite concentrate price, discount rate, foreign exchange, operating costs, and initial capital costs. 

Figure 1-7 shows the post-tax sensitivity analysis results.  
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Figure 1-7: Post-Tax NPV & IRR Sensitivity Results 

     

Source:  Ausenco, 2021 
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1.21 Risks and Opportunities 

1.21.1 Risks 

1.21.1.1 Geology and Resource Modelling 

Risks to the resource estimate include potential changes to the geological model affecting the continuity of mineralization 
and potential increased dilution during mining.  

1.21.1.2 Mining 

Geotechnical drilling and evaluations may flatten regions of highwalls.  

1.21.1.3  Environmental, Social and Permitting 

From a social perspective, public perception of the project is a risk that can be turned into an opportunity with efficient 
consultation and public participation. Wetland impacts will need authorization and permitting, but early alternative selection 
and reduction of impacts will turn this risk into an opportunity. 

The environmental assessment process is an element of risk. 

1.21.1.4 Metallurgy 

The process flowsheet and conditions were developed using a composite with a limited number of samples. Hence, the 
metallurgical response of a composite that represents the entire life of mine may deviate from the results obtained for the 
master composite. However, the consistent metallurgical results for the highly different variability samples reduces this 
risk.  

1.21.1.5 Recovery Methods 

The selected full-scale equipment may not be capable to reproduce the results that were obtained on a laboratory scale. 
To reduce the risk, vendor testing of critical unit processes is recommended during the next phases of project development.   

1.21.1.6 Project Infrastructure 

A preliminary geochemical characterization was scoped for La Loutre in April 2021 to assess whether there is risk of acid 
formation for the waste materials, and to a lesser extent, metal leaching behaviour. Although a geochemical program was 
developed during the PEA, results were not obtained prior to filing date. However, initial geochemical testing of the tailings 
was conducted as part of the metallurgical test work results. It was determined at this time that the tailings is non-acid 
generating.  Therefore, we have assumed at this point the tailings are non-acid-generating until there is geochemical testing 
on the tailings and during closure a cap (i.e., encapsulation).  
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1.21.2 Opportunities 

1.21.2.1 Exploration 

Exploration activities are likely to identify additional mineralization that could provide additional resources within the known 
mineralized units, as well as in additional mineralization to the south indicated by geophysical surveys and surface 
sampling. Extension of the modelled domains and exploration drilling to follow up on these anomalies could enhance overall 
project economics. 

1.21.2.2  Resource Modelling 

Infill drilling at each of the deposits could upgrade the classification from inferred resources to provide additional measured 
and indicated resources.  

1.21.2.3 Mining 

Geotechnical evaluations may steepen the overall highwall in areas reducing the strip ratio and producing larger economic 
pits. Trade off study may extend the mine life by expanding the mill feed after year 15 and processing stockpiled feed below 
the study cut off grade of 2.5% Cg. 

1.21.2.4 Environmental, Social and Permitting 

From a social perspective, public perception of the project is a risk that can be turned into an opportunity with efficient 
consultation and public participation. Wetland impacts will need authorization and permitting, but early alternative selection 
and reduction of impacts will turn this risk into an opportunity. 

1.21.2.5  Metallurgy  

The flowsheet has been designed to maximize process flexibility to facilitate mill feed with significant variation. This 
flexibility also facilitates the ability to achieve different grade targets by adjusting the specific energy input in the polishing 
and stirred media mills. As a consequence, the plant can respond to changing market conditions by raising or lowering the 
concentrate grades of the +80 mesh and –80 mesh concentrate streams. 

1.21.2.6 Recovery Methods 

The process flowsheet is based on preliminary information and is conceptual in nature.  As additional metallurgical testing 
is completed, the results will contribute to optimizing flotation and grinding equipment selections. By optimizing grind size 
fed to the first stage of flotation, product flake size recovery is maximized. Through the optimization of the hydrocyclone 
circulating load, the product particle size distribution may be improved, increasing product value. 

1.21.2.7 Project Infrastructure 

Ausenco has identified that expansion of the geochemical characterization program would benefit the project. The 
following activities may reduce costs and reduce risks associated with geochemical evolution and potentially acid 
metaliferous drainage or neutral mine drainage. The following activities are recommended: 1. Rock type discretisation and 
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mapping, 2. Geochemical program expansion to sample and analyze each rock type 3. Broaden the ABA and 
characterisation program for tailings 4. Increase the number of kinetic cells to include elevated risk materials (the current 
cell includes a composite of 8 samples broadly indicative of the waste sampled) 5. Produce greater confidence in 
mineralogy via XRD testing on both tailings and waste rock. These opportunities will serve to derisk the project in terms of 
geochemical performance, including creating an opportunity for differential waste type management, or including 
engineered approaches to elevated risk material types. 

1.22 Interpretation and Conclusions 

Geology and mineralization at the La Loutre property have been mapped through a variety of methods. The interpreted 
geology has been used to create the domains of graphite mineralization at the Battery and EV Zones. A total of 22 high-
grade and five low-grade domains at Battery and 15 domains above 1.0% graphite at EV have been used to develop the 
mineral resource estimate. 

Baseline studies at the Project site began in August 2021, collecting wetland, fish, hydrology, hydrogeology, and water 
quality data.  Since the ore production capacity is not expected to be above 5,000 t/d, a Federal Environmental Assessment 
process for the Project is not planned. On the provincial side, the Project is subject to the environmental impact assessment 
and review procedure and must obtained an authorization from the Government.  

The total indicated mineral resources at a cut off grade of 1.5% C(g) is estimated at 23.1 Mt at an average grade of 4.51% 
C(g) for a total of 1.04 Mt of graphite. At the same cut off grade, additional inferred mineral resources are estimated to be 
46.8 Mt at a grade of 4.01% C(g) for a total of 1.88 Mt graphite.  

Based on the assumptions and parameters presented in this report, the PEA shows positive economics (i.e., C$186 M post-
tax NPV (8%), 21.5% post-tax IRR, and 4.2-year post-tax payback period on all invested capital). The PEA supports that 
additional detailed studies are warranted. 

1.23 Recommendations 

Considering the positive outcome to this report, it is recommended to continue developing the project through additional 
studies, as outlined below. Table 1-7 summarizes the proposed budget to advance the project through the next study stage. 
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Table 1-7: Proposed Budget Summary 

Description Cost (C$) 

Resource Drilling 3,500,000 

Mining & Mining Geotechnical 750,000 

Metallurgy 600,000 

Infrastructure Geotechnical 950,000 

Power 50,000 

Waste Disposal Facility 400,000 

Environmental 2,000,000 

Pre-feasibility Study Budget 1,000,000 

Total Recommended Study Budget 9,250,000 

 

1.23.1  Resource Drilling 

The present PEA considers production from the Battery and EV deposits. Infill drilling is recommended in order to upgrade 
the inferred resource to the “measured plus indicated” category. The current geological interpretation and graphite 
interpolations and pit size are limited by the extent of drilling. Drilling both these deposits to the northwest and southeast 
could extend the mineralized envelopes. Further exploration of mineralized zones not currently modelled is also 
recommended in areas currently known as the “Reignier B” and “Reignier C” zones. Further surface exploration between 
these two zones may also extend the mineralization several kilometers to the south.  

Table 1-8 summarizes the proposed drill expenditures for infill drilling and exploration for the next two phases of drilling. 

Table 1-8:  Exploration and Drilling Budget – Phase 1 & 2 

Phase Description Metreage (m) Budget (C$M) 

1 
Surface exploration of known mineralization  $0.2 

Infill drilling to upgrade from inferred to indicated 12,000 $1.8 

2 
Surface exploration south of resource  $0.2 

Exploration drilling 9,000 $1.3 

1.23.2 Mining & Mining Geotechnical 

The following work is recommended in the next project phase to advance the mining design: 

• geotechnical drilling, evaluation, and recommendations 

• trade-off study comparing 40 t trucks to 60 t trucks 

• trade-off study for electrification of pits and sizing of equipment 

• trade-off study on stockpiling and processing low-grade graphite (below 2.5%) that could materially extend life of 
mine 
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The cost of geotechnical drilling and evaluation is estimated at $500,000. The cost of the trade-off studies is estimated at 
$250,000. 

1.23.3 Metallurgical Testwork 

The following recommendations are made for the next phase of metallurgical development: 

• comprehensive comminution testing on domain samples 

• process flowsheet optimization with a master composite that is representative of the mine plan 

• variability flotation tests using domain and mine plan composites 

• develop a grinding energy versus concentrate grade relationship for the best grinding media; this will allow a more 
accurate prediction of the required attrition mill grinding energy as a function of the final concentrate grade 

• bulk flotation to produce concentrate for marketing initiatives and value-added investigations 

• value-added process investigation and development 

• additional static and dynamic environmental tests on tailings with and without a desulphurization stage 

The cost for the comminution and flotation components of the recommendation is estimated at $200,000. The cost of the 
value-added process development will depend on the targeted markets and could range between $100,000 and $400,000.  

1.23.4 Infrastructure Geotechnical 

The following activities are recommended to support the design of the site infrastructure into the next phase of the project:   

• Geotechnical site investigations should be carried out at the most optimal surface infrastructure site location to 
characterize the foundation requirements associated with the proposed surface infrastructure facilities. This 
program includes a field campaign and laboratory program. The field program should include surface mapping, a 
drilling program and a test pit program. Samples taken from the field program will be tested in a laboratory to develop 
design geotechnical parameters. In addition, samples of waste rock (core) and tailings will also be tested in a 
laboratory to develop geotechnical design parameters. The cost of the geotechnical field and laboratory program is 
approximately $350,000. 

• Geotechnical mine investigations should be carried out to develop the hydrogeology and geotechnical parameters 
for the open pits. This program includes a drilling champaign and laboratory program to develop pit slope and pit 
dewatering design parameters. The cost of the geotechnical field and laboratory program is approximately $600,000. 

1.23.5 Power 

The final routing of the incoming high-voltage Hydro Québec power lines should be studied further in terms of both design 
and community acceptance. Two scenarios of power transmission line routing should be considered: (1) implementing the 
CHE 235 line coming from the west (to be constructed and upgraded); and (2) implementing the CHE (Neville) 236 line 
coming from east. The cost of this is approximately $50,000. 



 
 

 

 

La Loutre Graphite Project Pa g e  27  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

1.23.6 Water Management 

The results of the study indicated that early in the mining operation there may not be sufficient makeup water available 
from pits, stockpile, and collection pond, as they are not yet fully constructed. Consequently, makeup water will need to be 
supplied from a freshwater source (i.e., several lake and ponds in the vicinity of the mine facilities). Using groundwater from 
wells is not recommended unless sufficient investigations are completed. During the pre-feasibility study, detailed water 
balance analysis will be required to review the availability of makeup water throughout the life of mine. 

During peak operations, however, there will be a significant amount of surplus water which should be managed. Depending 
on the quality of collected water, the surplus water should be chemically or physically treated before it is discharged into 
the environment. 

1.23.7 Waste Disposal Facility 

A more detailed evaluation of WDF development needs to be carried out in the next project phase. This should include 
optimization of waste rock and tailings placement (stacking plan), foundation design, surface and seepage water 
management, and physical and geochemical stability. 

1.23.8 Environmental, Social and Permitting 

It is recommended that environmental baseline studies be undertaken to characterize the wetlands, water resources, and 
fish habitat to advance the project toward the environmental assessment process. Stakeholder consultation will also be 
carried out in the Fall 2021. 
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2 INTRODUCTION 

2.1 Introduction 

 

Ausenco Engineering Canada Inc. (Ausenco) has prepared a preliminary economic assessment (PEA) report for Lomiko 
Metals Inc. (Lomiko) on the La Loutre Graphite (La Loutre) project located in the Laurentian region of Quebec. The report, 
dated September 10th, 2021, was prepared in compliance with the Canadian disclosure requirements of National 
Instrument 43-101 (N.I. 43-101) and Form 43-101 F1.  

The responsibility of the engineering consultants are as follows: 

• Ausenco was commissioned by Lomiko to manage and coordinate the work related to the N.I. 43-101 as lead study 
consultant. Ausenco also developed the PEA level design and cost estimating of the process plant, surface 
infrastructure, and design of the waste disposal facility (WDF).  

• Hemmera Envirochem Inc. (Hemmera), an Ausenco company, was engaged to conduct water management and 
environmental studies, planning, assessment, licensing, and permitting.  

• Moose Mountain Technical Services (MMTS) was commissioned to complete the quality assurance and quality 
control (QA/QC) analyses, mineral resource estimates, supervise geology inputs, and to design the open pit mine 
plan, mine production schedule, and mine capital and operating costs. 

• Metpro Management Inc. (Metpro) was engaged to manage and interpret metallurgical testing completed by SGS. 

Readers are cautioned that the PEA report is preliminary in nature 

2.2 Terms of Reference 

The La Loutre project consists of an open pit mine and an associated processing facility along with on-site and off-site 
infrastructure to support the operation. The operation is designed to have an open pit mine with a plant potential of 
4,110 tonnes per day (t/d). This technical report was prepared to provide sufficient information to determine the economic 
feasibility of developing the La Loutre property.  

This report supports disclosures by Lomiko in a news release dated July 29, 2021 entitled “Lomiko Metals Inc. Delivers 
Positive PEA For La Loutre Graphite Project”. All measurement units used in this report are SI units unless otherwise noted. 
Currency is expressed in Canadian dollars (C$ or CAD) unless otherwise noted.  

Mineral resources are reported in accordance with the Canadian Institute of Mining, Metallurgy and Petroleum’s “Definition 
Standards for Mineral Resources and Mineral Reserves” (2014) and “Estimation of Mineral Resources and Mineral Reserves 
Best Practice Guidelines” (2019).  
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2.3 Qualified Persons 

The following individuals serve as qualified persons (QPs) for this technical report as defined in N.I. 43-101, Standards of 
Disclosure for Mineral Projects, and in compliance with Form 43-101F1: 

• Mr. Tommaso Robert Raponi, P.Eng., Senior Mineral Processing Specialist, Ausenco 

• Mr. Ali Hooshiar, P. Eng., Geotechnical Engineer, Ausenco 

• Mr. Scott Weston, P. Geo., Vice President – Business Development, Hemmera  

• Ms. Sue Bird, P.Eng., Principal and V.P., MMTS 

• Mr. Greg Trout, P.Eng., Principal, MMTS  

• Mr. Oliver Peters, P.Eng., Principal Metallurgist, Metpro Management 

Table 2-1 on the following page lists the sections for which each QP is responsible. 

2.4 Site Visits and Scope of Personal Inspection 

The QPs have contributed to the technical report as follows: 

• Tommaso “Robert” Raponi of Ausenco for recovery methods, plant and infrastructure capital and operating costs 
and study coordination. Mr. Raponi did not visit the property. 

• Ali Hooshiar of Ausenco for the waste disposal facility design. Mr. Hooshiar has not visited the property.  

• Scott Weston of Hemmera for environmental permitting and social considerations. Mr. Weston has not visited the 
property. 

• Sue Bird of MMTS for geology, deposit model, exploration, drilling, sample preparation and analysis, data verification, 
and mineral resource estimates. Ms. Bird has not visited the property. 

• Greg Trout of MMTS for mining methods. Mr. Trout visited the property between June 1, 2021and June 2, 2021, and 
toured the property with Hubert Chicoine. During the visit, locations were confirmed for four drill hole collars with a 
handheld GPS device. The core shack was visited, and drilling and sampling protocols were reviewed and confirmed. 
The core boxes in the storage facility in Val D’Or were also observed.  

• Oliver Peters of Metpro for mineral processing and metallurgical testing. Mr. Peters did not visit the property. 

2.5 Effective Dates 

The effective date of the report and financial analysis is July 27, 2021. The mineral resource estimate effective date is May 
14, 2021. 
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2.6 Information Sources and References 

This report is based on internal company reports, maps, published government reports, and public information, as listed in 
Section 27 of this report. It is also based on the information cited in Section 3. 

2.7 Previous Technical Reports 

The following previous technical report was used to support the writing of this report: 

Turcot, B., Servelle, G., Peters, O., 2016:  Technical Report and Mineral Resource Estimate for the La Loutre Property, report 
 prepared for Canada Strategic Metals Inc. and Lomiko Metals Inc., effective date January 15, 2016. 
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Table 2-1:  List of Qualified Persons and Respective Report Sections 

Person 
Professional 

Designation 
Position Employer Report Sections 

Tommaso Robert Raponi P.Eng. (QC) Principal Metallurgist Ausenco 

1.1-1.3, 1.14, 1.15. 1.16, 1.18 (except 1.18.1), 1.19, 
1.20, 1.21.1.4, 1.21.1.5, 1.21.2.6, 1.21.2.7, 1.22, 
1.23.5, 2, 3, 4, 17, 18.1-18.5 (except 18.2.2), 19, 
21.1, 21.2.1, 21.2.2, 21.2.4-21.2.7, 21.2.8.2, 21.2.9, 
21.3 (except 21.3.3), 22, 25.1, 25.2, 25.9, 25.10, 
25.12-25.14, 25.15.1.5, 25.15.1.6, 25.15.2.6, 
25.15.2.7, 26.1, and 26.6 

Ali Hooshiar P.Eng. (QC) Geotechnical Engineer Ausenco 1.23.4-1.23.7, 16.3, 18.6-18.8, 26.5, 26.7, and 26.8 

Scott Weston P.Geo. (BC) 
Vice President –  
Business Development 

Hemmera 
1.4, 1.17, 1.21.1.3, 1.21.2.4, 1.23.8, 5, 20, 25.11, 
25.15.1.3, 25.15.2.4, and 26.9 

Sue Bird P.Eng. (BC) Principal and V.P. MMTS 
1.5-1.10, 1.12, 1.21.1.1, 1.21.2.1, 1.21.2.2, 1.23.1, 6-
12, 14, 25.3, 25.4, 25.6, 25.7, 25.15.1.1, 25.15.2.1, 
25.15.2.2, and 26.2 

Greg Trout P.Eng. (AB) Principal MMTS 
1.13, 1.18.1, 1.21.1.2, 1.21.2.3, 1.23.2, 16.1-16.2, 
16.4-16.9, 18.2.2, 21.2.3, 21.2.8.1, 21.3.3, 25.8, 
25.15.1.2, 25.15.2.3, and 26.3 

Oliver Peters P.Eng. (ON) Principal Metallurgist Metpro  
1.11, 1.21.1.4, 1.21.2.5, 1.23.3, 13, 25.5, 25.15.1.4, 
25.15.2.5, and 26.4 

 

2.8 Abbreviations 

Table 2-2:  Abbreviations 

Abbreviation Meaning Abbreviation Meaning 

µm micron km kilometer 

°C degree Celsius km2 square kilometer 

°F degree Fahrenheit L Litre 
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Abbreviation Meaning Abbreviation Meaning 

° azimuth/dip in degrees m meter 

µg microgram M mega (million) 

a annum Mt million tonnes 

Au gold m2 square meter 

C$ or CAD Canadian dollars m3 cubic meter 

cal calorie min Minute 

cm centimetre masl metres above sea level 

d day mm millimeter 

ft foot or feet oz/t, oz/st ounce per short ton 

g gram oz Troy ounce (31.1035 g) 

G giga (billion) ppb parts per billion 

g/L gram per litre ppm part per million 

g/t gram per tonne s Second 

ha hectare ton, st short ton 

hp horse power t, tonne metric tonne 

in inch or inches US$ or USD United States dollar 

kg kilogram y year 

Source: Ausenco (2021). 
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3 RELIANCE ON OTHER EXPERTS 

3.1 Introduction 

The QPs have relied upon the following other expert reports, which provided information regarding mineral rights, surface 
rights, property agreements, and taxation for sections of this report. 

3.2 Mineral Tenure, Land Surface Rights, Water Rights, Royalties and Property Agreements 

Lomiko supplied information about mining titles, option agreements, royalty agreements, environmental liabilities and 
permits. The QPs are not qualified to express any legal opinion with respect to the property titles or current ownership and 
possible litigation. A description of such agreements, the property, and ownership thereof, is provided for general 
information purposes only. In this regard, the QPs have relied on information supplied by Lomiko and the work of experts 
they understand to be appropriately qualified.  

This information is used in Chapter 4 (Property Description and Location) of the report. The information is also used in 
support of the mineral resource estimate in Chapter 14, and the financial analysis in Chapter 22. 

3.3 Taxation 

The QPs have fully relied upon, and disclaim responsibility for, information supplied by Lomiko staff and experts retained 
by Lomiko for information related to taxation as applied to the financial model as follows: 

DMCL Charted Professional Accountants, 2021.  Taxation Information in the N.I. 43-101 Technical Report prepared by 
Ausenco Engineering Canada for Lomiko Metals Inc. 

This information is used in support of the financial analysis in Chapter 22. 

3.4 Markets 

The QPs have fully relied upon, and disclaim responsibility for information supplied by Lomiko staff and experts retained by 
Lomiko for information related to graphite concentrate pricing provided by Benchmark Minerals Intelligence. 

Concentrate pricing was received from Benchmark Mineral Intelligence on June 30, 2021.  Pricing was based upon the 
Benchmark Mineral Intelligence ‘Flake Graphite Price Forecast – Q2 -2021. 

This information is used in Sections 19, 22, and 25.14 of the report. 

Mineral market pricing is a specialized business requiring knowledge of supply and demand, economic activity and other 
factors that are highly specialized and requires an extensive global database that is outside of the purview of a QP.   
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4 PROPERTY DESCRIPTION AND LOCATION 

4.1 Property in Laurentide Administrative Region 

The La Loutre property is located in the Laurentides administrative region (known as the Laurentians) in Québec, Canada 
(see Figure 4-1 on the following page). It is approximately 30 km west-southwest of the city of Mont-Tremblant (about 
45 km by road). The property is approximately 180 km northwest of Montreal, which can be accessed via Highway A15, 
Highway 117 and Highway 327. The approximate centroid of the La Loutre property is at 75°00'00"W and 46°00'30"N (UTM 
coordinates:  500300E and 5095000N, NAD 83, Zone 18). The nearest community is Duhamel, 5 km to the west. The 
property lies in the townships of Addington and Suffolk on NTS maps sheets 31G/14, 31G/15, 31J/02 and 31J/03. 

4.2 Project Ownership 

On February 27, 2012, Canada Rare Earths Inc. (now Canada Strategic Metals Inc. (“Canada Strategic”)) acquired the La 
Loutre property from three people (the “Vendors”):  Jean-Sébastien Lavallée (33.33%; president and CEO of Canada 
Strategic), Jean-Raymond Lavallée (33.33%), and Michel Robert (33.33%). At that time, the La Loutre property consisted of 
one block of 42 mining claims covering an aggregate area of 2,508.97 ha. Canada Rare Earths Inc. had an option to earn a 
100% interest in the La Loutre property by making the following payments and issuing the following common shares to the 
Vendors:   

 

• C$15,000 upon signing the letter agreement (paid) 

• C$15,000 and 1,000,000 common shares on receipt of the Toronto Venture Exchange (TSX-V) acceptance of the 
agreement 

• C$15,000 six months from TSX-V acceptance 

• C$15,000 and 500,000 common shares 12 months from TSX-V acceptance 

• C$15,000 and 500,000 common shares 18 months from TSX-V acceptance  

 

According to the terms of the agreement, Canada Rare Earths Inc. was obliged to spend a minimum of C$100,000 on 
exploration on the La Loutre property during the 12-month period from the date of TSX-V acceptance. The Vendors retained 
a 1.5% net smelting royalty (NSR) on the La Loutre property, 0.5% of which could be purchased by Canada Rare Earths Inc. 
for C$500,000.  

On June 27, 2013, Canada Strategic announced that it had negotiated an amendment to the outstanding property option 
agreement with the Vendors. The two payments of C$15,000, originally due 6 and 12 months from the date of the TSX-V 
approval (which was received on March 16, 2012), were cancelled and in lieu thereof, Canada Strategic agreed to issue to 
the Vendors 1,100,000 shares on the day that is 12 months from the date of the TSX-V approval. Furthermore, it was agreed 
that the fourth payment of C$15,000, which was due on the day that is 18 months from the date TSX-V approval was 
received, may be paid in common shares at a price per share equal to the market price of the issuer’s shares on the TSX-V 
on the date the amount is payable, subject to the minimum price allowed under the policies of the TSX-V. All other terms of 
the agreement remained unchanged. The terms of the option had been paid in full and Québec Precious Metals became 
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the 100% owner of the project subject to Net Smelter Returns (NSRs) of 1.5%. The holders of the NSR are Michel Robert, 
JS Lavallee and Jean-Raymond Lavallee. 

Lomiko has increased its ownership of the La Loutre project from 80% to 100% having paid the sum of $1,125,000 to the 
vendor Québec Precious Minerals Corporation. This acquisition was deemed complete with property transfer on March 29, 
2021. There are no other agreements in place. 
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Figure 4-1:  Property Location 

 

Source: Lomiko Metals, 2021 
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4.3 Property Agreements 

4.3.1 2014 Agreement between Canada Strategic and Lomiko 

On September 23, 2014, Canada Strategic announced that it had signed an agreement with Lomiko for a 40% undivided 
interest in the La Loutre property. According to the agreement, Lomiko could acquire the 40% undivided interest by paying 
C$12,500 upon signing the Agreement (non-refundable); by issuing an aggregate of 1,250,000 common shares of Lomiko 
at a deemed price of C$0.07 per share within 10 business days following the effective date of the agreement; and by 
incurring C$500,000 in exploration expenditures no later than the first anniversary of the effective date.  

Lomiko has completed all the terms of the 2014 Agreement. Thus, at the date of completion, Canada Strategic held a 60% 
undivided interest in the La Loutre property and Lomiko the remaining 40%.  

4.3.2 2015 Agreement between Canada Strategic and Lomiko  

On February 9, 2015, Canada Strategic and Lomiko agreed to the terms of an additional option pursuant to which Lomiko 
shall have the exclusive right and option to acquire an additional 40% undivided interest in the La Loutre property and an 
80% undivided interest in the Lac des Iles property (located near Mont-Laurier) in exchange for a cash payment of 
$1,010,000, the issuance of 3,000,000 common shares of Lomiko, and the funding of $1.75 million in exploration 
expenditures over a two-year period. The terms of the option were completed. 

4.3.3 New Claims Staked by Canada Strategic  

On July 29, 2015, Canada Strategic added six new claims (358.32 ha) to the La Loutre property by electronic map 
designation. These claims were included in the previous agreement between Canada Strategic and Lomiko. These claims 
have no underlying royalty. 

4.3.4 2017 Agreement between Canada Strategic and Lomiko 

Lomiko and Canada Strategic amended the property agreement of February 9, 2015, and on the La Loutre and Lac des Iles 
property allowing Lomiko to acquire up to a 100% interest in the project from Canada Strategic. Lomiko would be required 
to issue 950,000 shares and complete $1,125,00 of exploration expenditures by December 31, 2020. 

4.3.5 2020 Agreement between Québec Precious Metals and Lomiko 

Lomiko and Québec Precious Metals again amended the Property Agreement to extend the deadline for additional 
exploration expenditures totalling $1,125,000 on the La Loutre project, the Lac des Iles project, and/or other designated 
properties as mutually agreed to by Lomiko and Québec Precious Metals by December 31, 2021. Lomiko was to pay 
1,000,000 common shares, completed June 2020. A cash payment in lieu of exploration was paid February 1, 2021 to 
complete the 100% option.  

4.4 Mineral Tenure 

In the Province of Québec, claims are now referred to as “map-designated” claims. These predetermined claims each 
measure 30° longitude by 30° latitude. Claims can be acquired for a fee using an online form on the GESTIM website 
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(https://gestim.mines.gouv.qc.ca). Claims are valid for a period of two years, after which a certain amount of accumulated 
work credits on the claims is required for renewal in addition to a renewal fee.  

All 48 claims comprising the La Loutre Claim Block are 100% owned by Lomiko. A sufficient number of credits, 
$1007,408.87, has been obtained to satisfy the statutory work obligations needed to renew the entire La Loutre Claim Block 
until after March 2023. An amount of $3,216.00 will be required to renew all claims forming the La Loutre Claim Block for 
an additional two years following their present expiry date. Work necessary for renewal is $82,800.00. 

The information, downloaded from the GESTIM website on August 24, 2021 concerning the claims of the La Loutre Block, 
such as work credits required for renewal, credits accumulated from recent work, claim size and expiry date, is presented 
in Table 4-1. All mining titles are in good standing according to the GESTIM database. A detailed list of mining titles, 
ownership, royalties and expiration dates is provided on Figure 4-2 and in Table 4-1. 

 

https://gestim.mines.gouv.qc.ca/
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Figure 4-2:  Mineral Tenure Plan 

 

Source: Lomiko Metals, 2021 
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Table 4-1:  List of Mining Titles 

Claim 
Number 

NTS Sheet Range Lot Expiration Date Area (ha) Work Credits 
Work Req’d for 

Renewal 
Renewal Fees Royalty 

2431640 32J02 2 1 July 28, 2022 59.73 $110.25 $1,200.00 $67.00  

2431641 32J02 2 2 July 28, 2022 59.73 $110.25 $1,200.00 $67.00  

2431642 32J02 3 1 July 28, 2022 59.72 $110.25 $1,200.00 $67.00  

2431643 32J02 3 2 July 28, 2022 59.72 $110.25 $1,200.00 $67.00  

2431644 32J02 4 1 July 28, 2022 59.71 $110.25 $1,200.00 $67.00  

2431645 32J02 4 2 July 28, 2022 59.71 $110.25 $1,200.00 $67.00  

2333034 31G15 25 1 March 1, 2023 59.79 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2333035 31G15 25 2 March 1, 2023 59.79 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2333036 31G15 25 3 March 1, 2023 59.79 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2333037 31G15 25 4 March 1, 2023 59.79 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2333038 31G15 26 4 March 1, 2023 59.79 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336147 31J02 5 1 March 15, 2023 59.70 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336148 31J02 6 1 March 15, 2023 59.70 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336149 31J02 7 1 March 15, 2023 59.69 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336150 31J02 7 2 March 15, 2023 59.69 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336151 31J02 8 1 March 15, 2023 59.68 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336152 31J03 4 59 March 15, 2023 59.71 $188,612.06 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336153 31J03 4 60 March 15, 2023 59.71 $39,572.21 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336154 31J03 5 59 March 15, 2023 59.70 $106,995.39 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336155 31J03 5 60 March 15, 2023 59.70 $614,953.73 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336156 31J03 6 59 March 15, 2023 59.70 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336157 31J03 6 60 March 15, 2023 59.70 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336158 31J03 7 59 March 15, 2023 59.69 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336159 31J03 7 60 March 15, 2023 59.69 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336160 31J03 8 59 March 15, 2023 59.68 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336161 31J03 8 60 March 15, 2023 59.68 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336616 31G14 29 60 March 19, 2023 59.76 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336617 31G14 30 60 March 19, 2023 59.75 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336618 31G15 26 1 March 19, 2023 59.78 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336619 31G15 26 2 March 19, 2023 59.78 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336620 31G15 26 3 March 19, 2023 59.78 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336621 31G15 27 1 March 19, 2023 59.78 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336622 31G15 27 2 March 19, 2023 59.78 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336623 31G15 27 3 March 19, 2023 59.78 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336624 31G15 28 1 March 19, 2023 59.77 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336625 31G15 28 2 March 19, 2023 59.77 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336626 31G15 29 1 March 19, 2023 59.76 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336627 31G15 29 2 March 19, 2023 59.76 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336628 31G15 30 1 March 19, 2023 59.75 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336629 31G15 30 2 March 19, 2023 59.75 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336630 31J02 1 1 March 19, 2023 59.74 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336631 31J02 1 2 March 19, 2023 59.74 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336632 31J03 1 59 March 19, 2023 59.74 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336633 31J03 1 60 March 19, 2023 59.74 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336634 31J03 2 59 March 19, 2023 59.73 $0.00 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336635 31J03 2 60 March 19, 2023 59.73 $94.07 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 
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Claim 
Number 

NTS Sheet Range Lot Expiration Date Area (ha) Work Credits 
Work Req’d for 

Renewal 
Renewal Fees Royalty 

2336636 31J03 3 59 March 19, 2023 59.72 $46,202.25 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

2336637 31J03 3 60 March 19, 2023 59.72 $10,317.69 $1,800.00 $67.00 1.5% NSR, of which 0.5% may be purchased 
for $500,000 

Total     2867.29 $1,0007,408.87 $82,800.00 $3,216.00  



 
 

 

 

La Loutre Graphite Project Pa g e  42  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

4.5 Surface Rights 

The following discussion on mining rights in the province of Québec was mostly summarized from Guzun (2012), Gagné 
and Masson (2013), and from the Act to Amend the Mining Act (Bill 70; the “Amending Act”) assented on December 10, 
2013 (National Assembly, 2013).  

In Québec, mining and mineral exploration is principally regulated by the provincial government. The Ministère de l’Énergie 
et des Ressources Naturelles du Québec (“MERN”; the Ministry of Natural Resources) is the provincial agency entrusted 
with the management of mineral substances in Québec. The ownership and granting of mining titles for mineral substances 
are primarily governed by the Mining Act and related regulations. In Québec, land surface rights are distinct property from 
mining rights. Rights in or over mineral substances in Québec form part of the domain of the State (the public domain), 
subject to limited exceptions for privately owned mineral substances. Mining titles for mineral substances within the public 
domain are granted and managed by MERN. The granting of mining rights for privately owned mineral substances is a 
matter of private negotiations, although certain aspects of the exploration for and mining of such mineral substances are 
governed by the Mining Act. 

4.5.1 The Claim 

The claim is the only exploration title currently issued in Québec for mineral substances (other than surface mineral 
substances, petroleum, natural gas, and brine). A claim gives its holder the exclusive right to explore for such mineral 
substances on the land subject to the claim, but does not entitle its holder to extract mineral substances, except for 
sampling and only in limited quantities. In order to mine mineral substances, the holder of a claim must obtain a mining 
lease. Electronic map designation is the most common method of acquiring new claims from MERN, whereby an applicant 
makes an online selection of available pre-mapped claims. There are only a few places in the province where claims can 
still be obtained by staking. 

4.5.2 The Mining Lease 

Mining leases are extraction (production) mining titles which give their holder the exclusive right to mine mineral substances 
(other than surface mineral substances, petroleum, natural gas and brine). A mining lease is granted to the holder of one or 
several claims upon proof of the existence of indicators of the presence of a workable deposit on the area covered by such 
claims and compliance with other requirements prescribed by the Mining Act. A mining lease has an initial term of 20 years, 
but may be renewed for three additional periods of 10 years each. Under certain conditions, a mining lease may be renewed 
beyond the three statutory renewal periods. 

4.5.3 The Mining Concession 

Mining concessions are extraction (production) mining titles which give their holder the exclusive right to mine mineral 
substances (other than surface mineral substances, petroleum, natural gas and brine).  

Mining concessions were issued prior to January 1, 1966. After that date, grants of mining concessions were replaced by 
grants of mining leases. Although similar in certain respects to mining leases, mining concessions granted broader surface 
and mining rights and are not limited in time. A grantee must commence mining operations within five years from December 
10, 2013. As is the case for a holder of a mining lease, a grantee may be required by the government, on reasonable grounds, 
to maximize the economic spinoffs within Québec of mining the mineral resources authorized under the concession. It 
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must also, within three years of commencing mining operations and every 20 years thereafter, send the Ministry a scoping 
and market study regarding processing in Québec. 

4.5.4 Mining Title Status 

Mining title status for the La Loutre property was supplied by A. Paul Gill, CEO of Lomiko, who verified the status of all 
mining titles in consultation with Jean-Sebastian Lavallée, former President and CEO of Canada Strategic and former QP 
for the La Loutre project. Canada Strategic is the predecessor of Québec Precious Metals, the current optionee. By using 
GESTIM, the Québec government’s online claim management system at the following address,   
http://gestim.mines.gouv.qc.ca (via Internet Explorer browser only,  Mr. Gill has provided confirmation from MERN (transfer 
document of March 29, 2021) that 100% of the property has been transferred to Lomiko from Québec Precious Metals, 
subject to a 1.5% NSR.. 

The La Loutre property consists of one block of 48 claims staked by electronic map designation, covering an aggregate 
area of 2,867.29 ha (Figure 4 2). All the mining claims are registered 100% in the name of Lomiko Metals Inc.., All mining 
titles are in good standing according to the GESTIM database. 

4.6 Water Rights 

Not applicable. 

4.7 Royalties and Encumbrances 

Of the 48 claims staked by the company, 42 are subject to a 1.5% NSR. Six are free of NSR payments. 

4.8 Comments on Property Description and Location 

The property is approximately 180 km northwest of Montreal, which can be accessed via Highway A15, Highway 117 and 
Highway 327. For more details on property location, refer to Section 4.2. 

 

http://gestim.mines.gouv.qc.ca/
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5 ACCESSIBILITY, CLIMATE, LOCAL RESOURCES, INFRASTRUCTURE,  
AND PHYSIOGRAPHY 

5.1 Accessibility 

The La Loutre property is accessible from Route 323 by driving north from Montreal on Highway 15, then onto Highway 117 
to St-Jovite and finally turning left or west onto Highway 323 for 40 km to Lac des Plages. Highway 323 crosses the 
municipalities of Brébeuf and Amherst prior to reaching Lac des Plages. Once there, a series of secondary roads and 
forestry roads lead to the property via Legget Road along Sioui Lake and Lac La Loutre. Legget Road is accessed between 
Lac des Plages located 10 km to the east and Lac Simon located 7 km to the west. 

5.2 Climate  

The climate of the region where the La Loutre property is located ranges between temperate to humid continental, based 
on Koppen classification 2 (Natural Resources Canada, 1957). The month with the highest temperature is July (18.9°C) and 
the month with the lowest temperature is January (-12.5°C) (Environment Canada climate normal at Cheneville station). 
The temperature is above freezing for approximately 176 days annually. Total average annual precipitation is 1,090 mm, of 
which 81% is rain and 19% is snow. It precipitates almost 170 days per year with 15 rainy days in June, and 13 snowy days 
in January.  

The climate stations close to the project site with sufficient minimum data history (40 years) are:  Cheneville, Notre Dame 
de la Paix, Huberdeau, Montebello (Sedbergh) and Arundel. Table 5-1 shows a brief description of their geographical 
location relative to the site and their data history period; Figure 5-1 depicts their location. 

Table 5-1:  Climate Stations Near the La Loutre Project 

Station Name 
Station 

ID 
Distance to  

Center of site (km) 
Elevation  

(m) 
Latitude 

(DD) 
Longitude 

(DD) 
First  
Year 

Last  
Year 

Cheneville 5586 9 222.5 45.9 -75.08 1964 2020 

Notre Dame de la Paix 5619 18 183 45.8 -74.98 1979 2020 

Huberdeau 5593 28 213.4 45.97 -74.63 1913 1980 

Montebello (Sedbergh) 5612 29 196.6 45.7 -74.93 1956 2015 

Arundel 5575 30 191.4 45.95 -74.62 1963 2020 

 

Climate normal and intensity-duration-frequency (IDF) curves are available on the Environment Canada website for the 
Cheneville station. Climate indicators have been calculated from the monthly time-series for the remaining four stations. 

 

 
2 Atlas of Canada, 3rd Edition (1957) 
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Figure 5-1:  Project Location and Nearby Climate Stations 

 

Source: Hemmera, 2021 

The climate normal and summary of monthly average hydrologic-related data are summarized in Tables 5-2 to 5-6.  

Table 5-2:  Cheneville Climate Normal (Monthly Values) 

Parameter Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual 

Daily Average (°C) -12.5 -10 -4 4.6 11.2 16.5 18.9 17.8 13.2 6.5 0.1 -7.8 4.5 

Daily Maximum (°C) -6.9 -3.9 1.9 10.6 17.9 23.1 25.3 24.2 19.2 11.5 4.1 -3.3 10.3 

Daily Minimum (°C) -18.1 -16.2 -10 -1.5 4.5 9.9 12.4 11.3 7.1 1.5 -4 -12.2 -1.3 

Rainfall (mm) 22.1 24.6 35 77.6 92.5 94.3 110.1 112.7 101.4 106.7 82.3 30.3 889.7 

Snowfall (cm) 50.4 42 34.6 4.4 0 0 0 0 0.1 2.2 18.2 49.4 201.4 

Precipitation (mm) 72.6 66.6 69.6 82.1 92.5 94.3 110.1 112.7 101.5 108.9 100.5 79.7 1091.1 

Average Snow Depth (cm) 33 42 38 5 0 0 0 0 0 0 2 17 11 

Extreme Snow Depth (cm) 110 108 123 90 0 0 0 0 2 8 50 100   
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Table 5-3:  Notre Dame de la Paix Station Average Climate Indicators (Daily Measurements) 

Parameter Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual  

Mean Temperature (°C) -11.7 -9.8 -3.9 4.8 11.7 16.8 19.1 17.9 13.4 6.8 0.5 -7.8 4.8 

Maximum Temperature (°C) -6.3 -4.0 1.8 10.2 18.4 23.2 25.7 24.4 19.6 11.9 4.5 -2.9 10.5 

Minimum Temperature (°C) -17.0 -15.7 -9.4 -1.0 5.1 10.4 12.9 11.6 7.3 1.7 -3.8 -12.1 -0.8 

Rainfall (mm) 0.8 0.5 1.1 2.5 2.9 3.3 3.4 3.2 3.3 3.2 2.3 0.9 822 

Snowfall (cm) 1.4 1.5 0.9 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.5 1.5 181 

Precipitation (mm) 2.2 2.0 2.0 2.7 2.9 3.3 3.4 3.2 3.3 3.2 2.8 2.5 1004 

Maximum Rain (mm) 43 34 35 45 49 56 82 62 100 76 47 51   

Maximum Snowfall (cm) 20 40 38 20 3 0 0 0 0 16 32 35   

Average Snow Depth (cm) 30 42 33 2 0 0 0 0 0 0 1 13 10 

 

Table 5-4:  Huberdeau Station Average Monthly Climate Indicators (Daily Measurements) 

Parameter Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual  

Mean Temperature (°C) -11.6 -10.8 -4.1 3.9 11.0 16.4 18.9 17.5 13.0 7.0 0.0 -8.6 4.4 

Maximum Temperature (°C) -6.0 -4.5 1.6 9.6 17.8 22.8 25.2 23.9 18.9 12.3 3.9 -4.0 10.1 

Minimum Temperature (°C) -17.2 -17.1 -9.7 -1.7 4.4 10.0 12.5 11.1 7.1 1.7 -3.9 -13.1 -1.3 

Rainfall (mm) 0.7 0.4 1.0 1.9 2.4 3.3 3.1 3.0 3.1 2.6 2.0 0.8 725 

Snowfall (cm) 1.7 1.7 1.0 0.3 0.0 0.0 0.0 0.0 0.0 0.1 0.8 1.8 219 

Precipitation (mm) 2.4 2.1 2.0 2.1 2.4 3.3 3.1 3.0 3.1 2.6 2.7 2.6 945 

Maximum Rain (mm) 42 54 85 45 46 101 74 65 57 58 49 45   

Maximum Snow (cm) 46 45 44 25 6 0 0 0 0 15 27 43   

 

Table 5-5:  Montebello Station Average Monthly Climate Indicators (Daily Measurements) 

Parameter Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual  

Mean Temperature (°C) -11.4 -9.9 -3.3 5.0 11.9 16.7 19.2 18.0 13.4 6.9 0.5 -7.7 5.0 

Maximum Temperature (°C) -6.5 -4.6 1.9 10.6 18.3 22.7 25.1 23.8 18.9 11.7 4.3 -3.4 10.2 

Minimum Temperature (°C) -16.3 -15.2 -8.5 -0.6 5.6 10.7 13.3 12.1 7.9 2.2 -3.3 -11.9 -0.3 

Rainfall (mm) 0.9 0.7 1.2 2.6 3.0 3.6 3.5 3.5 3.7 3.3 2.7 1.3 899 

Snowfall (cm) 1.9 1.8 1.1 0.3 0.0 0.0 0.0 0.0 0.0 0.1 0.7 2.0 236 

Precipitation (mm) 2.8 2.5 2.3 2.9 3.0 3.6 3.5 3.5 3.7 3.3 3.4 3.3 1136 

Maximum Rain (mm) 53 57 40 43 71 68 72 83 107 60 60 51   

Maximum Snow (cm) 39 52 58 28 4 0 0 0 0 20 35 55   

Average Snow Depth (cm) 30.4 41.7 38.4 5.7 0.0 0.0 0.0 0.0 0.0 0.1 1.8 15.7 11.1 
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Table 5-6:  Arundel Station Average Monthly Climate Indicators (Daily Measurements) 

Parameter Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual  

Mean Temperature (°C) -13.7 -11.3 -4.7 3.9 11.3 15.9 18.7 17.4 11.8 5.6 -0.5 -9.6 3.7 

Maximum Temperature (°C) -7.5 -4.7 1.5 10.1 18.3 22.6 25.3 23.9 17.7 10.7 3.6 -4.2 9.8 

Minimum Temperature (°C) -19.9 -17.8 -10.7 -2.3 4.3 9.1 12.0 11.0 5.9 0.3 -4.7 -15.1 -2.3 

Rainfall (mm) 0.5 0.5 1.2 2.0 2.9 3.1 2.5 3.3 3.0 3.1 2.4 0.7 755 

Snowfall (cm) 1.9 1.5 1.0 0.3 0.0 0.0 0.0 0.0 0.0 0.1 0.7 2.1 227 

Precipitation (mm) 2.4 2.0 2.2 2.3 2.9 3.1 2.5 3.3 3.0 3.2 3.0 2.9 983 

Maximum Rain (mm) 29.2 33 33 32 34.5 49 51 67.2 50.8 50.8 57.9 23.4   

Maximum Snow (cm) 50.8 31 30.2 43.7 6 0 0 0 0 11.4 25.4 41.7   

Average Snow Depth (cm) 35.5 51.3 48.5 5.5 0.0 0.0 0.0 0.0 0.0 0.1 1.2 14.1 13.0 

 

Average monthly and annual values of rainfall and snowfall have been interpolated over the project site (Table 5-7) using 
the long-term measurements of rainfall and snowfall and the cubic spline method (Figure 5-2). As shown in the figure, total 
precipitation increases about 1.5% in the southwest direction. Based on the different climate stations close to the La Loutre 
property, these components of the precipitation are interpolated over the project site. 

Table 5-7:  Interpolated Rainfall, Snowfall and Total Precipitation Over La Loutre 

Parameter Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Year 

Rainfall (mm) 22.9 17.2 33.3 70.8 85.1 99.9 103 101.2 99.8 94.8 71.4 27.5 827 

Snowfall (cm) 54.2 52.3 34.7 7.3 0.0 0.0 0.0 0.0 0.0 1.9 21.4 56.1 228 

Total Precipitation (mm) 73.4 66.0 65.9 78.4 87.2 102 106 103.6 102.1 97.8 92.1 81.1 1055 

 

Evaporation data is not available for climate stations close to the site. The average evapotranspiration (ET) at this site is 
estimated at between 400 to 500 mm/year based on the approximate location of the La Loutre property (Figure 5-3) on the 
Canadian average annual ET map. 
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Figure 5-2:  Interpolated Annual Snowfall, Rainfall and Total Precipitation over La Loutre 

 
Source: Hemmera, 2021 

 

SnowfallRainfallPrecipitation



 
 

 

 

La Loutre Graphite Project Pa g e  49  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Figure 5-3:  Average Annual Evapotranspiration over Canadian Landmass (1981-2010) 

 
Source: Statistics Canada, Environment, Energy and Transportation, 2017 

Approximate La Loutre
site location
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Monthly precipitation and its partitioning between rain and snow is shown in Figure 5-4. Precipitation is highest during the 
warmer months from May to October.  

Figure 5-4:  Monthly Average Precipitation and Partitioning into Rain and Snow for (a) La Loutre Property and (b) Cheneville Station 

(a) (b) 

  

Source:  Environment and Climate Change Canada historic weather datasets)3 

The extreme precipitation events for the La Loutre site were estimated based on the IDF curves optioned from Environment 
Canada (Appendix A) for the closest climate station which is Cheneville (code:  7031375). Table 5-8 summarizes storm 
events for various return periods. 

Table 5-8:  Precipitation Depths of Extreme Storm Events for the Cheneville Station 

Station 
Event 

Duration 

Precipitation Depth (mm) 

2 Year 5 Year 10 Year 25 Year 50 Year 100 Year 

Cheneville 

(7031375) 

5 min 6.9 9.1 10.6 12.5 13.8 15.2 

10 min 10.3 13.4 15.4 18.0 19.9 21.8 

15 min 12.3 15.7 17.9 20.8 22.9 25.0 

30 min 17.2 22.3 25.7 20.0 33.2 36.4 

1 hours 21.9 28.8 33.4 39.1 43.4 47.7 

2 hours 26.8 36.1 42.3 50.1 55.8 61.6 

6 hours 35.7 48.3 56.7 67.3 75.1 82.9 

12 hours 41.9 55.2 64.1 75.3 83.5 91.8 

24 hours 48.0 62.7 72.4 84.7 93.8 102.9 

 

  

 
3 Averaging is done for the total historical measurement period at respective stations. 
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5.3 Local Resources and Infrastructure 

The main administrative center in the area is Mont Tremblant, 40 km northeast of the La Loutre property. Heavy machinery, 
fuel and other equipment and services can be sourced there. Specialized mining equipment would most probably be 
obtained from Mont-Laurier (100 km northwest of the property), Montreal, or Val-d’Or. Mining expertise exists in Mont-
Laurier and in the mining center of Val-d’Or, located 450 km northwest of the property. A number of mining and mineral 
exploration companies have offices located in Val-d’Or. Available resources include assayers, civil construction companies, 
diamond drilling, engineering firms, freight, geophysics contractors, land surveyors, mining contractors, and mining 
suppliers. 

5.4 Physiography 

The topography of the La Loutre is gently undulated with an average elevation of 300 meters above sea level (masl) within 
a range of 280 and 360 masl. There are some bedrock outcrops but are hidden by leaves and a thin veneer of overburden. 
The thin overburden is almost entirely composed of glacial sand, gravel and pebbles. There is virtually no arable land in the 
region. The vegetation consists mainly of mixed forest dominated by pine, spruce, cedar and different deciduous tree 
species. Hills are generally covered in deciduous trees with steep sides up to 10 meters in height, whereas the intervening 
valleys have swamps, lakes and stream populated by coniferous species. Hills are between 400 and 900 meters wide, 
whereas valleys are 100 to 500 meters wide. Hills and valleys are oriented both northwest-southeast and northeast-
southwest.  

5.5 Seismicity 

The La Loutre property is located in the Western Québec Seismic Zone. The Western Québec Seismic Zone constitutes a 
vast territory that encloses the Ottawa Valley from Montreal to Temiscaming, as well as the Laurentians and Eastern 
Ontario. The urban areas of Montreal, Ottawa-Hull and Cornwall are located in this zone. 

The pattern of historical seismic activity recorded by the Canadian seismograph network since the beginning of the century 
shows the earthquakes concentrating in two sub-zones:  one along the Ottawa River and the second along a more active 
Montreal-Maniwaki axis. 

Historically, earthquakes in Western Québec have been of a magnitude of 4 and 5. Figure 5-5 depicts earthquake 
magnitudes and their location in Western Québec. 

From time to time, the area is also shaken by weaker earthquakes felt by the local population. In 1990, a 5-magnitude 
earthquake took place near Mont-Laurier, Québec. In 1996 and 1997, two earthquakes of magnitudes 4.4 and 4.3 occurred 
near Ste-Agathe-des-Monts, Québec. An earthquake occurs in the Western Québec Seismic Zone every five days on 
average. 

Eastern Canada is located in a stable continental region on the North American Plate and, as a consequence, has a relatively 
low rate of earthquake activity.  
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Figure 5-5:  Earthquake Activity in Western Québec Seismic Zone 

 

Source:  Natural Resources Canada, Earthquakes Canada website, as accessed on July 20, 2021. 
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6 HISTORY 

The property was originally staked by SOQUEM in 1988 based on airborne magnetic and electromagnetic (REXHEM IV) 
surveys and a review of local graphite occurrences. In the summer of 1989, a geological reconnaissance program was 
carried out in the areas hosting the La Loutre A, B and C REXHEM anomalies as shown in Figure 6-1 (Saindon and Dumont, 
1989). As part of the program, a ground Beep Mat EM survey was carried out on the anomalies, with lines spaced 100 m 
apart (Levesque and Marchand, 1989). This ground exploration work led to the discovery of three new graphite showings 
corresponding to the A, B and C anomalies. The La Loutre A showing to the southeast consisted of two outcrops, some 
250 m apart, containing more than 10% graphite. The conductor outlined by the Beep Mat survey indicated a possible 
continuity of the graphite horizon over a length of 1,200 m and a width of 100 m. The La Loutre B showing to the southwest 
consisted of boulders containing more than 10% graphite, within a conductive sector measuring 500 m by 150 m. The La 
Loutre C showing was characterized by quartz-feldspar gneiss containing 1% to 2% graphite. 

During the summer of 1990, a grid was cut at La Loutre A consisting of 11.5 km of lines spaced 50 m apart. A ground Beep 
Mat EM survey was performed on the lines and also between them. A small geological survey was carried out around the 
La Loutre A showing. Seven sites were blasted to explain the conductor detected by the Beep Mat. No samples were 
assayed (Turcotte et al., 2016). 

A grid was also cut on the La Loutre B showing, consisting of 2.2 km of lines spaced 25 m apart. The entire grid was 
prospected using a Beep Mat. Some outcrops were mapped. In four separate places, up to 5% graphite was observed. The 
mineralization was usually found in pyroxene gneiss, but no samples were assayed (Turcotte et al., 2016). 

In 1990, SOQUEM staked the Reignier property to the south of the former La Loutre property and within the current La 
Loutre property, as illustrated in Figure 6-1. In 1991, a geological survey (scale of 1:10,000) was carried out on the property, 
as was a Beep Mat EM survey accompanied by prospecting. Small manual trenches were dug on the best Beep Mat 
conductors. No assay results were reported. Based on the exploration work to date on the property, three major targets 
were identified (the Reignier A, Reignier B and Reignier C areas). These three areas strike N150° along a major lineament. 
The lithological units found in the three areas contained 2% to 10% graphite (visual estimates). La Loutre B is the location 
of the current Electric Vehicle (EV) Zone and Reignier A is the location of the current Battery (B) Zone which are the subjects 
of this report. 

Exploration work by SOQUEM ceased in 1992 (Turcotte et al., 2016). 
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Figure 6-1:  Location of the Current La Loutre Property (black) with respect to the Historic SOQUEM Properties 

 

Source:  Saindon and Dumont, 1989 
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7 GEOLOGICAL SETTING AND MINERALIZATION 

7.1 Regional Geology 

The La Loutre property is located in the eastern part of the Central Metasedimentary Belt (CMB), as illustrated in Error! 
Reference source not found.. The following description of the CMB is slightly modified from Corriveau and van Breemen 
(2000) and Corriveau (2013), and from Turcotte et al. (2016). 

The CMB in the western Grenville Province extends southward from western Québec into Ontario and New York State 
(Wynne-Edwards, 1972). In Québec, the CMB includes Mesoproterozoic supracrustal and intrusive upper amphibolite- to 
granulite-facies rocks metamorphosed between 1.2 and 1.18 Ga. These rocks structurally overlap the gneiss units that 
form the pre-Grenvillian margin of Laurentia (the allochthonous polycyclic belt/Central Gneiss Belt). The CMB is subdivided 
into two domains:  an NNE-trending marble-rich domain to the west, bordered by a quartzite-rich domain to the east. 

At the main marble and quartzite domain interface, domain-bounding fabrics dip to the west, the quartzite package 
projecting structurally beneath marble. Complexes of quartzofeldspathic gneiss with metatonalite intrusions occur in both 
domains (Wynne-Edwards et al. 1966; Corriveau et al. 1996, 1998); their domal structures and distribution suggest they 
represent windows of a major lithotectonic domain structurally underlying the quartzite and marble domains (Corriveau 
and Morin, 2000). 

Granitic to tonalitic gneiss complexes form a series of domes structurally below the marble and quartzite assemblages. 
The Bondy gneiss complex, dated at between 1.3 and 1.4 Ga, hosts a Cu-Au-iron oxide-rich hydrothermal system that has 
been metamorphosed to granulite facies. 

Once metamorphosed, the marble, quartzite, and felsic gneiss rock packages had contrasting mechanical properties, which 
resulted in distinct rheological behaviour and, consequently, a range of non-reactivated to completely overprinted orogenic 
segments (Corriveau et al., 1998). A high-pressure (P>800 MPa) assemblage of orthopyroxene–sillimanite–cordierite 
(Carrington and Harley, 1995) occurs within the gneissic fabric of the Bondy complex. The assemblage reveals that peak 
pressure was achieved during foliation development (~950°C at ~1000 MPa) (Boggs, 1996), recording the first and main 
phase of crustal thickening in the CMB. Metamorphic conditions preserved across the belt range from ~650°C and 
~600 MPa along its western boundary, to ~750°C and ~800 MPa in the marble domain, ~950°C and ~1000 MPa in the 
Bondy gneiss complex, and ~725°C and ~850 MPa along its eastern boundary (Indares and Martignole, 1990; Boggs, 1996). 
This record is diachronous and registers the successive imprint of strongly partitioned orogenic pulses, instead of 
differential unroofing or tectonic telescoping of blocks affected by a single metamorphic event (Corriveau et al., 1998). 

To the east, the CMB is tectonically bounded against the Morin terrane north-northeast-striking, subvertical, amphibolite- to 
granulite-facies Labelle Deformation Zone, ~150 km long and up to 10 km wide (Martignole and Corriveau, 1991; Martignole 
et al., 2000). Developed adjacent to and merging northward with the Labelle Deformation Zone is the Nominingue-Cheneville 
Deformation Zone (“lineament” of Dimroth, 1966). This zone is recognized as a steeply dipping, north-trending zone, ~10 km 
wide and at least 40 km long, of ductile strain at mid- to upper-amphibolite grade (Dupuy et al., 1989; Corriveau and Jourdain, 
1993; Corriveau and Madore, 1994). Anastomosing conjugate shear zones (NNE dextral; SSE sinistral) locally transpose the 
N-S foliation of the gneiss in the Nominingue-Cheneville and Labelle zones (Rivard et al., 1999). 



 
 

 

 

La Loutre Graphite Project Pa g e  56  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Figure 7-1: Regional Geology Plan 

 

Source:  Turcotte, 2016 
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7.2 Project Geology 

The La Loutre property is located within the Nominingue-Cheneville Deformation Zone (NCDZ), a 10 km-wide ductile 
shear zone at amphibolite facies with lit-par-lit injections of monzonite and diorite among Mesoproterozoic porphyroclastic 
paragneiss as illustrated in Figure 7-1. The NCDZ is a N-S zone dipping steeply to the west. It extends southward toward the 
Ottawa River and is likely an extension of the high-strain zone observed to the south by Dupuy et al. (1989) in the Gatineau 
area. Dimroth (1966) first identified this zone and considered it an important structural frontier in the Grenville Province 
of Québec. It could very well be the most western component of the Labelle Deformation Zone. This corridor comprises 
discontinuous anastomosing shear zones with sinistral or eastward-thrusting sense of movement. The intensity (or timing) 
of the deformation varies from east to west. To the west, a large proportion of monzonitic sheets and their dykes have 
retained their magmatic foliation and the pegmatite dykes are straight, or only slightly sigmoidal. To the east, however, 
the microdiorite and pegmatite dykes are mylonitized (Turcotte et al., 2016). 

Paragneisses in the region of the NCDZ are Mesoproterozoic in age and belong to the quartzite-rich domain that 
characterizes the eastern part of the CMD. Quartzite and impure quartzite (with minor biotite, feldspars, garnet, 
magnetite, muscovite or orthopyroxene) occur as folded and boudinaged layers intercalated, at outcrop and map scales, 
with quartzofeldspathic, graphitic or biotite gneisses, marble, calc-silicate rocks and metapelites. Fe-sulphides and 
tourmaline are common in the area; they are disseminated in paragneisses or occur in late quartz veins. 

In the NCDZ, the 1165 Ma magmatism is characterized by concordant sheets of monzonite and diorite, 10 m to 
kilometers in thickness (Corriveau and van Breemen, 1994). These plutonic bodies are intercalated with and emplaced 
as lit-par-lit injections in mylonitic paragneisses at amphibolite facies (Corriveau, 1991; Corriveau et al., 1994). Evidence 
of assimilation, magma mixing, syntectonic emplacement and skarn formation are common in this corridor. Where 
monzonite has been greatly sheared, it is transformed into biotite and garnet gneisses and includes intercalation of calc-
silicate rocks for which gabbro is a likely protolith. 

Apart from the monzonitic masses described above, the 1165 Ma magmatism occurs as lamprophyre dykes with a net-
veined texture and biotite phenocrysts. These dykes crosscut the orthogneisses and the tonalite and consist of centimeter- 
to decimeter-scale round masses of lamprophyre in a granitic matrix. These two components are locally separated by 
zones of anhydrous reaction. The lamprophyric dykes occur as injections in the heart of pegmatite dykes; contacts are 
very irregular and lobed. Pillowing and boudinaging occurred before solidification. The pegmatite dykes have straight 
contacts with their country rock. 

These rocks have been regionally metamorphosed to granulite facies around 1185 Ma (Corriveau and van Breemen, 
1994); retrogression to amphibolite facies is thorough along the NCDZ. 

Regional foliation is marked by gneiss, ribbon structure and preferential orientation of tabular minerals. Lineations are 
defined by the preferred orientation of minerals and mineral aggregates, such as quartz in granitic veins and sillimanite in 
metapelites. The S1 foliation defined by the gneissosity is commonly tightly to isoclinally folded (F2 folds); an axial planar 
schistosity S2 is rarely developed. Mafic dykes at amphibolite facies crosscut the F2 folds; they are themselves tightly to 
openly folded (F3 folds) and have a strong mineral lineation commonly parallel to the lineation in the country rock. The 
monzonitic and dioritic magmatism and associated net-veined microdioritic dykes represent an important time marker in 
the area. The dykes crosscut the gneissosity S1 and F2 folds, and the porphyroclastic gneisses of the Nominingue-
Cheneville high-strain zone; they are openly to tightly folded (F3) or sheared with hornblende aligned parallel to fold axes in 
dykes and mineral lineations in host rocks.  
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7.3 Property Geology 

The property consists of a unit of biotite gneiss (±diopside). Quartzite constitutes a significant part of outcrops on the 
property. Diopside-scapolite-bearing calc-silicate rocks, marbles and other lithological units of sillimanite-biotite gneiss and 
sillimanite-garnet gneiss are less abundant than biotite gneiss with which they generally alternate as lit-par-lit. The marbles 
are observed at only a few places on the property. Some outcrops of amphibolite were also observed. Orthogneiss is found 
along the edge of the eastern part of the property. Diabase dykes cut all previous units. 

The paragneisses contain significant biotite and are generally oxidized to a grey-brown color, and are schistose, locally 
displaying ribboning. On fresh surface, the rock appears grey-black to brownish-gray. They contain biotite, phlogopite, 
quartz, feldspar, garnet and pyroxene (augite), with occasional sillimanite, 1% to 2% pyrrhotite and 1% to 10% graphite. 
The biotite content is variable and ranges from 10% to 30%. 

Quartzites are generally quite massive, greyish and feature granoblastic texture. On fresh surface, the rock tends to be 
light grey to greyish white with a predominance of quartz and minor feldspar, pyroxene (augite) and carbonate. Others 
show quartz-feldspar or quartz-dominant compositions or median compositions between pelitic gneiss and pure 
quartzite. Generally, no graphite is observed within the quartzite, but in cases where graphite was observed, notably in 
drill core, it could represent remobilized graphite from adjacent paragneiss. 

Marbles tend to be layered, greyish creamy color on outcrop and have a granoblastic texture. Fresh surfaces are more 
greyish white in color, consisting of carbonate (mostly calcite) with minor quartz, feldspar, phlogopite, pyrite and 
graphite. Locally they have a higher content of quartz, up to 70% pyroxene (augite) in places and are very coarse grained; 
they are termed calc-silicate rocks. 

7.4 Mineralization 

The sedimentary sequence consists principally of a thick paragneiss unit intercalated with thin units of quartzite and marble. 
Bedding has an orientation of N150° and a dip ranging from 30° to 50° in the Battery Zone. Quartzites reach up to 1,000 m 
in strike length continuity, and are generally thin (typically several meters thick, exceptionally to 100 m). Globally, the 
graphitic carbon grade (Cg) of the quartzite is below 1%, but in some cases, higher Cg grades occur in quartzite near its 
contact with paragneiss. Marble consists of thin units with lateral footprint of more than 1,000 m. Marble units do not 
contain significant Cg grades. 

The mineralized zones were interpreted based on the graphite grade information from drill holes and guided by quartzite 
and marble distribution patterns. There are 22 high-grade (HG) zones and 5 low-grade (LG) zones encompassing the HG 
zones interpreted in the Battery Zone. Mineralization in the Battery Zone strikes along an average trend of N150° and an 
average dip of 45° is generally stratigraphically concordant with quartzite and marble. Graphite flakes occur disseminated 
in the graphitic paragneiss, in variable concentration. LG zones are wide (10 to 150 m) and long (strike length up to 1,000 m) 
in the Battery Zone. The paragneiss associated with the LG zones contains more quartz than the paragneiss associated 
with the high-grade zones, and consequently have a paler colour.  

The Electric Vehicle (EV) Zone was interpreted in section and in three dimensions using implicit modelling. Fifteen distinct 
domains have been interpreted with the graphite grades generally higher than at the Battery Zone. Mineralization strikes 
at about 155° with strike lengths up to 750 m and domains dipping 35° to 45°. 
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8 DEPOSIT TYPE 

Natural graphite deposits of economic interest are grouped into three main categories, as noted below and illustrated in 
Figure 8-1: 

• microcrystalline 

• vein graphite (lump and chip) 

• crystalline flake graphite 

Figure 8-1:  Main Categories of Natural Graphite Currently Available 

 

Source:  Modified from Simandl et al.,1995 

The mineralized zones on the La Loutre property belong to the crystalline flake graphite deposit type. Flake graphite can 
occur in marble, paragneiss, iron formation, quartzite, pegmatite, syenite and serpentinized ultramafics (Simandl et al., 
1995). The most common hosts for economically significant crystalline flake deposits are paragneiss and marble that were 
subjected to upper amphibolite to granulite facies metamorphism.  

The highest graphite grades in paragneiss-hosted deposits tend to occur along or near paragneiss-marble contacts. Most 
crystalline flake graphite deposits are mined in open pits. Crystalline flake graphite concentrate consists of flakes typically 
larger than 200 mesh (equivalent to 74 µm); fines produced during milling may be sold as graphite powder or dust. 
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9 EXPLORATION 

Following of the acquisition of the La Loutre property, Canada Rare Earths Inc. (now Canada Strategic Metals Inc. (“Canada 
Strategic”)) conducted various types of exploration work on the property, as described below. 

9.1 Helicopter-Borne TDEM and Magnetic Survey 

In May 2012, Geophysics GPR International Inc. (GPR) flew a helicopter-borne time-domain electromagnetic (GPRTEM) and 
magnetic survey for Canada Rare Earths Inc. (Létourneau and Paul, 2012). The survey was composed of one block for a 
minimum coverage of 439 km. The GPRTEM system is a high-resolution time-domain electromagnetic system with a large 
penetration. The directions of the flight lines were E-W and tie lines were N-S, with respect to UTM coordinates.  

As shown in Figures 9-1 and 9-2 on the following pages, the area covered by GPR’s survey yielded a multitude of EM 
conductors over most parts of the flight-line grid (Létourneau and Paul, 2012). These conductors are enclosed within a wide 
N-S conductive zone. Generally, a thick body geometry or flat-dipping signature was recognized on the profiles. A significant 
number of selected EM anomalies have strong amplitudes. The conductors show a wide range of amplitudes, from 12 to 
35 off-time channels on 35 total channels. The calculated time constant (Tau) shows values less than 1 millisecond. A total 
of 409 EM anomalies were selected based on shape. These were divided into seven categories, including a very weak and 
poorly defined anomaly category named “possible anomaly”. 

9.2 Surface Sampling and Geological Mapping  

9.2.1 2012 Exploration Program 

Consul-Teck Mineral Exploration Services (Consul-Teck) conducted a surface prospecting and geological mapping program 
in the summer of 2012, guided by the historical SOQUEM results for the area and results from the 2012 airborne DTEM and 
magnetic survey. Consul-Teck’s geologists completed the geological mapping at 1:10,000 scale, accompanied by bedrock 
sampling to evaluate the graphitic carbon grades within each lithology (Turcotte et al., 2016). 

The first two areas investigated by Consult-Teck were the areas of the La Loutre B and C showings as shown in Figure 9-3. 
The 1988 REXHEM (Saindon and Dumont, 1989) and 2012 time-domain electromagnetic (TDEM) anomalies (Létourneau 
and Paul, 2012) were verified in the field on both showings. In the vicinity of the La Loutre C showing, the main lithology 
observed was the paragneiss accompanied by beds of quartzite. Some outcrops of marble and amphibolite were also 
found. Six grab samples were collected and assayed, yielding graphitic carbon grades ranging from 0.8 to 1.7% Cg (Turcotte, 
et al., 2016). In the vicinity of the La Loutre B showing, the main lithology was paragneiss accompanied by beds of quartzite 
and marble. Sixteen grab samples were collected by Consul-Teck. The samples returned grades ranging from 0.3% to 
22.04% Cg. The La Loutre B geological reconnaissance program led to the discovery of the Electric Vehicle (EV) Zone 
(Turcotte et al., 2016). 

Also investigated by Consul-Teck were the Reignier “A”, “B” and “C” areas which had been outlined by Dupuy (1991) following 
the historical exploration work on SOQUEM’s former Reignier property. The main lithology observed by Consul-Teck’s 
geologists in all three perimeters was paragneiss accompanied by beds of quartzite and marble. 

The Reignier A area corresponds to an area measuring 2,800 m by 900 m, oriented N160° along a “major lineament” 
beginning at Lac Bélanger and passing alongside Lac Tallulah. According to Dupuy’s report, the lithological units visually 



 
 

 

 

La Loutre Graphite Project Pa g e  61  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

contained about 2% to 10% graphite. Consul-Teck collected and assayed 49 grab samples from the Reignier A area, 
obtaining grades from 0.16% to 18.08% Cg. This geological reconnaissance work led to the discovery of the Graphene-
Battery Zone (Turcotte et al., 2016). 
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Figure 9-1:  Map of the 2012 TDEM Survey (Early-Time EM Anomalies)  

 

Source:  Létourneau and Paul, 2012 



 
 

 

 

La Loutre Graphite Project Pa g e  63  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Figure 9-2:  Map of the 2012 Airborne Magnetic Survey (Total Magnetic Intensity Map) 

 

Source:  Létourneau and Paul, 2012 
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Figure 9-3:  Grab Samples Collected by Consul-Teck on the La Loutre Property between 2012 and 2015 

 

Source: MMTS, 2021 
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The Reignier B area corresponds to an area measuring 1,600 m by 900 m, also oriented N160° along the “major lineament”; 
its position is about 600 m to the southeast and along strike of the Reignier A area. Consul-Teck collected and assayed 
eighteen grab samples from the Reignier B area obtaining grades of 0.94% to 10.19% Cg. 

The Reignier C area corresponds to an area measuring 1,600 m by 900 m also oriented N160° along the “major lineament”; 
its position is about 3,200 m to the south and along strike of the Reignier B area. Consul-Teck collected and assayed sixteen 
grab samples from the Reignier C area, obtaining grades of 0.78% to 18.04% Cg. 

9.2.2 2013 Exploration Program 

During the summer of 2013, channel sampling was carried out on outcrops of a graphitic horizon hosted by paragneiss and 
quartzite. Stripping work was not done. Six channels, sawed over an 80m length of outcrops in the area of Lac Bélanger, 
were sampled in 1 m lengths for a total of 25 samples, with results as summarized in Table 9-1 (Turcotte et al., 2016). 

Table 9-1:  Channel Sampling and Assay Results from the La Loutre Property 

 Samples Length (m) % Cg 

Channel No.1 P115701 1.0 1.82 

 P115702 1.0 1.54 

 P115703 1.0 2.04 

 P115704 1.0 2.26 

 P115705 1.0 1.96 

 P115706 1.0 1.65 

 TOTAL 6.0 1.88 

Channel No.2 P115707 1.0 6.72 

 P115708 1.0 2.15 

 P115709 1.0 2.08 

 P115710 1.0 1.8 

 P115711 1.0 2.44 

 TOTAL 5.0 3.04 

Channel No.3 P115712 1.0 2.6 

 P115713 1.0 2.42 

 P115714 1.0 1.29 

 P115715 1.0 2.04 

 P115716 1.0 2.49 

 P115717 1.0 5.26 

 TOTAL 6.0 2.68 

Channel No.4 P115718 1.0 7.76 

 P115719 1.0 3.00 

 P115720 1.0 0.49 

 TOTAL 3.0 3.75 

Channel No.5 P115721 1.0 0.44 

 P115722 1.0 0.44 

 P115723 1.0 1.66 

 P115724 1.0 1.91 

 TOTAL 4.0 1.11 

Channel No.6 P115725 1.0 1.78 
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Consult-Teck also conducted a sampling program near the grab sample with a reported grade of 22.04% Cg in 2012 on the 
EV Zone. The purpose was to better define the surface graphitic carbon zone outlined in 2012. The seven 2013 grab 
samples returned grades ranging from 0.65% to 17.25% Cg. 

9.2.3 2015 Exploration Program 

Consul-Teck conducted a surface prospecting and geological mapping program in the summer of 2015 using a team 
of one geologist and one technician. Prospecting and geological mapping were guided by the 2012 and 2013 field results. 

Consul-Teck revisited the area of the La Loutre C Showing where previous grab samples yielded grades ranging from 
0.8% to 1.7% Cg. Six new samples were collected and assayed, returning grades from 1.00% to 27.10% Cg. The location 
of the best assays corresponds to the position of the La Loutre C Showing as identified by SOQUEM, where three of the 
historical samples had assayed 16.85%, 21.40% and 27.10% Cg. 

Consul-Teck also revisited the area of the La Loutre B showing (EV Zone), where the 2012 samples had returned grades 
ranging from 0.3% to 22.04% Cg. In 2015, 25 grab samples were collected. The geological reconnaissance and sample work 
confirmed the presence of the La Loutre B showing as identified by SOQUEM. Five samples collected directly on the showing 
assayed 22.40% to 26.20% Cg. Another five samples were collected to the south-southeast of the EV Zone discovery site, 
returning grades ranging from 14.05% to 21.10% Cg. In addition, to the east of the La Loutre B Showing, two samples with 
elevated graphite grades (10.90% and 27.90% Cg) were obtained in graphite-bearing paragneiss. 

The third area revisited by Consul-Teck was the Graphene-Battery Zone (now called Graphene Zone). In 2015, 58 new 
samples were collected from this area to better define the graphite zone outlined at surface in 2012. The 2015 grab samples 
returned grades ranging from 0.21% to 18.45% Cg. 

The final area revisited by Consul-Teck consisted of the Reignier B area where grab sampling had returned grades of 0.94% 
to 10.19% Cg in 2012. In 2015, 39 new samples were collected in this area to better define the graphite zone outlined at 
surface in 2012. The 2015 grab samples returned grades ranging from 0.72% to 16.95% Cg (Turcotte et al., 2016). 
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10 DRILLING 

10.1 Summary of Drilling 

A summary of drilling data included in the resource database for each deposit is given in Table 10-1. The collar locations of 
drill holes in the Battery (B) and Electric Vehicle (EV) deposits are given in Figures 10-1 and 10-2, respectively. All drilling 
programs were managed by Consul-Teck of Val-d’Or (Québec), and completed under contract by Forages Val-d’Or and was 
NQ sized.  

Table 10-1:  Summary of Drilling – All Zones 

Operator Year 
Battery EV Total 

Channels No. Holes Length (m) No. Holes Length (m) No. Holes Length (m) 

Canada Strategic Metals 

2013 6 - 25.0 - - 6 25.0 

2014 - 25 3,137.3 - - 25 3,137.3 

2015 - 37 5,056.0 18 2,406 55 7,462.0 

2016 - - - 10 1,551 10 1,551.0 

Lomiko and Québec 
Precious Metals 

2019 - - - 21 2,985 21 2,985.0 

 Total 6 62 8,218.3 49 6,942 117 15,160.3 
 

Figure 10-1:  Collar Locations of Drill Holes in the Battery Deposit 

 

Source:  MMTS, 2021 
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Figure 10-2:  Collar Locations of Drill Holes in the EV Deposit 

 

Source:  MMTS, 2021 

Consul-Teck spotted the drill hole locations using a hand-help GPS and marked them with black felt pens on wood stakes. 
The Forages drilling team included one drill with two persons on each 12-hour shift. Each three-meter section of drill core 
was placed in core boxes, sealed shut and transported to the core logging facility in Val-d’Or.  

10.2 Canada Strategic Metals, 2013-2019 

Drilling in 2014 included 25 holes totalling 3,137 m in the Battery deposit on graphitic horizons identified by field mapping 
and previous sampling. Individual holes were drilled at -50º, oriented northeast, and were between 36 and 291 m in length. 
Significant intersections include: 

• 9.37% Cg over 13.5 m and 8.42% Cg over 26.4 m in LL-14-05 

• 9.02% over 14.7 m and 10.2% over 8 m in LL-14-14 

• 11.18% Cg over 10.6 m in LL-14-19 

• 11.23% Cg over 10.7 m in LL-14-23 (Lavallée, 2015) 

Drilling in 2015 included both Battery and EV deposits, for a total of 55 holes and 7,462 m. Holes were drilled at -50º, oriented 
northeast, and were between 51 and 252 m in length. Significant intervals in the EV deposit include: 

• 9% Cg over 90.75 m in LL-15-09 including 47.8 m at 13.66% Cg  
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• 14.64% Cg over 6.85 m in LL-15-05 

Significant intersections in the Battery deposit include: 

• 10.99% Cg over 14.30 m in LL-15-16 

• 16.86% Cg over 4.0 m in LL15-19 

• 10.82% Cg over 7.4 m in LL15-20 (Lavallée, 2016) 

Drilling in 2016 was solely focused on EV with 10 holes totaling 1,551 m. Drill Holes were drilled at -50º, oriented northeast, 
with an azimuth of 60º and between 147 and 201 m in length, testing the extent of the graphitic mineralization. Eight of the 
10 drill holes encountered significant graphite values. Significant intersections include: 

• 16.81% Cg over 44.1 m in hole LL-16-001 

• 17.98% Cg over 22.3 m in hole LL-16-002 

• 14.56% Cg over 110.8 m in hole LL-16-03 

• 13.09% Cg over 31.5 m in hole LL-16-006 (Lavallée, 2017) 

10.3 Lomiko and Québec Precious Metals, 2019 

The joint venture drilled 21 NQ-sized holes totalling 2,985 m between February 7 and March 15, 2019. The program was 
designed to identify further extensions toward the southeast in the EV deposit, also known as the “Refractory” Zone. This 
deposit appears as a moderately dipped lens approximately 200 m wide and 900 m long at depth of 120 m.  

Significant intersections include:   

• 9.89% Cg over 103.5 m in DDH LL-19-01 

• 3.73% Cg over 130.1 m in DDH LL-19-03 

• 4.8% Cg over 116.9 m in DDH LL-19-15 

• 7.56% Cg over 47.30 m in DDH LL-19-17 

• 7.14% Cg over 87.9 m in DDH LL-19-16 

• 2.73% Cg over 54 m in DDH LL-19-08 

• 12.38% Cg over 16.30 m in DDH LL-19-18 (Lavallée, 2019)
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11 SAMPLE PREPARATION, ANALYSES, AND SECURITY 

11.1 Sampling and Analysis 

11.1.1 2014-2016 Sampling and Analysis 

Between 2014 and 2016, Consul-Teck managed the drilling and sampling program for Canada Strategic Metals (Lavallée, 
2015; Lavallée, 2016; Lavallée, 2017). The core was delivered from site to the Consul-Teck Exploration facility in Val-d’Or, 
Québec. The boxes were opened and inventoried to confirm length, numbering and sequencing. The core was logged for 
geology and marked to identify mineralized sample intervals, typically of 0.5 to 1.5 m.  

The core was cut in half with a rock saw, with one-half put into a tagged sample bag, matching the tag on the sample 
interval of the other half, which was retained in the core box. Core duplicates and blanks were recorded and entered into 
the sample stream at a rate of one of each in a set of 30 samples. The blank material used in 2014 is reported to be CDN-
BL-10 provided by CDN Resource Laboratories Ltd. in British Columbia.  

The sample bags were closed, stapled and packed in a larger nylon bag with approximately eight other samples. The larger 
bags were tagged with all sample numbers and delivered directly to the ALS Minerals laboratory in Val-d’Or, Québec. 

Sample preparation at ALS in Val-d’Or included weighing, drying, and crushing to 70% minus 2 mm. One split sample was 
pulverized to 85% passing 75 µm. The excess material was stored as coarse rejects. Samples were analyzed for graphite 
content at the ALS Vancouver laboratory using leach with HCl, roasting, and induction furnace/infrared analysis with a LECO 
instrument. ALS is and independent laboratory certified to ISO/IEC 17025:2005 standards. 

11.1.2 2019 Sampling and Analysis 

In 2019 Consul-Tech managed the drilling and sampling program for Québec Precious Metals and Lomiko (Lavallée, 2019). 
Sampling, preparation and analysis were conducted following the same protocols as in previous years, again with ALS as 
the primary laboratory. In 2019, however, two standards were included in the Consul-Tech-inserted QAQC samples. CDN-
GR-1, with an expected value of 3.12% graphite, and CDN-GR-4, with expected value of 1.01% graphite, were provided by 
CDN Resource Laboratories. 

11.2 Quality Assurance and Quality Control 

The assay database, including both primary assays and QAQC sample results, was received by MMTS on March 11, 2021. 
The number of assays and QAQC samples in the database (see Table 11-1 for a summary) shows that the percent of 
included QAQC samples is 4.6% in Battery and 8% in EV. Both are below industry standards of 12% to 15%. However, the 
increased rate of 10% in 2019, the most recent drilling in EV, indicates the problem is known and is being addressed. 
Similarly, the lack of certified reference materials (CRMs or “standards”) in the earlier drilling was addressed in 2019.  
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Table 11-1:  QAQC Sample Summary (All Areas and Years) 

Deposit Year Primary Assays Blank Core Duplicates CRMs QAQC total % QAQC 

Battery 

2013 25     0.0 

2014 2,011 84 84  168 7.7 

2015 3,832 70 46  116 2.9 

All 5,868 154 130  284 4.6 

EV 

2015 887 18 14  32 3.5 

2016 421 20 21  41 8.9 

2019 1,674 46 47 93 186 10.0 

All 2,982 84 82 93 259 8.0 

All Total 8,850 238 212 93 543 5.8 
 

11.2.1 Battery QAQC Analysis and Results  

11.2.1.1 Battery Blanks 

Assay results of the 154 samples of blanks included in the Battery assay stream are plotted in Error! Reference source not 
found.. The failure criteria is five times the detection limit (DL) of 0.02% as indicated by the red line in the plot. It can be seen 
there are six failures for a failure rate of 3.9%. Three of the six samples, all in 2015, follow runs of samples with high assay 
values indicating potential contamination. However, because the assays are less than 10*DL, this is not considered 
significant. 

Figure 11-1:  Battery Blanks 
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Source:  MMTS, 2021 

11.2.1.2 Battery Certified Reference Materials 

CRM samples were not included in drilling from the Battery deposit. The lack of CRMs is mitigated by the check assays 
performed in 2016 (refer to Chapter 12 for details).  

11.2.1.3 Battery Duplicates 

A total of 140 core duplicates were included in drilling in Battery in 2014 and 2015. A scatterplot showing the assays of the 
duplicate pairs is given in Figure 11-2. This plot shows the pairs to be close to each other with a slope near 1.0 and a high 
coefficient of correlation for the best fit line. The half absolute relative difference (HARD) plot is given in Figure 11-3 which 
shows that 91% of duplicate pairs have less than 10% HARD. The industry standard expectation for field duplicates is that 
70% have less than 10% HARD. Therefore, this high value indicates very good duplicate results and little heterogeneity in 
the core samples. 
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Figure 11-2:  Battery Field Duplicates Scatterplot 

 

Source:  MMTS, 2021  
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Figure 11-3:  Battery Field Duplicate HARD Plot 

 

Source:  MMTS, 2021 

11.2.2 EV QAQC Analysis and Results  

11.2.2.1 EV Blanks 

Assay results of the 84 samples of blanks included in the Electric Vehicle (EV) sample stream are presented against the 
5*DL criteria in Figure 11-4, which indicates that there are seven failures for a failure rate of 8.3%. Three of the seven failures 
are above 10*DL. The failed sample, with a graphite percentage of 1.44, follows a sample of small received weight with an 
assay value less than detection limit, indicating this sample may have been mislabeled and that the previous sample may 
be the blank material. The other two high fails, with values of 0.91% and 0.92% graphite, do not follow samples of high 
assay values or have neighbouring samples with small weights. The blank results from EV point towards a clerical issue 
rather than a contamination issue, and as the most egregious failures occurred in 2015, after which the problem appears 
to have been addressed. 
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Figure 11-4:  EV Blanks 

 

Source:  MMTS, 2021 

11.2.2.2 EV Certified Reference Materials 

Ninety-three samples from two different CRMs were included in the 2019 drilling in EV. The results are presented in 
Table 11-2. The failure rate of 24% for CDN-GR-1 is higher than desired and indicates there is a potential slight high bias to 
these samples or to assays in this range. The results for CDN-GR-4 show acceptable results. 

Table 11-2:  EV Certified Reference Materials Results 

CRM GP Average GP Std Dev CV Expected Value Low Fails High Fails Samples % Fail 

CDN-GR-1 3.184 0.130 4.1% 3.12 1 10 46 23.9 

CDN-GR-4 1.029 0.062 6.0% 1.01 1 1 47 4.3 

Total     2 11 93 14.0 
 

The process control chart for CDN-GR-1 (see Figure 11-5) illustrates the trend of the results. The higher-than-expected 
results are mostly clustered and may indicate a problem that was successfully addressed at the lab as a result of internal 
controls. The percent error of the mean of the assays compared to the expected value is 2%. 

The higher-than-desired failure rate for one CRM in EV is not considered material at this time; the mean values of the CRMs 
are sufficiently close to the expected value, and the failures generally occur in zone with trace graphite. Further attention to 
CRMs, and re-assays for failures, is recommended for any future exploration.  
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Figure 11-5:  CRM Results for CDN-GR-1 (Expected Value = 3.12%) in EV 

 

Source:  MMTS, 2021 

Figure 11-6:  CRM Results for CDN-GR-4 (Expected Value = 1.01%) in EV 

 

Source:  MMTS, 2021 
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11.2.2.3 Electric Vehicle (EV) Duplicates 

A total of 82 field duplicates were included in drilling in the EV deposit in 2015, 2016 and 2019. A scatterplot of the assays 
of the duplicate pairs in Figure 11-7 shows the pairs to be close to each other with a slope near 1.0 and high coefficient of 
correlation for the best-fit line. The HARD plot in Figure 11-8 illustrates that 85% of duplicate pairs have less than 10% HARD. 
As in the Battery deposit, the duplicates show better-than-required correlation but with more heterogeneity in the core 
samples in EV than in Battery. 

Figure 11-7:  EV Field Duplicate Scatterplot 

 

Source:  MMTS, 2021 
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Figure 11-8:  EV Field Duplicates HARD Plot 

 

Source:  MMTS, 2021 

11.3 Sample Security 

The chain-of-custody procedures described by Consul-Teck appear adequate and do not appear to pose a material risk. 

11.4 Comments on Sample Preparation, Analyses and Security 

After reviewing the sampling, preparation, analysis and QAQC program at the La Loutre project, the QP concludes the 
following: 

• The sampling, preparation, analysis and security programs are appropriate. 

• The inclusion rate of QAQC samples is lower than the industry-recommended standard, which is two CRMs of 
different grades, one blank, one field duplicate and one preparation duplicate in each batch of 40 samples, comprising 
12.5% of the total sample database. It is encouraged to include QAQC samples at a higher rate for future exploration.  

• There is no indication in the failures checked that any re-assays were submitted due to control sample failures. 
Greater attention to re-assays of failed control samples and neighbouring samples is encouraged for future 
exploration.  
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12 DATA VERIFICATION 

12.1 Site Visit 

Greg Trout, a qualified person according to N.I. 43-101 guidelines, visited the La Loutre project site on June 1, 2021 and 
toured the property with Hubert Chicoine. During the visit, locations were confirmed for four drill hole collars with a handheld 
GPS device. The core shack was visited and drilling and sampling protocols were reviewed and confirmed. The core boxes 
in the storage facility in Val D’Or were observed.  

12.1.1 Certificate Checks 

The assay database referenced 121 certificates, all of which were included in PDF format in the drilling and compilation 
reports provided (Lavallée, 2015, 2016, 2017 and 2019). The database is properly appended with certificate numbers for all 
sample entries. Of the 8,850 primary assays in the database, 1,063 were checked for a total of 12%. No errors were found 
on certificate checks. 

12.1.2 Database Verification Performed by the QP 

The database assay was checked when it was loaded into MineSight® for geological and grade modelling. There were no 
rejected data, no missing or zero depth surveys, and no overlaps. One channel sample from 2013 that was deeper than the 
collar file depth was corrected. Checking of the collars confirmed locations to match the topography and coincided with 
the previously modelled graphite shapes and grades. 

12.2 2016 Check Assays 

In 2016, pulps from the 2014-2015 drilling programs that were stored by Canada Strategic were selected for check assays 
(Turcotte et al., 2016). The duplicate samples were analyzed by the LECO method at the AGAT Laboratory in Mississauga, 
Ontario. A total of 240 sample are reported on certificates. The results of the simple statistics of the duplicate pairs (see 
Table 12-1) show that for both areas, the means and standard deviation are very similar. 

Table 12-1:  2016 Check Assay Results 

 Lab Battery EV 

Duplicate Pairs 228 12 

Average % Graphitic Carbon 
ALS 6.43 10.80 

AGAT 6.42 10.90 

% Difference -0.04% 0.88% 

Standard Deviation 
ALS 5.30 6.60 

AGAT 5.22 6.53 
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Scatterplots of the duplicate pairs are provided in Figures 12-1 and 12-2 for the Battery and Electric Vehicle (EV) deposits, 
respectively. In both cases, the duplicate pairs are seen to plot close to each other with no observable bias as demonstrated 
by the slope of the best-fit line close to 1.0 and to have a high coefficient of correlation. 

Figure 12-1:  2016 Check Assays, Battery 

 

Source:  MMTS, 2021 
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Figure 12-2:  2016 Check Assays, EV 

 

Source:  MMTS, 2021 

12.3 Comments on Data Verification 

It is the opinion of the QP that the La Loutre database is adequate and sufficient in quality to be used for resource estimation.  
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13 MINERAL PROCESSING AND METALLURGICAL TESTING 

13.1 Introduction 

A metallurgical process development program was completed on samples from the La Loutre Graphite (La Loutre) project 
in Québec, Canada. The test program was completed at SGS Lakefield, Ontario. 

The metallurgical program consisted of sample preparation, comminution tests, flowsheet development tests, and 
preliminary static environmental tests. The primary objectives of the program were as follows: 

• develop a flowsheet and conditions for the La Loutre mineralization that maximize the graphite concentrate grade 
and graphite recovery into a flotation concentrate, while minimizing flake degradation 

• simulate closed-circuit performance with a locked cycle flotation test 

• explore the potential of producing a non-acid generating low-sulphur tailings product through desulphurization of the 
graphite circuit tailings.  

13.2 Metallurgical Test Program 

13.2.1 Sample Preparation and Characterization 

Approximately 60 kg of the La Loutre mineralization was provided in four composites weighing about 27 kg each. Initially,  
17 kg was extracted from each composite and combined to form the Electric Vehicle composite (EV) and the Battery 
composite (B) as shown in Table 13-1. Sub-samples were extracted from the EV and B composites for comminution tests. 
Further, 5 kg of the EV and the B composites were then combined into a master composite.  

Table 13-1:  Metallurgical Composites 

Area Composite Domain Composite ID Global Composite 

17 kg LL-15-09 
34 kg EV Composite 

10 kg Master Composite 
17 kg LL-19-17 

17 kg LL-15-24 
34 kg B Composite 

17 kg LL-15-38 
 

The four original composites were submitted for chemical analysis. The results of the carbon speciation and sulphur 
analysis for the four composites and the calculated master composite are presented in Table 13-2. The total carbon grade 
ranged between 4.07% C(t) for the LL-15-38 composite and 14.0% C(t) for the LL-15-09 composite. All four composites 
contained a substantial amount of carbonates, which contributed to the lower graphitic carbon content of 3.15% C(g) in the 
LL-15-38 composite to 14.2% C(g) in the LL-15-09 composite. The sulphur content in the composites ranged between 
1.81% S in the LL-19-17 composite and 2.38% S in the LL-15-38 composite. This sulphur content suggests that the flotation 
tailings will likely be acid generating unless a desulphurization circuit is included to separate the sulphide minerals from the 
remaining gangue minerals.  
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Table 13-2:  Carbon Speciation and Total Sulphur Analysis (all Values in %)  

Global Composite C(t) C(g) CO3 S 

LL-15-09 14.0 14.2 4.50 2.23 

LL-19-17 6.73 5.19 8.42 1.81 

LL-15-24 9.20 6.44 13.8 2.10 

LL-15-38 4.07 3.15 3.92 2.38 

Master Composite (Calculated) 8.50 7.25 7.66 2.13 

 

The whole rock analysis and ICP-OES scan results for the four composites and the calculated master composite are shown 
in Table 13-3 and Table 13-4, respectively. Silica, aluminum oxides, and iron oxides are the most abundant minerals in the 
four composites, accounting for over 71% of the mass in the LL-15-38 composite. Note that the whole rock analysis results 
are reported as the most common oxides, although the elements could be associated with other minerals. An XRD analysis 
would be required to determine the mineral composition of the sample. 

Table 13-3:  Whole Rock Analysis (all Values in %) 

Global Composite SiO2 Al2O3 Fe2O3 MgO CaO Na2O K2O 

LL-15-09 45.3 9.54 5.47 2.80 10.5 0.90 3.66 

LL-19-17 47.6 6.45 3.99 7.68 14.9 1.16 3.11 

LL-15-24 37.1 10.0 5.98 3.05 19.3 0.77 3.48 

LL-15-38 49.8 14.0 7.41 2.90 10.7 1.06 3.93 

Master Comp. (calc.) 45.0 10.0 5.71 4.11 13.9 0.97 3.55 

Global Composite TiO2 P2O5 MnO Cr2O3 V2O5 LOI Sum 

LL-15-09 0.85 0.49 0.05 0.02 0.02 19.0 98.6 

LL-19-17 0.50 1.16 0.06 0.01 <0.01 10.9 97.6 

LL-15-24 0.70 0.23 0.05 0.02 0.01 15.1 95.9 

LL-15-38 0.90 0.14 0.04 0.02 0.02 6.77 97.7 

Master Comp. (calc.) 0.74 0.51 0.05 0.02 0.02 12.9 97.5 
 

Table 13-4:  ICP-Scan (all Values in g/t) 

Global Composite Ag As Ba Be Bi Cd Co Cu Li Mo 

LL-15-09 <2 <30 581 1.53 <20 <2 26 66.7 <20 <5 

LL-19-17 <2 <30 193 1.13 <20 <2 14 30.4 <20 <5 

LL-15-24 <2 <30 271 1.44 <20 <2 20 44.1 <20 <5 

LL-15-38 <2 <30 370 1.93 <20 <2 23 55.1 <20 <5 

Master Comp. (calc.) <2 <30 354 1.51 <20 <2 21 49.1 <20 <5 

Global Composite Ni Pb Sb Se Sn Sr Ti U Y Zn 

LL-15-09 52 <20 <10 <30 <20 225 <30 <20 24.8 62 

LL-19-17 25 <20 <10 <30 <20 143 <30 <20 19.6 34 

LL-15-24 43 <20 <10 <30 <20 443 <30 <20 23.3 33 

LL-15-38 44 <20 <10 <30 <20 350 <30 <20 28.8 64 

Master Comp. (calc.) 41 <20 <10 <30 <20 290 <30 <20 24.1 48 
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Most deleterious elements such as arsenic or cadmium were below the detection limits. Overall, the levels of impurities 
identified by the ICP-OES scan were generally low.  

13.2.2 Comminution Tests 

Bond abrasion and Bond ball mill grindability tests were carried out on the battery and refractory composites. The Bond ball 
mill grindability test was carried out at a custom screen size of 300 microns (µm) rather than the standard screen size of 
150 µm. The coarser screen size was selected suitable rougher and scavenger conditions were developed and a primary 
grind size target of P80 = 180 to 200 µm was established. Tailoring the screen size to the expected grind target ensures a 
more accurate determination of the required comminution energy. The results of the four communication tests are 
presented in Table 13-5.  

Table 13-5:  Comminution Test Results 

Composite ID Bond Abrasion Index (g) Bond Ball Mill Working Index (kWh/t) (metric) 

B 0.220 11.2 

EV 0.163 6.9 
 

In terms of the grinding energy requirements, the EV composite is extremely soft and even the B composite would be 
considered soft. This low grinding energy requirement will result in favourable grinding energy costs. 

The abrasivity of the La Loutre mineralization falls into the low to medium range. The bond abrasion index helps to predict 
the wear rates of mill liners and grinding media.  

13.2.3 Process Development Flotation Tests 

The metallurgical process development program consisted of 12 batch cleaner flotation tests. The first six tests evaluated 
the primary cleaning circuit configuration and the balance of the tests explored secondary cleaning. A summary of pertinent 
conditions of the first six tests is provided in Table 13-6.  

Table 13-6:  Metallurgical Testwork Summary Table (F1 to F6) 

Test Composite Flowsheet Polishing Time 

F1 B Single polish 30 min 

F2 EV Single polish 30 min 

F3 B Single polish 45 min 

F4 EV Single polish 45 min 

F5 B Two-stage polish 30 min + 30 min 

F6 EV Two-stage polish 30 min + 30 min 
 

The flowsheet that was used in tests F1 to F4 is depicted in Figure 13-1. The test charge of -6 mesh (-3.35 mm) ore is 
subjected to rougher flotation. The rougher flotation tailings are reground to a P80 of 180 to 200 µm followed by scavenger 
flotation to maximize the overall graphite recovery. The scavenger grind size target was determined based on observations 
made during the first two tests. The combined rougher and scavenger concentrate is processed in a polishing mill with 
ceramic media and the mill discharge is upgraded in three stages of cleaning to reject liberated gangue minerals.  
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The only modification in tests F5 and F6 was the addition of a second polishing mill treating the first cleaner concentrate 
followed by three cleaning stages.  

Figure 13-1:  Primary Cleaning Circuit Flowsheet (F1 to F4) 

 
 

Source: Metpro, 2021 

A summary of the mass balances of tests F1 to F6 is presented in Table 13-7. Test 1 and Test 2 employed identical 
conditions for the two composites with a polishing time of 30 minutes. The combined concentrate grade of the B and EV 
composites was 80.9% C(t) and 78.5% C(t), respectively. The open circuit total carbon recoveries were high at 95.7% and 
93.6% for the BG and EV composites, respectively.  

Owing to the low concentrate grades, the polishing times were increased to 45 minutes in the following two tests, F3 and 
F4. While the third cleaner concentrate grade for the EV composite improved from 78.5% C(t) in test F2 to 90.2% C(t) in test 
F4, the BG composite yielded only a very small improvement of 0.3% to 81.2% C(t). It became apparent at this point that a 
single polishing stage would not be suitable to achieve acceptable concentrate grades. 

The last two primary cleaning tests included two polishing grinds with one cleaner flotation stage between the two polishing 
stages to remove liberated gangue minerals. This flowsheet variant proved more successful in that the fourth cleaner 
concentrate of the B and EV tests yielded total carbon grades of 94.8% and 94.7% C(t), respectively. The open circuit stage 
recovery decreased slightly for the B composite to 91.8% but more significantly to 85.7% for the EV composite. 

To properly assess the performance of the cleaning circuit, the final concentrate of each test was submitted for a size 
fraction analysis (SFA). The mass distribution into the different size fractions and the associated total carbon grades are 
presented in Figure 13-2 and Figure 13-3, respectively.  
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Table 13-7:  Primary Cleaning Tests 

Test Product Mass (%) C(t) (%) C(t) Distribution (%) 

F1 
 

BG Comp 

 

30 min Polish 

Third Cleaner Concentrate 11.9 80.9 95.7 

Second Cleaner Concentrate 12.5 77.1 95.9 

First Cleaner Concentrate 14.5 66.6 96.3 

Rougher & Scavenger Concentrate 28.5 34.4 97.8 

Scavenger Tails 71.5 0.31 2.2 

Head (Calculated) 100.0 10.0 100.0 

F2 
 

EV Comp 

 

30 min Polish 

Third Cleaner Concentrate 6.1 78.5 93.6 

Second Cleaner Concentrate 6.4 75.2 93.8 

First Cleaner Concentrate 7.6 63.1 94.3 

Rougher & Scavenger Concentrate 20.8 23.9 97.4 

Scavenger Tails 79.2 0.17 2.6 

Head (Calculated) 100.0 5.10 100.0 

F3 
 

BG Comp 

 

45 min Polish 

Third Cleaner Concentrate 11.5 81.2 94.6 

Second Cleaner Concentrate 12.1 77.2 94.9 

First Cleaner Concentrate 15.0 62.6 95.5 

Rougher & Scavenger Concentrate 32.8 29.2 97.3 

Scavenger Tails 67.2 0.39 2.7 

Head (Calculated) 100.0 9.83 100.0 

F4 
 

EV Comp 

 

45 min Polish 

Third Cleaner Concentrate 5.2 90.2 91.6 

Second Cleaner Concentrate 6.3 75.6 92.7 

First Cleaner Concentrate 6.5 73.2 92.8 

Rougher & Scavenger Concentrate 17.1 28.4 95.0 

Scavenger Tails 82.9 0.31 5.0 

Head (Calculated) 100.0 5.11 100.0 

F5 
 

BG Comp 

 

30 min + 30 min Polish 

Fourth Cleaner Concentrate 9.7 94.8 91.8 

Third Cleaner Concentrate 9.9 93.2 92.0 

Second Cleaner Concentrate 10.5 88.0 92.2 

First Cleaner Concentrate 13.9 66.7 92.7 

Rougher & Scavenger Concentrate 27.6 34.2 94.2 

Scavenger Tails 72.4 0.80 5.8 

Head (Calculated) 100.0 10.0 100.0 

F6 
 

EV Comp 

 

30 min + 30 min Polish 

Fourth Cleaner Concentrate 4.7 94.7 85.7 

Third Cleaner Concentrate 4.8 93.5 85.9 

Second Cleaner Concentrate 5.0 89.8 86.2 

First Cleaner Concentrate 6.5 70.1 86.6 

Rougher & Scavenger Concentrate 15.3 30.3 88.6 

Scavenger Tails 84.7 0.70 11.4 

Head (Calculated) 100.0 5.22 100.0 
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Figure 13-2:  Mass Distribution of Third and Fourth Cleaner Concentrates (F1 to F6) 

  

Source: Metpro, 2021 
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Figure 13-3:  Total Carbon Grade Profile of Third and Fourth Cleaner Concentrates (F1 to F6) 

  
 

Source: Metpro, 2021 
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The size distribution chart reveals that the lower-grade EV composite produced an overall coarser concentrate product with 
substantially more mass in the +80 mesh (+180 µm) size fraction. Interestingly, the flake size distribution coarsened with 
longer polishing times and reached a maximum in tests F5 and F6 with two stages of polishing. This observation can be 
explained with the fact that the flowsheet with two polishing stages was more effective in depressing fine entrained and 
poorly liberated gangue particles.  

The grade profile illustrates the impact of the polishing grind on the grades of the smaller flake sizes. While the coarse 
flakes achieve high total carbon grades with only 30 minutes of polishing, the medium and small flakes benefited from 
longer polishing times and two polishing stages.  

Based on the results of the first six cleaner flotation tests, a decision was made to proceed with the flowsheet that employs 
two polishing stages. The secondary cleaner tests included classification of the fourth cleaner concentrate at 80 mesh 
(180 µm) followed by stirred media milling (SMM) and cleaner flotation of the screen oversize and undersize fractions. One 
set of tests employed ceramic media in the SMM (F7 and F8) and the second set of tests used steel media (F9 and F10). 
The final two tests of the development program, F11 and F12, evaluated two additional polishing stages after the primary 
cleaning circuit for a total of four polishing stages. The pertinent conditions of the six secondary cleaning tests are 
presented in Table 13-8.  

Table 13-8:  Metallurgical Testwork Summary Table (F7 to F12) 

Test Composite Flowsheet Grind Times Time 

F7 BG Coarse & Fine SMM (Ceramic Media) 30/30/5/10 

F8 EV Coarse & Fine SMM (Ceramic Media) 30/30/5/10 

F9 BG Coarse & Fine SMM (Steel Media) 30/30/5/10 

F10 EV Coarse & Fine SMM (Steel Media) 30/30/5/10 

F11 BG Four-Stage Polish 30/30/30/30 

F12 EV Four-Stage Polish 30/30/30/30 
 

A summary of the mass balances for the six secondary cleaner tests is shown in Table 13-9. The final concentrate grades 
ranged between 97.0% C(t) for the EV composite and four stages of polishing and 98.3% for the EV composite with SMM 
grinding with ceramic media. Overall, the final concentrate grades varied only marginal between the two composites and 
the different secondary cleaning conditions. While SMM grinding with ceramic media produced a 0.5% higher concentrate 
grade for the EV composite, test F9 with steel media outperformed the test with ceramic media by 0.4% for the B composite. 
However, the small differences in grades fall well within the normal test-to-test variance and the analytical measurement 
uncertainties.  

In terms of open circuit recoveries, the six tests produced more variation. The lowest recovery of 81.6% was obtained with 
the EV composite in test F10 using the SMM grinding and steel media. The highest open circuit carbon recovery was 
achieved in test F12 with four stages of polishing and the BG composite.  

Most of the losses were associated with the scavenger tailings and the cleaner stage recovery is a better indication of the 
cleaner performance. For the lower-grade EV composite, the open circuit cleaner stage recovery ranged between 89% and 
94%. Incidentally, the test that produced the overall lowest total carbon recovery into the final concentrate, produced the 
highest cleaner stage recovery for the EV composite. The cleaner stage recoveries for the higher-grade B composite varied 
between 92% and 95%.  

Based on the graphite concentrate grades and recoveries, the three different test conditions evaluated in tests F7 to F12 
produced comparable results and no clear benefit could be identified for any of the flowsheet variants. 
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Table 13-9:  Secondary Cleaning Tests 

Test Product Mass (%) C(t) (%) C(t) Distribution (%) 

F7 
B Comp 

Coarse & Fine SMM 

Ceramic Media 

30/30/5/10 minutes 

Combined Concentrate 9.1 97.4 82.3 

+80 mesh Feed 3.7 93.3 34.2 

-80 mesh Feed 6.5 89.9 58.4 

Fourth Cleaner Concentrate 10.2 91.1 92.6 

Third Cleaner Concentrate 10.4 89.3 93.3 

Second Cleaner Concentrate 11.3 83.3 93.8 

First Cleaner Concentrate 15.8 59.8 94.4 

Rougher & Scavenger Concentrate 32.5 29.7 93.5 

Scavenger Tails 67.5 0.52 3.5 

Head (Calculated) 100.0 10.0 100.0 

F8 

EV Comp 

Coarse & Fine SMM 

Ceramic Media 

30/30/5/10 minutes 

Combined Concentrate 4.6 98.3 82.3 

+80 mesh Feed 2.7 97.0 50.0 

-80 mesh Feed 2.3 90.2 39.4 

Fourth Cleaner Concentrate 4.9 93.9 89.4 

Third Cleaner Concentrate 5.0 92.7 89.6 

Second Cleaner Concentrate 5.3 88.4 89.9 

First Cleaner Concentrate 7.0 66.7 90.3 

Rougher & Scavenger Concentrate 16.9 28.3 92.4 

Scavenger Tails 83.1 0.47 7.6 

Head (Calculated) 100.0 5.17 100.0 

F9 
B Comp 

Coarse & Fine SMM 

Steel Media 

30/30/5/10 minutes 

Combined Concentrate 9.2 97.8 89.0 

+80 mesh Feed 3.3 97.7 32.2 

-80 mesh Feed 6.4 92.3 58.5 

Fourth Cleaner Concentrate 9.7 94.2 90.7 

Third Cleaner Concentrate 9.9 92.7 91.0 

Second Cleaner Concentrate 10.5 87.8 91.2 

First Cleaner Concentrate 13.7 67.8 91.7 

Rougher & Scavenger Concentrate 28.3 33.3 93.4 

Scavenger Tails 71.7 0.21 6.6 

Head (Calculated) 100.0 10.1 100.0 

F10 
EV Comp 

Coarse & Fine SMM 

Steel Media 

30/30/5/10 minutes 

Combined Concentrate 4.5 97.8 81.6 

+80 mesh Feed 2.6 96.3 46.3 

-80 mesh Feed 2.2 92.7 37.6 

Fourth Cleaner Concentrate 4.8 94.6 84.0 

Third Cleaner Concentrate 4.9 93.4 84.4 

Second Cleaner Concentrate 5.1 90.0 84.6 

First Cleaner Concentrate 6.3 73.4 85.0 

Rougher & Scavenger Concentrate 14.5 32.7 86.8 

Scavenger Tails 85.5 0.29 13.2 

Head (Calculated) 100.0 5.44 100 

Test Product Mass (%) C(t) (%) C(t) Distribution (%) 

F11 
B Comp 

4 stage Polish 

30/30/30/30 minutes 

Sixth Cleaner Concentrate 9.7 97.0 94.6 

Fifth Cleaner Concentrate 9.7 96.7 94.9 

Fourth Cleaner Concentrate 9.9 96.0 95.3 

Third Cleaner Concentrate 10.2 92.9 95.5 

Second Cleaner Concentrate 11.6 82.1 95.9 

First Cleaner Concentrate 18.1 53.1 96.6 

Rougher & Scavenger Concentrate 36.2 27.0 98.6 

Scavenger Tails 63.8 0.21 1.4 

Head (Calculated) 100.0 9.92 100.0 

F12 
EV Comp 

4 stage Polish 

30/30/30/30 minutes 

Sixth Cleaner Concentrate 4.8 97.1 90.3 

Fifth Cleaner Concentrate 4.8 96.8 91.2 

Fourth Cleaner Concentrate 4.9 96.5 91.5 

Third Cleaner Concentrate 5.0 96.1 91.8 

Second Cleaner Concentrate 5.3 89.1 92.3 

First Cleaner Concentrate 7.5 63.4 92.9 

Rougher & Scavenger Concentrate 21.4 23.2 96.3 

Scavenger Tails 78.6 0.24 3.7 

Head (Calculated) 100.0 5.14 100.0 
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In order to assess the quality of the final concentrates, they were submitted for an SFA. The mass distribution and 
associated total carbon grades for the six concentrates are presented in Figure 13-4 and Figure 13-5, respectively. 

In terms of mass distribution, the secondary cleaner tests produced minimum degradation of the larger flakes. Little 
difference was noted between the two tests employing the SMM with ceramic and steel media. For the seven size fractions, 
the mass recoveries into a specific size fraction did not vary by more than 0.4% for the B composite. A higher degree of 
degradation was observed for the four stages of polishing with only 26.0% reporting to the +80 mesh size fractions 
compared to 28.8% and 29.0% of the mass for the two tests using the SMM.  

For the EV composite, test F8 produced the highest mass recovery into the +80 mesh size fractions at 50.6%. The second 
SMM test with steel media and the secondary cleaner test with four stages of polishing produced similar results at 47.8% 
and 47.3% mass recovery into the +80 mesh size fractions, respectively.  

Figure 13-4:  Mass Distribution of Final Concentrates (F5 to F12) 

 

 

Source: Metpro, 2021 
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While the total carbon grades were typically above 95% for all size fractions greater than 200 mesh, small differences were 
noted for the six tests. The SMM tests outperformed the four stages of polishing for both the B and the EV composites. 
The type of grinding media in the SMM did not appear to have an impact on the total carbon grades of the size fractions. 

Although the results of the secondary cleaner tests were quite similar, a small advantage of the SMM over four stages of 
polishing could be identified. The grinding media in the SMM had no measurable impact on the flake size distribution or 
total carbon grades of the various size fractions. However, considering that a commercial operation is expected to choose 
ceramic media due to lower iron entrainment and wear rates, the locked cycle tests and variability flotation tests were 
carried out with ceramic media in the SMM.  

Figure 13-5:  Total Carbon Grade Profile of Final Concentrates (F5 to F12) 

 

 

Source: Metpro, 2021 
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13.2.4 Locked Cycle Flotation Test 

After completion of the process development program, the proposed flowsheet and conditions were evaluated in a locked 
cycle flotation test (LCT). This type of test simulates a closed-circuit performance of a process by cycling the intermediate 
tailings stream from one cycle to the next cycle of the test. The mass balances generated from LCTs are more 
representative of the metallurgical response that can be expected during commercial operation since it contains only final 
concentrate and tailings streams. Only four cycles were completed since graphite flowsheets tend to reach stability much 
quicker than base metal flowsheets due to a very high cleaner stage recovery.  

The flowsheet that was employed in the LCT is depicted in Figure 13-6. The process generates a +80 mesh second cleaner 
concentrate and a -80 mesh third cleaner concentrate, which are combined into a final concentrate. The process also 
generates four tailings streams, namely a scavenger tailings, first cleaner tailings, +80 mesh first cleaner tailings, and -80 
mesh first cleaner tailings. The sum of these four individual tailings streams forms the combined tailings product.  
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Figure 13-6:  Locked Cycle Test Flowsheet 

 

Source: Metpro, 2021 

The mass balance of the LCT cycles B to D is presented in Table 13-10. The combined concentrate graded 98.5% C(t) at a 

total carbon recovery of 93.5%. Most of the graphite losses occurred in the rougher/scavenger and primary cleaning 

circuit and totaled 5.6%. The carbon stage recovery in the secondary cleaning circuits was very high and produced 

combined carbon losses of only 0.8% into the combined +80 mesh and -80 mesh first cleaner tailings.  
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Table 13-10:  Locked Cycle Mass Balance 

Sample ID Weight (%) C(t) (%) C(t) Distribution (%) 

Combined Concentrate 7.2 98.5 93.5 

+80 mesh Second Cleaner Concentrate 2.9 99.0 37.1 

+80 mesh First Cleaner Tails 0.1 34.9 0.3 

-80 mesh Third Cleaner Concentrate 4.4 98.1 56.4 

-80 mesh First Cleaner Tails 0.4 9.64 0.5 

First Cleaner Tails 22.3 1.26 3.7 

Scavenger Tails 69.9 0.21 1.9 

Head (Calculated) 100.0 7.63 100.0 

 

The size fraction analysis results of the combined concentrate of the LCT are shown in Table 13-11. The large and jumbo 
flake sizes of -48 mesh (-300 µm)/+80 mesh (+180 µm) and +48 mesh contained 10.8% and 21.6% of the concentrate mass, 
respectively, with total carbon grades of 97.4% to 97.6% C(t). The balance of the concentrate mass reported to the -80 mesh 
size fraction at a combined concentrate grade of 97.7% C(t). Even the smallest flake size of -325 mesh (-45 µm) yielded a 
high grade of 96.0% (t).  

Table 13-11:  Size Fraction Analysis of Combined Concentrate of LCT 

Size (Mesh) Size (µm) Mass (%) C(t) (%) C(t) Distribution (%) 

+32 +500 1.0 97.6 1.0 

+48 +300 9.8 97.4 9.7 

+80 +180 21.6 98.0 21.7 

+100 +150 10.8 98.2 10.9 

+150 +106 17.5 98.1 17.5 

+200 +75 13.0 98.3 13.1 

+325 +45 13.5 98.1 13.6 

-325 -45 12.8 96.0 12.5 

 

13.2.5 Metallurgical Variability Flotation Tests 

The four composites that were used to generate the Master composite were subjected to variability flotation tests. The 
purpose of the tests was to validate the robustness of the proposed flowsheet. The test employed the same conditions as 
the locked cycle flotation tests. 

A summary of the mass balances of the four tests is presented in Table 13-12. The combined graphite concentrate graded 
between 97.6% C(t) for the LL-15-38 composite and 98.6% C(t) for the LL-19-17 composite. The narrow range of the 
combined concentrate confirms the suitability of the flowsheet and conditions for the four variability composites.  

The open circuit graphite recovery ranged between 73.7% for the LL-15-38 composite and 83.8% for the LL-19-17 
composite. It should be noted that the same primary grind time for the four composites resulted in a range of non-mags 
P80 of 177 µm for the LL-19-17 composite and 329 µm for the LL-15-24 composite. Hence, a coarser primary grind size may 
have contributed to the increased graphite loss of the LL-15-38 composite (P80 = 250 µm). The open circuit cleaner recovery 
was consistently high for all four composites at 89.5% to 92.6%. 
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Table 13-12:  Variability Flotation Results 

Test ID Product Mass(%) Total Carbon (%) Distribution (%) 

VAR-1 

Combined Concentrate 6.4 98.1 85.3 

+80 mesh Feed 3.9 97.5 51.1 
-80 mesh Feed 2.9 91.5 35.2 
Fourth Cleaner Concentrate 6.7 94.9 86.3 
Third Cleaner Concentrate   6.9 94.1 87.3 

Second Cleaner Concentrate 7.1 91.3 87.9 
First Cleaner Concentrate 8.7 75.5 89.2 
Rougher & Scavenger Concentrate 17.1 39.9 92.1 
Scavenger Tails 82.9 0.11 7.9 
Head (Calculated) 100.0 7.41 100.0 

VAR-2 

Combined Concentrate 13.0 97.7 86.7 
+80 mesh Feed 4.6 96.9 30.7 
-80 mesh Feed 9.6 87.9 57.7 
Fourth Cleaner Concentrate 14.3 90.8 88.3 
Third Cleaner Concentrate   14.8 88.4 89.6 
Second Cleaner Concentrate 16.7 80.9 92.2 

First Cleaner Concentrate 23.6 58.4 94.1 
Rougher & Scavenger Concentrate 42.9 33.0 96.4 
Scavenger Tails 57.1 0.12 3.6 
Head (Calculated) 100.0 14.66 100.0 

VAR-3 

Combined Concentrate 4.9 98.6 83.8 
+80 mesh Feed 1.3 98.3 21.4 
-80 mesh Feed 3.9 97.2 65.8 
Fourth Cleaner Concentrate 5.2 97.5 87.2 
Third Cleaner Concentrate   5.3 97.0 88.3 
Second Cleaner Concentrate 5.5 94.0 89.2 
First Cleaner Concentrate 7.0 74.9 90.3 

Rougher & Scavenger Concentrate 20.9 26.0 93.4 
Scavenger Tails 79.1 0.09 6.6 
Head (Calculated) 100.0 5.82 100.0 

VAR-4 

Combined Concentrate 2.6 97.6 73.7 
+80 mesh Feed 1.2 96.2 34.1 
-80 mesh Feed 1.6 92.9 44.3 
Fourth Cleaner Concentrate 2.8 94.3 78.3 
Third Cleaner Concentrate   2.9 93.7 78.8 
Second Cleaner Concentrate 3.0 89.3 79.3 
First Cleaner Concentrate 4.4 61.1 80.0 
Rougher & Scavenger Concentrate 16.0 17.5 82.4 

Scavenger Tails 84.0 0.19 17.6 
Head (Calculated) 100.0 3.40 100.0 

 

The mass distribution of the combined graphite concentrate and the total carbon grades of the individual size fractions of 
the four variability flotation tests are presented in Figure 13-7 and Figure 13-8, respectively. The LL-15-24 composite 
produced a significantly higher mass recovery into the +48 mesh size fractions of 23.2% compared to 3.2% to 9.2% for the 
other three composites. The LL-15-24 also yielded a higher -48/+80 mesh mass recovery of 26.8%, which was only 
exceeded slightly by the LL-15-38 composite with 27.2% of the mass reporting to this size fraction. The LL-19-17 composite 
displayed the finest concentrate product with only 3.2% and 15.6% of the mass reporting to the +48 mesh and-48/-80 mesh 
products.  
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The total carbon grades were relatively consistent for all four composites with total carbon grades of at least 96.9% C(t) in 
all size fractions above 325 mesh. Even the smallest size fraction of -325 mesh produced grades between 94.6% for the 
LL-15-09 composite and 97.9% C(t) for the LL-19-17 composite.  

Figure 13-7:  Flake Size Distribution of Graphite Concentrates (VAR-1 to VAR-4) 

 

Source: Metpro, 2021 
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Figure 13-8:  Total Carbon Grade Profile of Graphite Concentrates (VAR-1 to VAR-4) 

 

Source: Metpro, 2021 
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Based on the results of both the NAG and ABA tests, all four variability samples are classified as not potentially acid-
generating (NPAG) with abundant neutralization potential derived almost entirely from carbonate mineral sources.  

Table 13-13:  Net Acid Generation Results 

Parameter Unit LL-15-24 LL-15-09 LL-19-17 LL-15.38 

Final pH - 11.35 11.33 11.34 11.23 

Vol NaOH to pH 4.5 ml 0 0 0 0 

Vol NaOH to pH 7.0 ml 0 0 0 0 

NAG (pH 4.5) kg H2SO4/t 0 0 0 0 

NAG (pH 7.0) kg H2SO4/t 0 0 0 0 

Table 13-14:  Modified Acid Base Accounting Result 

Parameter Unit LL-15-24 LL-15-09 LL-19-17 LL-15-38 

Paste pH - 8.98 9.21 9.57 8.94 

Fizz Rate  4 4 4 4 

HCL Added ml 180.0 85.0 120.0 60. 

HCl normality 0.10 0.10 0.10 0.10 

NaOH normality 0.10 0.10 0.10 0.10 

Vol NaOH to pH=8.3 ml 53.0 25.4 40.1 23.0 

Final pH - 1.61 1.72 1.63 1.65 

NP t CaCO3/1000 t 313 147 200 92.9 

AP t CaCO3/1000 t 1.25 1.25 1.25 3.75 

NET NP t CaCO3/1000 t 250 118 160 24.8 

S % 0.054 0.059 0.036 0.278 

Acid Leachable SO4-S % <0.05 <0.04 <0.04 0.16 

Sulphide % <0.04 0.04 0.04 0.12 

C % 3.79 1.70 2.25 1.20 

CO3 % 18.3 7.83 11.0 5.33 

CO3 NP (Calculated) t CaCO3/1000 t 307 130 183 88.5 

CO3 Net NP (Calculated) t CaCO3/1000 t 306 129 181 84.7 

CO3 NP/AP (Calculated) Ratio 246 104 146 23.6 

NP attributed to CO3 % 98 88 91 95 
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14 MINERAL RESOURCE ESTIMATE 

14.1 La Loutre Graphite Resource Estimate 

Lomiko’s La Loutre project includes the Battery and the Electric Vehicle (EV) graphite deposits. The total mineral resource 
estimate (MRE) is summarized in Table 14-1 with the base case cut-off highlighted.  

A Lerchs-Grossman (LG) resource pit has been constructed using the 150% pit case based on the prices, off-site costs, 
metallurgical recovery, and graphite prices used for the economic analysis thus confining the resource to a pit shape that 
reflects “reasonable prospects of eventual economic extraction”. The cut-off grade is based on a processing cost of 
C$11.85/t; a general and administrative (G&A) cost of C$2.37/t, and an exchange rate of 1.33 (CAD:USD). A cut-off value of 
1.5% has been used for the base case of the resource estimate, which more than covers the process and G&A costs. 

These mineral resource estimates include inferred mineral resources that are considered too speculative geologically to 
have economic considerations applied to them that would enable them to be categorized as mineral reserves. Mineral 

resources that are not mineral reserves do not have demonstrated economic viability. 

Table 14-1:  La Loutre Resource Estimate (Effective Date:  May 14, 2021) 

Class 
Cutoff 

(%) 

EV Deposit Battery Deposit Total 

Run-of-
Mine 

In-Situ 
Grade 

Run-of- 
Mine 

In-Situ 
Grade 

Run-of-
Mine 

In-Situ 
Grade Graphite 

(kt) Tonnage 
(kt) 

Graphite 
(%) 

Tonnage  
(kt) 

Graphite 
(%) 

Tonnage 
(kt) 

Graphite 
(%) 

Indicated 

1 8,321 6.38 15,889 3.32 24,210 4.37 1,057.9 

1.5 8,158 6.48 15,007 3.44 23,165 4.51 1,044.3 

2 7,792 6.70 12,622 3.75 20,414 4.88 995.5 

3 6,768 7.33 4,529 6.16 11,297 6.86 774.6 

5 4,443 9.17 2,394 8.27 6,837 8.85 605.4 

Inferred 

1 13,114 5.71 38,273 3.10 51,387 3.77 1,936.4 

1.5 12,829 5.81 33,992 3.33 46,821 4.01 1,877.9 

2 12,273 5.99 27,775 3.69 40,048 4.39 1,759.5 

3 9,645 6.92 10,311 5.92 19,956 6.40 1,277.6 

5 5,833 8.99 5,687 7.58 11,520 8.29 955.2 
Notes:   
1. Resources are reported using the 2014 CIM Definition Standards and were estimated using the 2019 CIM Best Practices Guidelines.  
2. Mineral resources that are not mineral reserves do not have demonstrated economic viability.  
3. The mineral resource has been confined by a “reasonable prospects of eventual economic extraction” pit using the following assumptions:  exchange 
rate CAD:USD=1.33; weighted average price of graphite of US$890/t; 100% payable; off-site costs including transportation and insurance of C$39.42/t; 
a 1.0% NSR royalty; and metallurgical recoveries of 95%.  
4. Pit slope angles are 45° below overburden, 20° in overburden.  
5. The specific gravity of the deposit is 2.86 in unmineralized and low-grade zones and 2.78 in high-grade zones (within solids above a 4% graphite 
grade).  
6. Numbers may not add due to rounding. 

Factors that could affect the mineral resource estimate include commodity price and exchange rate assumptions; pit slope 
angles; assumptions used in generating the LG pit shell, including metal recoveries; and mining and process cost 
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assumptions. The QP is not aware of any environmental, permitting, legal, title, taxation, socioeconomic, marketing, political, 
or other relevant factors that could materially affect the mineral resource estimate.  

14.2 Key Assumptions and Data used in the Resource Estimate 

The drill hole database within the block model boundaries that is used in the resource estimate is summarized in Table 14-
2. 

Table 14-2:  Summary of Drill Hole (DH) Data by Deposit and Year 

Year 
Battery EV Total 

DH Length (m) Assays Interval (m) DH Length (m) Assays Interval (m) DH Length (m) Assays Interval (m) 

2013 6 25.0 25 25.00     6 25.0 25 25.00 

2014 25 3,137.3 2,011 2,667.50     25 3,137.3 2,011 2,667.50 

2015 37 5,056.0 3,832 4,702.05 18 2,406 887 1,240.0 55 7,462.0 4,719 5,942.05 

2016     10 1,551 421 621.6 10 1,551.0 421 621.60 

2019     21 2,985 1,674 2,412.1 21 2,985.0 1,674 2,412.10 

Total 68 8,218.3 5,868 7,394.55 49 6,942 2,982 4,273.7 117 15,160.3 8,850 11,668.25 

 

Assay data was checked for inconsistencies when the data was loaded. This included duplicate collar checks, missing 
collar checks, missing surveys, assay interval overlaps. The data was also checked to ensure that it matched the topography 
and previous geological shapes. No material errors were found. Minor corrections to assay intervals were made prior to the 
final database load. 

14.3 Assay Data 

Assay data statistics are provided in Tables 14-3 and 14-4 for the EV and Battery zones, respectively.  

The assay data is compared to the composited data to ensure that no bias or error has been introduced during the 
compositing process. The mean grades in the table below show differences of zero or very close to zero, indicating 
compositing is representative of the assay data. Also illustrated in the tables is the very low coefficient of variation (CV) for 
each domain. Because of this, and also considering a review of the cumulative probability plots which showed no significant 
outliers overall, capping was not used. To reduce the influence of some higher-grade values, “outlier restriction” of these 
high-grade composites has been used during interpolation as discussed in the Section 14.8. 
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Table 14-3:  Assay and Composites Data Comparison – EV Deposit 

Domain 

Assays Composites 

Diff. (%) No. 
Samples 

Min. Max. 
Wtd. 
Mean 

Wtd. CV 
No. 

Samples 
Min. Max. 

Wtd. 
Mean 

Wtd. 
CV 

1 16 2.3 19.75 10.54 0.63 14 2.3 2.3 10.54 0.549 0.0 

2 34 0.25 12.65 3.284 0.829 29 0.25 0.25 3.284 0.812 0.0 

3 30 0.28 18.8 3.587 1.117 24 0.38 0.38 3.588 0.997 0.0 

4 113 0.06 16.4 3.301 0.653 107 0.44 0.44 3.301 0.594 0.0 

5 228 0.01 20.9 6.509 0.948 218 0.01 0.01 6.509 0.935 0.0 

6 20 1.14 16.3 4.286 0.98 18 1.27 1.27 4.286 0.92 0.0 

7 17 0.38 6.7 2.831 0.568 17 0.38 0.38 2.831 0.568 0.0 

8 122 0.12 22.1 8.6 0.809 119 0.2 0.2 8.601 0.804 0.0 

9 52 2.46 17.95 4.86 0.839 51 2.46 2.46 4.861 0.767 0.0 

10 160 0.03 21.8 6.846 0.814 157 0.03 0.03 6.846 0.804 0.0 

11 430 0.22 21.5 6.81 0.832 421 0.45 0.45 6.81 0.824 0.0 

12 98 0.41 17.75 5.171 0.911 96 0.41 0.41 5.171 0.907 0.0 

13 126 0.34 21.6 9.029 0.768 121 0.34 0.34 9.029 0.754 0.0 

14 109 0.13 15.1 2.925 1.162 104 0.13 0.13 2.925 1.095 0.0 

15 66 0.37 16.75 3.443 1.144 64 0.72 0.72 3.443 1.12 0.0 
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Table 14-4:  Assay and Composites Data Comparison – Battery Deposit 

Domain 

Assays Composites 
Diff. 
(%) No. 

Samples 
Min. Max. 

Wtd. 
Mean 

Wtd. CV 
No. 

Samples 
Min. Max. 

Wtd. 
Mean 

Wtd. 
CV 

101 161 0.09 19.35 7.005 0.777 128 0.11 19.35 7.006 0.703 0.0 

102 103 1.31 17.55 6.808 0.697 88 1.94 17.27 6.808 0.602 0.0 

103 34 2.28 18.7 6.266 0.763 27 2.38 17.37 6.267 0.64 0.0 

104 39 0.16 18.3 9.896 0.576 30 0.16 17.33 9.896 0.496 0.0 

105 4 1.49 10.5 5.338 0.707 3 1.49 9.52 5.338 0.648 0.0 

106 56 0.01 16.9 5.19 1.016 40 0.01 16.84 5.19 0.861 0.0 

107 90 0.11 19.2 5.868 0.731 70 1.48 15.97 5.868 0.594 0.0 

108 3 2.41 5.1 3.798 0.309 2 2.88 4.94 3.796 0.27 0.0 

109 34 0.12 18.65 4.455 0.816 28 0.73 15.98 4.454 0.621 0.0 

110 186 0.03 18.5 5.038 0.751 144 0.23 17.28 5.038 0.665 0.0 

111 7 0.25 4.19 3.159 0.294 6 2.3 4.02 3.159 0.176 0.0 

112 67 0.31 14.75 4.409 0.57 51 2.22 14.75 4.409 0.497 0.0 

113 24 0.08 14.25 5.04 0.806 16 1.69 12.07 5.04 0.721 0.0 

114 28 0.99 16.5 5.929 0.81 24 1.29 16.5 5.929 0.772 0.0 

115 35 1.85 4.85 3.34 0.182 31 2.37 4.66 3.34 0.168 0.0 

116 17 0.75 16.3 6.74 0.679 14 2.85 15.65 6.74 0.636 0.0 

117 13 0.06 12.5 5.736 0.782 9 1.13 12.5 5.735 0.684 0.0 

118 62 0.15 19.4 7.729 0.687 46 0.23 19.4 7.73 0.64 0.0 

119 16 0.12 9.16 3.714 0.656 11 1.07 6.34 3.713 0.42 0.0 

120 49 0.34 18.5 6.194 0.783 39 1.51 18.05 6.194 0.707 0.0 

121 4 0.16 4.08 2.455 0.668 3 0.72 4.07 2.456 0.586 0.0 

122 41 0.53 4.38 1.582 0.491 39 0.53 3.64 1.582 0.47 0.0 

123 1880 0.01 17.85 1.892 0.685 1637 0.01 15.25 1.892 0.633 0.0 

124 46 0.03 0.58 0.2 0.543 40 0.03 0.4 0.2 0.461 0.0 

125 17 0.04 10.65 1.765 1.043 14 0.06 3.27 1.765 0.699 0.0 

126 78 0.01 3.68 0.933 0.894 62 0.01 2.54 0.933 0.792 0.0 

127 10 0.05 1.97 0.395 1.532 9 0.05 1.97 0.395 1.535 0.0 

14.4 Compositing 

Compositing has been done using 1.5 m lengths with intervals less than 0.75 added to the previous composited. This is 
based on the block size of 3.0 m as well as the prevalent assay length, as shown in Figure 14-1. 
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Figure 14-1:  Assay Length 

 

Source:  MMTS, 2021 

14.5 Variography  

Correlograms were completed on the composited data by combining domains with similar orientation to obtain sufficient 
data for meaningful variograms. The nugget value has been determined using the downhole variogram for all domains 
together as illustrated in Figure 14-2. The Battery deposit was divided into three areas of varying orientations. Examples of 
the variogram models for each of the Battery and EV zones are provided in Figures 14-3 and 14-4, respectively. 

Figure 14-2:  Downhole Variogram for All Mineralized Domains 

 

Source:  MMTS, 2021



 
 

 

 

La Loutre Graphite Project Pa g e  10 5  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Figure 14-3:  Battery Variography – Area 1 Major and Minor Axes 

 
Source:  MMTS, 2021 
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Figure 14-4:  EV Variography – Major and Minor Axes 

 

Source:  MMTS, 2021 



 
 

 

 

La Loutre Graphite Project Pa g e  10 7  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Tables 14-5 and 14-6 summarize the variogram parameters for the Battery and EV zones, respectively. 

Table 14-5:  Variography for Battery 

DAREA 
Rotation 

(GSLIB-MS) 
Axis 

Total 
Range (m) 

Nugget Sill1 Sill2 Sill3 
Range 1 

(m) 
Range 2 

(m) 
Range 3 

(m) 

1 

ROT 155 Major 280 

0.15 0.45 0.1 0.3 

35 100 280 

DIPN 0 Minor 70 12 35 70 

DIPE -25 Vert 60 10 45 60 

2 

ROT 155 Major 280 

0.15 0.45 0.2 0.2 

15 80 280 

DIPN 0 Minor 100 30 50 100 

DIPE -45 Vert 80 10 40 80 

3 

ROT 155 Major 260 

0.15 0.45 0.2 0.2 

40 150 260 

DIPN 0 Minor 140 40 90 140 

DIPE -55 Vert 100 15 45 100 
 

Table 14-6:  Variography for EV 

Rotation 
(GSLIB-MS) 

Axis 
Total 

Range (m) 
Nugget Sill1 Sill2 Sill3 

Range 1 
(m) 

Range 2 
(m) 

Range 3 
(m) 

ROT 155 Major 120 

0.15 0.45 0.2 0.2 

10 50 120 

DIPN 0 Minor 150 45 90 150 

DIPE -40 Vert 45 5 15 45 
 

14.6 Model Build 

The block model contains both deposits and has the location and dimensions summarized in Table 14-7. The block model 
is a rotated model and is a percent model with up to two mineralized zones per block. The graphite grade within each 
mineralized domains and percent of each domain within the block is stored. The final graphite grade is the weighted average 
of the mineralized of the block. 

Table 14-7:  Block Model Extents and Rotation 

Hinge Point Lower Left Corner Minimum Maximum Length # Blocks 

Easting 499200 0 1800 1800 600 

Northing 96000 0 2502 2502 834 

Elevation -100 -100 500 600 200 

Rotation  -30 (counterclockwise) 

 

14.7 Search Parameters  

Search parameters are based on the variography and are summarized in Table 14-8 to Table 14-10. 
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Table 14-8:  Search Orientation and Distances for Battery 

DAREA Rotation Distance 1 Distance 2 Distance 3 Distance 4 Distance 5 

1 

155 35 70 140 280 560 

0 12 24 48 70 140 

-25 10 20 40 60 120 

2 

155 15 30 60 280 560 

0 25 50 75 100 200 

-45 10 20 40 80 160 

3 

155 40 80 160 260 390 

0 35 70 105 140 210 

-55 15 30 60 100 150 
 

Table 14-9:  Search Orientation and Distances for EV 

Rotation Distance 1 Distance 2 Distance 3 Distance 4 Distance 5 

155 10 20 40 120 240 

0 37.5 75 112.5 150 300 

-40 5 10 20 45 90 
 

Table 14-10:  Additional Sample Selection Criteria by Pass – both Zones 

Selection Criteria 
Pass 

1 2 3 4 5 

Minimum No. Composites 4 4 4 4 2 

Maximum No. Composites 16 16 16 16 8 

Maximum / Drill Hole 3 3 3 3 2 

Maximum / Quadrant 2 2 2 N/A N/A 

 

14.8 Outlier Restriction 

Higher-grade outliers have been looked at by domain to determine outliers. Table 14-11 summarizes the outlier restrictions 
used by domain. Composite values above this value have been restricted to only influence blocks within 5 m of the sample 
location. The outlier values have been based on cumulative probability plots (CPPs) of the graphite grade, with examples 
illustrated in Figures 14-5 through 14-7. 

Validation of the model was an iterative procedure with search parameters and outlier restriction adjusted to be sure the 
model gave reasonable results when compared to the data on a domain-by-domain basis. 
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Table 14-11:  Outlier Restriction Values by Domain 

EV Battery 

Domain Outlier Domain Outlier Domain Outlier 

1 15 101 17 116 20 

2 6 102 20 117 10 

3 10 103 10 118 20 

4 6 104 15 119 20 

5 20 105 20 120 15 

6 20 106 10 121 4 

7 5 107 15 122 20 

8 20 108 20 123 20 

9 15 109 20 124 20 

10 20 110 20 125 2 

11 20 111 20 126 20 

12 20 112 9 127 20 

13 20 113 20     

14 20 114 20     

15 20 115 20     
 

Figure 14-5:  CPP of Domain 106 with Outlier at 10% Graphite 

 

Source:  MMTS, 2021 
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Figure 14-6:  CPP of Domain 106 with Outlier at 15% Graphite 

 

Source:  MMTS, 2021 

Figure 14-7:  CPP of Domain 106 with Outlier at 10% Graphite 

 

Source:  MMTS, 2021 
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14.9 Classification 

Classification is based on variography. Inferred blocks musts be interpolated in Pass 1 through 4. Indicated blocks must be 
interpolated between Pass 1 and 4 as well as have the average distance to two drill holes of less than 30 m for the EV 
deposit, and less than 60 m for the Battery deposit. Figures 14-8 and 14-9 illustrate the block classification with the drill 
hole data for the Battery and EV zones, respectively. Blocks with CLASS=2 are indicated and blocks with CLASS=3 are 
inferred. 

Figure 14-8:  Classification – Battery 

 

Source:  MMTS, 2021 

Figure 14-9:  Classification – EV 

 

Source:  MMTS, 2021 
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14.10 Model Validation 

14.10.1  Global Grade Comparison 

The global model mean grade comparison for each deposit (see Table 14-12) shows the model mean grades compare well 
at zero cut-off with difference of 2% and less than 1% for the EV and Battery deposits respectively. 

Table 14-12:  Global Model Comparison to De-clustered Composite Data at Zero Cut-off 

Parameter 
EV Battery 

OK NN OK NN 

Number of Samples 496055 496055 1957246 1957246 

Number of Missing Samples 0 0 0 0 

Minimum 0 0 0 0 

Maximum 20.36 22.1 18.33 19.4 

Mean 5.493 5.612 1.683 1.692 

Weighted Mean 5.758 5.888 1.617 1.627 

Weighted CV 0.653 0.947 1.265 1.419 

Difference (%) -2.3%   -0.6%   
 

14.10.2 Grade-Tonnage Curves 

To ensure that a reasonable comparison of model tonnage and grades remains throughout the grade distribution, 
grade-tonnage curves of the OK modelled grades and de-clustered composites (NN model) have been created. Figures 14-
10 and 14-11 illustrate this comparison for EV and Battery, respectively. The curve comparisons illustrate that the OK 
modelled grades remain below the NN grades throughout the grade distribution with a corresponding increase in volume 
to account for model smoothing.  
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Figure 14-10:  Grade-Tonnage Curve – EV 

 

Source:  MMTS, 2021 

Figure 14-11:  Grade-Tonnage Curve – Battery 

 

Source:  MMTS, 2021 

14.11 Visual Validation 

Section plots have been created across each deposit to ensure that the modelled grades match the data. The section 
locations are shown in plan view with the resource pit shapes for Battery (in the southwest) and EV (northeast) in Figure 
14-12. Section A-A’, B-B’ and C-C’ for the Battery deposit are shown in Figures 14-13 through 14-15 illustrating the modelled 
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graphite grades match the assay graphite grades. Figures 14-16 and 14-17 are sections through the EV Zone that also 
illustrate matching assays and modelled grades. 

Figure 14-12:  Plan View of Resource Pits and Section Lines 

 

Source:  MMTS, 2021 

Figure 14-13:  Long Section A-A′ – Battery – Drill Holes ±25 m 

 

Source:  MMTS, 2021 
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Figure 14-14:  Battery – Section B-B′ – Drill Holes ±50 m 

 

Source:  MMTS, 2021 

Figure 14-15:  Battery – Section C-C′ – Drill Holes ±50 m 

 

Source:  MMTS, 2021 
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Figure 14-16:  EV – Long Section D-D′ – Drill Holes ±25 m 

 

Source:  MMTS, 2021 

Figure 14-17:  EV – Section E-E′ – Drill Holes ±50 m 

 

Source:  MMTS, 2021 
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14.12 Reasonable Prospects of Eventual Economic Extraction 

Open pits are created using LG pit optimization, which has been done on a series of pits with varying price assumptions. 
The base case price, cost, smelter terms, and recoveries are summarized in Table 14-13. The exchange rate (CAD:USD) 
used is 1.33. 

Table 14-13:  Summary of Base Case Economic Inputs 

Parameter Value Unit 

Graphite Price $890.00 US$/t 

Graphite Price $1,186.67 C$/t 

Off-site Costs $37.42 C$/t 

Insurance $2.00 C$/t 

Net Graphite Price $1,147.25 C$/t 

Payable 100 % 

NSR royalty 1 % 

Metallurgical recovery 95 % 

Lerchs-Grossman Input Cost 

Processing 11.85 C$/t 

General & Administrative  2.37 C$/t processed 

Total 14.22 C$/t processed  

Mining 3.31 C$/t mined 
 

The resulting NSR equation in Canadian dollars is: 

NSR = GraphiteGrade * 95% * $1,147.25 * 99% 

The resource pit case chosen for the reasonable prospect of eventual economic extraction is the 150% NSR pit case. The 
resulting pit is illustrated in Figures 14-18 and 14-19 for the Battery and EV zones, respectively. The figures also plot the 
blocks above a cut-off of 1.5% graphite. The 1.5% graphite cut-off has a value greater than that required for processing and 
G&A costs using the price and recovery assumption defined above.  
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Figure 14-18:  3D View of the Resource Pits with Blocks Above 1.5% Graphite – Battery 

 

Source:  MMTS, 2021 

Figure 14-19:  3D View of the Resource Pits with Blocks Above 1.5% Graphite – EV 

 

Source:  MMTS, 2021 

14.13 Factors That May Affect the Mineral Resource Estimate 

Areas of uncertainty that may materially impact the mineral resource estimate include assumptions about the following: 

• commodity price  

• metal recovery  
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• mining and processing costs  

The QP knows of no other factors or issues that materially affect the estimate other than the normal risks faced by mining 
projects in the province regarding environmental, permitting, taxation, socio-economic, marketing, and political factors.  
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15 MINERAL RESERVE ESTIMATE 

This chapter is not applicable. 
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16 MINING METHODS 

16.1 Overview Process Design 

A PEA production schedule, based on a 1,500,000 t/a mill feed rate, has been developed for the La Loutre project based on 
an open pit mine plan. Mining will be carried out by the owner-operator through a 365-day operation. The pit phases are 
engineered based on the results of an economic pit limit analysis. 

Several factors are considered when establishing an appropriate mining and processing rate. Key factors include the 
following: 

• Resource Size – A planned mine life is ideally set at 12.5 to 20 years; beyond this, time-value discounting shows an 
insignificant contribution to the NPV of the project at discount rates of 8% or higher.  

• Capital Payback – Capital investment typically is targeted at projects with a payback period of two to five years or 
shorter.  

• Operational Constraints – Power, water, or supplies and services for support of operations can limit production.  

• Site Delivery Constraints – Physical size and weight of equipment and shipping limits can determine the maximum 
size of units that can be delivered to site.  

• Project Financial Performance:   

o Generally, economies of scale can be realized at higher production rates and lead to reduced unit operating 
costs. These are tempered to the above-mentioned physical and operational constraints and flexibility issues. 

o Generally higher tonnage throughputs require more capital and the size of the project is reflected in the initial 
investment. Economies of scale can still apply where some access and construction issues have a high fixed 
component regardless of the size of size of the project.  

Higher production rates generally pay back fixed capital earlier and provide a higher rate of return on capital, which improves 
project NPV. The PEA throughput has been set at 1,500,000 t/a and sets the mine life at 14.7 years 

16.2 Geotechnical Considerations 

A pit slope geotechnical assessment has not yet been carried out. The PEA overall pit slope angle design basis is assumed 
to be 45 degrees. 

16.3 Hydrogeological Considerations 

Site-specific groundwater information was not available for the PEA; groundwater occurrence and properties were inferred 
from topography and stratigraphy. Groundwater in the mining areas is largely bedrock-hosted as there is generally a thin 
veneer (2 to 3 m thick) of overburden material that is likely unsaturated except for the GRA pit, which mines through a 
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wetland on its western boundary. The proximity of Lac Bélanger and a small lake north of the EVN pits will potentially 
provide an ongoing recharge source to these pits and the GRA pit.  

Pit inflow estimates were made using the 2D analytical model of Marinelli & Niccoli (2000) with a lower and upper estimate 
based on increasing hydraulic conductivity by an order of magnitude and doubling recharge for the upper case. The inflow 
predictions are based on the assumption of low to moderately conductive bedrock materials and recharge to groundwater 
of between 10% and 20% of mean annual precipitation. The proposed pit dimensions and assumed hydraulic parameters, 
based on literature values for igneous and metamorphic rocks, was used to estimate the average daily inflow at maximum 
pit development (see Table 16-1). The inflow estimates include 80% of mean annual precipitation falling into the pits that 
may need to be managed as contact water.  

Table 16-1:  Total Contact Water Estimates  

Case EVN EVS GRA GRB 

Lower Case (m3/d) 1,975 1,220 2,679 1,764 

Upper Case (m3/d) 5,784 2,541 4,654 3,460 
 

Pit dewatering can likely be achieved through a combination of vertical and horizontal dewatering wells depending on the 
geotechnical conditions and proximity of recharge sources (i.e., lakes). The inflow estimates will be updated in future 
studies using data collected during baseline and geotechnical investigations.  

16.4 Open Pit 

The mine planning work for this study is based on the 3D block model (3DBM) created by Moose Mountain Technical 
Services (MMTS). Mine planning for the La Loutre property is based on work done with MineSight®, a suite of software 
proven in the industry. The work includes adding engineering items to the resource model, pit optimization (MineSight 
Economic Planner [MS-EP]), detailed pit design, and optimized production scheduling (MinePlan Schedule Optimizer 
[MPSO]). In addition to the geological information used for the block model, other data used for the mine planning included 
the base economic parameters, mining cost data derived from similar sized projects, estimated pit slope angles (PSAs), 
projected project recoveries, plant costs, and throughput rates. 

16.4.1 Pit Optimization 

16.4.1.1 Key Assumptions/Basis of Estimate 

The initial assumptions used for the economic shell analysis are listed in Table 16-2. Ore cut-off grades (COGs) are based 
on the net smelter return (NSR) in dollars per tonne, which is determined using net smelter prices (NSPs). The NSR (net of 
off-site concentrate and smelter charges (if any) and including onsite mill recovery) is used as a cut-off item for break-even 
ore/waste selection. 
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Table 16-2:  Assumptions for Economic Shell Analysis 

Item Value Unit Distribution by % wt 

+50 mesh $1,234.91 US$/t 10.8 

+80 mesh $973.75 US$/t 21.6 

+100 mesh $860.00 US$/t 10.8 

-100 mesh $797.50 US$/t 56.8 

Weighted Average Avg Price $889.56 US$/t  

Forex 1.27    

Weighted Average Price $1,129.74  C$/t  

Graphite Payable 100.0 %  

Concentrate Transport 26.77  C$/t  

Royalty 1.5 %  

NSP Calculation $1,086.43  C$/t  

Loss calculated    

Dilution calculated    

Mining Cost 3.10  C$/t mined  

Graphite Process Recovery 95 %  

Process Costs 12.00 C$/t mined  

G&A and Site Costs 2.00 C$/t mined  

 

16.4.1.2 Ore Loss and Dilution  

The model is a percentage block on a 3 m x 3 m x 3 m block size. This block size is to calculate loss and dilution, while 6 m 
benches are used for scheduling.  

It was determined that the ability to identify and clean to graphite-bearing strata is unlikely based on field observations of 
core. Blasthole assays will be used to determine the waste/mineralized material boundaries for material designations on 
the pit bench for daily operations. To model this method of ore control, all percentage blocks with less than 100% ore were 
converted to whole block grades using weighted average of the mineralized SG and unmineralized SG. 

A loss and dilution based on 0.5 m loss and dilution on each contact face was then applied to all blocks that had contact 
faces with blocks below cut-off. The calculation of dilution percentage is based on volumetrics of 0.5 m x 3 m x 3 m impact 
on a 3 m x 3 m x 3 m block. As more faces are in contact, the dilution is assumed to be on adjacent faces and the resulting 
dilution percentage is calculated. The dilution grade applied is the average grade of the low-grade and zero-grade contact 
block. 

16.4.1.3 Pit Slopes 

For this study an overall pit slope of 45 degrees was used for all areas. The pit design parameters used a bench face angle 
of 70 degrees with 12 m bench heights between approximately 8 m wide catch bench.  

The average depth of overburden is 2.5 m and a catch berm and shallower angle are not included in the pit shapes. 
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16.4.2 Economic Shell and Phase Selection 

A series of LG pit shells were generated using MineSight® MSEP using a cut-off grade of 1.5% contained graphene (Cg), 
C$1,086/t NSR, $3.10/t mined mining cost, $12/t milled processing cost, and $2.00/t milled G&A cost. 

The sensitivities for the Electric Vehicle (EV) and Battery zones were run separately. Additionally, the smaller pit (EV South) 
required a 38-degree slope to better accommodate the number of roads required. The net revenue calculation is based on 
revenue of 95% recovery of contained graphene at an NSR of $1,086 less the mining cost (waste and ore) and processing 
cost of the ore. For comparative purposes the price for product was held constant at C$1086/t.  

EV North analysis indicates using an economic pit limit at 40% of NSR price as shown in Figure 16-1. 

Figure 16-1:  Economic Shell Sensitivity – EV North Zone 

 

Source:  MMTS, 2021 

The EV South analysis indicates using an economic pit limit at 70% price factor, at 38-degree overall slope angle as shown 
in Figure 16-2. 



 
 

 

 

La Loutre Graphite Project Pa g e  12 5  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Figure 16-2: Economic Shell Sensitivity – EV South Zone 

 

An oblique view of EV North and EV South is shown in Figure 16-3. 
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Figure 16-3:  Oblique View of the EV North and South selected LG Pit Limit Shells 

 

Source:  MMTS, 2021 

The Battery Zone economic shell indicates two distinct inflection points. The 50% inflection point was chosen for this study 
based on current waste space capacity. The next inflection at the 80% of base price case has a lower grade Cg in situ and 
would require a significant increase in plant capacity after Year 15. This expansion opportunity to process additional ore 
should be evaluated in a future trade-off study. This sensitivity analysis is shown in Figure 16-4. 

An oblique view of the Battery Zone is shown in Figure 16-5. The relative location of all zones is shown in Figure 16-6. 
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Figure 16-4:  Economic Shell Sensitivity Battery Zone 

 

Source:  MMTS, 2021 



 
 

 

 

La Loutre Graphite Project Pa g e  12 8  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Figure 16-5:  Oblique View of the Battery Zone Selected LG Pit Limit Shell 

 
Source:  MMTS, 2021 
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Figure 16-6:  Plan View of Economic Shells used for Pit Designs 

 

Source:  MMTS, 2021 
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16.4.3 Pit Design 

16.4.3.1 Overview 

MMTS has completed pit designs that demonstrate the viability of accessing and mining economic resources at the La 
Loutre property. The designs utilize estimated geotechnical parameters, suitable road widths for the equipment size, and 
minimum mining widths based on efficient operation for the size of mining equipment chosen for the project. 

Mining is anticipated to be carried out by owner-operator mine equipment (60-tonne payload trucks). Haul road design 
widths have been assumed as follows:   

• double-lane highwall haul road allowance of 20.5 m 

• single-lane highwall haul road allowance of 15 m  

Haul road widths are dictated by equipment size. One-way haul roads must have a travel surface more than twice the width 
of the widest haul vehicle. Two-way roads require a running surface more than three times the width of the widest vehicle 
that will use the road. One-way roads are not normally employed for main, long-term haul routes because they limit the safe 
bypassing of trucks and consequently lead to reduced productivity. However, one-way roads are an appropriate option for 
low volume traffic flow or shorter-term operations. 

A minimum mining width between pit phases is reserved to maintain a suitable mining platform for efficient mining 
operations. This width is established based on equipment size and operating characteristics. For this study, the minimum 
mining width generally conforms to 40 m. 

Roads are designed at a maximum grade of 10%. Steeper single-lane roads (12%) are utilized for the last two bench 
accesses. 

Pit designs are based on the digging reach of the excavators (6 m operating bench) with double benching between highwall 
berms. The berms therefore are separated vertically by 12 m. 

16.4.3.2 Results of Design 

The description of the detailed pit designs and phases in this section uses the following naming conventions:   

• The EV Zone is divided into two pit areas, North and South.  

• The EV North pit includes a starter pit designated with the number “1” (i.e., EV-N1) while the total pit is designated 
with the number “2” (i.e., EV-N2) 

• The EV South Zone has a small pit (designated “EV-S”) with a 38-degree overall slope to accommodate multiple roads 
on each highwall.  

• The Battery Zone is developed as two pits, designated as “B North” (i.e., B-N) and “B South” (i.e., B-S). 



 
 

 

 

La Loutre Graphite Project Pa g e  13 1  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

16.4.3.2.1 PIT EV-N1  

Pit EV-N1 is a starter phase that mines the south end of the EV total pit. The south wall is common with the total pit and 
pushbacks are designed on the east and west sides. Initial access is established via an external haul road. The pit is mined 
to a bottom elevation of 233 m. Waste is hauled to the waste area to the east of the pit area. A plan view of the EV-N1 pit 
with the total pit limit in shadow is provided in Figure 16-7. 

Figure 16-7:  Plan View of Starter Pit EV-N1 with Total Pit Outline 

 

Source:  MMTS, 2021 
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16.4.3.2.2 Pits EV-N2 and EV-S 

Pit EV-N2 mines the completion of EV North Zone. EV-S is a small pit based on a 38-degree slope economic shell. This pit 
has a small, moderately low-grade pit. EV-N2 and EV-S are shown on Figure 16-8. 

Figure 16-8:  Plan View of Pit EV-N2 and EV-S 

 

Source:  MMTS, 2021 

B-N and B-S of the Battery economic pit shell can be mined independently of each other. These pits are shown in Figure 16-
9. 
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Figure 16-9:  Plan View of Pit B-N and B-S 

 

Source:  MMTS, 2021 

The resource by pit and phase is summarized in Table 16-3. 



 
 

 

 

La Loutre Graphite Project Pa g e  13 4  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Table 16-3:  Mine Resource by Phase 

Description Unit EV-N1 EV-N2 EV-S B-N B-S Total 

Indicated Resource kt 3,118 1,964 1,437 1,283 873 8,675 

Cg Grade % 7.72 7.55 5.96 7.05 5.24 7.04 

Cg Grade (Diluted) % 7.48 7.34 5.88 6.40 5.10 6.78 

Inferred Resource kt 3,149 2,632 1,621 2,315 3,482 13,199 

Cg Grade  % 8.0782 7.3055 5.8091 6.8635 5.8654 6.8400 

Cg Grade (Diluted) % 7.8183 7.1305 5.6725 6.3378 5.6753 6.5900 

Total Resource kt 6,267 4,596 3,058 3,598 4,355 21,874 

Cg Grade  % 7.90  7.41  5.88 6.93  5.74  6.92  

Cg Grade (Diluted) % 7.65 7.22 5.77 6.36 5.56 6.67 

Waste kt 19,967 20,924 4,823 25,712 14,299 85,726 

Overburden* kt 733 299 286 727 625 2,670 

Strip Ratio (w/o) t/t 3.30 4.62 1.67 7.35 3.43 4.04 

*Overburden is 2-3m of broken and weathered rock overlaying more competent material. 

16.4.4 Waste Rock Dumps 

In the mine plan, waste rock is placed in dumps as close to the mining areas as possible in an area that enables the waste 
rock to contain, and be co-disposed with, mill tailings. All dump designs assume a natural angle of repose of 37° and allow 
for reclamation angle of 26°. A 30% swell factor is applied to in-situ volumes to calculate the loose volume requiring 
placement. Bottom-up construction methods have been assumed for the construction of waste rock dumps to maximize 
dump stability. 

16.4.5 Consideration of Marginal Cut-off Grades 

Marginal cut-off grade 1.50% Cg has been calculated based on the cost and revenue in Table 16-4. 

Table 16-4:  Inputs for Cut-off Cg% 

Item Value Unit 

NSP Calculation 1,086.43 C$/t 

Mining Cost 3.10  C$/t mined 

Graphite Process Recovery 95 % 

Process Costs 12.00  C$/t milled 

G&A and Site Costs 2.00  C$/t milled 

 

16.4.6 Operational Cut-off Grades 

The operational constraint of maintaining a feed rate of 1,500,000 t/a and producing 100 kt of product annually required 
maximizing feed grade through the first 15 years life of mine. Due to limited area available for long term low-grade 
stockpiles, the operational cut-off for this study was raised from 1.5% Cg to 2.5% Cg. The processing of low-grade mill feed 
below 2.5% Cg would not occur until year 15 and later and would require notable increase in mill throughput to continue 
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producing at or near the 100 kt annually. For the purposes of this study no stockpiling of mill feed below 2.5% has been 
included. 

The economic trade-off study of a lower cut-off is recommended in the next phase. A south section of the external dump 
may be designated for a long-term very low-grade stockpile. 

16.4.7 Grade Control and Production Monitoring 

Grade control will be based on sampling drill holes and delineating ore from waste-based cut-off grades. The percentage 
model was modified to whole block grades to reflect the proposed grade control method. 

16.4.8 Dilution and Mine Losses  

In an open pit mining operation, it is not possible to accurately separate the mill feed from waste because of the use of 
large-scale mining equipment and drilling and blasting. In order to account for mining dilution, MMTS uses contact block 
evaluation to apply loss and dilution. It is assumed there will be a 0.5 m loss of ore and added dilution on each face of a 
block that is in contact with another block that is below cut-off. The grade of the dilution material is calculated as the 
average of the below cut-off grade blocks. In the case of blocks with less than 100% ore, the in-situ grade is diluted in the 
same manner for whole blocks and then the resultant grade is converted to a whole block grade. This method best 
represents how the grade control will be applied and results in lowering the Cg grade of the mineral resource from 6.90% 
to 6.67%. 

16.5 Production Schedule 

The mine production schedule (see Table 16-5) is developed using annual production requirements, mine operating 
considerations, product prices, recoveries, destination capacities, equipment performance and operating costs. The 
following schedule characteristics are applied:   

• Pre-production occurs one year ahead of mill operations and entails building haul roads to access the top of the pits 
and excavating waste rock to build stockpile base for the pre-production stockpile production. Pre-production is 
required to expose ore for mill start-up 

• Annual mill feed of 1,500,000 t/a is targeted. 

• A mill ramp-up of 66% design capacity for the first quarter; 80% for the second quarter; and full capacity thereafter 
has been assumed for this study. 

• Low-grade stockpiling has been used to maintain elevated mill feed grades during the first eight years. 

Pit phase progression is limited to no more than eight full benches in each year. 
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Table 16-5:  Production Schedule 

Period  
Mill  

Feed  
CG (Diluted)  

EVN1 EVN2 EVS BN BS 
To  

Stockpile 
From  

Stockpile 
Waste  
Rock  

Overburden  To  
Mill 

To 
Stockpile 

To  
Mill 

To 
Stockpile 

To  
Mill 

To 
Stockpile 

To  
Mill 

To  
Mill 

kt % kt kt kt kt kt kt kt kt kt kt kt kt 

Y-1       193             193   2,296 511 

Q1 249 8.16 249                   1,638 263 

Q2 300 8.21 300                   1,850 0 

Q3 370 7.83 370                   1,769 11 

Q4 375 7.65 375                   1,720 23 

Y2 1,500 7.36 1,475   25               7,762 296 

Y3 1,500 7.20 1,313   180             7 8,058 0 

Y4 1,500 7.61 1,007 126 493 172         298   6,885 117 

Y5 1,500 7.39 538 36 836 258     15 111 293   6,407 0 

Y6 1,500 7.13 271 13 614 49 147 161 300 68 223 100 5,502 775 

Y7 1,500 7.40     1,069       385 46     5,899 201 

Y8 1,500 7.59     900       282 318     6,100 0 

Y9 1,500 5.25         690   180 630     5,640 460 

Y10 1,500 5.41         340   264 896     6,088 12 

Y11 1,500 5.91         152   498 850     6,100 0 

Y12 1,500 5.90         711   205 584     3,220 0 

Y13 1,494 6.51         736   285 473     3,226 0 

Y14 1,497 5.63         122   511 379   485 2,969 0 

Y15 1,089 5.73             674     415 2,599 0 

Total 21,874 6.67 5,898 175 4,117 479 2,898 161 3,599 4,355 1,007 1,007 85,726 2,670 
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16.6 Mining Sequence 

16.6.1 Year -1 

Initial mining will be in the Electric Vehicle North 1 (EVN1) starter pit. Overburden will be stockpiled at the northeast edge of 
the pit adjacent to the waste rock facility (WRF) location. Waste will be used to build stockpile pad just north of the crusher 
location within the co-disposal area of the waste facility. High-grade ore will be stockpiled in the location to be used as 
supplemental feed in Year 6. 

16.6.2 Years 1 to 3 

Mining continues in the EVN1 starter pit, which remains the primary source of mill feed during this period. Mining in Electric 
Vehicle North 2 (EVN2) begins in Year 2 with primarily waste mining while providing a minor amount of mill feed. 
Approximately 50% of the waste rock be hauled to the north of the WRF to begin building the facility to its ultimate design. 
The remaining 50% will be used for co-disposal closer to the mill. Year 3 mine development is illustrated in Figure 16-10. 

16.6.3 Years 4 to 6 

Mining in EVN1 continues to supply two-thirds of the mill feed in Year 4 and is completed in Year 6. Mining in EVN2 provides 
an average of 40% of mill feed during this period. Strategic stockpiling of low-grade material (below 3.5% Cg) allows the 
mill feed grade to remain at target. During this period, 800 kt of low-grade ore is stockpiled immediately south of the pit exit, 
minimizing the haul distance for stockpiling in the early years. Approximately 50% of the waste rock continues to be hauled 
to the north, advancing most of the ultimate height of the WRF towards the south. This will facilitate early reclamation of 
approximately two-thirds of the final design. The remaining 50% continues to build the co-disposal zone near the mill. 

Access to the B Zone and some overburden removal begins Year 4. Pre-stripping of overburden and waste commences in 
EVS to prepare to supplement mill feed in Year 6 waste from the EVS and the B pits. Waste from this development is hauled 
to the WRF. 

The high grade stockpile from Yr-1 is used during this period. 

16.6.4 Years 7 to 8 

Mining in EVN2 is completed in Year 8. Placement of all waste continues to the WRF. No strategic stockpiling of low-grade 
mill feed is required to maintain an elevated mill feed grade. The WRF is built to limits in Year 7 and final lifts begin. Mining 
the BN and BS pits provides additional mill feed; the waste is hauled to achieve a final lift elevation of approximately 370 m 
on the WRF. 

16.6.5 Year 9 

Mining is concentrated in the BN, BS and EVS pits. Waste is hauled to backfill the EVN pit along with tailings.  

The mill feed grade drops from an average of 7.45% Cg during the first eight years to 5.5% to 6% Cg for the duration of mine 
life. Mine development in Year 9 is shown in Figure 16-11. 
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Figure 16-10:  Year 3 Mine Development 

 
Source:  MMTS, 2021 
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Figure 16-11:  Year 9 Mine Development 

 

Source:  MMTS, 2021 
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16.6.6 Years 10 to 15 

Mining continues in the BN, BS and EVS pits. Waste is co-disposed by end-dumping into the EVN pit. Material from the co-
disposal zone is used to backfill the EVN pit. Additionally, the WRF will be reclaimed during this period of active mining to 
reduce reclamation costs at mine closure. The end-of-mine development scenario is shown in Figure 16-12. 

Figure 16-12:  End-of-Mine Development 

 

Source:  MMTS, 2021 
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16.7 Blasting and Explosives 

In-situ rock will require drilling and blasting to create suitable fragmentation for efficient loading and hauling of both mill 
feed and waste material. Digging limits between mill feed and waste rock will be defined in the blasted muck pile through 
blasthole assays and grade control technicians. 

Areas will be prepared on the bench floor blast patterns in the in-situ rock. The spacing and burden between blast holes is 
assumed at 4.2 m for 6 m benches. Dozers will be used to establish initial benches for the upper portions of each phase. 
Drill ramps will be cut between benches where the outside holes on established benches do not meet the burden and 
spacing requirement of the pattern for the next bench below. Drills should be fitted with automatic samplers to provide ore 
grade control samples from drill cuttings in the ore zones. These samples will be used in the ore control system (OCS) for 
blast hole kriging to define the ore/waste boundaries on the bench as well as stockpile grade bins for the grade control 
system to the mill.  

Blast hole drills of 140 mm bit size will be used for production drilling, both in ore and waste. These parameters will be re-
evaluated in the future with a detailed blasting study, using site-specific rock strength parameters. 

The explosives contractor will supply and store bulk explosives on site. The explosives contractor’s employees will deliver 
explosives to the blast hole.  

Specifications for blasting plant and explosives storage magazines and the locations of these facilities must adhere to 
regulations from the Explosives Act of Canada as published by the Explosives Regulatory Division of Natural Resources 
Canada, and regulations as published by the Ministry of Labour, Employment and Social Solidarity in Quebec (in particular, 
the Regulation respecting occupational health and safety in mines in Quebec). 

Loading of the explosives will be done in bulk with loading trucks provided by the explosive’s supplier. The explosives 
product will use both ANFO and emulsion as required. 

16.8 Mining Equipment 

Mine equipment costs are listed in Table 16-6 on the following page. 

16.9 Comments on Mining Methods 

The equipment size of 60-tonne trucks was chosen prior to cycle time analysis and was predicated on an average of 30-
minute cycle times to calculate a fleet between 10 and 20 trucks. The results of this study indicate that a fleet size of eight 
trucks is required. A trade-off study to evaluate the use of smaller, (40-tonne approximately) trucks against the 60t trucks 
is recommended during the next study, as this would reduce the road width and waste mining while increasing the number 
of units and operators required. 
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Table 16-6:  Summary of Mining Equipment Required 

Equipment Type No. of Units 

Epiroc D65 DTH Drill, Tracked, 115-140 mm 2 

CAT 988K Wheel Loader, 7 m3 Bucket 1 

CAT 395F Hydraulic Excavator, 4.5 m3 Bucket 2 

CAT 775G Hauler, 60 tonne Payload 8 

CAT 16M Motor Grader, 4.3 m Blade 1 

CAT 745C Water/Gravel Truck 1 

CAT D8T Track Dozer, 233 kW 2 

CAT 966L Wheel Loader, 4.5 m3 Bucket 1 

CAT 349F L Hydraulic Excavator, 3 m3 Bucket 1 

Fuel/Lube Truck 1 

Ford Transit - Shuttle Van 1 

Pickup Trucks 8 

Light Plants 6 

Water Pumps, 150 m3/h 2 

Kenworth T370 Dump Truck 2 

Emergency Response Vehicle 1 

Kenworth T370 Flatbed Picker Truck 1 

Kenworth T800 Maintenance Truck 2 

Altec AC30-101B Mobile 30 tonne Crane 1 

55-ton Float Trailer 1 

Forklift and Tire Handler 1 

Mobile Steam Cleaner 1 
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17 RECOVERY METHODS 

17.1 Overview 

This chapter outlines the overall selected process flowsheet. The unit operations were selected based on the outcome of 
testwork, preliminary financial evaluations, and comparisons to similar Canadian projects. The process plant has is 
designed to process 4,110 t/d (1.5 Mt/a), while recovering 93.5% of the graphite from the feed on average.  

17.2 Process Flowsheet 

The La Loutre processing facility design is based on generating a graphite product containing 95% graphitic carbon (Cg) 
from an ore containing 6.76% Cg. The testing demonstrated that 97% Cg can be achieved, but additional testing and market 
investigation is required to determine accurate pricing at 97% Cg. Therefore, a 95% product grade was selected for the 
purpose of this technical report. To achieve this grade, the process plant includes the following: 

• primary crushing of run-of-mine (ROM) feed 

• covered crushed material stockpile to provide buffer capacity for the process plant 

• semi-autogenous grinding (SAG) mill with discharge classification screen 

• rougher flotation with cyclone classification followed by scavenger flotation 

• combined concentrate cleaning with polishing grind 

• concentrate classification with coarse and fine concentrate polishing grinding and cleaning 

• concentrate filtration, drying, screening, and bagging 

• tailings thickening, filtration, and disposal 

• reagent storage and distribution 

• water services 

• potable water treatment and distribution 

• air services 

An overall flowsheet is shown in Figure 17-1. 

17.3 Plant Design 

The process plant has been designed to treat material from the Battery and Electric Vehicle (EV) deposits. Production from 
the two deposits will be processed as a blended feed to the plant according to the mining schedule. The key process design 
criteria for the mineral processing facility are listed in Table 17-1, which also summarizes the grade and recovery data. 
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Figure 17-1:  Process Flowsheet 

 

Source: Ausenco, 2021
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Table 17-1:  Process Design Criteria Summary 

Criteria Unit Value 

Annual Throughput (Design) t/a 1,500,000 

Daily Throughput (Design) t/d 4,110 

Operating Days per Year d 365 

Operating Availability – Crushing % 70 

Operating Availability – Grinding % 92 

Tailings filter availability, per filter, 
average 

% 90 

Operating Hours – Crushing h/y 6,132 

Operating Hours – Grinding h/y 8,059 

Design Throughput – Crushing t/h (dry) 244.6 

Design Throughput – Milling t/h (dry) 186.1 

ROM Head Grade, LOM (Average) % Cg 6.76 

Recovery – Overall % 93.5 

Crushing 

Primary Crusher type Jaw Crusher 

Crushing Feed Size, 100% Passing mm 600 

Crushing Product Size, 80% Passing mm 50 

Crushing Work Index kWh/t 13.1 

Crushed Ore Stockpile Residence Time 
(live) 

h 12 

Grinding 

Grinding Circuit Type - SAG mill closed with screen 

Bond Ball Mill Work Index kWh/t 10.86 

Grinding Product Size, 80% Passing μm 240 

Rougher/Scavenger Flotation 

Type of Rougher Cells - Flash Flotation Cell 

Number of Rougher Cells # 3 

Rougher Flotation Residence Time, 
Design 

min 12 

Rougher Concentrate Grade % 25 

Hydrocyclone Circulating Load, Design % 350 

Type of Scavenger Cells - Tank Cell 

Number of Scavenger Cells # 2 

Scavenger Flotation Residence Time, 
Design 

min 8 

Scavenger Concentrate Grade % 25 

Primary Flotation 

Number of Polishing Mills  # 2 

Polishing Mill type Ball Mill without Lifters 

Number of Circuits # 4 

Total Number of Tanks # 8 
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Criteria Unit Value 

Total Residence Time, Design min 40 

Final Concentrate Grade % 94.7 

Coarse Flotation 

Number of Circuits # 2 

Total Number of Tanks # 4 

Total Residence Time, Design min 4 

Stirred Mill type Vertical stirred mill 

Concentrate Grade % 99.0 

Fine Flotation 

Number of Circuits # 3 

Total Number of Tanks # 9 

Total Residence Time, Design min 10 

Stirred Mill type Vertical stirred mill 

Concentrate Grade % 97.9 

Tailings 

Tailings Thickener Underflow Density % w/w solids  65 

Tailings Filter Cake Moisture % w/w solids 80 

Tailings Filter Availability   

Concentrate Drying & Bagging 

Concentrate Filter Cake Moisture % w/w solids 85 

Product Moisture Content % w/w moisture <0.3% 

Graphite Concentrate Storage Time days 3 

Graphite Package Size t 1 

17.3.1 Crushing Circuit 

ROM production is delivered by haul truck and dumped through a static grizzly and into a ROM bin where production from 
the battery and EV deposits will feed the crushing circuit. A hydraulic rock breaker is used to break oversized rocks on the 
static grizzly. ROM stockpiles can be blended as required to stabilize feed grade and material hardness when deposits are 
being mined simultaneously.  

The material from the ROM bin feeds a vibrating grizzly feeder with an 80 mm aperture, where an estimated 64% w/w of 
the feed is by-passed to the stockpile feed conveyor while the remainder is fed to the jaw crusher. The primary crusher is a 
single toggle jaw crusher operating with a closed side setting (CSS) of 80 mm. The crushing circuit product is designed to 
achieve an 80% passing size of 50 mm. The primary crusher product is combined with the vibrating grizzly undersize and 
conveyed to a covered stockpile.  

17.3.2 Stockpiling and Reclaim 

The crushing product stockpile is designed to have a live retention of 24 hours, resulting in a live capacity of 4,110 tonnes. 
Its total capacity is 10,274 tonnes. The stockpile ensures the processing plant operates independently of the mining and 
crushing activities, providing constant feed to the grinding circuit.  
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The material is reclaimed from the stockpile by two apron feeders that discharge onto the SAG mill feed conveyor. Each 
feeder has been designed and selected to be capable of reclaiming the entirety of the reclaim stream in the event the other 
is offline for maintenance purposes.  

17.3.3 Grinding Circuit 

The grinding circuit consists of a SAG mill in closed circuit with two vibrating classification screens operating in parallel. 
The grinding circuit aims to produce a product with an 80% passing size (P80) of 240 μm. The SAG mill slurry discharges 
through a trommel, where the oversize is screened and sent to scat bins. Trommel undersize discharges onto one of the 
two SAG mill classification screens. 

The vibrating classification screens have 3 mm apertures and retain and recycle 40% w/w of the SAG mill fresh feed back 
to the SAG mill feed conveyor. The remaining undersized material is pumped to the rougher.  

17.3.4 Rougher and Scavenger Flotation Circuit 

The rougher flotation circuit minimizes flake degradation by removing any large flakes as early in the process as possible. 
Diesel fuel oil (DFO)and methyl isobutyl carbinol (MIBC) are added as collector and frother, respectively. DFO and MIBC are 
the only flotation reagents used in the process and are used in every stage. The rougher circuit includes three flash flotation 
cells in series, which provide a total of 12 minutes of retention time. The rougher concentrate exiting the circuit is expected 
to contain 25% Cg and is transferred to the primary cleaner flotation circuit. The rougher tails are expected to contain 
approximately 2.3% Cg and are directed to the rougher cyclone pumpbox. 

Water is added to the cyclone feed pumpbox to obtain the required cyclone feed density of 45% (w/w). The diluted rougher 
tails are then pumped to the cyclone, from where the underflow is recycled to the SAG mill and the overflow is sent to 
scavenger flotation.  

The scavenger flotation circuit is designed to float the remaining graphite and includes two flotation cells, providing a 
retention time of 8 minutes. The scavenger concentrate is expected to contain 25% Cg and is combined with the rougher 
concentrate and sent to the first polishing mill. The scavenger tails are expected to contain 0.22% Cg and are pumped to 
the tailings thickener.  

17.3.5 Primary Cleaner Flotation Circuit 

The primary cleaner flotation circuit comprises a polishing mill followed by the first cleaner flotation circuit, which feeds a 
second polishing mill. The second polishing mill is then followed by the three additional stages of cleaner flotation.  

The rougher and scavenger combined concentrate is fed to the first polishing mill in order to remove contaminants from 
the surface of the graphite flakes using ceramic media. The slurry exits the polishing mill through a trommel and is fed to 
the first cleaner flotation circuit. The trommel oversize is screened into a scat bin.  

The first cleaner flotation circuit includes two flotation cells, where the slurry remains for a total of 12 minutes. This circuit 
is expected to increase the concentrate grade from 25% Cg to 65% Cg. The first cleaner tailings are combined with the 
scavenger tailings in the tailings thickener.  

The first cleaner concentrate is fed to the second polishing mill, which also uses ceramic material to remove gangue 
materials from the graphite flakes and polish the graphite flake surfaces. The second polishing mill discharges into the 
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second cleaner circuit, comprised of two flotation tank cells. The slurry remains in the second cleaner circuit for 12 minutes. 
The concentrate is discharged with a grade of 88.9% Cg and sent to the third cleaner circuit while the tailings are recycled 
to the first cleaner circuit. 

The third cleaner flotation circuit includes two flotation tank cells with a total retention time of eight minutes. The 
concentrate exits the cleaner at a grade of 93.0% Cg and is fed to the final coarse cleaner circuit, while the tailings are 
recycled and fed to the second cleaner along with the first cleaner concentrate.  

The fourth coarse cleaner flotation circuit is comprised of two tank cells with a total retention time of eight minutes. The 
cleaner tails are combined with the second cleaner circuit concentrate and recycled to the third cleaner circuit. The final 
cleaner flotation concentrate, exiting at a grade of 94.7% Cg, is fed to a static classification screen. At 80 mesh (177 µm), 
63% of the fourth cleaner concentrate passes to the fine fraction (-80 mesh), and the remainder is retained and sent to the 
coarse fraction (+80 mesh). Each screen fraction then reports to its own additional flotation line running in parallel with 
each other. 

17.3.6 +80-Mesh Flotation 

The fourth cleaner concentrate flotation screen oversize is pumped to the coarse concentrate stirred mill for a surface 
preparation prior to flotation. The +80-mesh flotation circuit is comprised of two circuits, both of which include two tank 
flotation cells. The total residence time for the +80-mesh flotation circuit is four minutes. The tailings from the first cleaner 
are combined with the scavenger and coarse flotation tailings and pumped to the tailings thickener, while the tailings from 
the second cleaner circuit are recycled to the first circuit.  

The concentrate exits the +80-mesh flotation with a minimum grade of 95.0% Cg and is then re-combined with the -80-
mesh flotation concentrate in the graphite filter press feed tank.  

17.3.7 -80-Mesh Flotation  

The 80-mesh screen undersize is fed to the fine concentrate stirred mill. From there, the slurry passes through three 
flotation circuits, each comprised of three tank cells, amounting to a total residence time of ten minutes. The tailings from 
the second and third cleaner circuits are returned to each of their previous circuits, while the tailings from the first flotation 
circuit report to the tailings thickener.  

The -80-mesh flotation concentrate achieves the product grade of 95% Cg and is fed to the graphite filter press feed tank, 
where it is recombined with the +80-mesh concentrate.  

17.3.8 Graphite Dewatering 

The combined concentrate is pumped from the graphite filter press feed tank to a plate and frame filter press. The filter 
press dewaters the graphite from 35% solids (w/w) to 85% solids (w/w). The dewatered product is processed through a 
propane fired rotary kiln dryer, where it is dried to 0.3% water (w/w).  

17.3.9 Graphite Screening and Bagging 

The process is designed to produce three graphite product sizes:  coarse (+50 mesh or 297 µm), intermediate (-50 mesh, 
+100 mesh or 149 µm), and fine flakes (-100 mesh). The dried product from the rotary kiln is screened in a double-deck 
screen, as the oversize product of the top deck is collected in the coarse flake graphite bin, the oversize of the bottom deck 
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is collected in the intermediate flake graphite bin, and the screen undersize is collected in the fine flake graphite bin. A 
conveying system is located below each bin to transport the product to the bagging system. Each product bag has a 
capacity of 1 t of dried graphite.  

17.3.10 Tailings Thickening, Filtration, and Disposal 

The tailings from the scavenger, primary cleaner, +80-mesh cleaner, and the -80-mesh cleaner are combined and pumped 
to the tailings thickener. A high-rate tailings thickener is used to dewater the slurry to 65% solids (w/w). The thickener 
underflow is pumped to the tailings stock tank where it remains for an average of 12 hours, while the overflow is sent to 
the process water tank.  

The tailings stock tank feeds the tailings filter presses. The tailings are dewatered to 20% moisture and dropped on the 
filtered tailings storage bunker. A front-end loader loads the tailings into dump trucks for transport and co-disposal with 
mine waste rock. The filtrate is then recycled to the tailings thickener.  

17.3.11 Consumables and Reagents 

The following reagent systems are required for the mechanical and chemical treatment of the ROM material: 

• SAG mill media – grinding media required in the SAG mill 

• Stirred mill media – grinding media required in the vertical stirred mills 

• MIBC – used as a frother in flotation circuits 

• DFO – used as a collector in flotation circuits 

• Propane – used as a fuel in the rotary kiln dryer 

• Flocculant – used as a thickening aid in the tailings thickener 

17.4 Product/Materials Handling 

Industry-standard material handling equipment will be used throughout the process plant. ROM production is first hauled 
to the mill in 60-tonne haul trucks. Conveyors are used to transport the crushed material and apron feeders are used to 
reclaim the ore from the stockpile. Operations within grinding and flotation are slurry based and pumps are used for 
transport within unit operations. Graphite concentrate is filtered and dried. Dry concentrate is conveyed into the screening 
and bagging system, whereas the filtered tailings are trucked to a co-disposal stockpile.  

17.5 Energy, Water, and Process Materials Requirements 

17.5.1 Energy Requirements 

The installed process electrical was estimated at 8,325 kW with an estimated consumed power of 6,248 kW and 
corresponding annual energy requirement of 54,698 MWh.  
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The volume of propane required to fuel the graphite concentrate dryer was benchmarked against a similar sized project. 
An estimated 1349 m3 of liquid propane will be required per year.  

17.5.2 Raw Water Supply 

Raw water will be supplied from Lac Petit Vert to a raw water storage tank. Raw water will be used for all purposes requiring 
clean water with low dissolved solids and low salt content in the following areas: 

• gland water for pumps 

• reagent makeup 

• cooling water for mill motors 

17.5.3 Process Water Supply 

The tailings thickener overflow water is stored in the process water tank and is distributed from there to different addition 
points throughout the processing plant. The SAG mill, SAG mill screen, flotation cells, polishing mills, +80 mesh screen, and 
the stirred mills require the addition of process water.  

Raw water will be used to provide additional makeup water requirements. 

17.6 Comments on Recovery Methods 

The process flowsheet was developed based on preliminary testing and published data on similar operations. The test data 
supports the design concentrate grades and recoveries. Product size distributions have been estimated based on particle-
size distributions in the samples tested. Limited comminution testing was performed; this should be further explored in 
future project phases in order to support the crushing and grinding circuit designs. The concentrate mass pulls and 
recoveries for each flotation circuit were provided by the locked cycle tests (LCT). The percent passing to the coarse fraction 
of the 80-mesh screen was also determined through the analysis of the LCT results. No testwork was performed on the 
dried graphite flake particle size distribution. This should be further explored to validate the product sizing screen particle 
distribution assumptions, which will allow for more accurate packaging and storing design criteria. 
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18 PROJECT INFRASTRUCTURE 

18.1 Introduction 

Infrastructure to support the La Loutre project will consist of site civil work, process buildings and non-process buildings, 
water management, a waste rock and co-disposal storage facility, and electrical power distribution.  

Mine facilities and process facilities will include services with potable water, fire protection, compressed air, power, diesel, 
communication, and sanitary systems. An overall site layout is shown in Figure 18-1. 

The processing plant and the co-disposal storage facility will be located on site, along with most ancillary project 
infrastructure. Infrastructure for the project will include the following: 

• process plant, including crushing, stockpile, and mill 

• process and non-process (ancillary) buildings 

• access roads 

• high-voltage (HV) substation and site-wide electrical distribution 

• fuel storage and dispensing area 

• Waste disposal facility (WDF), consisting of a waste rock facility (WRF) and co-disposal storage facility (CDSF). 

• water management ditches and collection ponds 

18.1.1 Layout Development 

Locating the site facilities was based on the following considerations: 

• within the claim boundary 

• most appropriate location for co-disposal facility 

• suitable geotechnical conditions  

• stockpiles and waste tock facilities are near mine pits to reduce haul distances 

• process plant is in an area with low risk of flooding 

• administration, processing plant and offices are in close proximity to limit travel distances 
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Figure 18-1:  Overall Site Layout 

 

Source:  Ausenco, 2021
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18.1.2 Site Preparation 

Forest clearing and topsoil removal will be required for the processing plant, mining pits, stockpiling areas, and other 
buildings and facilities. 

Existing roads connected to the project site enable access to the properties. Typical method of clearing and topsoil removal, 
excavation, drains, safety bunds and aggregates will be employed to construct additional roads and upgrade existing roads 
as required. 

18.2 Access Roads 

18.2.1 Existing Roads 

The property is located in the Laurentides administrative region (also known as the Laurentians) in the province of Québec, 
Canada. The area is approximately 30 km west-southwest of the city of Mont-Tremblant (about 45 km by road). The nearest 
community is Duhamel, 5 km to the west. 

18.2.2 Mine Haul Roads 

Mine haul roads will be approximately 21 m wide and will be constructed as new roads prior to the start of mining activity. 
Initial haul road construction will be between the ROM pad and Electric Vehicle pit; roads will later be constructed to link the 
Battery Zone to the ROM pad. 

18.3 Crushing and Process Plant Buildings 

The process plant will be located on the La Loutre property. Crushing and process plant buildings are summarized in 
Table 18-1 and described in the following sections. 

Table 18-1:  Crushing and Process Plant Buildings 

WBS 
Code 

Description Construction 
L 

(m) 
W 

(m) 
H 

(m) 
Area 
(m2) 

3110  Primary Crusher   Pre-engineered   15.0   13.0   20.0  195  

3210  Stockpiling & Reclaim   Fabric   44.0   44.0   20.0  1,936  

3310  Grinding  Pre-engineered  35.0   30.0   25.0  1,050  

3410  Flotation  Pre-engineered  65.0   30.0   20.0  1,950  

3710  Concentrate Drying  Pre-engineered  31.0   30.0   25.0  930  

3810  Tailings  Pre-engineered  28.0   17.0   18.0  476  
 

18.3.1 Primary Crusher Area and Stockpile & Reclaim Building 

Crushing area buildings will be of a pre-engineered modular design equipped with dust collection systems. The primary 
crushing building will house the ROM hopper and will be equipped with a static grizzly, vibrating grizzly feeder, primary jaw 
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crusher, chutes and additional platework. The rock breaker will also be within the building. In addition, access platforms 
and reinforced concrete will be utilized for the pad to support the primary jaw crusher. 

A fabric building cover and concrete reclaim tunnel will be used for the mill feed stockpile. 

18.3.2 Processing Plant Buildings 

The process plant complex comprises four separate buildings, as follows: 

• grinding and gravity building  

• flotation building 

• concentrate drying building 

• tailings building 

Large-scale buildings will be constructed from pre-engineered metal, supported on reinforced concrete footings and are 
complete with concrete slabs and pedestals. To account for winter conditions, buildings will be built with insulated metal 
panel (IMP) roof and wall cladding. Area cranes will be available for equipment servicing in the process plant. 

The mill building includes a ground floor and one elevated concrete floor. The equipment will be accessed by purpose-built 
mezzanine platforms for maintenance, service, and sampling.  

The grinding building will contain the SAG and polishing mills, cyclone feed hopper/pumps, cyclone cluster, and trash 
screen. 

The flotation building will contain the tanks required by the rougher and scavenger flotation circuits, primary flotation circuit 
tanks, 80-mesh flotation sorting screen, concentrate stirred mills, and the tanks designed for the two concentrate flotation 
circuits. The flotation building will also house the ancillary equipment for these circuits, including pumps.  

The concentrate drying building will contain the graphite filter press feed tank, graphite filter press, rotary kiln dryer, dried 
graphite screen, three product size bins and three product size bulk bag areas, along with their respective transfer 
conveyors.  

The tailings building will contain the tailings stock tank, tailings filter feed pumps, and tailings filter presses. The tailings 
thickener will be located outside, adjacent to the process plant. 

18.4 Non-Process (Ancillary) Buildings 

Plant ancillary buildings are described in the following subsections. Refer to Table 18-2 for details regarding non-process 
(ancillary) buildings. 
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Table 18-2:  Non-Process (Ancillary) Buildings 

WBS 
Code 

Description Construction 
L 

(m) 
W 

(m) 
H 

(m) 
Area 
(m2) 

1630 Mining Truck Shop / Wash Bay  Fabric  56.0   17.0   11.0  952  

1640 Mine Dry and Office Fabric  56.0   17.0   11.0  418  

2410 Plant Maintenance Workshop Fabric  25.0   13.0   6.0  325  

2420 Process Area Warehouse Fabric  30.0   30.0   6.0  900  

2430 Administration Offices and Dry Facilities  Modular  19.0   15.0   3.0  285  

2440 Security Gatehouse Modular  18   4   3  67  

2450 Laboratory Modular  35.0   5.0   5.0  175  
 

18.4.1 Mine Truck Shop & Truck Wash Bay 

A truck maintenance facility that will service the mining fleet’s 60-tonne trucks is located southeast of the open pit and 
southwest of the process plant. For the 4,200 t/d operation, only three truck bays plus a wash bay will be required. The 
building type will be a fabric covered building. The tire yard is located beside the truck shop. 

18.4.2 Plant Maintenance Workshop 

The plant maintenance shop will be located close to the process plant. Buildings will have a reinforced concrete raft 
foundation and fabric. 

18.4.3 Process Area Warehouse 

The process area warehouse will be located close to the process plant. Buildings will have a reinforced concrete raft 
foundation and fabric. 1t super sacs containing graphite product will be stacked in two levels, with up to two days of bulk 
bag product storage capacity. In addition, the warehouse will be used to store reagents in 1 m3 totes. Diesel fuel as a 
reagent will be stored in a small tank outside the Mill.  

18.4.4 Administration Offices and Dry Facilities 

New administrative offices will be located near the process plant. Buildings will have a single-storey, prefabricated modular 
design on precast concrete footings. The administrative building will include offices, meeting rooms, lunchroom, 
washrooms, men’s and women’s dry, lockers, first-aid, and showers, and will be equipped with heating, ventilation and air 
conditioning (HVAC). 

18.4.5 Security Gatehouse 

The security gatehouse will be a small, prefabricated building with a single-boom gate located south of the process plant 
near the east entrance. Site inductions for visitors and new employees can be conducted at this point. 

18.4.6 Laboratory 

The laboratory will be a prefabricated, single-storey, modular building on precast concrete blocks. 
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18.4.7 Explosive Storage Facility 

A suitable location to store explosives was identified south of the mine truck shop based on minimum allowable distances 
defined by Natural Resources Canada. Regular deliveries will minimize the number of explosives stored on site 

18.5 Project Support Infrastructure 

18.5.1 Power Supply & Electrical 

Processing and mining activities will require significant power. Two scenarios of power transmission lines operated by 
Hydro Québec will be considered, as follows: 

• a CHE 235 line from the west to be constructed and upgraded to provide 7 MW on three stages with a short circuit 
rated at 45 MVA 

• a CHE (Neville) 236 line from the east to provide 7 MW—the path for this line is built already with a short circuit rated 
at 35 MVA 

The process plant and mine will be powered by a new on-site substation with a tie-in possibly to a 66 kV powerlines and 
property-wide reticulation. Peak demand is estimated at 7 MW. Emergency power will be provided by emergency diesel 
generators.  

18.5.2 Water Supply 

18.5.2.1 Raw Water Supply 

Raw water is supplied from Petit Lac Vert to a raw water storage tank. Raw water is used for all purposes requiring clean 
water with low dissolved solids and low salt content in the following areas: 

• gland water for pumps 

• reagent makeup 

• cooling water for mill motors 

Raw water from Petit Lac Vert will be used to provide additional makeup water requirements of approximately 40 m3/h. 

18.5.2.2 Process Water Supply 

The tailings thickener overflow water is stored in the process water tank before being distributed to different addition points 
throughout the processing plant. The SAG mill, SAG mill screen, flotation cells, polishing mills, +80 mesh screen, and stirred 
mills require the addition of process water.  
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18.5.2.3 Potable Water  

Fresh water supplied by local wells will be treated with a pre-packaged potable water system for drinking, cooking, and 
showers. It will also be used for emergency shower and eyewash stations throughout the plant. The facility will be located 
near the administration area.  

The facility will consist of a modular potable water treatment plant, day tank, and buried distribution pipes around the 
facilities. The potable water distribution piping network at the site will be plastic thermally insulated and installed beneath 
the frost line.  

Fresh water will be pumped to the potable water system for treatment and distribution. The potable water system will treat 
water to the local potable water standard. The system will be shop-mounted on skids and delivered to site as a containerized 
system. Once on site, these modules will be connected to the distribution network. 

18.5.2.4 Sewage Treatment  

Provisions for the sewage treatment system have been included in the design. A buried sewer-pipe reticulation network will 
collect sewage from the various buildings across the administration and crushing area facilities into a combined main 
system that flows to the plant area and discharges to a sewage treatment plant (STP). This system will treat incoming 
water to the required criteria for treated water discharge/infiltrate into the natural environment. Solids will be collected and 
transported off site to the appropriate waste management facility. 

The STP will include the following unit operations: 

• septic tank 

• equalization tank with raw water pumps 

• membrane bio-reactor system (MBR) 

• aeration system 

• activated sludge treatment process 

• ultra-filtration with membranes 

The treatment system will be shop-mounted on skids and delivered to site as a containerized system. 

18.5.2.5 Fire Water  

Raw water will be the prime source of fire water at the site. Fire water is contained in the raw water storage tank. The total 
volume of the tank is estimated to be 1000 m3, of which 800 m3 is designated for fire water and 200 m3 for raw water 
distribution. Level controls will ensure that the level of the tank does not fall below the 800 m3 volume mark.  

The raw water tank will be installed at the administration area and will provide two hours of fire water storage. The fire 
water tanks will be heated and insulated as per the requirements of NFPA 22. Each tank will be equipped with a circulation 
pump to equalize the temperature inside the tank. The tank level is maintained using makeup water supplied from Petit Lac 
Vert. 
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Provisions for one fire pump station has been included for fire water flows. The pump station will have two fire pumps, with 
one on standby. A fire main system with continued recirculation will be provided. The fire main system provides the fire 
protection to all site buildings and facilities. It will be an insulated shallow buried system, with continuous water circulation 
to prevent freeze-up.  

The fire service main will be installed to supply water to the dry-barrel hydrants, standpipes, and hose reel stations from the 
water reserve. The fire water piping system will be independent from any industrial water network. Fire water pipe sections 
will be designed to deliver the required flows and delivery pressure at any location. 

Standpipe systems, including hose stations, will be provided throughout the site and plant buildings as required by 
regulatory and fire insurance. 

Fire sprinkler protection will be provided as required by code and fire insurance, including the site administration area, 
laboratory, plant workshop and warehouse, fire pump station, and mine truck shop and dry. In addition, a foam/water 
system will be provided for the diesel fuel tank farm. 

18.5.3 Mine Dewatering 

The dewatering system includes pumps and piping required to maintain dry working conditions in the mine area. Electric 
pumps will lift the water to the pit rim, from where it will be discharged to the collection ditches and collection ponds by 
gravity.  

18.5.4 Fuel Storage and Distribution 

One 102,000 L double-walled fuel tank and dispensing station is located adjacent to the mine truck shop facilities. Diesel 
fuel will be delivered to each station via tanker truck from a local supplier. Total on-site storage is estimated at 6 days of 
steady-state operations. 

Regular light vehicles will be refuelled off site. Larger mining equipment, including haul trucks, will be refuelled either by fuel 
delivery vehicles or at the dispensing station adjacent the mine truck shop facility. 

All storage and refuelling areas will be protected with a concrete-lined and bunded area, with drains connected to the oil–
water separators. 

18.6 Waste Disposal Facilities (WDF) 

A preliminary siting and waste material deposition trade-off study was carried out to evaluate potential sites and disposal 
methods for tailings and waste rock. For tailings, Ausenco looked at both wet and filtered tailings deposition and identified 
several potential storage sites. However, based on the site’s proximity to local communities and potential environmental 
impacts, it was decided to move forward with a filtered tailings storage option. It was also decided to progress with co-
disposal of filtered tailings and waste rock to minimize environmental impacts and improve the short- and long-term 
physical stability of the two waste streams. 

The waste disposal facility (WDF) is divided into two sections:  the waste rock facility (WRF) at the northern end and the co-
disposal storage facility (CDSF) at the southern end. The CDSF is designed to consist of co-mingled waste rock and filtered 
tailings 
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The primary design objectives for the WRF and CDSF are the secure confinement of waste rock and filtered tailings and the 
protection of regional groundwater and surface water during mine operations and in the long term (post-closure). The 
design of the WDF and water management facilities has taken into account the following: 

• staged development of the facility over the life of the project 

• flexibility to accommodate operational variability in the waste rock and filtered tailings (filter plant shutdowns and 
ore variability, along with placement during variable climate conditions) 

• control, collection, and removal of contract water from the facility during operations for reuse as process water to 
the maximum practical extent 

Approximately 40.1 Mm3 of mine waste will be stored within the WDF, including 15.1 Mm3 of filtered tailings and 9.7 Mm3 
of waste rock in the CDSF, and 15.3 Mm3 of waste rock in the WRF. The CDSF is not expected to behave like a conventional 
mine waste facility because of the large proportion of stored filtered tailings in the southern section and will be constructed 
with both temporary and permanent embankments to provide stability for the overall structure. The construction of 
embankments will provide a number of benefits, as follows: 

• Filtered tailings that do not meet moisture content or density targets will not have an impact on overall stability of 
the facility.  

• The primary requirement for the filtered tailings will be the ability to transport the material to the facility and 
trafficability for subsequent placement utilizing the crests of the embankments. 

• The embankment provide protection against erosion of the tailings due to surface runoff. 

The general arrangement of the WDF is shown on Figure 18-1. 

Haul trucks will place waste rock in the WRF in thick lifts in the northern end of the facility. The overall exterior slope will be 
2:1 (H:V). 

Surface water management for the WDF consists of a series of collection channel and collection ponds to convey contact 
surface water from the WDF to these ponds. Currently the ponds are designed to capture sediment and release the water 
into the environment. The channels and ponds are design for the 1:100-year, 24-hour storm event. 

18.6.1 Hazard Classification 

The design standards for the CDSF are based on the relevant federal and provincial guidelines for construction of mining 
tailings storage facilities in Canada. The following regulations and guidelines were used to determine the dam hazard 
classification and suggested minimum target levels for some design criteria, such as the inflow design flood (IDF) and 
earthquake design ground motion (EDGM):  Technical Bulletin – Application of Dam Safety Guidelines to Mining Dams (CDA, 
2019). 

The CDSF has been classified as “significant” under CDA guidelines since this structure does not impound water or 
saturated tailings. The recommended IDF during operations is defined as between the 1:100-year return period flood and 
1:1,000-year return period flood for a “significant” dam classification. The 1:100-year, 24-hour event will be considered, given 
the CDSF is not an impounding structure and has contact water diversion channels located at the toe of the facility that 
conveys surface runoff to collection ponds. EDGM parameters have been determined for the CDSF using estimates from 
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the Natural Resources Canada (NRCan) seismic hazard calculator. The design earthquake is characterized as between the 
1:100-year return period seismic event and 1:1,000-year return period seismic event for a “significant” dam classification. 
The subsequent peak ground acceleration for the 1:1000-year event is 0.178 g. 

18.6.2 Tailings and Waste Rock Characteristics  

The tailings are classified as a non-plastic inorganic silt with a low permeability when compacted at the proposed filtered 
moisture content. The assumed tailings in-situ dry density for the CDSF is 1.65 t/m3, with a friction angle of 31° and 
cohesion of 0 kPa. The waste rock is classified as a mixture of material sizes ranging from boulders to silt with a high 
permeability when compacted. The assumed waste rock in-situ dry density for the CDSF is 2.1 t/m3, with a friction angle of 
31° and cohesion of 100 kPa.  

18.6.3 Facility Design 

The WDF footprint will be logged and cleared for foundation preparation and embankment construction. Basin preparation 
will include the removal of soft overburden material from low points within the topography. Soft overburden materials will 
be removed beneath the embankment foundations prior to fill placement. The focus of material removal is expected to be 
within low points. It is assumed that less than an average 0.5 m of overburden removal will be required over the footprint 
of the facility.  

The CDSF will initially be constructed as internal cells until the ultimate exterior waste rock embankments are reached. The 
construction of cells will minimize disturbance during the pre-production and operational periods. The exterior embankment 
will be constructed using downstream raise methodology that provides the most stable configuration of all embankment 
raise methods. A foundation drainage network will be developed within the base of the facility using selective placement of 
waste rock wrapped in a non-woven geotextile fabric.  

The embankments will be constructed with overall 1.25:1 (H:V) interior slopes and 2:1 (H:V) exterior slopes based on stability 
analyses. This will provide a factor of safety (FoS) that is ≥ 1.3 operations and 1.5 post-closure, and a pseudo-static FoS of 
≥ 1. The construction of the temporary and permanent embankments will be completed with waste rock from open pit 
operations. Waste rock for the embankments will be transported using haul trucks, and will be spread and compacted with 
dozers and compactors into thick lifts.  

The filtered tailings will be transported by haul trucks from the process plant to the CDSF. The filtered tailings will be spread 
and compacted into thin lifts behind temporary and permanent embankments. Instrumentation and monitoring will be 
required to assess the performance of embankments.  

The WDF will be constructed to a maximum height of 370 masl. The highest exterior slope of the WDF will be 80 m on the 
southeast side. 

18.6.4 Monitoring 

Instrumentation and monitoring will be required to assess embankment performance. Vibrating wire piezometers will be 
installed to monitor pore pressure within the WDF and permanent embankment fill materials, and slope inclinometers and 
survey monuments will be installed in the permanent embankments to monitor slope movement and deformation. 
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18.7 Water Management 

18.7.1 Water Management Structures 

Several water management structures are proposed for project, as follows: 

• Diversion channels are required to divert the clean flow of existing watercourses. The channels will separate the 
streamflow from the active areas and avoid mixing with contact water. If the water quality from the co-disposal 
facility is not environmentally harmful, the design criterion for diversion channels would be the conveyance of a 
1:2,000-year, 24-hour event; otherwise, the design criterion would be 1:200-year, 24-hour event.  

• Diversion ditches are required to divert clean runoff away from the facilities and minimize the amount of contact 
runoff to be collected and managed. The primary design criteria for the diversion ditches is the conveyance of a 
1:100-year, 24-hour peak flow without overflow. 

• Collection ditches collect contact runoff from the plant site, water rock storage facilities and overburden storages 
that are not diverted by the diversion ditches. The primary design criteria for collection ditches is the conveyance of 
a 1:100-year, 24-hour peak flow without overflow. 

• Collection ponds store contact runoff from the collection ditches. The stored contact water should be either treated 
and released to the environment or reused for process purposes. The primary design criteria for the collection ponds 
is to store the 1:100-year flood with a minimum freeboard of 0.5 m. 

An existing stream segment flows southward through the proposed waste disposal facility (WDF). A short diversion channel 
directing flow on the northern side of the WDF to a pond (500 m west of Lac La Loutre) is proposed to divert surface water 
toward a neighbouring sub-catchment, crossing the topographic divide shown in Figure 18-2.  

An approximately 650 m long diversion ditch along the southern limits of the WDF was designed to divert the catchment in 
the southern side of the co-disposal facility toward a stream flowing south (Figure 18-2).  

A collection system, including two main ditches, was designed around the WDF area. The contact water will be retained in 
a collection pond east of the WDF and adjacent to the process plant.  

Figure 18-2 shows the proposed alignments and delineated catchments for the diversion channel, diversion ditches, 
collection ditches, and a collection pond. 
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Figure 18-2:  Water Management Structures within the Property 

 

Source:  Hemmera, 2021 
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18.7.2 Hydrology Analysis 

Rainfall runoff modelling using HEC-HMS (version 4.7.1), developed by U.S. Army Corps of Engineers, was completed to 
estimate the design peak flows for sizing the water management structures. The US Soil Conservation Service (SCS) unit 
hydrograph method was applied to determine the runoff hydrograph for the design rainstorm. The SCS Type II distribution 
was selected to define the distribution of design rainfall over 24 hours, which will be partly altered during construction. SCS 
curve numbers for forest landcovers, gravel and pond areas were set to 77, 87 and 99, respectively, based on TR-55 
(Cronshey, 1986). Based on provincial soil surveys, site soil is classified as fine sandy loam with moderate infiltration and 
runoff potential. Soil Type B, representing soil composed of shallow loess and sandy loam, was chosen for the study area.  

LiDAR elevation measurements were used to delineate drainage pathways and catchments for diversion and collection 
water structures. Stream (watercourse) information was extracted from the Environment Canada database.  

The physical characteristics of the proposed diversion and collection ditches are presented in Table 18-3. Catchment time 
of concentration was calculated as the average of concentration times using different empirical equations. 

Table 18-3:  Characteristics of Diversion and Collection Ditches 

Channel or Ditch 
Catchment 
Area (ha) 

Flow Path 
Length (m) 

Minimum  
Elevation (m) 

Maximum 
Elevation (m) 

Drainage 
Path Slope 

(m/m) 

Time of 
Concentration 

(min) 

Lag Time 
(min) 

Diversion Channel 52.6 1010 310 311 0.001 101 61 

Diversion Ditch 21.3 1341 310 344 0.025 47 28 

Collection 
Ditch 

South of WDF 65.1 2391 310 317 0.007 105 63 

East of WDF 35 2268 310 318 0.007 99 59 
 

The corresponding peak flows and volumes for the diversion and collection structures are presented in Table 18-4. 

Table 18-4:  Peak Flow of the Water Structure Catchments within the La Loutre Mine Project 

Channel or Ditch 
Catchment Area 

(ha) 
Design  
Event 

Peak Flow 
(m3/s) 

Event Volume 
(m3) 

Diversion Channel 52.6 2000-year, 24-hour 4.8 49,200 

Diversion Ditch 21.3 100-year, 24-hour 1.8 11,700 

Collection Ditch 
South of WDF 65.1 100-year, 24-hour 4.3 45,000 

East of WDF 35 100-year, 24-hour 2.4 24,200 

Collection Ditch 
South of WDF 65.1 25-year, 24-hour 4.1 37,000 

East of WDF 35 25-year, 24-hour 2.1 19,900 

 

The results of the hydrologic modelling were used to preliminarily size the water management structures of the La Loutre 
mine site. Based on design event peak flows, channel and ditch cross-sections were designed as presented in Table 18-5. 
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Table 18-5:  Conceptual Design for the Diversion Channel 

Channel or Ditch 
Channel  
Shape 

Side  
Slope 

Design  
Event 

Peak Flow 
(m3/s) 

Design 
Channel 

Depth (m) 

Bottom  
Width  

(m) 

Bottom  
Grade  
(m/m) 

Diversion Channel Trapezoidal 2H:1V 2000-year, 24-hour 4.8 1.5 1.0 0.004 

Diversion Ditch Trapezoidal 2H:1V 100-year, 24-hour 1.8 0.8 0.5 0.036 

Collection 
Ditch 

South of WDF Trapezoidal 2H:1V 100-year, 24-hour 4.3 1.4 0.5 0.010 

East of WDF Trapezoidal 2H:1V 100-year, 24-hour 2.4 1.2 0.5 0.008 
 

The collection pond, retaining the contact runoff from the WDF and other areas of the mine site was sized based on the 
extreme 100-year, 24-hour storm event. The modelled flood volume for this pond was 69,200 m3. Accounting for the 
sediment layer and freeboard, the practical volume for collection pond is approximately 126,000 m3. To provide enough 
time for sediments to settle, a 5:1 (length to width) ratio was determined for the pond. The pond was therefore sized to be 
107 to 535 m. Based on the current location of mine facilities, the area between process plant, stockpile and property 
boundary is not large enough to build the collection pond on the property. The proposed option is located partly on the 
property, but requires acquiring a portion of the neighbouring property.  

The excavation volume for the water management structures was provided considering the contingency in Table 18-6. As 
a result, the total volumes for constructing the water management structures are 568,000 m3 of excavation (cut) and 
45,000 m3 of fill material. 

Table 18-6:  Excavation and Fill Estimates for Water Management Structures 

Channel, Ditch or Pond 

Channel Properties Earthwork Volume (m3) 

Shape 
Side 

Slope 
Length 

(m) 
Minimum 

Elevation (m) 
Maximum 

Elevation (m) 
Top  

Width (m) 
Cut Fill 

Diversion Channel Trapezoidal 2H:1V 249 310 311 7 4,191 62 

Diversion Ditch Trapezoidal 2H:1V 1,208 300 344 3.7 21,057 6,750 

Collection 
Ditch 

South of WDF Trapezoidal 2H:1V 1,645 301 317 6.1 121,752 11,031 

East of  
WDF 

Trapezoidal 2H:1V 2,256 301 318 5.3 132,911 14,296 

Collection Pond Trapezoidal 2H:1V 107 m x 535 m 125,939 - 

Total Earthwork Estimate with 40% Contingency 568,189 44,995 

18.8 Site-Wide Water Balance 

A preliminary site-wide water balance analysis was performed for the La Loutre mine. The process plant water requirement 
was compared to the available water from various sources to assess the makeup water requirement. The three main water 
sources are as follows:   

• tailings reclaim water 

• groundwater inflow to mining pits 

• surface runoff from precipitation 
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The process mass balance indicates approximately 1000 m3/d (43 m3/h) of water in tailings is transferred to the co-disposal 
facility. Approximately 50% of the water in tailings is assumed to enter the collection pond via seepage assuming 20% loss 
to evaporation and 30% retention as void water. Based on the assumption above, the monthly distribution of excess water 
in the WDF is presented in Table 18-7. It should be noted that these calculations were made assuming the process plant is 
operating at full capacity and the pits at fully developed extents. During earlier stages of operation, less water and solids 
are entering the facility. 

Contact water from the WDF area and pits could possibly be used for operation purposes. The major component of contact 
water is the groundwater inflow and surface runoff to the pits. According to the Pit Inflow Report (Hemmera, 2021), lower- 
and upper-case inflows from all the pits were estimated 7,638 and 16,434 m3/d, respectively. Pit inflows will be pumped out 
of the pits, collected, and treated if the water quality is not acceptable for release to the environment.  

The mining sequence and pit dewatering strategies will effectively reduce the total groundwater inflows in earlier stages of 
the operation.  

Table 18-7:  Makeup Water Available from Various Sources 

Water 
Component 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Contact Water from Pits 

EVN (m3/month) 161,705 146,056 161,701 156,492 161,712 156,505 161,722 161,721 156,505 161,718 156,500 161,709 

EVS (m3/month) 73,448 66,340 73,444 71,082 73,455 71,095 73,465 73,464 71,095 73,461 71,090 73,452 

GRA (m3/month) 68,457 61,832 68,453 66,252 68,464 66,265 68,474 68,473 66,265 68,470 66,260 68,461 

GRB (m3/month) 95,396 86,164 95,392 92,322 95,403 92,335 95,413 95,412 92,335 95,409 92,330 95,400 

Contact Water from Co-Disposal Facility 

Collected 
Excess Water 
(m3/month) 

11,829 10,281 11,829 11,313 11,829 11,313 11,829 11,829 11,313 11,829 11,313 11,829 

Direct Pond 
Runoff* 
(m3/month) 

1,634 1,302 1,468 2,160 2,735 2,835 3,709 3,853 3,233 3,643 3,178 2,027 

Total Contact 
Water 
(m3/month) 

412,467 371,973 412,285 399,622 413,598 400,348 414,613 414,752 400,746 414,529 400,670 412,877 

Note:  Lake evaporation is assumed to be 500 mm/year and is deducted from the precipitation to estimate runoff on the collection ponds. 

As shown, if all the pits are mined simultaneously, a surplus of approximately 14,000 m3/d of water will need to be managed. 
However, in early operations, there may not be enough makeup water available from contact water ponds. Should the water 
quality in the contact water ponds not be suitable for use in the process plant, it may need to be treated before use as 
makeup water. Alternatively, the makeup water could be supplied from a fresh water source (there are several lakes and 
ponds in the vicinity). Groundwater supply wells are unlikely to meet the freshwater makeup requirements but may be 
suitable to supply potable water. During the pre-feasibility study, a detailed water balance analysis is required to review the 
availability of makeup water through the life of mine.  
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19 MARKET STUDIES AND CONTRACTS 

19.1 Market Studies 

Lomiko commissioned Benchmark Mineral Intelligence to provide forecasted pricing for expected flake graphite sizes; from 
the “Flake Graphite Forecast – Q1 2021” (Benchmark Mineral Intelligence, 2021), several points were made, as summarized 
below.  

19.1.1 Supply Forecast, 2020-2040  

In 2021, natural flake production is expected to reach almost 900 kt. The re-starting of operations at Syrah and new 
production ramp-up elsewhere are expected to push graphite production up from the lows of 830 kt in 2020 to almost 
900 kt in 2021. It should be noted that this number remains behind 2019 production levels (i.e., 971 kt). 

19.1.2 Demand Forecast, 2020-2040 

Total battery demand is expected to reach 312 GWh in 2021, an increase of 41% over 2020, with Electric Vehicle demand 
set to top 223 GWh, which is bigger than the total demand in the previous 12 months.  

Benchmark Mineral Intelligence’s base case forecasts a 25% CAGR in flake graphite demand over the next 10 years. 

19.2 Commodity Price Projections 

Commodity prices were also provided by Benchmark Mineral Intelligence. Flake graphite sizes and prices (see Table 19-1) 
were provided for increments of five years for the next ten years. 

Table 19-1:  Graphite Price Forecast – Q1, 2021 BMI4 

Mesh Size Average 15-year Price (US$/t) % Distribution Weighted-Average Price (US$/t) 

+50 1,211 11 106.10 

+80 987 22 212.10 

+100 893 11 96.40 

-100 837 57 475.40 

Average 100 890.00 

Note:  These prices were averaged over a 15-year period and used in the financial model.  

19.3 Contracts 

There have not been any contracts issued based on the completed PEA. No future production has committed to any buyers 
as straight sales or in the form of off-take agreements. 

 
4 Calculated from Benchmark Mineral Intelligence Flake Graphite Price Index – Q1, 2021. 
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19.4 Comments on Market Studies and Contracts 

Market studies will commence during the pre-feasibility study. Further metallurgical testing of concentrate from La Loutre 
will be carried out to determine if value-added products such as spherical graphite can be produced.  
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20 ENVIRONMENTAL STUDIES, PERMITTING, AND SOCIAL OR  
COMMUNITY IMPACT 

20.1 Environmental Baseline and Supporting Studies 

The environmental information provided in this chapter was collected from public databases and the preliminary field 
inventories and environmental surveys (baseline studies) undertaken in 2015 at the La Loutre site. 

The following environmental components were surveyed: 

• biological components (flora, fauna, species at risk, etc.) 

• faunal species composition at Lac Bélanger  

• hydrological conditions 

• surface water conditions at and near Lac Bélanger 

Figure 20-1 on the following page presents the La Loutre project site for reference. 

20.1.1 Biophysical Setting 

The following sub-sections summarize the project site’s current biophysical environmental conditions. Unless mentioned 
otherwise, the information comes from studies conducted by WSP (2015). Figure 20-2 presents a summary of the 
biophysical features at the project site. 

20.1.1.1 Vegetation 

The La Loutre property covers 25.1 km2 of land in the Petite Nation territory of the Outaouais region. The site is located in 
the Collines du lac Nominingue (3b) ecoregion (Données Quebec, 2020). The WSP report focused on an 825-hectare study 
area in the middle of the La Loutre property. 

Using the study area as a sample site, the area has a mixed deciduous forest stand composition. This deciduous forest 
habitat is dominated with stands of Sugar maple (Acer saccharum), followed by over 10 other broadleaf tree species 
(Données Quebec, 2020).  

Within the study area, WSP identified 15 flora species that are within the susceptible, threatened, or vulnerable list. Within 
the 15 plant species, one is listed as threatened, being Striped Coral Root (Corallorhiza striata var. Striata) and three are 
vulnerable, being Wild leek (Allium tricoccum), Downy rattlesnake plantain (Goodyera pubescens) and Squawroot 
(Conopholis americana). The other 11 species are listed as potentially threatened or susceptible (WSP, 2015).  
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Figure 20-1:  La Loutre Property and Project Site 

 

Source: Hemmera, 2021 
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Figure 20-2:  Biophysical Features 

 

Source: Hemmera. 2021 
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In terms of aquatic flora species, a report done by the Municipality of Duhamel and Organisme de bassins versants des 
rivières Rouge, Petite Nation et Saumon (OBV RPNS) identified 25 aquatic plant species in the largest lake located in the La 
Loutre property, Lac Doré (Baltzar et al., 2017). Of the 25 aquatic plant species, one is labelled as vulnerable in the 
conservation list:  the northeastern bladderwort (Utricularia resupinata).  

20.1.1.2 Wildlife 

Within the 825-hectare study area, 22 species were identified within the susceptible, threatened, or vulnerable list. Two are 
amphibians, four reptiles, eight mammals and eight bird species. Two species which are considered threatened, are the 
Red-headed woodpecker (melanerpes erythrocephalius) and the Cerulean Warbler (dendrocia cerculea), and the two species 
considered vulnerable are the wood turtle (gylptemys insculpta) and the Bicknell’s Thrush (catharus bicknelli). The other 18 
species are species potentially threatened or susceptible (MFFP, 2015) (WSP, 2015).  

The study area is situated in White tailed deer wintering habitat, covering a total of 152.47 ha of potential shelter and food 
habitat. This would be an 18% representation of the total study area (WSP, 2015). 

20.1.1.3 Aquatic Fauna Composition 

All hydrological, aquatic species, and surface water analyses done by WSP were conducted in Lac Bélanger, which is 
situated in the middle of the study area. Three benthic species were found within Lac Bélanger, which include molluscs, 
arthropods and nematode species. Three fish species were found within the lake, which were the Pearl dace (Semotilus 
margarita), Redbelly dace (Phonixus eos) and Fathead minnow (Pimephales promelas). Electrofishing was done in an 
unnamed perennial stream flowing south from Lac Garault to Lac Doré, and two fish species were identified. One was the 
Fallfish (Semotilus corporalis) and the Common creek chub (Semotilus atromaculatus). The middle to north section of the 
unnamed perennial stream is identified as wetland (swamp) habitat (WSP, 2015).  

20.1.1.4 Hydrology 

The property is located 16 km east of Papineau-Labelle Wildlife Reserve, 5 km east of Duhamel and 9 km northeast of 
Cheneville in the Province of Québec. Land elevation changes within the property is considerable (ranging between 260 to 
390 m). More than ten small lakes and ponds are located within the property limit (between 0.02 to 0.3 km2 in size), which 
are fed by surface runoff and groundwater convergence. 

The catchment boundary and the major drainage paths within the project site were delineated through GIS analysis of 
publicly available National Topographic Survey of Canada (NTS) 1:50,000 scale.  

The main hydrological features are shown on Figure 20-3. The project site is in the Petite Nation watershed region, which 
encompasses an area 2,250 km2 (Baltzar et al, 2017). There are five major lakes into which both intermittent and perennial 
tributaries from the project site flow. These are Lac Bélanger, Lac Doré, Petit Lac Vert, Lac Tallulah and Lac Garault. Using 
LIDAR imagery, WSP was able to identify coverage of waterbodies and wetlands within the study area. Lake waterbodies 
cover 11% of the total study area, whereas wetland ecosystems (bogs, swamps, marshes) cover another 6% of area (WSP, 
2015).  
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Figure 20-3:  Main Hydraulic Features 

 

Source: Hemmera, 2021 

 

20.1.1.5 Surface Water 

Two monitoring stations were installed within Lac Bélanger. Station 1 (St-1) using a sonde multiparameter YSI meter to 
collect continuous water quality data and a Secchi disc to measure turbidity. The variables that were measured included 
temperature (°C), conductivity (us/cm), turbidity (measured in dissolved organic carbon units, mg/L), phosphorus 
concentrations (µg/L) and dissolved oxygen (mg/L). Station 2 (St-2) was installed in a nearby tributary and measured 
phosphorus concentrations and chlorophyll a levels. Water samples were also taken at both stations and were sent to the 
laboratory for further analysis. 

Using dissolved organic carbon measurements, being the principal method in accurate water colour readings, readings 
came out to 4.55 mg/L. These are low colour readings which equate to healthy turbidity levels in the lake. 

Lac Bélanger is a thermal stratified lake with three distinct layers. At the 3 m mark, the metalimnion, temperatures reached 
highs of 25°C. At the 8 m mark, where the hypolimnion starts, temperatures drop to 6°C. Measurements done at the 20 m 
mark come out to 4°C, so consistent temperatures beyond 8 m are evident. 
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Dissolved oxygen levels follow a different pattern, with 8 mg/L within the epilimnion at the 3 m depth mark, increasing to 
15 mg/L at the 4 m mark within the metalimnion and decreasing slowly to 0 levels at 20 m. 

Conductivity levels were between 44 and 59 µs/cm. With these values, lower conductivity levels equal a small quantity of 
dissolved minerals and ions present in the water.  

Phosphorus concentrations were also measured in both St-1 and Station 2 (St-2), St-1 having 5.08 µg/L and St-2 having 
7.1 µg /L. Lower levels in ST-1 are normal, being characterized as an oligotrophic lake. St-2 has higher levels, due to higher 
phosphoric sedimentation and microorganism utilization.  

Lastly, chlorophyll a levels were measured, as they are important in algae and aquatic species growth within waterbodies. 
St-2 had low levels at 0.36 ug/L, which helps the case for oligotrophic lake classification.  

Upon finalizing all variables measured from the two stations within Lac Bélanger, the lake was finally classified using the 
Carlson Index, which takes three main variables required for classification—transparency (or turbidity), chlorophyll and 
phosphorous levels—averages them together, and determines a class based on a scale of 0 to 100. Using the index, one 
can conclude that Lac Bélanger is identified as an oligotrophic lake (WSP, 2015).  

20.1.2 Socioeconomic Setting 

20.1.2.1 Administrative Location 

The La Loutre project is located in the Administrative Region of Outaouais, the Regional County Municipality (MRC) of 
Papineau, and the Municipality of Lac-des-Plages (see Figure 20-4). The municipal zoning is split between recreotourism, 
and forestry over the project site. The project site is not within agricultural lands overseen by the CPTAQ. 

20.1.2.2 Land Use 

Lac Doré, located just west of the project site, has over 60 cabins along its shoreline (see Figure 20-1) and is used for 
recreotourism. Because the drainage basin for Lac Doré and the Doré Creek extends within the project site, there will be an 
emphasis on water and waste management practices to avoid impacts to the lake. 

The zoning of the project site is split between 14-R (recreotourism) and 6-F (forestry). There is a fishing and hunting outfitter 
located to the north of the project site. The project site is used for logging, hunting and fishing.  

The major transportation route in the vicinity of the project site is the Trans-Canada Highway Route 117 which passes 
25 km northeast and Autoroute de l’Outaouais (Autoroute 50) 32 km south of the site. 

20.1.2.3 First Nations 

The project site is located within the Kitigan Zibi Anishinabeg (KZA) First Nations territory. The KZA First Nations are part 
of the Algonquin Nation and the KZA territory is situated within the Outaouais and Laurentides regions. No official 
agreement has been made between the KZA First Nations and Lomiko. Lomiko will start consultation and cooperation with 
the KZA First Nation group now and throughout the project. Within the KZA Economic Development Plan, there has been 
push back from focus groups and survey respondents within the Algonquin community, with 44% voting against mining 
within the territory. However, 47% provide no indication of their view about mining and indicate all opportunities for 
development should be open for discussion. The plan describes the potential in economic growth with mining projects, and 
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emphasizes the need for educational outreach programs to give communities a better understanding on mining 
development (Kitigan Zibi Anishnabeg, 2021). 
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Figure 20-4:  Municipal and Administrative Setting 

 

Source: Hemmera, 2021 
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20.1.3 Environmental Risks and Opportunities 

Based on the information review, and the permitting roadmap presented in Section 20.3, the environmental and 
socioeconomic risks and opportunities associated to the project at this stage are: 

• impact to wetlands and hydric environment 

• conflict of use within the hunting area 

• transportation corridor socioeconomic impact 

In light of these, an alternatives assessment has already been performed for the tailings management facility in order to 
limit footprint and environmental impacts. One of four options was chosen:  a comingled tailings and waste rock option 
which will remove the need for separate waste rock storage facilities. It was also the option with the least wetland and 
hydric environment impacts.  

In order to continue identifying risks and opportunities, the project will commence baseline studies on the road to the 
environmental assessment process in accordance with the Environmental Quality Act and its regulations.  

20.1 Waste Management and Water Management 

20.1.1 Waste Rock and Tailings Management 

An alternatives assessment has already been performed for the waste disposal facility (waste rock and filtered tailings) in 
order to limit footprint and environmental impacts. One of four options was chosen:  a co-disposal tailings and waste rock 
option that will remove the need for separate waste rock storage facilities. It was the option with the least wetland and 
hydric environment impacts. The WDF will meet the requirements of Directive 019 sur l’industrie manière. 

20.1.1.1 Geochemical Characterization 

A preliminary geochemical characterization was scoped for La Loutre in April 2021 by Hemmera Envirochem to assess 
whether there is risk of acid formation for the waste materials, and to a lesser extent, metal leaching behaviour.  

Material handling costs are elevated if there is a tendency for the waste to generate acid. The testing suite, therefore, 
focusses on acid mine drainage (AMD) risks. The geochemical program meets the requirements for Guide de 
caractérisation des résidus miniers et minerai du MELCC (June 2020). 

The drill core database that was assessed to determine the quantities of ore and waste and the lithological breakdown of 
each material is shown in Table 20-1. 

  



 
 

 

 

La Loutre Graphite Project Pa g e  17 7  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Table 20-1:  Lithology Volumes and Sample Representation 

Lithology 
Ore 

(tonnes) 
Proportion 

Samples 
(No.) 

Waste  
(tonnes) 

Proportion 
Samples 

(No.) 

OB 0 0.0 0 1,130,970 0.03 1 

Waste 0 0.0 0 21,392,324 0.57 14 

Marble 0 0.0 0 4,590 0.00 0 

ENV 24,253,786 0.7 3 2,471,882 0.07 2 

Quartz 86,723 0.0 0 11,128,813 0.30 7 

Zone 11,015,402 0.3 2 1,408,867 0.04 1 

Total 35,355,911  5 37,537,446  25 
 

20.1.1.2 Analytical Testing 

The analytical testing listed below has been suggested, but not yet carried out. 

Static Testing 

• modified ABA with siderite correction, paste pH, fizz test 

• total sulphur by Leco furnace 

• sulphate-sulphur by HCl leach 

• total inorganic carbon 

• metals by multi-acid digest with ICP-MS finish 

• mercury by cold vapour 

• 3:1 shake flask extraction with general parameters, ICP-MS and Hg 

• paste pH 

• paste electrical conductivity (EC) 

Kinetic Testing 

• humidity cell testing 

• size fraction analysis 

• weekly maintenance and sampling 

• pH, conductivity, acidity, alkalinity 

• sulphate Cl, F 

• NO2, NO3, NH3/NH4 

• ICP-MS + Hg 
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Mineralogical Testing 

• XRD with Rietveld refinement 

At the time of reporting, the samples have been collected and delivered to the laboratory, but testing has not begun. 

20.2 Closure and Reclamation Planning 

Under the Mining Act, anyone who engages in mining exploration work or mining operations determined by regulation must 
submit a rehabilitation and restoration plan (subsequently referred to as ‟closure plan”) regarding end land use for approval 
by the Ministère de l’Énergie et des Ressources naturelles (MERN). Approval is conditional upon a favourable opinion from 
the Ministère de l’Environnement et de la Lutte contre les changements climatiques (MELCC). 

To help companies prepare these plans, the MERN, working with the MELCC, has produced guidelines for preparing mine 
closure plans in Québec. The guidelines were updated in 2017 to reflect amendments to the Act and regulations, and 
knowledge development in mining reclamation. It contains links to the legislation, regulations, directives and guides that 
must be considered when preparing a closure plan. 

Closure plans filed and approved after December 10, 2013, are made public in accordance with Section 215 of the Mining 
Act. They are available via the mining title management system GESTIM, in the “Mining Site” section. 

The MERN oversees and takes over the reclamation, care and maintenance and environmental monitoring of abandoned 
mining sites in Québec. Significant efforts have already been made to develop effective, economical and reclamation 
measures. Design engineering is performed using the best practices and are specific to each mine site characteristics, 
including water balance, chemical stability, physical stability, underground water levels, and so on. In some cases, and 
where possible, reclamation work is performed with technologies that use waste materials such as forest biomass, sludge 
from water treatment plants, paper mill sludge or ash from cogeneration plants. This helps to reduce reclamation costs 
and is entirely consistent with the precepts of sustainable development. 

In Québec, mine reclamation work is intended to restore the site to an acceptable environmental standard for productive 
use. This involves: 

• eliminating unacceptable risks to public health and safety 

• limiting the production and spread of contaminants that may damage the receiving environment, and attempting to 
eliminate all forms of long-term care and maintenance 

• reclaimed the site to a visually acceptable standard 

• rehabilitated the infrastructure area to be compatible with future use 

20.2.1 Closure and Reclamation Plans 

This section presents the closure requirements that the La Loutre project will follow. The content has been extracted from 
the guidelines for preparing mine closure plans in Québec.  
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20.2.1.1 Definition of Satisfactory Condition 

The aim of site closure is to return the site to a satisfactory condition by: 

• eliminating unacceptable health hazards and ensuring public safety 

• limiting the production and spread of contaminants that could damage the receiving environment and, in the long 
term, aiming to eliminate all forms of maintenance and monitoring 

• returning the site to a condition in which it is visually acceptable (reclamation) 

• returning the infrastructure areas (excluding the tailings impoundment and waste rock piles) to a state that is 
compatible with future use (rehabilitation) 

20.2.1.2 Revegetation 

All areas affected by mining operations (for example, building sites, tailings impoundments, waste rock piles, and road 
surfaces and shoulders) must be revegetated to control erosion and to return the site to a natural appearance that blends 
with its surroundings. 

Revegetation of the site must be able to attain a satisfactory condition; that is, once planted, the vegetation must be hardy, 
viable in the long term, and able to grow without fertilizer or maintenance. Indigenous plants, herbaceous plants or shrubs 
are recommended. At operating mine sites, the proponent must provide a report written by an agronomist belonging to a 
professional order confirming the adequacy of the conditions to support sustainable vegetation in all revegetated parts of 
the site. 

20.2.1.3 Buildings and Surface Infrastructure 

All buildings and surface infrastructure must be dismantled, including electrical and support infrastructure, unless the 
proponent can show that they are necessary to achieve and maintain a satisfactory condition, to monitor and maintain 
infrastructure, or to support the area’s socio-economic development. 

When buildings and surface infrastructure are dismantled, the foundations must be razed to the ground. 

Concrete foundations in the ground may remain if: 

• they are free of contamination and drilled with holes or broken up to allow efficient drainage, and covered by a 
material that promotes the growth of self-sufficient vegetation; 

• they pose no risk to the environment. 

The management of any materials produced by the dismantling work must comply with applicable laws and regulations, 
notably the regulation respecting the landfilling and incineration of residual materials (RLIRM) (Chapter Q-2, r. 19) and the 
good practices guide for managing dismantling materials, available in French from the MDDELCC (La gestion des matériaux 
de démantèlement – Guide de bonnes pratiques). 
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20.2.1.4 Transportation Infrastructure 

The main road access to the mine site must be kept in good condition, along with secondary roads used to monitor and 
maintain mine site infrastructure. 

Where existing roads or railway lines are deemed no longer necessary, the land must be reclaimed as follows: 

• any tailings, waste rock or other contaminated material used in their construction must be removed and properly 
managed in accordance with applicable regulations 

• bridges and culverts must be removed to restore the natural flow; the banks of rivers and streams must be stabilized 
by planting vegetation 

• road drainage ditches must be filled in unless they are needed to access the site; natural flow should be restored and 
backfilled surfaces should be levelled and planted to prevent any erosion 

• ditches left in place must be stabilized; suitable granular material or riprap must be used if there is potential for 
erosion or where ditch design requires it 

• in general, road surfaces and shoulders must be scarified, levelled, planted and landscaped to prevent erosion 

20.2.1.5 Surface Equipment and Heavy Machinery 

Ore processing equipment (grinding mills, flotation cells, cyanidation tanks, thickeners, etc.) and heavy machinery (motor 
vehicles, drills, shovels, etc.) must be removed from the site. 

20.2.1.6 Accumulation Areas 

The reclamation of accumulation areas must attain technical, environmental and social objectives. Containment structures, 
waste rock piles, tailings areas, and all retention structures related to the site must be stable. 

Accumulation areas must be reclaimed to a state in which effluents satisfy post-closure criteria and all applicable provincial 
and federal laws and regulations. Finally, reclamation must consider the potential future uses for the site and the reclaimed 
areas must blend in with the landscape. 

These reclamation objectives are inextricably linked and involve different disciplines. For example, the physical stability of 
infrastructure primarily deals with geotechnics, whereas the chemical stability of tailings and waste rock deals with 
geochemistry. Reclamation techniques may affect wildlife, plants and the social environment. 

Experts from each discipline must work together to develop scenarios that will lead to the best solutions that meet all 
reclamation objectives for the accumulation areas. 
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20.2.1.7 Physical Stability 

20.2.1.7.1 General Information 

The choice of design criteria and reclamation techniques for accumulation areas must minimize the risks related to the 
physical integrity and possible failure of the infrastructure. At all times, the infrastructure must be stable, safe and 
compatible with the surroundings. Technical studies demonstrating stability must be carried out by an engineer with 
recognized expertise and adequate education and knowledge for the type of study to be signed. 

The studies must incorporate the following: 

• climatic conditions, including the effects of critical events and the notion of climate change 

• the geotechnical properties of the waste rock, tailings, foundation soils and any construction materials to be used 
(for potentially high-risk infrastructure, these properties must be properly characterized according to industry 
standards) 

• the specificities of the accumulation area, such as topography, hydrology, hydrogeology, underlying soils (foundation 
soils), seismic effects, characterization and instrument data, etc. 

Following closure, a dike or any other structure designed to retain water that receives new natural inputs may be subject to 
the Dam Safety Act (chapter S-3.1.01) and the Dam Safety Regulation (chapter S-3.1.01, r. 1). Therefore, insofar as the 
proponent intends to maintain such structures, the dam safety department (Direction de la sécurité des barrages) of the 
MDDELCC must be consulted before carrying out closure work. 

20.2.1.7.2 Geotechnical Characterization  

The proponent must set up on-site testing equipment and collect data to assess the geotechnical properties of materials 
currently stored or to be stored in accumulation areas. The proponent must develop an instrumentation and sampling 
program in which stratigraphic units are well represented and the installed instruments and collected samples are adequate 
and sufficiently representative for characterization of the materials. The choice of materials and the selection of samples 
and representative tests must be supervised by an engineer with recognized expertise and adequate education and 
knowledge for a geotechnical characterization study. The geotechnical characterization of materials must be carried out 
according to industry-accepted work specifications, such as those set forth in the Canadian Foundation Engineering 
Manual. In specific cases, the MERN reserves the right to request additional characterization tests.  

20.2.1.7.3 Waste Disposal Facility (WDF)  

The process for selecting the location of the WDF must be the subject of an options analysis. For all options studied, the 
design must consider realistic potential reclamation scenarios. The design and operation of the WDF has an impact on the 
choice of reclamation technique. Certain waste rock/tailings management methods can reduce the geotechnical risks 
associated with WDF and, in some cases, closure costs. For example:   

• moving waste rock and tailings into the pit, if applicable  

• pile construction using benches and compacted layers 
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• various methods for co-depositing tailings and waste rock that can help improve the geotechnical stability of the pile 

20.2.1.8 Chemical Stability  

20.2.1.8.1 General Information  

The reclamation of the WDF must prevent the generation of acid mine drainage (AMD) and contaminated neutral drainage 
(CND). Reclamation activities must also prevent contaminated water from entering the receiving environment and allow for 
the collection and treatment of such water. In all cases, mining effluents must at least meet the requirements set forth in 
D019 and the Metal and Diamond Mining Effluent Regulations (MDMER). The main factors in attaining chemical stability 
objectives for tailings and waste rock are as follows:   

• the relevant education and expertise of the professionals responsible for the geochemical characterization protocol 
for tailings and waste rock (sample selection, choice of tests and analysis of the results)  

• the recognition of climatic conditions and the physical characteristics of the accumulation area (e.g., precipitation, 
temperature, topography, hydrology, hydrogeology and soil properties)  

• tailings and waste rock management methods implemented during the operations phase that are consistent with 
the planned approach of the design phase, including the use of progressive reclamation; design changes must be 
implemented and incorporated into the tailings and waste rock management method in response to the specific 
characteristics of the site and any advances in knowledge  

• controls on geochemical behaviour, which also take into account geotechnical behaviour (stability)  

The reclamation of accumulation areas is preferably implemented while the mine is operating. When possible, this should 
be specified as a design parameter to encourage the adoption of progressive reclamation and to reduce the potential for 
AMD and CND. 

20.2.1.8.2 Geochemical Characterization  

The proponent must collect data to assess the acid-generating and leaching potential of all waste rock and tailings stored 
or to be stored in accumulation areas. The proponent must justify the selected sampling protocol and demonstrate that 
geological units are adequately represented in collected samples. Lithology identification and sample selection must be 
supervised by a geologist or a geological engineer with recognized expertise and adequate education and knowledge in 
mineralogy and geochemistry. A sufficient and representative number of samples must be selected and analyzed for each 
zone (lithology), taking into account heterogeneity and uncertainty. Data on the acid-generating and leaching potential of 
waste rock and tailings must be updated each time the closure plan is revised as mining operations progress. The 
geochemical characterization of samples must satisfy at all times the specifications of D019. In specific cases, the MERN 
reserves the right to request additional characterization tests.  

20.2.1.8.3 Waste Disposal Facility (WDF) 

Some available reclamation techniques for waste materials (tailings and waste rock) can minimize the potential for AMD 
and CND. Certain waste rock/tailings management methods, if implemented during mining operations, can help reduce the 
risk of generating AMD and CND and thus reduce closure costs, as outlined below:   
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• Moving waste rock/tailings into the pit, under certain hydrogeochemical conditions and if applicable. For tailings that 
generate AMD, moving the latter before acid generation begins may facilitate management and closure work.  

• Sorting and managing waste rock/tailings according to its acid-generating potential or its metal-leaching potential. 
Separating problematic materials and placing them in an optimal configuration may help minimize AMD generation 
and metal leaching.  

• The desulphurization of tailings, to separate sulphides and produce tailings with a sufficiently low sulphide content, 
which will prevent or minimize AMD potential.  

Reclamation techniques implemented after mine closure or during mining operations (progressive reclamation) may help 
reduce the risks associated with geochemical reactions in the WDF. For example:   

• Covering waste rock/tailings with layers of geologically derived materials (soil, waste rock, tailings) or with a 
multilayer covering including a geosynthetic layer when conditions allow. These coverings must be designed to limit 
water seepage or reduce the flow of oxygen in the waste rock/tailings, thereby limiting the production of 
contaminated water in the WDF. These coverings must also be designed to yield an adequate factor of safety (FoS) 
against slope instability, provide protection from erosion, minimize long-term maintenance requirements, maintain 
long-term stability and integrity, and provide adequate support for vegetation.  

• Submerging waste rock/tailings when topographic, hydrologic, hydrogeologic and geochemical conditions allow. 
Returning waste rock/tailings into the pit), below the water table, can reduce the flow of oxygen in reactive waste 
rock, thereby limiting sulphide oxidation. This technique must be evaluated to ensure it will not contaminate the 
groundwater.  

20.2.1.9 Reclamation Techniques  

The selection reclamation techniques must be proven and suited to the conditions of the site. As needed, several different 
techniques may be presented to take into account the specificities of the areas to be reclaimed. The design must use the 
best available reclamation techniques and be both technically and economically realistic. Validation through laboratory and 
field tests may be required to confirm certain elements of the design. In some cases, modelling may be useful in assessing 
the effectiveness of specific parameters of the proposed method, and should be performed for a range of conditions. For 
example, simulations of climate change and geochemical behaviour may be required for the short, medium and long term. 
Technological innovation is encouraged, but these must be supported by scientific and technical studies conducted by 
professionals that demonstrate their potential to attain the reclamation objectives, thereby ensuring long-term 
effectiveness and reliability. Progressive reclamation should be envisioned for all types of mining development. If 
progressive reclamation is not prioritized, the proponent must provide reasons to justify the decision.  

20.2.1.10 Dewatering, Sedimentation and Polishing Basins  

Dewatering, sedimentation and polishing basins must be emptied and reclaimed, unless they are still needed. Dikes must 
be levelled, where applicable. Ideally, the natural flow should be re-established. Where impossible to do so, the proponent 
must set up a new system to deal with runoff that reproduces the natural flow as faithfully as possible and suits the 
reclamation technique employed. Treatment sludge and sediments that accumulate on the bottom of basins are 
considered tailings; they must therefore be stored in the tailings areas or left in place and managed according to the 
requirements presented in the Guide.  
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20.2.1.11 Overburden, Mill Feed and Concentrate Storage Areas  

Overburden, when removed during mine site preparation, must be managed according to the requirements of Section 2.6 
of the D019. Uncontaminated overburden must be kept and used for closure work. If an overburden pile is left in place on 
the mine site, it must satisfy the same chemical and physical stability criteria as those for tailings areas and waste rock 
piles. Unused overburden piles must be protected against wind and water erosion using plant cover. Typically, ore and 
concentrate are temporarily stored in stockpiles near the mill or loading station. These materials must be managed 
according to the requirements of Section 2.8 of the D019. Following closure work, no ore or concentrate shall remain on 
the site. The footprint of the stockpiles must be rehabilitated according to the requirements described in the guidelines.  

20.2.1.12 Water Collection Systems  

Collection systems must be implemented to collect contaminated percolation waters and divert uncontaminated runoff. 
These systems must require minimal maintenance. Water collection systems that are no longer needed, including ditches 
and retention basins, must be dismantled and backfilled, if necessary. To promote overflow drainage from the tailings 
impoundment, drainage culverts and spillways are recommended. These structures must require minimal maintenance. In 
all cases, collection systems left in place must be stable and safe, requiring minimal maintenance. They must be protected 
against long-term erosion. Any structure subject to the Dam Safety Act (L.R.Q., chapter S-3.1.01) and the Dam Safety 
Regulation (chapter S-3.1.01, r. 1) must be confirmed by the dam safety department (Direction de la sécurité des barrages) 
of the MDDELCC.  

20.2.1.13 Mining Effluents 

Mining effluents must satisfy the discharge requirements of D019 as well as those of the MDMER. Depending on the nature 
of contamination at the mine site following closure work, other requirements may apply to the final effluent discharge under 
Section 20 of the Environment Quality Act. A permanent active treatment plant cannot constitute a final reclamation 
measure for mining effluents. However, it can be considered as a temporary measure to enable compliance with discharge 
standards. A temporary passive system to treat effluents may be included in the final reclamation scenario when the 
concentration of effluent contaminants allows it. 

20.2.1.14 Groundwater  

Groundwater quality in the vicinity of any developed area at risk must comply at all times with the protection requirements 
set forth in D019, as well as those in the rehabilitation plan for contaminated land, if applicable. 

20.2.2 Closure Plan Content 

The following presents the content required for the La Loutre project closure plan. 

• General information 

o summary of the closure plan 

o identity of the proponent 

o resolution of the board of directors 
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o location of the property with annexed surface plans 

o geology and mineralogy 

o history of the site 

o authorizations 

• Description of mining operations 

o description and nature of current and future mining operations 

o description of buildings and surface infrastructure 

o description of electrical, transportation and support infrastructures 

o description of other buildings 

o accumulation areas 

o description of site water management 

o description of wastewater treatment site 

o storage sites and the waste disposal facility  

• Protection, rehabilitation and closure measures 

o work area safety and securement of mine openings 

o dismantling of surface buildings and infrastructure 

o dismantling of electrical, transportation and support infrastructures 

o dismantling of other buildings 

o equipment and heavy machinery disposal 

o reclamation of the accumulation areas (including the WDF) 

o water management infrastructure 

o land rehabilitation (contaminated soils) 

o management and disposal of petroleum products, chemical products, hazardous waste and non-hazardous 
waste 

o climate change 
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• Post-closure monitoring and maintenance program, if applicable 

o physical stability monitoring and maintenance 

o environmental monitoring 

o agronomic monitoring and maintenance 

• Economic and scheduling consideration 

o detailed cost assessment of closure work 

o implementation schedule for closure work 

• Emergency plan 

o measures applicable in case of a temporary shutdown of mining operations 

20.2.3 Closure Cost Estimate 

The cost of closure work must be based on all quantifiable information available when the closure plan is submitted 
(Appendix 3 of the guidelines). During subsequent revisions, the cost estimate must become increasingly accurate. 

The proponent must assess the cost for mine site closure work in current dollars for all areas of land affected at the end of 
mine life (including the cost of all studies), and the assessment must cover the mining facilities and accumulation areas. 
Costs must be detailed for each activity as if all work will be carried out by a third party. 

The financial guarantee ensures that funds will be available to carry out the work provided for in the closure plan in the 
event of default by the proponent. It covers the entire cost of land rehabilitation and reclamation work for the entire mine 
site as provided for in the closure plan (chapter M-13.1, s. 232.4). The cost of all studies required for the closure of the mine 
site, including environmental characterization studies, must be considered when calculating the financial guarantee. A 
proponent who engages or will engage in mining operations must pay the financial guarantee according to the following 
terms (chapter M-13.1, r. 2, s. 113):   

• the guarantee must be paid in three instalments.  

• the first payment must be made within 90 days of receiving the plan’s approval.  

• each subsequent payment must be made on the anniversary of the plan’s approval. 

• the first payment represents 50% of the total amount of the guarantee, and the second and third payments represent 
25% each. 

20.3 Permitting Considerations 

The following sections summarize the federal and provincial environmental regulatory approvals, as well as permits and 
applicable regulations that will be required to support construction and operation of the project, as currently proposed. 
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20.3.1 Federal Environmental Permits 

20.3.1.1 Federal Impact Assessment 

The Physical Activities Regulations (also known as the “Project List”) identifies types of projects that may require a federal 
impact assessment (IA) under the Impact Assessment Act (IAA). When the physical activity associated with the carrying 
out of a proponent's project is described in the Physical Activities Regulations, the proponent must provide the Canadian 
Impact Assessment Agency (the “Agency”) with an Initial Project Description. The applicable sections of the regulations 
associated with the proposed project are summarized in Table 20-2.  

The general Federal IA process, along with key participants, is represented in Figure 20-5. During the planning phase, 
multiple deliverables are produced, some by the proponent and some by the Agency, in consultation with other federal and 
provincial entities as well as with First Nations.  

The planning phase ends with the publication of the Tailored Impact Statement Guidelines (TISG) document, which covers 
the content required for the Impact Statement (IS). 

The IS is produced by the proponent following the collection of the necessary baseline studies and assessment of impacts. 
Once it is determined that the IS is complete (comprises all the elements included in the TISG), the Agency will begin the IA 
phase, or review of the IS. During this time, the Agency along with federal and provincial departments will ask questions 
and make additional information requests of the proponent. The IA phase ends with the production by the Agency of the 
Impact Assessment Report. 

Finally, the Minister or Governor in Council must make a decision about the project. The public will have multiple 
opportunities to review project documents and provide feedback at each phase of the process. First Nations will be involved 
throughout the process by the Agency. 

Based on current project definition, it appears that the project does not trigger the Federal Impact Assessment Process 
because it is not designated as per the Physical Activities Regulations (production rate below trigger). 

Table 20-2:  Impact Assessment Act, 2019 Regulations Trigger 

Physical Activities Regulations (SOR/2019-285) Project Components / Activities Applicable 

Section 2, Paragraph 18 

(c) a new metal mine, other than a rare earth element mine, 
placer mine or uranium mine, with an ore production capacity 
of 5,000 t/d or more 

(d) a new metal mill, other than a uranium mill, with an ore 
input capacity of 5,000 t/d or more 

The ore production capacity will NOT be 
above 5,000 t/d, estimated at 4,110 t/d 
(or 1.5 Mt/a) 

NO 

Source:  Impact Assessment Act, 2019 
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Figure 20-5:  Federal Impact Assessment Process 

 

Source:  IAA Website 

There is, however, a potential for the Federal Impact Assessment to be triggered if the Minister decides to designate the 
project. As per paragraph 9(1) of the IAA: 

“The Minister may, on request or on his or her own initiative, by order, designate a physical activity that 
is not prescribed by regulations made under paragraph 109(b) if, in his or her opinion, either the carrying 
out of that physical activity may cause adverse effects within federal jurisdiction or adverse direct or 
incidental effects, or public concerns related to those effects warrant the designation.” 

20.3.1.2 Federal Permitting Requirements 

The following federal permits may be required for the project. 

20.3.1.2.1 Authorization under paragraphs 34.4(2)(b) of the Fisheries Act 

This authorization is under the responsibility of Fisheries and Oceans Canada (DFO). Subsection 34.4(1) of the Fisheries 
Act prohibits the carrying on of any work, undertaking or activity, other than fishing, that results in the death of fish. Under 
paragraph 34.4(2)(b) of the Fisheries Act, the Minister of Fisheries and Oceans may issue an authorization with conditions 
relating to the carrying on of the works, undertaking or activity that result in death of fish. 
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Subsection 35(1) of the Fisheries Act prohibits carrying on any work, undertaking or activity that results in the harmful 
alteration, disruption or destruction of fish habitat. However, under paragraph 35(2)(b) of the Fisheries Act, the Minister of 
Fisheries and Oceans may issue an authorization with conditions relating to the carrying on of the work, undertaking or 
activity that results in the harmful alteration, disruption or destruction of fish habitat. 

The Fish and Fish Habitat Protection Program from DFO ensures compliance with the provisions of the Fisheries Act and 
the Species at Risk Act (SARA). The program considers any proposed work, undertaking or activity that may result in adverse 
effects on the fish and its habitat. 

An authorization will be required if DFO considers that the project may result in the death of fish or in harmful alteration, 
disruption or destruction of fish habitat. It should be noted that the new provisions of the Fisheries Act regarding the 
protection of the fish and its habitat came into force on August 28, 2019. Authorization to use waters frequented by fish as 
a tailings impoundment area under subsection 5(1) of the Metal and Diamond Mining Effluent Regulations 

Subsection 36(3) of the Fisheries Act prohibits the deposit of deleterious substances into waters frequented by fish unless 
authorized by regulation. The Metal and Diamond Mining Effluent Regulations (MDMER) authorize the deposit of deleterious 
substances under specific conditions, and include provisions to allow the use of waters frequented by fish for the disposal 
of mine waste. In order to authorize the storage of mine waste in waters frequented by fish, an amendment to Schedule 2 
of the MDMER is required to designate those waters as Tailings Impoundment Areas (TIA). 

Environment and Climate Change Canada (ECCC) is responsible for administering and enforcing the MDMER. DFO provides 
expert advice to ECCC on fish and its habitat as well as on the compensation plan for habitat loss related to TIAs. 

In order to proceed with an amendment to Schedule 2 of the MDMER, the proponent must execute the following: 

• identify all water bodies affected by the disposal of mine waste 

• confirm the presence or absence of fish in these water bodies 

• provide the method used to document the presence or absence of fish 

• provide information regarding the connectivity of these water bodies to other water bodies with fish 

If the listing of a fish-bearing water body is required, the proponent will develop an Alternatives Assessment Report in 
accordance with ECCC's Guidelines for the Assessment of Alternatives for Mine Waste Disposal, to demonstrate that the 
disposal of waste into waters frequented by fish is the best option from an environmental, technical, economic and socio-
economic perspective. In addition, the proponent will also develop a Fish Habitat Compensation Plan to compensate for 
the loss of fish habitat resulting from the disposal of mine waste. 

Following the submission of the Alternatives Assessment Report and the Fish Habitat Compensation Plan, ECCC, with 
DFO’s support, will review the information to determine whether it is complete and sufficient to support the amendment to 
Schedule 2 of the MDMER. During this phase, additional information may be requested from the proponent. 

Once the information requirements are complete for both documents, the proponent will participate in consultations (led 
by ECCC and supported by DFO) with impacted Indigenous groups, local communities and stakeholders relative to the 
proposed listing of water bodies to Schedule 2 of the MDMER. 
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20.3.1.2.2 Permit under Subsection 73(1) of the Species at Risk Act 

Permits are required by those persons conducting activities affecting wildlife species listed on Schedule 1 of SARA as 
extirpated, endangered, or threatened and which contravene SARA’s general prohibitions where they are in force.  

Pursuant to Sections 32 and 33 of SARA (general prohibitions), it is prohibited to:   

• kill, harm, harass, capture or take an individual of a species listed under SARA as extirpated, endangered or threatened 

• possess, collect, buy, sell or trade an individual of a species listed under SARA as extirpated, endangered or 
threatened, or any part or derivative of such an individual 

• damage or destroy the residence of one or more individuals of a listed endangered or threatened species or of a 
listed extirpated species if a recovery strategy has recommended its reintroduction into the wild in Canada 

The general prohibitions apply to federal species (migratory birds, as defined by the Migratory Birds Convention Act, 1994, 
and aquatic species covered by the Fisheries Act) everywhere in Canada and to other listed species where found on federal 
land.  

Under Sections 34 and 80 of SARA, general prohibitions may apply on lands other than federal lands for species that are 
not aquatic species or migratory birds protected under the Migratory Birds Convention Act, 1994. 

Under subsections 58(1) and 61(1) of SARA, no person shall destroy any part of the critical habitat of any listed endangered 
species or of any listed threatened species — or of any listed extirpated species if a recovery strategy has recommended 
the reintroduction of the species into the wild in Canada.  

These restrictions apply if they are triggered by a number of factors, including the following:   

• the species is an aquatic species 

• the species is a migratory bird protected by the Migratory Birds Convention Act, 1994 

• the critical habitat (for species that are not aquatic species or migratory bird species) is on federal land, in the 
exclusive economic zone of Canada or on the continental shelf of Canada  

Under Section 61 of SARA, restrictions relative to critical habitat may apply on non-federal lands under an Order in Council.  

Under Section 73, the competent minister may enter into an agreement or issue a permit authorizing a person to engage in 
an activity affecting any listed endangered, threatened, or extirpated species, any part of its critical habitat, or the residences 
of its individuals, if the proposed activity falls under one or more of the following purposes:   

• The activity is scientific research relating to the conservation of the species and conducted by QPs.  

• The activity benefits the species or is required to enhance its chance of survival in the wild.  

• Affecting the species is incidental to carrying out the activity.  
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Responsibility for implementing SARA lies with the Ministers responsible for DFO, Parks Canada Agency (PCA) and ECCC, 
as follows:   

• DFO is responsible for considering permit applications with respect to aquatic species (as defined by SARA), other 
than individuals of species in the waters situated on federal lands administered by the PCA. An “aquatic species” 
under SARA includes:   

o fish, shellfish, crustaceans and marine animals including any parts thereof;  

o all of their life stages, such as eggs, sperm, spawn, larvae, spat and juvenile stages of fish; and  

o marine plants, including all benthic and detached algae, marine flowering plants, brown algae, red algae, green 
algae and phytoplankton.  

• PCA is responsible for considering permit applications with respect to individuals in or on federal lands administered 
by PCA, including aquatic species (as defined by SARA) as well as terrestrial species.  

• ECCC is responsible for considering permit applications with respect to all individuals that are not under the 
responsibility of PCA or DFO. This includes all terrestrial species on federal land and any land affected by a protection 
order issued under SARA, and for migratory birds wherever they are found.  

If a competent department issues an authorization, license or permit under another federal Act, authorizing a person or 
organization to engage in an activity affecting a listed wildlife species, any part of its critical habitat or the residences of its 
individuals, this authorization, license, or permit can act as a SARA permit, provided that the pre-conditions described under 
subsection 73(3) of SARA are met.  

Proponents must submit an application to the DFO, ECCC or PCA Regional Office in a manner and form satisfactory to 
these organizations.  

To seek a permit under SARA from DFO, the proponent must submit an application to the relevant regional office of the 
Fish and Fish Habitat Protection. The timing of when the application is submitted is determined by the proponent. If the 
proponent is also seeking a Fisheries Act authorization, the process to apply for a SARA permit can be combined with the 
process to seek a Fisheries Act authorization.  

To obtain a permit from ECCC, proponents must submit an application using the Species at Risk Permit System found on 
the Species at Risk Public Registry and provide the required information detailed in the application.  

An analysis of the application is conducted by ECCC, PCA, or DFO upon receipt of the application, although there may be 
occasions when the competent minister will require additional information. A focus of the analysis is on how the application 
meets the pre-conditions listed under subsection 73(3). Authorizations may be issued only if the competent minister is of 
the opinion that all three of the following pre-conditions are met:   

• All reasonable alternatives to the activity that would reduce the impact on the species have been considered and the 
best solution has been adopted. 

• All feasible measures will be taken to minimize the impact of the activity on the species or its critical habitat or the 
residences of its individuals.  

• The activity will not jeopardize the survival or recovery of the species.  
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During this analysis stage, and before the regulatory decision, ECCC, PCA or DFO may undertake additional Indigenous 
consultations, as required under subsections 73(4) and 73(5) or SARA.  

The Permits Authorizing an Activity Affecting Listed Wildlife Species Regulations specify that the competent minister must 
issue a permit or notify the applicant that the permit has been refused within 90 days following the receipt of the application. 
This time limit is suspended if the application is incomplete and the applicant is notified. The time limit suspension ends 
when all the information is received from the applicant. The Regulations also specify that the 90-day time limit does not 
apply in the following circumstances:   

• Additional consultations are necessary, including consultations with wildlife management boards and bands under 
the Indian Act which are required by subs. 73(4) and (5) of SARA.  

• Another Act of Parliament or land claims agreement requires that a decision be made before the competent minister 
issues or refuses to issue a permit.  

• The terms and conditions of a permit previously issued to the applicant have not been met; the applicant requests 
or agrees that the time limit not apply.  

• The activity described in the permit application is modified before the permit is issued or refused.  

For activities requiring a decision under the Impact Assessment Act (IAA), permit applications are not subject to the 90-day 
timeline because another Act of Parliament requires that a decision be made before the competent minister issues or 
refuses to issue a SARA permit.  

These applications can be reviewed concurrently with the impact assessment to facilitate alignment of the authorization 
securing processes. If fauna and flora surveys are necessary to obtain more baseline information about SARA listed species 
at risk that may be impacted by a project, SARA permits may be required if these surveys affect individuals of species, their 
residence or critical habitat (for example, if they require capture, handling, fencing, baiting, disturbing of normal behaviour, 
etc.). Permit applications for these fauna and flora surveys would be subject to the 90-day timeline. It is the proponent’s 
responsibility to identify and carry out all species at risk surveys necessary to support the permit application and review, 
and to monitor for additional species being listed during the planning of their project.  

20.3.1.2.3 Licenses for Explosive Factories and Magazines Under Subsection 7(1) of the Explosives Act 

These licences are the responsibility of Natural Resources Canada (NRCan). Under Section 6 of the Explosives Act, it is 
prohibited to make or manufacture any explosive, either wholly or in part, except in a licensed factory or to store any 
explosive in a magazine that is not a licensed magazine.  

Under subsection 7(1)(a), however, the Minister of Natural Resources may issue licences for factories and magazines. The 
Minister may make any licence, permit or certificate referred to in subsection 7(1) subject to any term or condition, in 
addition to those prescribed by the regulations, that the Minister considers necessary for the safety of any person or 
property, including, without limiting the generality of the foregoing, compliance with security or safety standards in respect 
of any factory or magazine or any class thereof that are supplementary to but not inconsistent with those provided for 
under paragraph 5 (g.1).  

To produce explosives and have bulk explosives delivered, a company must operate under either a licence or a certificate. 
Depending on a project’s explosives supply requirements and, in some cases, the proximity of existing licenced factories, 
an explosive supplier may apply for Division 1 factory licences (factory with or without a wash bay) or Division 2 
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manufacturing certificates. Part 5 of the Explosives Regulations, 2013 indicates how to obtain a factory licence or 
manufacturing certificate and sets out the requirements for manufacturing explosives and how ‘manufacturing’ is defined.  

Division 1 factory licences are issued for the operation of three types of facilities:  factory with wash bay, factory without 
wash bay and factory with temporary structures.  

A factory with a wash bay may be used for ANFO bagging, emulsion manufacturing and cartridging of emulsion and has, 
as a base of operations, all the capabilities necessary to clean, decontaminate and repair mobile process units. Operations 
allowed at a factory with a wash bay include storing of mobile process units, storing of explosives (bulk and non-bulk), 
storing of raw materials and the transfer of explosives and raw materials (e.g., ammonium nitrate prill). A ‘client site’ means 
a blast site at which a mobile process unit is used to manufacture explosives (e.g., mixing or blending into a borehole) away 
from a factory or satellite site.  

Most open pit mine developments include the construction and operation of on-site factories with wash bays given distance 
from existing factories and longer-term higher explosives supply requirements. Such facilities, typically emulsion plants, 
may include a bay for the loading of mobile processing units, fuel phase and ammonium nitrate solution tanks and silos or 
seacans storing ammonium nitrate prill. A factory with temporary structures may move with the construction of roads or 
pipelines, or be in a fixed location for a short duration for other construction projects (e.g., hydroelectric power 
development). Such sites must be supported by existing, licensed factories equipped to properly service the mobile process 
units located at this type of factory.  

Factory licences are renewed for one term only or a maximum of two years. In the case of some mine developments, a 
factory with temporary structures may proceed the construction of a permanent factory. Satellite sites certificates are 
issued for occasional and temporary sites allowing the storage and transfer of explosives and raw material. The sites can 
store up to two mobile process units, the placement of not more than two tankers or vessels (total maximum capacity of 
40,000 kg) for the storage of water-based explosives and one storage facility (silos, tankers, designated area) for 
ammonium nitrate.  

Division 2:  Manufacturing certificates for blending ANFO by mechanical means are granted to the owners of mines or 
quarries producing ANFO at a blast site. The blending is usually done on a mobile process unit with the ANFO discharged 
directly into a borehole at a specified location, mine or quarry owned by the company to which the licence or certificate is 
issued.  

NRCan issues different types of licences for explosives magazines including User, User Zone and Vendor licences. 
Magazines may also be licenced as part of a factory. Part 6 of the Explosives Regulation, 2013 indicates how to obtain a 
magazine licence and sets out the requirements for storing explosives in a licensed magazine. In most jurisdictions, 
magazines located at mine sites and quarries are authorized by provincial or territorial agencies.  

Applications for factory licences and certificates are submitted to the Explosives Regulatory Division’s Electronic Licence 
Management System through NRCan eServices Portal.  

In the case of factory licences, applications must include, several types of plans or drawings are required including area 
plan, site plan, building layout, process schematics, and piping, instrumentation and equipment layout drawings. Area plan 
and detailed site plan show the location of the factory site and any neighbouring vulnerable features or hazardous facilities. 
Explosives quantity-distance limits are specified in guidelines for bulk explosives and site plans must include information 
such as distances between explosive operations, including washing/maintenance facilities, AN storage, fuel storage, and 
magazines; and distances to roads and public thoroughfares, operating pits, mine facilities, and offices/accommodation 
complexes. In addition, a licence application must be supported by spill contingency, emergency response, security and 
site evacuation plan together with other documents (e.g., operating procedures).  
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Applications are reviewed by the Explosives Regulatory Division to ensure that they are complete with all the necessary 
plans to conform with regulations and guidelines. Division inspectors will request additional information and revisions when 
there are deficiencies or errors in the applications and supporting information. Licences for factories associated with major 
projects are usually issued to companies contracted to provide explosives supply and related services. NRCan (Explosives 
Safety and Security Branch) will engage Indigenous groups once an application is received to determine if there are 
concerns, questions or requests for more information. If consultation on a licence is requested, NRCan will involve the 
licence applicant in the process. Although basic information about explosives manufacturing and storage facilities is 
provided and reviewed during impact assessment processes, licence applicants can provide more detailed information for 
consultation with Indigenous groups including construction plans and operating procedures for the safe and secure 
operation of explosives facilities.  

NRCan issues factory licences (with or without a wash bay) within 60 days following receipt of a complete application or, 
for certificates and other licences, within 30 days. 

20.3.2 Provincial Environmental Approvals 

20.3.2.1 Provincial Environmental Assessment 

The proposed mining project is listed in Section 2, Paragraph 22 of Part II of Schedule I of the Regulation respecting the 
environmental impact assessment and review of certain projects (c. Q-2, r. 23.1):   

“(2) the establishment of a mine whose maximum daily capacity for extracting any other metal ore is 
equal to or greater than 2,000 metric tons.” 

The construction of the TSF will also trigger Section 1 of Paragraph 2 of Part II of Schedule I of the Regulation respecting 
the environmental impact assessment and review of certain projects (c. Q-2, r. 23.1) regarding work in wetlands and bodies 
of water.  

“(1) dredging, clearing, filling, or levelling off work, for any purpose whatsoever, within the 2-year flood 
line of a river or lake, over a cumulative distance equal to or greater than 500 m or over a cumulative area 
equal to or greater than 5,000 m2, for a same river or lake” 

The projects listed in Schedule 1 are subject to the environmental impact assessment and review procedure provided for 
in Subdivision 4 of Division II of Chapter IV of title I of the Environmental Quality Act (c. Q-2), to the extent provided therein, 
and must obtained an authorization from the Government.  

Following the environmental assessment procedure, the proponent will proceed to the authorization requests for the 
construction and the exploitation of the project with provincial and municipal authorities.  

The Environmental Assessment and Review Process in Québec is summarized in Figure 20-6 and described in the following 
subsections. 
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Figure 20-6:  The Environmental Impact Assessment and Review Process (EIARP) 

 
Source:  MEFCC Website, 2021 
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20.3.2.1.1 Phase 1 Project Notice and Directive 

The initiator of a project notifies the Minister of the Environment and the Fight against Climate Change that he intends to 
carry out a project by submitting the project notice form.  

The Minister then sends a directive specifying the elements that must be included in the Environmental Impact Study (EIS), 
in particular the context of the project, the public information and consultation process, the description of the project 
environment, the description of the project variants, the issues, the impact analysis, including the mitigation and 
compensation measures planned, the preliminary emergency measures plan and the preliminary environmental monitoring 
and follow-up programs.  

20.3.2.1.2 Phase 2 Impact Assessment and Issues Consultation 

The proponent conducts its EIS. After receiving the Minister's directive, he must publish a notice announcing the beginning 
of the environmental assessment of the project.  

Following this publication in the Environmental Assessment Registry, any person, group or municipality may submit 
comments to the Minister on the issues that the impact study should address. 

Following this consultation, the Minister transmits to the project proponent and publishes in the Environmental Assessment 
Registry the comments on the issues raised that are relevant enough to be taken into account in the impact study.  

When EIS is filed, it is published in the Environmental Assessment Registry. The Ministry's specialists, in collaboration with 
those of the departments and agencies concerned, then verify whether the requirements of the directive have been met. 

Following this verification, the Ministry may ask the proponent for clarification or additional information on the impact study. 

20.3.2.1.3 Phase 3-a Mandate of the BAPE 

This phase of the procedure is conducted by the Bureau d'audiences publiques sur l'environnement (BAPE). Once the impact 
study has been deemed admissible, the Minister informs the initiator, who must publish a notice announcing the beginning 
of the public information period in a daily or weekly newspaper distributed in the region where the project is likely to be 
carried out. At the same time, the initiator asks the BAPE to announce the beginning of the public information period in a 
press release. This period lasts 30 days. 

It is during this public information period that a person, group, organization or municipality may request in writing that the 
Minister hold a public consultation or mediation on the project, giving the reasons for their request and their interest in the 
environment affected by the project. The BAPE makes a recommendation to the Minister on the type of mandate it should 
be given. 

The Minister may, however, mandate the BAPE to hold a public hearing on a project without a prior information period or 
application, when the holding of such a hearing seems unavoidable due to the nature of the issues raised or when public 
concerns justify it. 

The duration of a public hearing mandate is four months, three months for a focused consultation and two months for a 
mediation. 
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Following the public consultation or mediation, BAPE presents its findings and analysis in a report that it sends to the 
Minister. The latter makes the report public within fifteen days of receiving it. 

20.3.2.1.4 Phase 3-b Departmental Environmental Analysis 

The Ministry's specialists, in collaboration with those of the other departments and agencies concerned, analyze the project 
in order to advise the Minister on its environmental acceptability, on whether or not it should be carried out and, if so, on 
the conditions of authorization. 

This analysis takes into account, among other things, the project's rationale, the issues at stake, the apprehended impacts 
on the receiving environment and the mitigation and compensation measures envisaged, if any. 

20.3.2.1.5 Phase 4 Recommendation and decision 

Based on the BAPE report (phase 3-a) and the environmental analysis report (phase 3-b), the Minister conducts his analysis 
and makes a recommendation to the government. The latter renders its decision by decree:  it authorizes the project, with 
or without modifications and under the conditions it determines, or it refuses it. In addition, before the project is carried out, 
the initiator must submit plans and specifications in order to obtain authorization from the Ministry. 

Figure 20-7 on the following page presents the timeline for the EIARP. 

The EIARP takes between 13 and 18 months in Québec, following the submission of the EIS and excludes delays when 
additional information is to be provided by the proponent. Typically, a minimum of 12 months of baseline data is required, 
then the production of the EIS between 6 months and a year) followed by the EIARP and permitting. 

20.3.2.2 Provincial Permitting Requirements 

A variety of other provincial and municipal permits will also be required depending on the final design of the mine project 
components. Table 20-3 presents the potential permits that will be required. 

20.3.3 Federal-Provincial Harmonization 

The Government of Canada is committed to the principle of one project, one assessment, for projects subject to the federal 
Impact Assessment Act and the review processes of one or more jurisdictions. For any project subject to a federal impact 
assessment, the IAA requires the Agency to develop an impact assessment cooperation plan that sets out how it will work 
with other jurisdictions. In this case, should a Federal IA also be triggered, it is believed that the Federal impact assessment 
process and the Provincial environmental impact assessment and review process will be conducted in compliance with 
IAA and EQA requirements. The Agency would cooperate with MELCC on information sharing. Wherever possible, 
information will be shared to optimize exchanges with the proponent and to promote public engagement in the assessment 
processes. 
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Figure 20-7:  Québec EIARP Timeline 

 

Source:  MELCC Website, 2021 
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Table 20-3:  Provincial Permits 

Type Authority Document to be Filed Regulatory Reference Trigger Related to the Project 

Government authorization MELCC 
Environmental impact statement 
prepared in accordance with specific 
guidelines issued by the MELCC 

Environmental Quality Act 
(EQA), s. 31.1 
Regulations for the assessment and review of the 
environmental impacts of certain projects 

Establishment of a metalliferous mine with a daily capacity average extraction 
rate of 2,000 t/d or more. 

Specific authorization to erect or modify a structure, undertake the 
operation of an industry, carry out an activity or use an industrial 
process that could affect the quality of the environment 

MELCC 
Regional Management 

Application for authorization EQA, s. 22; EQA, r. 3; Directive 019 on the mining industry 
The operation of a mine and the use of an industrial process (ore processing 
plant) are industrial activities that can modify the quality of the environment. 

Authorization to establish a water supply intake 
MELCC 

Regional Management 
Application for authorization EQA, s.32; Directive 019 on the mining industry The project requires the establishment of a water supply intake. 

Specific authorization to erect or alter a structure, undertake the 
operation of an industry, carry on an activity or use an industrial 
process that may affect a watercourse, lake or wetland 

MELCC 
Regional Management 

Application for authorization 
Compensation plan for the 
impairment of target environments 

EQA, s. 22; EQA, r.9.1; EQA, r. 35 
Project activities, infrastructure and facilities will affect wetlands and water 
bodies. 

Authorization for devices or equipment intended to prevent, reduce or 
stop the release of contaminants into the atmosphere 

MELCC 
Regional Management 

Application for authorization EQA, s. 22 

The project will involve the use of devices and equipment to prevent, reduce or 
stop the release of contaminants into the atmosphere (e.g., dust collectors). 
The instrumentation and process detail plans (P&ID) will be defined in a later 
stage. 

Industrial sanitation certificate 
MELCC 

Regional Management 
Application for Certification 

EQA, s. 31.28; Certification Regulations of sanitation in an 
industrial environment 

Threshold:  annual ore extraction capacity exceeding 2,000,000 t per year or 
annual ore or tailings processing capacity exceeding 50,000 t per year. 

Emissions Report  Report 
Regulations for the mandatory reporting of certain airborne 
contaminant emissions. 

Any operator that emits to the atmosphere a contaminant listed in Part I of 
Schedule A in a quantity that meets or exceeds the reporting threshold listed in 
that Schedule for that contaminant or class of contaminants. 

Authorization or permit for any activity involving the withdrawal of 
groundwater or surface water (dewatering, keeping dry, water supply, 
etc.) 

MELCC Regional 
Management 

Application for authorization 
EQA, s. 31.75; EQA, r.35.2; Water Withdrawal and 
Protection 
Regulation 

Threshold:  75,000 L per day (75 m3/d) 

Authorization to carry out an activity likely to modify wildlife habitat 
Ministry of Forests, 
Wildlife and Parks 

Application for authorization 
Wildlife Conservation and Enhancement Act, s. 128.7; 
Wildlife Habitat Regulations 

The presence of wildlife habitat as defined in the Regulations in the project area 
was confirmed (fish habitat). 

Intervention permit for the cutting of wood for the purpose of carrying 
out certain mining activities 

Ministry of Forests, 
Wildlife and Parks 

Application for a permit 
Sustainable Forest Development Act (SFDA), s. 73; 
Regulation on the sustainable management of forests in 
the domain of the State 

The project requires deforestation. 

Authorization to construct or improve a multipurpose road 
Ministry of Forests, 
Wildlife and Parks 

Application for a permit 
Sustainable Forest Development Act (SFDA, s. 41); 
Regulation on the sustainable management of forests in 
the domain of the State 

The project requires the construction or improvement of a multi-use road. 

Permits for construction and site development City of Rouyn-Noranda Application for a permit Regulation No. 2015-847, s. 46 of c. 4 The project requires the construction of buildings and infrastructure. 

Mining lease MENR Lease application 
Mining Act (MA), s. 100; Mineral Substances (Other than 
Petroleum, Natural Gas and Brine) Regulations, s. 38 

Any person who mines mineral substances, except for surface mineral 
substances, petroleum, natural gas and brine, shall have previously entered into 
a mining lease with the Minister. 

Approval of the tailings site (waste rock and tailings facility) and the 
mill site 

MERN Application for approval 
SI, ss. 240 and 241 Mineral Substances (Other than 
Petroleum, Natural Gas and Brine) Regulations, s. 124 

The project includes the development of tailings storage areas and a mill. 
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Type Authority Document to be Filed Regulatory Reference Trigger Related to the Project 

Redevelopment and Restoration Plan 

Approval 
MERN Application for approval 

SI, ss. 232.1 and 232.2; Mineral Substances Regulation 
other than oil, natural gas and brine, s.109 

Must submit a redevelopment and restoration plan to the Minister's approval, 
projects involving: 

─ any activity related to the extraction of ore or tailings carried out in open air or 
underground, 

─ processing of ore or tailings; 

─ the development of accumulation areas 

Authorization to use public land MERN Request for authorization 
Law on the Lands of the State Domain, art. 47; Regulation 
respecting the sale, lease and grant of interests in real 
property on Crown lands, s. 35 

A private use lease is required for areas where surface infrastructures will be 
built. 

A specific lease is required for the establishment of a park for to receive the 
mine tailings. 

Explosives permit, including a general permit, permit of deposit and 
transport permit 

Sûreté du Québec Application for a permit Explosives Act, s. 2-6 
The project requires the installation of a powder magazine, the use and 
transportation of explosives. 

Authorization for road construction if less than 60 m from a 
watercourse if more than 300 m long 

MELCC 
Regional Management 

Application for authorization EQA, s. 22; Regulations for the application of the LQE 
At this time, the project does not include the construction of roads to within 60 
m of a watercourse over 300 m in length. 
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20.4 Social Considerations 

20.4.1 Québec Public Participation Guidelines 

Within the framework of the Environmental Impact Assessment and Review Procedure (EIARP) in Southern Québec, various 
mechanisms have been set up to promote public participation and the consideration of public concerns regarding projects 
likely to have impacts on the physical, biological and human environments. Public participation allows for better 
identification of project issues and ensures informed decision-making by government. It is possible to obtain information 
and express a point of view on a project during these phases of the EIARP: 

• consultation on the issues that the impact statement should address 

• public information period 

• public hearing, mediation or targeted consultation 

20.4.1.1 Consultation on Issues that the Impact Statement should Address 

While increasing the opportunities for public participation in the EIARP, this consultation encourages proponents to take 
into account the issues considered by the public from the earliest stages of their projects' development. As mentioned in 
Section 31.3.1 of the Environmental Quality Act, any person, group or municipality may submit to the Minister, in writing and 
within the prescribed time limit, their observations on the issues that the impact study should address. Following this 
consultation, the Minister communicates to the project proponent the observations on the issues raised that are relevant 
enough to be taken into account in the impact study and publishes them in the Environmental Assessment Registry. 

This electronic consultation is carried out in the Environmental Assessment Registry by means of a form to be completed. 
Only the comments transmitted through the form will be taken into consideration by the Minister. The duration of this 
consultation is 30 days. Specific start and end dates for consultation on projects at this stage of the EIARP are listed on the 
Registry. Comments received after the deadline will not be considered by the Minister.  

Comments received during this consultation must identify issues related to the project and the host environment. An issue 
is a major concern for the government, the scientific community or the population, including the First Nations communities 
concerned, and whose analysis could influence the government's decision as to whether or not to authorize a project. Each 
participant is responsible for his or her comments and the accuracy of his or her statements. Only relevant comments from 
a valid email address may be made public. In addition, the participant may suggest references to the project initiator, but 
no documents may be attached to the form. Finally, forms that are submitted without being completed will not be 
considered.  

The Minister will publish the relevant comments on the issues that the impact statement should address in their entirety, 
without correction, in the Environmental Assessment Registry. This information will also be provided to the project 
proponent. However, the Minister retains the right to remove any comment that contains:  abusive, defamatory, 
discriminatory, rude, crude or offensive commercial or promotional purposes irrelevant confusing or unclear.  
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20.4.1.2 Public Information Period 

When the impact study is deemed admissible, the Minister mandates the Bureau d'audiences publiques sur l'environnement 
(BAPE) to hold a public information period. This period lasts 30 days. During this period, documentation on the project is 
deposited in the consultation centers in the region affected by the project (e.g., municipal library). It is also published on the 
BAPE website and in the Environmental Assessment Registry. The contact information for the consultation centers is 
disseminated in press releases, public notices, posters and on Twitter. 

The BAPE holds an information session to which the citizens of the area affected by the implementation of a project are 
invited. At this session, the BAPE explains the EIARP, its role and its mandates, the initiator presents his project and citizens 
can ask questions. 

It is during this 30-day period that a person, group, organization or municipality may request in writing that the Minister hold 
a public consultation or mediation on the project, stating the reasons for their request and their interest in the environment 
affected by the project. These requests are deemed confidential until the first public consultation or mediation session is 
held. They will then be accessible on the BAPE website and on the Environmental Assessment Registry. 

Once the public information period is over, the BAPE prepares a report that it sends to the Minister. This report is added to 
the documentation available to the public on the BAPE website. 

The list of projects that are currently the subject of a mandate for a public information period can be consulted on the BAPE 
website and in the Environmental Assessment Registry 

20.4.1.3 Public Inquiry and Hearing, Mediation, or Targeted Consultation 

20.4.1.3.1 Inquiry and Public Hearing 

When BAPE is mandated to hold an inquiry and a public hearing, its president forms a commission of inquiry composed of 
one or more commissioners. The public hearing consists of two parts. The first part allows citizens and the commission of 
inquiry to learn about all aspects and issues of the project. The second part allows the population to express its opinions 
and concerns. Any citizen can attend the entire hearing. Both parts take place in the project's host community. The BAPE 
may also use technological means to facilitate public participation. 

A minimum period of 21 days elapses between the end of the first part and the beginning of the second part of the public 
hearing. This period allows citizens to review the documentation filed during the first part of the hearing, to prepare their 
brief or oral presentation and to notify the commission's secretariat of their intention to submit a brief during the second 
part of the hearing. 

20.4.1.3.2 Mediation 

In certain cases, when the Minister deems that the subject matter of the requests for public hearings is appropriate, he may 
also give BAPE a mediation mandate. This option is preferred when there are few applicants, when the issues raised are 
limited to nuisance and cohabitation issues and when the justification for the project is not in question. 

Mediation is a two-month conflict resolution process based on negotiation that seeks to bring the parties together. In the 
context of the EIARP, this process can be advantageous when the disputes seem to be satisfactorily resolved by reconciling 
the interests of the project initiator and those of the applicants. 
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20.4.1.3.3 Targeted Consultation 

The Minister may give BAPE the mandate to hold a targeted consultation if he deems that the nature of the concerns raised 
justifies it. This approach is preferred when the issues raised by the applications are limited to a small number of concerns 
and the justification of the project is not questioned. 

This type of mandate, which lasts three months, makes it possible to address specific concerns and can be carried out with 
certain stakeholders in particular (individuals, groups, organizations or municipalities). Unlike the public hearing, the 
targeted consultation consists of a single part, which combines the questioning of participants on the project and the 
presentation of opinions and briefs. Any citizen can attend the public sessions held in the project's host community. BAPE 
may also use technological means to facilitate public participation. 

20.4.1.3.4 BAPE Reporting 

At the end of each mandate, the BAPE reports to the Minister on its findings and the analysis it has made, within the 
timeframe prescribed by the Regulation respecting environmental impact assessment and review. From the moment the 
BAPE submits its report to the Minister, the latter has fifteen days to ask the BAPE to make the report public and to make it 
public. 

The list of projects that are currently the subject of an inquiry and public hearing, mediation or targeted consultation 
mandate can be consulted on the BAPE website and in the Environmental Assessment Registry. 

20.4.2 Québec First Nations Engagement and Consultation 

Other than what is described in the above section, the proponent must give priority to the implementation of specific 
approaches with the First Nations communities concerned and, to the extent possible, mutually agreed upon with these 
communities. 

In all cases, the proponent’s approaches shall remain distinct from the consultations that the Ministry may conduct with 
First Nations as part of the EIARP. 

It should be remembered that the obligation to consult and, if applicable, to accommodation of First Nations communities, 
which stems from the decisions of the Supreme Court of Canada, is incumbent upon the Government of Québec. In this 
context, the steps taken by the proponent with First Nations communities will not relieve the government of its consultation 
obligations.  

The following Guide provides guidelines for First Nations engagement around mining projects:  “Document d’information à 
l’intention des promoteurs et introduction générale aux relations avec les communautés autochtones dans le cadre de projets 
de mise en valeur des ressources naturelles, Gouvernement du Québec, 2015.” 

20.4.3 Federal Consultation and Engagement 

During the planning phase of the federal EA process, both a Public Participation Plan and a First Nations Consultation and 
Engagement Plan would be produced by the Agency. 
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The Public Participation Plan explains how to participate in the impact assessment process and provide input. The Agency 
has the following public participation objectives:   

• Members of the public who wish to participate in the impact assessment have the opportunity to do so in an informed 
manner, with the necessary information.  

• The Agency wishes to put in place conditions conducive to the participation of a range of people, including youth, 
women, seniors and groups with diverse identity profiles.  

• The public participates from the outset. Its participation continues on a regular and frequent basis, at each key stage 
of the process.  

• The public participates in the development of key documents, including the Public Participation Plan, the Tailored 
Impact Statement Guidelines, the proponent's Impact Statement, the Impact Assessment Report and potential 
conditions. 

• Engagement opportunities and mechanisms, selected according to identified needs and interests, include public 
comment periods, in-person activities and virtual information sessions at key stages of the process.  

• Comments received can be found on the Canadian Impact Assessment Registry (the Registry).  

• The Agency informs the proponent about the concerns raised by the stakeholders. 

• Public views heard throughout the process are documented and inform decision-making. 

20.4.4 Federal Indigenous Engagement and Participation Plan 

Several Indigenous peoples have established or have potential Aboriginal or Treaty rights in the project’s study area. The 
Government of Canada has the obligation to consult and, if applicable, accommodate Indigenous peoples and communities 
when contemplating actions that may adversely affect established or potential Aboriginal and treaty rights.  

The Indigenous Engagement and Partnership Plan (the Plan) that is prepared by the Agency for the project, would outline 
opportunities and methods to ensure that meaningful consultations are conducted by the Agency with potentially affected 
Indigenous peoples. Meaningful consultations are to be conducted throughout the project’s impact assessment process, 
in the spirit of reconciliation towards a renewed nation-to-nation relationship and in accordance with the principles 
respecting the Government of Canada’s relationship with Indigenous peoples.  

The project’s Indigenous Engagement and Partnership Plan addresses the following:   

• the consultation process through which the Agency aims to secure the free, prior and informed consent of Indigenous 
peoples, among others by collaboratively identifying mitigation measures, complementary measures and 
accommodation measures to be implemented in order to avoid, minimize, or compensate for potential adverse 
impacts that may result from the proposed project 

• consultation with the Crown on the potential positive and adverse effects (direct and indirect) of the project and the 
adverse impacts of the project on the rights of the Indigenous peoples of Canada, recognized and affirmed in Section 
35 of the Constitution Act, 1982 (Section 35 rights) 
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• engagement of Indigenous peoples regarding Indigenous knowledge and how it can inform the consideration of 
potential project effects and impacts on the exercise of Aboriginal and treaty rights 

• engagement with Indigenous peoples to determine cultural considerations and customs that should be taken into 
account in project decision-making 

• engagement with Indigenous peoples in order to encourage the participation of different subgroups of the population, 
including women, youth and elders, and to produce disaggregated data 

• engagement with Indigenous peoples throughout the impact assessment process, including opportunities to provide 
comments on key documents and the broader consultation and engagement processes 

• engagement with Indigenous peoples to account for the concerns raised regarding the potential effects 

• opportunities for cooperation with Indigenous peoples, particularly those who show an interest in parts of the impact 
assessment 

• recognition of the importance of the proponent obtaining the consent of the communities affected by its project 
before proceeding 

• recognition that the impacts of the project will need to be appropriately accommodated before the project is 
approved 

• communication of important information throughout the process, with each community individually 

• alignment of federal and provincial processes, as much as possible, to avoid consultation fatigue 

• access to all documentation produced by the proponent in both official languages, including technical documents 

• access to adequate financial support to enable meaningful participation in the impact assessment process 

• for some communities, the own carrying out of the impact assessment that concerns them in order to make more 
use of their knowledge and understanding of their own realities 

• for some communities, the development of an individualized consultation plan 

With respect to Crown consultation in relation to the impact assessment of the project, the Agency presents a list of 
Indigenous peoples for whom the project may adversely affect the exercise of Aboriginal and treaty rights recognized and 
affirmed by Section 35 of the Constitution Act, 1982. While impact assessment is not a rights-determination process, the 
Crown will consult with the Indigenous peoples listed in the Plan to understand concerns and potential adverse impacts of 
the project on their exercise of Aboriginal and treaty rights and, where appropriate, accommodate them. These 
consultations will also form an integral part of the work that will support the assessment of the project. 

20.4.5 Consultation and Engagement Activities Completed 

Lomiko has started consultation activities with local government stakeholders in July and August 2021. The first open 
house meeting with the community is planned for September 25, 2021. 
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21 CAPITAL AND OPERATING COSTS 

21.1 Introduction 

This chapter provides an overview of the capital and operating cost estimates for open pit mining of the Battery and Electric 
Vehicle (EV) deposits, as well as the construction of a process plant, waste rock facility (WRF) and co-disposal storage 
facility (CDSF), and associated infrastructure. According to the PEA design, it is expected that the process plant would have 
an average capacity of 4,110 t/d (1.5 Mt/a) and the mine will have a life of 14.7 years.  

Unless otherwise stated, all costs presented in this chapter are in Q2 2021 Canadian dollars (CAD or C$).  

21.2 Capital Costs 

21.2.1 Overview 

The estimate was developed using Ausenco’s in-house database of projects and studies, as well as experience from similar 
operations. The capital cost estimate conforms to Class 5 guidelines for a preliminary economic assessment with a ±50% 
accuracy according to the Association for the Advancement of Cost Engineering International (AACE international).  

Table 21-1 on the following page provides a summary of the estimate for overall capital cost. The estimate includes costs 
for mining, on-site infrastructure, process plant, off-site infrastructure, project indirects, project delivery, and Owners’ costs. 
The total initial capital cost is estimated to be C$236.14 million. 

21.2.2 Basis of Estimate 

The estimate is based on an engineering, procurement, and construction management (EPCM) execution approach. The 
following information pertains to the estimate: 

• Cost estimates are based on Q2 2021 pricing without allowances for inflation. 

• The estimate is expressed in Canadian dollars (C$ or CAD). 

• For material sourced in US dollars, an exchange rate of 1.33 Canadian dollar per US dollar was assumed. 

• The estimate accuracy is ±50%. 

Table 21-2 provides an overview of the capital cost estimate basis for the AACE Class 5 PEA.  
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Table 21-1:  Overall Project Capital Cost Summary 

Description Cost (C$M) 

Area 1000 – Mining 29.42 

Mine Roads and Clearing 1.68 

Mine Pre-Production 9.87 

Support and Supplies 2.42 

Mining and Ancillary Equipment 15.45 

Area 2000 – On-Site Infrastructure 28.89 

Bulk Earthworks 5.32 

Power Supply 7.12 

Mobile Maintenance Equipment 1.50 

Non-Process Buildings 3.65 

Site Water Services 1.36 

Site Water Management 4.33 

Waste Disposal Facility 5.61 

Area 3000 – Process Plant 79.12 

Crushing 2.27 

Stockpiling & Reclaim 3.68 

Grinding and Rougher Flotation 39.62 

Coarse Cleaner Flotation 5.38 

+80 Mesh Flotation 2.39 

-80 Mesh Flotation 4.01 

Concentrate Drying and Packaging 8.49 

Tailings Area 12.97 

Plant Services (Air, Water, Gas Services) 0.31 

Area 4000 – Off-Site Infrastructure 6.81 

Main Access Road 0.48 

High-Voltage Power Supply 6.33 

Area 5000 – Project Indirects 16.17 

Temporary Construction Facilities/Services 10.00 

Commissioning Reps and Assistance 0.75 

Spares 1.36 

First Fills & Initial Charges 1.36 

Freight and Logistics 2.71 

Area 6000 – Project Delivery 25.24 

Area 7000 – Owners’ Costs 14.42 

Area 8000 – Provisions 36.06 

Contingency 36.06 

Total 236.14 
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Table 21-2:  Summary of Capital Cost Estimate Basis 

Estimate Classification and Industry Comparison Description 

AACE Classification Class 5 

Independent Projects Analysis (IPA) Front-End Loading (FEL) Index FEL1 

Scope Definition Stage Conceptual 

Methodology 
Equipment factored from recent similar quotes calculated at WBS Level 1. 

Additional work packages benchmarked or factored. 

Level of Engineering Definition 0% to 5% 

Level of Total Contingency 30% to 45% 

Predicted Accuracy Range +20% to +50% 
 

General Project Definition 

Location Assumed 

Scope of Work General 

Facility Breakdown Structure Outline 

Maps and Surveys None 

Soil Tests and Geotechnical Assumed 

Site Visits None 

Constructability Issues None 

Construction Site Agreement None 

Delivery Strategy 

Process  

Plant Capacity Defined 

Metallurgical Testwork Preliminary engineering and flowsheet testwork 

Pilot Plant Where new technology is being considered 

Control Philosophy None 

Energy and Material Balance Estimated 

P&IDs None 

Block Flow Diagrams (BFDs) Preliminary 

Process Flow Diagrams (PFDs) 

Definition  

Plot Plans None 

Process BFD 

GA Drawing by Area/Facility Sketch/ None 

Equipment List Assumed – major equipment only 

Motor List Preliminary sizing 

GA – Mechanical None 

Mechanical/Piping Drawings Single line 

Civil/Structural Drawings None 

Electrical Single Line Drawings None 

Electrical Drawings None 

Design Criteria Outlined 

Specifications/Data Sheets 

Capital Cost Estimate  

Infrastructure Costs:  Power, Water, Roads Investigated 

Vendor Selection None 

Mechanical Equipment Factored pricing based on recent and historical budget quotes 

Electrical Equipment  Benchmark project factored 

Electrical Bulks Benchmark project factored 

Civil Work Benchmark project factored 

Structural Work Benchmark project factored 

Piping and Instrumentation Benchmark project factored 

Installation Labour Factored 

Indirect Costs WBS 5000 % of total 

Project Delivery (includes EPCM) - WBS 6000 Factored off direct cost or TIC 

Owner’s Costs - WBS 7000 Factored off direct cost or TIC 

Contingency - WBS 8000 Factored off direct cost or TIC 

Inflation/Escalation None 
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21.2.3 Mine Capital Costs 

The following key assumptions were made during development of the capital cost estimate:   

• The capital estimate is based on a self-perform construction strategy.  

• Open pit mining activities will be self-performed. The Owner’s team will immediately start with mine development 
activities at Year -1.  

• Surface construction (including earthworks) activities will be self-performed, except for specific scopes of work that 
require contractors to be hired 

The open pit mine capital cost estimate is mainly developed from first principles, determining quantities, and applying unit 
pricing. Unit pricing information is derived from in-house databases as well as vendor quotations for major items. 

The mining operation has been estimated on the basis of an initial phase of development where the starter pit is prepared 
for production. This includes clearing the mine area and transporting topsoil to the topsoil stockpile, transporting the initial 
overburden material to a stockpile, and the waste rock to create stockpile areas. The mine development cost includes all 
necessary mine and service equipment, supply of explosives and blasting,  

A mine road will be required during the pre-production phase to deliver overburden and waste material to the disposal area 
and to stockpile mill feed adjacent to the crusher site. The road will be constructed along the south side of the future co-
disposal area and will extend to the starter pit top bench. Approximately 1.5 kilometers of mine roads will be required during 
this initial phase. 

21.2.3.1 Mining Equipment 

The procurement of open pit mining equipment assumes the equipment will be purchased with no leasing arrangements 
(see Table 21-3 on the following page). Capital leasing will lower the initial capital costs by deferring the equipment purchase 
costs over time, although the interest will increase the total cost for the unit. 

21.2.3.2 Initial Mine Development 

The details for the open pit mine development activities are shown in Table 21-4. This includes capitalized pre-stripping 
undertaken in Year -1, and well as the construction of haul roads, topsoil recovery, stockpile preparation, and water control. 
Some earthworks are deferred into production Year 1 and are therefore not part of the initial capital cost.  

The mine pre-stripping activity will be undertaken in Year -1 by the mine fleet. The costs for this activity are estimated in the 
operating cost model; however, those costs are allocated to pre-production capital. Some of the materials pre-stripped from 
the open pit will be used in various construction activities across the site, so the cost to deliver this material to the final 
destination is included in the mining cost. Any specific costs needed for special processing or placement, however, are not 
included in the mining cost. 
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Table 21-3:  Overview of Mining Equipment Costs 

Description Cost (C$M) 

Drilling / Production and Grade Control $2.50 

Drill, Tracked, 115 to 140 mm   

Drill, Tracked, 144 mm   

Loading $1.30 

Hydraulic Excavator, 4.5 m3 bucket   

Hauling $3.30 

Hauler, 64-t payload   

Road Maintenance $2.80 

Motor Grader, 4.3 m blade   

Water/Gravel Truck   

Primary Pit Support $2.53 

Track Dozer, 233 kW   

Wheel Loader, 4.5 m3 bucket   

Hydraulic Excavator, 3 m3 bucket   

Fuel/Lube Truck   

Secondary Pit Support $1.49 

Transit - Shuttle Van   

Pickup Trucks   

Light Plants   

Water Pumps, 150 m3/h   

Dump Truck   

Emergency Response Vehicle   

Flatbed Picker Truck   

Maintenance $1.54 

Maintenance Trucks   

Mobile 30-t Crane   

55-ton Float Trailer   

Forklift and Tire Handler   

Mobile Steam Cleaner   

Total $15.45 

 

Table 21-4:  Open Pit Development 

Activity Cost (C$k) 

Clearing and Grubbing 480 

Haul Road Construction (1.5 km) 1,200 

Direct Mining including General Mine Expense (GME) 9,870 

Total 11,550 
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21.2.3.3 Supplies and Inventory 

Inventory for start-up and other services are estimated to be C$2.4 million. The items included are listed below: 

• fuel/lube and tire initial inventory 

• communication system (inclusion for plant and general site radios) 

• survey GPS system and survey supplies (includes GEMS) 

• software license 

• maintenance tools and initial supplies 

• mine rescue and safety supplies 

• explosives magazines 

• spare parts inventory 

21.2.4 Process Capital Costs 

Direct costs include all contractors’ direct and indirect labour, permanent equipment, materials, freight, and mobile 
equipment associated with the physical construction of the areas. The process plant daily throughput is 4,110 t/d. 

21.2.4.1 Direct Costs 

The definition of process equipment requirements was based on conceptual process flowsheets and process design 
criteria (refer to Chapter 17). Each major process area has been built up with costs by separately addressing the following 
disciplines: 

• Concrete 

• Structural steel 

• Architectural and unit building 

• Mechanical platework and tanks 

• Mechanical equipment 

• Piping 

• Electrical equipment 

• Conduit and cable tray 
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• Wire and cable 

• Instrumentation 

Mechanical equipment supply costs were based on recent and historical budget quotes from similar projects, adjusted to 
reflect the La Loutre project sizing. The materials and equipment total direct costs for other disciplines were developed 
based on a combination of preliminary material take-offs and by applying benchmarked factors (percentages) to the total 
direct cost (supply and install) of the mechanical equipment. The factors are based on Ausenco’s historical data for similar 
type work and are specific to both discipline and area.  

The overall process plant area costs by discipline are presented in Table 21-5. 

Table 21-5:  Process Plant Total Initial Capital Cost by Discipline 

Discipline Initial Capital (C$M) 
% of Mechanical Equipment  

Total Direct Cost 

Concrete 8.37 27% 

Structural Steel 3.78 12% 

Architectural and Unit Building 11.11 36% 

Mechanical Platework and Tanks 6.20 20% 

Mechanical Equipment 30.51 100% 

Piping 4.47 15% 

Electrical Equipment 8.53 28% 

Conduit and Cable Tray 1.53 5% 

Wire and Cable 1.53 5% 

Instrumentation 3.10 10% 
 

Building (inclusive of HVAC and lighting) supply costs were based on preliminary MTOs and on recent and historical budget 
quotes from similar projects and scaled to reflect the La Loutre project sizing. Building costs are presented in Table 21-6.  

Table 21-6:  Process Plant Building Costs 

Area Description Building Description Building Type Initial Capital (C$M) 

Crushing Crushing  Pre-Engineered 0.42 

Stockpiling & Reclaim Stockpile and Reclaim  Fabric 1.26 

Grinding Grinding  Pre-Engineered 4.01 

Coarse Cleaner Flotation Flotation  Pre-Engineered 2.33 

Concentrate Drying and 
Packaging 

Concentrate Drying  Pre-Engineered 2.33 

Tailings Area Tailings  Pre-Engineered 0.77 
 

21.2.5 Other Costs 

Other costs are summarized in Table 21-7 and described in the following sections. 



 
 

 

 

La Loutre Graphite Project Pa g e  21 3  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Table 21-7:  Process Plant Other Costs Summary 

Description Initial (C$M) 

Project Indirects 16.17 

Project Delivery 25.24 

Provisions (Contingency) 14.42 

Owners’ Costs 36.06 

Total Other Capital Costs 91.90 

 

21.2.5.1 Project Indirects 

Indirect costs are those that are required during the project delivery period to enable and support the construction activities. 
Indirect costs include the following: 

• temporary construction facilities and services 

• commissioning reps and assistance 

• spares (commissioning, initial and insurance) 

• first fills and initial charges 

• freight and logistics 

21.2.5.2 Project Delivery 

Project delivery costs include the following: 

• Engineering, procurement and construction management services (EPCM) 

• environment services and permitting 

• commissioning services 

The project delivery costs have been based on Ausenco’s similar past project costs and have been included at a rate of 
17.5% of the total direct cost. 

21.2.5.3 Contingency 

Contingency is included to address anticipated fluctuations between the estimated and actual costs of materials and 
equipment. The level of contingency is determined from total installed costs based on each area’s level of uncertainty. The 
amount of risk was assessed with consideration of the preliminary level of design work, and the manner in which pricing 
was derived. A contingency of 25% was nominated in line with the risk of the project. 
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The contingency does not allow for the following: 

• abnormal weather conditions 

• changes to market conditions affecting the cost of labour or material 

• changes of scope within the general production and operating parameters 

• effects of industrial disputes 

• financial modelling 

• technical engineering refinement 

• estimate inaccuracy 

21.2.6 Infrastructure Capital Costs 

Bulk earthworks for the plant site, mine ancillary buildings, waste rock facility (WRF) and co-disposal storage facility (CDSF) 
and water management infrastructure were developed based on semi-detailed cut and fill volumes based on site layout 
and site topographical information. Unit rates were benchmarked based on recent projects within the region.  

On-site infrastructure costs were developed based on an in-house database of costs and include the following: 

• process plant buildings including workshop and laboratory 

• ancillary buildings including warehousing, administration and gatehouse 

• potable water treatment and sewage treatment systems 

• waste disposal facilities 

• an allowance for high-voltage powerline tie-in and substation 

Off-site infrastructure includes: 

• 25 km long high-voltage overhead power line 

• main access road earthworks 

In total, infrastructure capital costs are estimated at C$35.70 million.  
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21.2.7 Owner (Corporate) Capital Costs 

Owner’s costs have been estimated as 10% of the total direct costs based on Ausenco’s historical project costs of similar 
nature. These costs include the following: 

• project staffing and expenses 

• pre-production labour 

• home office project management 

• home office financial, legal, and insurance 

21.2.8 Sustaining Capital 

Mine equipment capital expenditures incurred after Year -1 are considered sustaining capital costs and are detailed in Table 
21-8. The majority of the sustaining capital cost consists of additional mining equipment in the first five years and 
replacement in subsequent years. These sustaining costs amount to C$24.1 million.  

Table 21-8:  Mine Sustaining Capital 

Type of Equipment 
Year 

1 2 3 4 5 6 - 10 11 - 15 

Primary Equipment 6.35 1.10 2.20 - - 2.60 1.40 

Secondary Equipment 1.00 - - - - 4.10 4.50 

Ancillary Equipment - - - - - 0.80 - 

Total (C$M) 7.35 1.10 2.20 0.00 0.00 7.50 5.90 

 

Sustaining costs for the waste disposal facility (WDF) have also been estimated. A total of C$13.7 million, as outlined in 
Table 21-9, is required as sustaining capital throughout the life-of-mine for the management of the WDF. 

Table 21-9:  Waste Disposal Facility Sustaining Capital 

 
Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Cost 
($CM) 

2.3 1.6 1.6 1.6 1.6 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 
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21.2.9 Closure Costs 

Closure costs for the La Loutre Project are estimated at C$5.64 million. This cost was benchmarked against recent similar 
projects in the province. 

21.3 Operating Costs 

21.3.1 Overview  

The operating cost estimate is presented in Q2 2021 Canadian dollars (CAD or C$). The estimate includes mining, 
processing, and general and administration (G&A) costs.  

The operating cost estimates for the life of mine are provided in Table 21-10. Mining costs are not included in this summary 
and are outlined in Section 21.3.3.  

Table 21-10:  Average Annual Operating Cost Summary 

Description C$M/a C$/t Processed 

Labour 5.23 3.48 

Power 2.37 1.58 

Reagents 1.72 1.15 

Comminution Consumables 2.68 1.79 

Maintenance 1.17 0.78 

Lab Services 1.05 0.70 

Mobile Equipment 0.76 0.51 

Co-disposal Mobile Equipment 2.79 1.85 

General & Administrative 3.56 2.37 

Total 21.33 14.22 

 

21.3.2 Basis of Estimate 

Common to all operating cost estimates are the following assumptions: 

• Cost estimates are based on Q2 2021 pricing without allowances for inflation. 

• Costs are expressed in Canadian dollars (CAD or C$) 

• For material sourced in US dollars, an exchange rate of 1.33 Canadian dollar per US dollar was assumed. 

• The majority of the labour requirement is assumed to come from neighbouring municipalities. 

• Processing unit operations were benchmarked against similar or comparable processing plants. 

• Equipment and materials will be purchased as new. 
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• Grinding media consumption rates have been estimated based on the material characteristics.  

• Reagent consumption rates have been estimated based on the metallurgical testwork. 

• The mobile equipment cost provides for fuel and maintenance. 

21.3.3 Mine Operating Costs 

The mine operating costs are estimated from first principles for all mine activities. Equipment hours required to meet the 
production needs of the life of mine plan are based on productivity factors or equipment simulations. Each piece of 
equipment has an hourly operating cost that includes operating and maintenance labour, fuel and lube, maintenance parts, 
tires (if required) and ground-engaging tools (if required). Table 21-11 presents the breakdown of mining costs by activity. 
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Table 21-11:  Mining Costs by Activity 

Mining Category 
Unit Cost ($/t 

processed) 
Total  

Cost ($M) 
Y01 Y02 Y03 Y04 Y05 Y06 Y07 Y08 Y09 Y10 Y11 Y12 Y13 Y14 Y15 

Drilling  2.11 46.15 3.33 3.95 4.26 3.73 3.57 3.36 3.12 3.33 3.23 3.30 3.31 2.34 2.05 1.70 1.56 

Blasting 2.96 64.77 5.11 5.72 5.90 5.35 5.05 4.39 4.56 4.69 4.40 4.68 4.69 2.90 2.90 2.45 2.02 

Loading 1.53 33.38 2.38 2.92 2.68 2.94 2.49 2.56 2.23 2.55 2.07 2.79 2.14 1.62 1.33 1.68 1.01 

Hauling  4.79 104.85 5.67 7.86 9.46 9.38 10.25 7.50 7.16 8.54 7.70 7.77 6.40 4.37 4.67 4.63 3.50 

Pit support 1.60 35.20 2.41 2.78 2.80 3.12 2.36 2.41 2.52 2.28 2.77 2.40 2.39 1.63 1.85 1.60 1.72 

Site Work* 0.29 6.31 0.72 0.64 0.59 0.34 0.40 0.85 0.36 0.37 0.68 0.43 0.19 - - - - 

Mine Operations GME 1.26 27.51 1.99 1.99 1.99 1.99 1.99 1.99 1.99 1.99 1.99 1.99 1.99 1.39 1.39 1.39 1.39 

Mine Maintenance GME 0.47 10.25 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 0.68 

Technical Services GME 1.40 30.98 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 2.04 

Total Cost 16.40 359.40 24.34 28.59 30.41 29.57 28.84 25.78 24.65 26.47 25.56 26.09 23.84 16.98 16.91 16.17 13.91 

Note:  Site work includes clearing and grubbing, additional haul road construction, and on-going reclamation. 
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The average mining cost for material tonnes mined during operations is estimated at C$3.31/t including re-handling costs. 
The mining costs are lower than average during the first eight years and increase with increased haulage distances and pit 
deepening in the later years. This operating cost estimate includes major equipment repairs that are not treated as 
sustaining capital. 

21.3.3.1.1 Labour Cost 

Staffing was estimated by benchmarking against similar projects with comparable unit processes. A burden of 31% was 
applied to all rates. The total salaried labour averages 34 employees, as shown in the organizational roster outlining the 
mine operations salaried labour requirements in Table 21-12 (note:  loaded salaries include burden). This roster does not 
include general and administrative positions (see Section 21.3.5). Salaries and wages are based on other Canadian 
operations and expected local industrial rates.  

Table 21-12:  Salaried Mine Operations Staffing 

Position Employees Loaded Salaries(C$/a) 

 Mine Superintendent  1 196,500 

 Clerks  1 65,500 

 Mine General Foreman  1 144,100 

 Mine Supervisors  4 111,350 

 Trainers  2 91,700 

 TMF / Pit Labourer / Field Sampler  8 94,975 

Mine Operations 17 1,794,700 

 Mine Maintenance Superintendent  1 183,400 

 Maintenance Administrator  1 65,500 

 Maintenance Planner  1 94,975 

 Maintenance Supervisor  2 111,350 

Mine Maintenance 5 566,575 

 Chief Engineer  1 176,850 

 Chief Geologist  1 176,850 

 Geotechnical Engineer  1 131,000 

 Short-Range Engineer  1 111,350 

 Long-Range Planner  1 111,350 

 Drill / Blast Engineer  1 111,350 

 Surveyor / Technician  2 94,975 

 Ore Grade Technicians  4 94,975 

Technical Services 12 1,388,600 

 

Operations hourly labour requirements by year are shown in Table 21-13. 
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Table 21-13:  Hourly Operations Labour 

Description 
Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

Mine Operations 48 52 60 60 60 52 52 56 48 52 52 34 34 34 26 

Maintenance 11 13 14 14 14 12 12 12 11 12 11 8 8 7 6 

Total 59 65 74 74 74 64 64 68 59 64 63 42 42 41 32 

 

21.3.4 Process Operating Costs 

The average yearly process operating cost (excluding general and administrative costs) is C$ million. The process plant 
operating cost estimates are summarized in Table 21-14. These are derived from benchmarking against existing graphite 
processing plants located in Canada or similar-sized processing plants in Québec as well as in-house data. 

Table 21-14:  Process Plant Operating Cost Summary 

Description C$M/a C$/t Processed 

Labour 5.23 3.48 

Power 2.37 1.58 

Reagents 1.72 1.15 

Comminution Consumables 2.68 1.79 

Maintenance 1.17 0.78 

Lab Services 1.05 0.70 

Mobile Equipment 0.76 0.51 

Co-disposal Mobile Equipment 2.79 1.85 

Total 17.78 11.85 

 

21.3.4.1 Labour 

Staffing was estimated by benchmarking against similar projects with comparable unit processes. A burden of 31% was 
applied to all rates. The total operational labour averages 44 employees, as shown in the organizational roster outlining the 
process plant’s labour requirements in Table 21-15 on the following page (note:  loaded salaries include burden). This roster 
does not include general and administrative positions (see Section 21.3.5). Salaries and wages are based on other Canadian 
operations and expected local industrial rates. 

21.3.4.2 Power 

The power cost of the process plant was calculated from the installed power in the mechanical equipment list. A 
C$0.051/kWh power cost was used based on Québec power prices, along with an assumption that 75% of the installed 
power would be utilized. This amounts to an average yearly power cost of C$2.37 million, or C$1.58 per tonne of material 
processed.  
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Table 21-15:  Process Plant Operations Employee Roster Summary 

Description Employees Loaded Salary (C$/a) Total Cost C$M/a 

Mill Superintendent 1 196,500 0.19 

Maintenance Superintendent 1 157,200 0.16 

Chief Metallurgist 1 176,850 0.18 

Mill Management Total 3 530,550 0.53 

General Foreman 1 144,100 0.14 

Crusher Operator 4 114,756 0.46 

Grinding Operator 4 114,756 0.46 

Flotation/Reagents Operator 4 114,756 0.46 

Concentrate Drying/Bagging/Tailings Operator 4 114,756 0.46 

Mill Operations Total 17 1,980,196 1.98 

Manager – Health & Safety 1 157,200 0.16 

Manager – Environmental 1 172,240 0.17 

Technician – Health & Safety 1 98,250 0.10 

Supervisor – Property Security 1 98,250 0.10 

Nurse 1 98,250 0.10 

Safety Guard 4 72,207 0.29 

HSE&C Safety Operations Total 9 913,019 0.91 

Laboratory Manager 1 154,868 0.15 

Laboratory Technician 4 107,734 0.43 

Laboratory Services Total 5 585,806 0.59 

Maintenance Planner 1 95,368 0.09 

Millwright 4 95,368 0.38 

Electrician 2 95,368 0.19 

Process Control/Instrument Technician 1 108,992 0.11 

Welder 2 95,368 0.19 

Mill Maintenance Total 10 967,304 0.97 

Contract Allowance  250,000 0.25 

Total Operations Labour 44 5,226,875 5.23 
 

21.3.4.3 Reagents and Consumables 

Frother and diesel fuel oil (DFO) consumption in the flotation circuits were provided by the testwork outlined in Chapter 13, 
whereas the consumption of flocculant and propane were benchmarked against similar projects. Costs for each reagent 
were identified from other projects in Québec. outlines the consumption and cost of the reagents used in the process plant. 

Table 21-16 outlines the consumption and cost of the reagents used in the process plant. 
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Table 21-16:  Reagent Cost Summary 

Description Reagent/Item Cost ($/t) Consumption (t/a) Cost (C$/a) 

DFO 954.50 85.1 81,182 

MIBC Frother 3,777 88.9 335,841 

Flocculant 4,780 4.3 20,620 

Tailings Filter Cloths - - 140,000 

Propane 441.35 2,052 905,820 

Product Bulk Bags 2.00 120,000 240,000 

Total Reagent Cost - - 1,723,462 

21.3.4.4 Comminution Consumables 

The comminution consumables consist of requirements/replacements that are related to the crushing and grinding circuit. 
The following items have been included under comminution consumables: 

• SAG mill grinding media 

• polishing mill grinding media 

• primary crusher, SAG mill, and polishing mill liners 

• screen panels 

Annual grinding media costs were estimated at C$0.98 million, and liner and screen panel costs amount to C$1.04 million 
per annum. The costs have been developed from Ausenco’s in-house database and experience, industry practice, and 
benchmarking against similar projects. The consumption rates were calculated internally.  

21.3.4.5 Maintenance 

The process plant annual maintenance cost was derived from the total installed mechanical equipment cost determined 
from the mechanical equipment list using a factor of 4%. The total annual maintenance cost was estimated as 
C$1.17 million.  

21.3.4.6 Laboratory Services 

The operating cost estimate for the laboratory and assay activities were estimated by Ausenco on the anticipated number 
of assays per day and per year. These assay costs arise from monitoring grade and recovery for unit operations to permit 
optimization of the process plant, environmental analysis, and metallurgical accounting. The laboratory services are 
estimated to cost C$1.05 million per annum.  

21.3.4.7 Mobile Equipment 

Vehicle costs are based on a scheduled number of light vehicles and mobile equipment, including fuel, maintenance, spares, 
and tires, as well as annual registration and insurance fees. Mobile equipment requirements result in an annual cost of 
C$0.76 million. An allowance for light vehicles and mobile equipment used in the co-disposal facility was assumed as 
C$2.79 million. 
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21.3.5 General and Administrative Operating Costs 

General and administrative (G&A) costs are expenses not directly related to the production of graphite and include expenses 
not included in mining, processing, external refining, and transportation costs. These costs were developed using Ausenco’s 
in-house data on existing Canadian operations. The G&A costs were divided into the following areas: 

• G&A maintenance, including vehicle and road maintenance 

• personnel 

• human resources, including training, recruiting, and community relations 

• infrastructure power, including power requirements for HVAC and administrative buildings 

• site administration, maintenance, and security, including office supplies and garbage disposal 

• assets operation for non-operational-related vehicles 

• health and safety, including personal protective equipment, hospital service cost, and first aid 

• environmental, including water sampling 

• IT and telecommunications, including hardware and support services 

• contract services, including insurance, sanitation and cleaning, licence fees, and legal fees 

All G&A costs are detailed in Table 21-16, with the organizational employee roster detailed in Table 21-17. G&A staffing was 
estimated by benchmarking against similar projects with comparable unit processes. A burden of 31% was applied to all 
rates to account for training, sick leave, pension contributions and other benefits provided to salaried employees.  

Table 21-17:  Summary of G&A Operating Costs 

Department/Area Cost/Allowance (C$/a) 

G&A Maintenance 506,325 

Vehicle Maintenance 206,325 

Mine Property Road Maintenance (Materials) 150,000 

Access Road Maintenance 150,000 

Personnel (detailed in Table 21-17) 940,275 

Human Resources 180,000 

Training/Recruiting 150,000 

Community Relations 30,000 

Infrastructure Power – HVAC and Administrative Buildings 126,299 

Side Administration, Maintenance and Safety 69,000 

Office Supplies 45,000 

Waste Management/Garbage 24,000 

Assets Operation – Vehicles 98,049 

Health & Safety 151,200 

Personal Protective Equipment 15,600 

Hospital Service Cost 120,000 

First Aid on Site 15,600 

Environmental/Water Sampling 50,000 

IT & Telecommunications 100,000 
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Table 21-18:  Process Plant General & Administrative Employee Roster Summary 

Description Employees Loaded Salary (C$/a) Total Cost (C$M/a) 

Mine General Manager 1 245,232 0.25 

Manager – Procurement/Contracts 1 153,751 0.15 

Manager – Human Resources  1 122,616 0.12 

Administrative Assistant 1 81,744 0.08 

Warehouse Operator 1 91,700 0.09 

Warehouse Attendant 3 81,744 0.25 

G&A Labour Total 8 940,275 0.94 

Note:  The total annual G&A costs amount to C$3.56 million or C$2.37/t. 

IT Hardware 20,000 

IT Support Services 80,000 

Contract Services 1,334,000 

Insurance 1,000,000 

Sanitation & Cleaning 104,000 

License Fees 130,000 

Legal Fees 100,000 

Total 3,555,147 
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22 ECONOMIC ANALYSIS 

22.1 Cautionary Statements 

The results of the economic analyses discussed in this chapter represent forward-looking information as defined under 
Canadian securities law. The results are subject to a number of known and unknown risks, uncertainties and other factors 
that may cause actual results to differ materially from those presented here. Forward-looking information includes the 
following: 

• mineral resource estimates 

• assumed commodity price and exchange rates 

• proposed mine production plan 

• projected mining and process recovery rates 

• assumptions about mining dilution and the ability to mine in areas previously exploited using underground mining 
methods as envisaged 

• sustaining costs and proposed operating costs 

• interpretations and assumptions regarding joint venture and agreement terms 

• assumptions as to closure costs and closure requirements 

• assumptions about environmental, permitting, and social risks 

Additional risks to the forward-looking information include:   

• changes to costs of production from what is assumed 

• changes in the estimated timing and quantity of production 

• unrecognized environmental risks 

• unanticipated reclamation expenses 

• unexpected variations in quantity of mineralized material, grade or recovery rates 

• geotechnical or hydrogeological considerations during mining being different from what was assumed 

• failure of mining methods to operate as anticipated 

• failure of plant, equipment or processes to operate as anticipated 
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• changes to assumptions as to the availability of electrical power, and the power rates used in the operating cost 
estimates and financial analysis 

• ability to maintain the social license to operate 

• accidents, labour disputes and other risks of the mining industry 

• changes to interest rates 

• changes to tax rates 

• changes in government regulation of mining operations 

• potential delays in the issuance of permits and any conditions imposed with the permits that are granted 

22.2 Methodologies Used 

The project has been evaluated using a discounted cash flow (DCF) analysis based on an 8% discount rate. Cash inflows 
consist of annual revenue projections. Cash outflows consist of capital expenditures, including pre-production costs, 
operating costs, taxes, and royalties. These are subtracted from the inflows to arrive at the annual cash flow projections. 
Cash flows are taken to occur at the mid-point of each period. It must be noted that tax calculations involve complex 
variables that can only be accurately determined during operations and, as such, the actual post-tax results may differ from 
those estimated. A sensitivity analysis was performed to assess the impact of variations in concentrate prices, discount 
rate, foreign exchange rates, operating costs and initial capital costs. 

The capital and operating cost estimates developed specifically for this project are presented in Chapter 21 of this report 
in 2021 Canadian dollars. The economic analysis has been run on a constant dollar basis with no inflation. 

22.3 Financial Model Parameters 

A base case graphite concentrate price of US$916/t Cg is based on consensus analyst estimates and recently published 
economic studies. The forecasts are meant to reflect the average concentrate price expectation over the life of the project. 
No price inflation or escalation factors were taken into account. 

The economic analysis was performed using the following assumptions:   

• Construction starting June 30, 2024 

• Production starting on January 1, 2026 

• Mine life of 14.7 years 

• Exchange rate of 1.33 (USD:CAD)  

• Cost estimates in constant Q3 2021 Canadian dollars with no inflation or escalation  
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• 100% ownership with 1.0% NSR  

• Capital costs funded with 100% equity (no financing costs assumed) 

• All cash flows discounted to June 30, 2024 using mid-period discounting convention 

• Graphite concentrate is assumed to be sold in the same year it is produced 

• No contractual arrangements for concentrate sales are in place 

22.3.1 Taxes 

The project has been evaluated on a post-tax basis to provide an approximate value of the potential economics. The tax 
model was compiled by Lomiko with assistance from third-party taxation professionals. The calculations are based on the 
tax regime as of the date of the preliminary economic assessment. At the effective date of the cashflow, the project was 
assumed to be subject to the tax regime outlined below:   

• The Canadian corporate income tax system consists of 15% federal income tax and 11.5% provincial income tax.  

• The mining tax rate in Québec is calculated using progressive tax rates, with each rate applied to a portion of the 
operator’s annual profit. Table 22-1 lists the tax rate that applies to each portion of the operator’s annual profit margin 
segment.  

Table 22-1:  Mining Tax Rates in Québec 

Description Profit Margin Tax Rate 

First Segment 0% to 35% 16% 

Second Segment More than 35%, up to 50% 22% 

Third Segment More than 50% 28% 

 

At the base case graphite concentrate price assumption, total tax payments are estimated to be C$240.4 million over the 
life of mine. 

22.3.2 Royalty 

A 1.0% royalty has been assumed for the project, resulting in approximately C$17.0 million in royalty payments over life of 
mine. 

22.3.3 Transportation & Insurance Charges 

Mine revenue is derived from the sale of graphite concentrate into the to the domestic and US marketplace. No contractual 
arrangements for upgrading or refining exist at this time. However, the parameters used in the economic analysis are 
consistent with current industry rates. A transportation and insurance charge of C$37.42/t of graphite concentrate was 
assumed with 100% graphite concentrate payability resulting in a C$53.7 million cost over the life of mine. 
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22.4 Economic Analysis 

The economic analysis was performed assuming an 8% discount rate. The pre-tax NPV discounted at 8% is C$314 million; 
the internal rate of return IRR is 28.3%; and payback period is 3.3 years. On a post-tax basis, the NPV discounted at 8% is 
C$186 million; the IRR is 21.5%; and the payback period is 4.2 years. A summary of project economics is shown graphically 
in Figure 22-1 and listed in Table 22-2.  

Figure 22-1:  Project Economics 

 
 

Source: Ausenco, 2021 
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Table 22-2:  Summary of Project LOM Cash Flow Assumptions & Results 

General LOM Total / Avg. 

Graphite Concentrate Price (US$/t) $916 

Mine Life (years) 14.74 

Total Waste Tonnes Mined (kt) 88,396  

Total Mill Feed Tonnes (kt) 21,874  

Production  

Mill Head Grade (%) 6.67% 

Mill Recovery Rate (%) 94% 

Total Mill Tonnes Recovered (Mt) 21.9 

Total Average Annual Production (Mt) 97.4 

Operating Costs  

Mining Cost (C$/t Milled) $16.2  

Processing Cost (C$/t Milled) $11.9  

G&A Cost (C$/t Milled) $2.4  

Total Operating Costs (C$/t Milled) $30.4  

Cash Costs (US$/t Concentrate) $385.5  

AISC (US$/t Concentrate) $406.1  

Capital Costs  

Initial Capital (C$M) $236  

Sustaining Capital (C$M) $38  

Closure Costs (C$M) $6  

Salvage Costs (C$M) ($4) 

Financials Pre-Tax Post-Tax 

NPV (8%) (C$M) $314  $186  

IRR (%) 28.3%  21.5%  

Payback (years) 3.3  4.2  

Notes:  * Cash costs consist of mining costs, processing costs, mine-level G&A, refining charges, and royalties. ** AISC includes cash costs plus 
sustaining capital, closure costs, and salvage value. 

The analysis was done quarterly and annual cashflow basis, but the cashflow output is shown on an annualized basis in 
Table 22-3. 

22.5 Sensitivity Analysis 

A sensitivity analysis was conducted on the base case pre-tax and post-tax NPV and IRR of the project, using the following 
variables:  gold price, discount rate, foreign exchange, operating costs, and initial capital costs. 

Table 22-4 summarizes the post-tax sensitivity analysis results; pre-tax sensitivity results are shown in Table 22-5, and 
Table 22-6 show post-tax sensitivity results. As shown in Figure 22-2 and Figure 22-3, the sensitivity analysis revealed that 
the project is most sensitive to changes in graphite concentrate price, and foreign exchange and less sensitive to operating 
costs, discount rate, and initial capital costs. 
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Table 22-3:  Project Cash Flow on an Annualized Basis 

 

Cash flows discounted to June 30, 2024 Units Sum/Avg 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 

Graphite Concentrate Price - Flat US$/t $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 $916 

Foreign Exchange US$:C$ $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 $1.33 

Revenue C$mm $1,749 -- -- $123 $132 $129 $137 $133 $128 $133 $136 $94 $97 $106 $106 $117 $101 $75 -- -- 

Operating Cost C$mm ($666) -- -- ($42) ($50) ($51) ($51) ($50) ($47) ($46) ($47) ($47) ($47) ($45) ($38) ($38) ($37) ($29) -- -- 

Transportation and Insurance Charges C$mm ($54) -- -- ($4) ($4) ($4) ($4) ($4) ($4) ($4) ($4) ($3) ($3) ($3) ($3) ($4) ($3) ($2) -- -- 

Royalties C$mm ($17) -- -- ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) -- -- 

EBITDA C$mm $1,013 -- -- $76 $77 $73 $81 $78 $76 $82 $83 $44 $46 $57 $64 $74 $59 $42 -- -- 

Initial Capex C$mm ($236) ($72) ($164) -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Sustaining Capex C$mm ($38) -- -- ($10) ($3) ($4) ($2) ($2) ($1) ($0) ($3) ($4) ($0) ($4) ($2) ($1) ($0) ($0) ($0) -- 

Royalty Buyback C$mm ($1) -- ($1) -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Closure Capex C$mm ($6) -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- ($6) -- 

Salvage Value C$mm $4 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- $4 -- 

Change in Net Working Capital C$mm -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Pre-Tax Unlevered Free Cash Flow C$mm $737 ($72) ($164) $66 $75 $69 $79 $76 $75 $82 $80 $40 $46 $53 $61 $73 $59 $42 ($2) -- 

Pre-Tax Cumulative Unlevered Free Cash Flow C$mm $737 ($72) ($237) ($171) ($96) ($27) $52 $128 $203 $285 $365 $405 $451 $504 $565 $638 $697 $739 $737 $737 

Taxes C$mm ($240) -- -- ($9) ($16) ($16) ($20) ($20) ($20) ($23) ($24) ($8) ($10) ($14) ($16) ($20) ($15) ($9) -- -- 

Post-Tax Unlevered Free Cash Flow C$mm $496 ($72) ($164) $57 $58 $53 $59 $56 $55 $59 $57 $31 $36 $39 $45 $53 $44 $32 ($2) -- 

Post-Tax Cumulative Unlevered Free Cash Flow C$mm  ($72) ($237) ($180) ($121) ($68) ($9) $47 $102 $161 $218 $249 $285 $324 $369 $422 $466 $498 $496 $496 

Production Summary                      

Total Resource Mined kt 21,874 -- 193 1,294 1,500 1,493 1,798 1,793 1,623 1,500 1,500 1,500 1,500 1,500 1,500 1,494 1,012 674 -- -- 

Total Waste kt 88,396 -- 2,807 7,273 8,058 8,058 7,002 6,407 6,277 6,100 6,100 6,100 6,100 6,100 3,220 3,226 2,969 2,599 -- -- 

Total Material Mined kt 110,270 -- 3,000 8,568 9,558 9,551 8,800 8,200 7,900 7,600 7,600 7,600 7,600 7,600 4,720 4,720 3,981 3,273 -- -- 

Percent of Resource Depleted % 100.0% -- 0.9% 5.9% 6.9% 6.8% 8.2% 8.2% 7.4% 6.9% 6.9% 6.9% 6.9% 6.9% 6.9% 6.8% 4.6% 3.1% -- -- 

Project Life yrs 14.7                    

Mill Feed kt 21,874 -- -- 1,294 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,494 1,497 1,089 -- -- 
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Cash flows discounted to June 30, 2024 Units Sum/Avg 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 

Graphite Head Grade % 6.7% -- -- 7.9% 7.4% 7.2% 7.6% 7.4% 7.1% 7.4% 7.6% 5.3% 5.4% 5.9% 5.9% 6.5% 5.6% 5.7% -- -- 

Mill Recovery % 93.5% -- -- 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% 93.5% -- -- 

Concentrate Grade % 95.0% -- -- 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% 95.0% -- -- 

Recovered Graphite Concentrate kt 1,436 -- -- 101 109 106 112 109 105 109 112 78 80 87 87 96 83 61 -- -- 

Graphite Concentrate % Payable % 100.0% -- -- 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% -- -- 

Payable Graphite Concentrate kt 1,436 -- -- 101 109 106 112 109 105 109 112 78 80 87 87 96 83 61 -- -- 

Revenue C$mm $1,749 -- -- $123 $132 $129 $137 $133 $128 $133 $136 $94 $97 $106 $106 $117 $101 $75 -- -- 

Mine Operating Costs C$mm $354 -- -- $24 $28 $30 $29 $28 $25 $24 $26 $25 $26 $24 $17 $17 $16 $14 -- -- 

Mill Operating Costs C$mm $259 -- -- $15 $18 $18 $18 $18 $18 $18 $18 $18 $18 $18 $18 $18 $18 $13 -- -- 

G&A Costs C$mm $52 -- -- $3 $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $3 -- -- 

Operating Costs per tonne Processed (C$/t Milled) $30.4 -- -- $32.8 $33.1 $34.3 $33.7 $33.2 $31.2 $30.5 $31.7 $31.1 $31.4 $29.9 $25.5 $25.5 $25.0 $27.0 -- -- 

Transportation & Insurance Charges C$mm $54 -- -- $4 $4 $4 $4 $4 $4 $4 $4 $3 $3 $3 $3 $4 $3 $2 -- -- 

NSR Royalty                      

Total Revenue C$mm $1,749 -- -- $123 $132 $129 $137 $133 $128 $133 $136 $94 $97 $106 $106 $117 $101 $75 -- -- 

Less: Transport Costs & Insurance C$mm $54 -- -- $4 $4 $4 $4 $4 $4 $4 $4 $3 $3 $3 $3 $4 $3 $2 -- -- 

Total Net Revenue C$mm $1,695 -- -- $119 $128 $125 $133 $129 $124 $129 $132 $92 $94 $103 $103 $113 $98 $72 -- -- 

NSR Royalty % 1.0% -- -- 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% 1.0% -- -- 

Royalties C$mm $17 -- -- $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 -- -- 

Cash Cost * US$/t conc. $386 -- -- $353 $380 $401 $375 $380 $371 $351 $356 $489 $481 $423 $367 $336 $377 $398 -- -- 

All-in Sustaining Cost (AISC) ** US$/t conc. $406 -- -- $425 $399 $428 $386 $392 $381 $355 $377 $530 $485 $460 $387 $341 $381 $403 -- -- 

Total Initial Capital C$mm $236 $72 $164 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Mining  $29 -- $29                  

On-site Infrastructure C$mm $29 $29 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Process Plant C$mm $79 -- $79 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Off-site Infrastructure C$mm $7 $7 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Project Indirects C$mm $16 $6 $10 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Project Delivery C$mm $25 $10 $15 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 
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Cash flows discounted to June 30, 2024 Units Sum/Avg 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 

Owner's Cost C$mm $14 $6 $9 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Contingency C$mm $36 $14 $22 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 

Total Sustaining Capital C$mm $38 -- -- $10 $3 $4 $2 $2 $1 $0 $3 $4 $0 $4 $2 $1 $0 $0 $0 -- 

Mining C$mm $24 -- -- $7 $1 $2 -- $0 $1 -- $3 $4 -- $4 $2 $0 -- -- -- -- 

Waste Management Facility C$mm $14 -- -- $2 $2 $2 $2 $2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 -- 

Closure Cost C$mm $6 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- $6 -- 

Salvage Value C$mm ($4) -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- ($4) -- 

Total Capital Expenditure Including Salvage Value C$mm $276 -- $236 $10 $3 $4 $2 $2 $1 $0 $3 $4 $0 $4 $2 $1 $0 $0 $2 -- 

 
Notes:  * Cash costs consist of mining costs, processing costs, mine-level G&A and refining charges, and royalties. ** AISC includes cash costs plus sustaining capital, closure costs, and salvage value
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Table 22-4:  Post-Tax Sensitivity Summary 

Graphite 
Concentrate Price 

US$/t 

Post-Tax NPV (8%) 

Base Case 

Initial Capital Cost Total Operating Cost FX 

(-20%) (+20%) (-20%) (+20%) (-20%) (+20%) 

 $750    $76    $115    $37    $123    $28   ($32)   $176   

 $850    $143    $180    $104    $188    $96    $28    $251   

 $916    $186    $222    $148    $230    $140    $65    $301   

 $1,150    $332    $364    $297    $371    $289    $188    $461   

 $1,300    $419    $445    $388    $449    $382    $264    $547   

Graphite 
Concentrate Price 

US$/t 

IRR 

Base Case 

Initial Capital Cost Total Operating Cost FX 

(-20%) (+20%) (-20%) (+20%) (-20%) (+20%) 

 $750   13.8%  18.6%  10.4%  17.1%  10.2%  5.4%  20.8%  

 $850   18.6%  24.1%  14.6%  21.6%  15.3%  10.2%  25.8%  

 $916   21.5%  27.5%  17.2%  24.4%  18.4%  13.0%  29.0%  

 $1,150   31.0%  38.8%  25.6%  33.5%  28.3%  21.6%  39.5%  

 $1,300   36.7%  45.4%  30.5%  38.8%  34.2%  26.6%  45.2%  
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Table 22-5:  Pre-Tax Sensitivity Analysis 

 Pre-Tax NPV Sensitivity to Discount Rate  Pre-Tax IRR Sensitivity to Discount Rate 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

D
is

c
o

u
n

t 
R

a
te

  $314    $750    $850    $916    $1,150    $1,300   

D
is

c
o

u
n

t 
R

a
te

  $0    $750    $850    $916    $1,150    $1,300   

3.0%   $288    $436    $533    $880    $1,103   3.0%  17.8% 24.3% 28.3% 42.3% 51.1% 

5.0%   $220    $347    $431    $730    $921   5.0%  17.8% 24.3% 28.3% 42.3% 51.1% 

8.0%   $142    $246    $314    $556    $711   8.0%  17.8% 24.3% 28.3% 42.3% 51.1% 

10.0%   $102    $193    $253    $466    $602   10.0%  17.8% 24.3% 28.3% 42.3% 51.1% 

12.0%   $70    $150    $203    $391    $512   12.0%  17.8% 24.3% 28.3% 42.3% 51.1% 

              

 Pre-Tax NPV Sensitivity to FX  Pre-Tax IRR Sensitivity to FX 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

F
X

 

 $314    $750    $850    $916    $1,150    $1,300   

F
X

 

 $0    $750    $850    $916    $1,150    $1,300   

$1.10  $8    $93    $150    $350    $478   $1.10 8.4% 14.6% 18.3% 30.5% 37.9% 

$1.20  $66    $160    $221    $440    $580   $1.20 12.7% 18.9% 22.8% 35.7% 43.7% 

$1.33  $142    $246    $314    $556    $711   $1.33 17.8% 24.3% 28.3% 42.3% 51.1% 

$1.40  $183    $292    $363    $618    $782   $1.40 20.4% 27.0% 31.3% 45.9% 55.1% 

$1.50  $241    $358    $435    $708    $883   $1.50 24.0% 30.9% 35.4% 50.9% 60.8% 

              

 Pre-Tax NPV Sensitivity to Operating  Pre-Tax IRR Sensitivity to Operating 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

O
p

e
ra

ti
n

g
 C

o
s

ts
 

 $314    $750    $850    $916    $1,150    $1,300   

O
p

e
ra

ti
n

g
 C

o
s

ts
 

 $0    $750    $850    $916    $1,150    $1,300   

(20.0%)  $214    $318    $386    $628    $783   (20.0%) 22.3% 28.5% 32.5% 46.3% 55.1% 

(10.0%)  $178    $282    $350    $592    $747   (10.0%) 20.1% 26.4% 30.4% 44.3% 53.1% 

--   $142    $246    $314    $556    $711   --  17.8% 24.3% 28.3% 42.3% 51.1% 

10.0%   $106    $209    $277    $520    $675   10.0%  15.4% 22.1% 26.2% 40.3% 49.1% 

20.0%   $70    $173    $241    $483    $639   20.0%  13.0% 19.8% 24.1% 38.3% 47.1% 

              

 Pre-Tax NPV Sensitivity to Initial Capex  Pre-Tax IRR Sensitivity to Initial Capex 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

In
it

ia
l C

a
p

e
x 

 $314    $750    $850    $916    $1,150    $1,300   

In
it

ia
l C

a
p

e
x 

 $0    $750    $850    $916    $1,150    $1,300   

(20.0%)  $186    $289    $357    $599    $755   (20.0%) 23.4% 31.1% 36.0% 53.1% 64.1% 

(10.0%)  $164    $267    $335    $578    $733   (10.0%) 20.3% 27.3% 31.8% 47.1% 56.9% 

--   $142    $246    $314    $556    $711   --  17.8% 24.3% 28.3% 42.3% 51.1% 

10.0%   $120    $224    $292    $534    $689   10.0%  15.6% 21.7% 25.5% 38.3% 46.4% 

20.0%   $98    $202    $270    $512    $667   20.0%  13.8% 19.5% 23.0% 35.0% 42.4% 
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Figure 22-2:  Pre-Tax NPV & IRR Sensitivity Results 

     

Source: Ausenco, 2021 

 

–

 $100

 $200

 $300

 $400

 $500

 $600

(20.0%) (10.0%) -- 10.0% 20.0%

P
re

-T
a
x
 N

P
V

 8
%

 (
C

$
M

)

Graphite Price (+/-%) Discount Rate (+/-%)

FX (+/-%) Operating Costs (+/-%)

Initial CAPEX (+/-%)

0.0%

5.0%

10.0%

15.0%

20.0%

25.0%

30.0%

35.0%

40.0%

45.0%

(20.0%) (10.0%) -- 10.0% 20.0%

P
re

-T
a
x
 I
R

R
 (

%
)

Graphite Price (+/-%) Discount Rate (+/-%)

FX (+/-%) Operating Costs (+/-%)

Initial CAPEX (+/-%)



 
 

 

 

La Loutre Graphite Project Pa g e  23 6  

N.I. 43-101 Technical Report and Preliminary Economic Assessment September 10, 2021 

 

Table 22-6:  Post-Tax Sensitivity Analysis 

 Post-Tax NPV Sensitivity to Discount Rate  Post-Tax IRR Sensitivity to Discount Rate 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

D
is

c
o

u
n

t 
R

a
te

  $186    $750    $850    $916    $1,150    $1,300   

D
is

c
o

u
n

t 
R

a
te

  $0    $750    $850    $916    $1,150    $1,300   

3.0%   $192    $286    $347    $556    $679   3.0%  13.8% 18.6% 21.5% 
21.5% 

31.0% 36.7% 

5.0%   $138    $220    $272    $452    $558   5.0%  13.8% 18.6% 
18.6% 

31.0% 36.7% 

8.0%   $76    $143    $186    $332    $419   8.0%  13.8% 21.5% 31.0% 36.7% 

10.0%   $45    $104    $141    $270    $347   10.0%  13.8% 18.6% 21.5% 31.0% 36.7% 

12.0%   $19    $72    $105    $219    $288   12.0%  13.8% 18.6% 21.5% 31.0% 36.7% 

              

 Post-Tax NPV Sensitivity to FX  Post-Tax IRR Sensitivity to FX 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

F
X

 

 $186    $750    $850    $916    $1,150    $1,300   

F
X

 

 $0    $750    $850    $916    $1,150    $1,300   

$1.10 ($16)   $44    $81    $208    $286   $1.10 6.7% 11.4% 14.2% 23.0% 28.1% 

$1.20  $26    $87    $127    $263    $346   $1.20 10.0% 14.6% 17.5% 26.5% 31.9% 

$1.33  $76    $143    $186    $332    $419   $1.33 13.8% 18.6% 21.5% 31.0% 36.7% 

$1.40  $102    $172    $216    $368    $455   $1.40 15.7% 20.6% 23.5% 33.3% 39.1% 

$1.50  $140    $213    $260    $417    $504   $1.50 18.4% 23.3% 26.3% 36.5% 42.3% 

              

 Post-Tax NPV Sensitivity to Operating Costs  Post-Tax IRR Sensitivity to Operating Costs 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

O
p

e
ra

ti
n

g
 C

o
s

ts
 

 $186    $750    $850    $916    $1,150    $1,300   

O
p

e
ra

ti
n

g
 C

o
s

ts
  

 $0    $750    $850    $916    $1,150    $1,300   

(20.0%)  $123    $188    $230    $371    $449   (20.0%) 17.1% 21.6% 24.4% 33.5% 38.8% 

(10.0%)  $99    $166    $208    $352    $435   (10.0%) 15.5% 20.1% 22.9% 32.3% 37.8% 

--   $76    $143    $186    $332    $419   --  13.8% 18.6% 21.5% 31.0% 36.7% 

10.0%   $52    $120    $163    $311    $401   10.0%  12.1% 16.9% 20.0% 29.7% 35.5% 

20.0%   $28    $96    $140    $289    $382   20.0%  10.2% 15.3% 18.4% 28.3% 34.2% 

              

 Post-Tax NPV Sensitivity to Initial Capex  Post-Tax IRR Sensitivity to Initial Capex 

  Graphite Concentrate Price (US$/t)   Graphite Concentrate Price (US$/t) 

In
it

ia
l C

a
p

e
x 

 $186    $750    $850    $916    $1,150    $1,300   

In
it

ia
l C

a
p

e
x 

 $0    $750    $850    $916    $1,150    $1,300   

(20.0%)  $115    $180    $222    $364    $445   (20.0%) 18.6% 24.1% 27.5% 38.8% 45.4% 

(10.0%)  $95    $162    $204    $349    $432   (10.0%) 16.0% 21.1% 24.2% 34.5% 40.6% 

--   $76    $143    $186    $332    $419   --  13.8% 18.6% 21.5% 31.0% 36.7% 

10.0%   $57    $124    $167    $315    $404   10.0%  12.0% 16.4% 19.2% 28.1% 33.3% 

20.0%   $37    $104    $148    $297    $388   20.0%  10.4% 14.6% 17.2% 25.6% 30.5% 
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Figure 22-3:  Post-Tax NPV & IRR Sensitivity Results 

     

Source:  Ausenco, 2021 
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23 ADJACENT PROPERTIES 

There are no adjacent properties.  
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24 OTHER RELEVANT DATA AND INFORMATION 

There is no other relevant data or information to report for the La Loutre project at this time. 
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25 INTERPRETATION AND CONCLUSIONS 

25.1 Introduction 

This report was prepared and compiled by Ausenco under the supervision of the QPs at the request of Lomiko. This report 
has been prepared in accordance with the provisions of N.I. 43-101 Standards of Disclosure for Mineral Projects. The QPs 
note the following interpretations and conclusions in their respective areas of expertise, based on the review of data 
available for this report. 

25.2 Mineral Tenure, Surface Rights, Water Rights, Royalties and Agreements 

Mining title status for the La Loutre property was supplied by Lomiko.  

The La Loutre property consists of one block of 48 claims staked by electronic map designation, covering an aggregate 
area of 2,867.29 ha (Figure 4-2). All the mining claims are registered 100% in the name of Canada Strategic Metals Inc., 
although Canada Strategic currently holds 60% of the La Loutre property and Lomiko holds 40% (refer to Section 4.5). All 
mining titles are in good standing according to the GESTIM database.  

25.3 Geology and Mineralization 

Geology and mineralization at La Loutre have been mapped through a variety of methods. The interpreted geology has been 
used to create the domains of graphite mineralization at the Battery and EV Zones. A total of 22 high-grade and five low-
grade domains at Battery and 15 domains above 1.0% graphite at EV have been used to develop the mineral resource 
estimate. 

25.4 Exploration, Drilling and Analytical Data Collection in Support of Mineral Resource Estimation 

Exploration methods, sampling, sample storage and security and analyses of data are considered appropriate for the 
resource estimate at the La Loutre project. 

25.5 Metallurgical Testwork 

Flowsheet development culminated in a flowsheet and conditions that are suitable to achieve high-grade graphite flotation 
concentrates of over 97% C(t). Despite the large range of head grades of the four variability composites, the metallurgical 
performance was very consistent and comparable concentrate grades were achieved for all four samples. The LCT that 
simulated closed-circuit performance produced a high total carbon recovery of 93.5% C(t).  

The equipment and reagents employed in the process are conventional and established technologies, thus reducing the 
project risk.  
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25.6 Mineral Resource Estimates 

The mineral resource estimate has been done according to CIM standards and guidelines (CIM 2014, 2019) and in 
compliance with N.I. 43-101. The data used for the resource estimate and methods employed are considered reasonable 
for this level of study for the La Loutre project. 

25.7 Mineral Reserve Estimates 

Not applicable. 

25.8 Mine Plan 

The open pit mine plan is developed based on high wall angles that are generally acceptable when no geotechnical 
information is available. Mining rates and equipment size are based on the mill feed required to produce 100 kt of product 
annually. Equipment selection is based on the use of diesel fuel with no pit electrification. 

The mine plan was developed to minimize the overall footprint and maximize the backfill of mined-out pits. The co-disposal 
site was sized to accommodate the design pits and mill tailings. Reclamation during the production period has been 
included in the mining costs. 

Production rates and cycle times have been developed from first principles and are in line with similarly sized projects. No 
camp is included in the costs and all personal are assumed to be from the vicinity. 

25.9 Recovery Methods 

The process plant is designed to process material at a rate of 4,110 t/d to produce dried graphite flakes in three commercial 
product sizes and concentrate grade up to 97% Cg. 

The process plant flowsheet designs were based on testwork results and industry-standard practices. The flowsheet was 
developed for optimum recovery, product size, and graphite grade while minimizing capital expenditure and life of mine 
operating costs. The process methods are conventional to the industry and are widely used with no significant elements of 
technological innovation. 

25.10 Infrastructure 

Infrastructure to support the La Loutre project will consist of site civil work, process buildings and non-process buildings, 
water management, waste disposal facility (WDF) and electrical power distribution. The WDF is divided into a Waste Rock 
Facility (WRF) and a Co-disposal storage facility (CDSF). The Co disposal facility consists of co-mingled waste rock and 
filtered tailings.  Mine facilities and the process and administration area will include services with potable water, fire 
protection, compressed air, power, diesel, communication, and sanitary systems. The processing plant and WDF will be 
located within the La Loutre property. 

The WDF has been designed to store 40.1Mm3 of waste storage, consisting of 15.1 Mm3 of filtered tailings and 25.0 Mm3 
of waste rock. The facility is divided into two sections:  the northern section is the waste rock facility (WRF) and the southern 
section is the co-disposal storage facility (CDSF) for tailings and waste rock. The CDSF has been designed in accordance 
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with relevant federal and provincial construction guidelines for tailings storage facilities in Canada. Similarly, the design of 
the WRF is based on general guidelines for waste rock facilities. The embankments will be constructed with overall 1.25:1 
(H:V) interior slopes and 2:1 (H:V) exterior slopes based on stability analyses. 

The placement of waste rock for the CDSF’s embankments will be transported from the pits using haul trucks, spread and 
compacted with dozers and compactors. The filtered tailings will be transported to the CDSF in haul trucks and placed in 
compacted thin lifts with dozers and compactors behind the waste rock embankments.  

Water management measures for the project will include a series of diversion channels to divert clean flow of existing water 
courses, as well as collection and diversion ditches to collect surface and contact runoff water. Current testing has indicated 
that the waste rock is non-acid-generating. Runoff water will be conveyed to three collection ponds where the majority of 
the total suspended solids will settle out, and treated as needed, prior to releasing the water to the environment.  

25.11 Environmental, Permitting and Social Considerations 

The La Loutre property covers 25.1 km2 of land located in the Petite Nation territory of the Outaouais region. The site is 
located in the Collines du lac Nominingue (3b) ecoregion. The area has a mixed deciduous forest stand composition. This 
deciduous forest habitat is dominated by stands of Sugar maple (Acer saccharum), followed by over 10 other broadleaf 
tree species. Within the project area, there is potential for 22 species of wildlife that are either on the susceptible, threatened, 
or vulnerable list. Two are amphibians, four are reptiles, eight are mammals and eight are bird species. The project area is 
situated in white-tailed deer wintering habitat. 

The project site is in the Petite Nation watershed region. There are five major lakes to which both intermittent and perennial 
tributaries from the project site flow. These are Lac Bélanger, Lac Doré, Petit Lac Vert, Lac Tallulah and Lac Garault. 

Three fish species were found within Lac Bélanger, which were the Pearl dace (Semotilus margarita), Redbelly dace 
(Phonixus eos) and Fathead minnow (Pimephales promelas). Electrofishing was done in an unnamed perennial stream 
flowing south from Lac Garault to Lac Doré, and two fish species were identified. One was the Fallfish (Semotilus corporalis) 
and the Common creek chub (Semotilus atromaculatus). 

Baseline studies in the project site have begun in August 2021 and will collect wetland, fish, hydrology, hydrogeology and 
water quality data until the end of 2022. 

The La Loutre project is located in the Administrative Region of Outaouais, the Regional County Municipality of Papineau 
and the Municipality of Lac-des-Plages. The zoning of the project site is split between 14-R (recreotourism) and 6-F 
(forestry). There is a fishing and hunting outfitter located to the north of the project site and the project site is used for 
logging, hunting and fishing. The project site is not on any agricultural lands overseen by the CPTAQ.  

The project site is located within the Kitigan Zibi Anishinabeg (KZA) First Nations territory. The KZA First Nations are part 
of the Algonquin Nation and the KZA territory is situated within the Outaouais and Laurentides regions. 

Stakeholder consultation and information dissemination was started in Summer 2021. Lomiko will hold public participation 
activities in the Fall of 2021. 

Since the ore production capacity will not be above 5,000 t/d, a Federal Environmental Assessment process is not required 
for the project. On the provincial side, the project is subject to the environmental impact assessment and review procedure 
provided for in Subdivision 4 of Division II of Chapter IV of title I of the Environmental Quality Act (c. Q-2). 
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In addition to this, a variety of permits will have to be obtained from both federal and provincial entities, such as a Fisheries 
Act permit for impacts to fish habitat from the Department of Fisheries and Oceans and an authorization and compensation 
plan for impacts on wetlands from the Ministry of the Environment and Fight against Climate Change in Québec. 

25.12 Markets and Contracts 

Lomiko is developing its La Loutre natural graphite project near Lac-Des-Plages, Québec to supply high-grade graphite 
concentrates to domestic markets. The project has a mine life of almost 15 years.  

Due to its location, high-grade mill feed (LOM grading 6.67% Cg), and concentrate grades, LOM of 95% Cg, La Loutre will 
have a competitive advantage in the marketplace.  

25.13 Capital and Operating Cost Estimates 

AACE Class 5 costs have been developed for this preliminary economic assessment with an accuracy of ±50% based on 
recent and historical vendor quotations, preliminary material take off’s (MTOs), benchmarking against recent Canadian 
mining projects, and consultants’ experience. Further engineering is required, but the project development is sufficient at 
this level of study.  

25.14 Economic Analysis 

An engineering economic model was developed to estimate the project’s annual pre-tax and post-tax cash flows and 
sensitivities based on an 8% discount rate. The analysis used the following key inputs: 

• mine life of 14.7 years 

• base case graphite concentrate price of US$916/t Cg  

• exchange rate of 1.33 (USD:CAD)  

• cost estimates in constant Q3 2021 Canadian dollars with no inflation or escalation  

• results based on 100% ownership with a 1.0% NSR; La Loutre property is subject to a 1.5% NSR of which the company 
is buying back at 0.5% NSR for $0.5M. 

• capital costs funded with 100% equity (no financing costs assumed) 

The pre-tax NPV discounted at 8% is C$314 million; the internal rate of return IRR is 28.3%; and payback period is 3.3 years. 
On a post-tax basis, the NPV discounted at 8% is C$186 million; the IRR is 21.5%; and the payback period is 4.2 years.  

A sensitivity analysis was conducted on the base case pre-tax and post-tax NPV and IRR of the project, using the following 
variables:  gold price, discount rate, foreign exchange, operating costs, and initial capital costs. The sensitivity analysis 
revealed that the project is most sensitive to changes in graphite concentrate price and foreign exchange, and less sensitive 
to operating costs, discount rate, and initial capital costs. 
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25.15 Risks and Opportunities 

25.15.1 Risks 

25.15.1.1 Geology and Resource Modelling 

Risks to the resource estimate include potential changes to the geological model affecting the continuity of mineralization 
and potential increased dilution during mining.  

25.15.1.2 Mining 

Geotechnical drilling and evaluations may flatten regions of highwalls.  

25.15.1.3  Environmental, Social and Permitting 

From a social perspective, public perception of the project is a risk that can be turned into an opportunity with efficient 
consultation and public participation. Wetland impacts will need authorization and permitting, but early alternative selection 
and reduction of impacts will turn this risk into an opportunity. 

The environmental assessment process is an element of risk. 

25.15.1.4 Metallurgy 

The process flowsheet and conditions were developed using a composite with a limited number of samples. Hence, the 
metallurgical response of a composite that represents the entire life of mine may deviate from the results obtained for the 
master composite. However, the consistent metallurgical results for the highly different variability samples reduces this 
risk.  

25.15.1.5 Recovery Methods 

The selected full-scale equipment may not be capable to reproduce the results that were obtained on a laboratory scale. 
To reduce the risk, vendor testing of critical unit processes is recommended during the next phases of project development.   

25.15.1.6 Project Infrastructure 

A preliminary geochemical characterization was scoped for La Loutre in April 2021 to assess whether there is risk of acid 
formation for the waste materials, and to a lesser extent, metal leaching behaviour. Although a geochemical program was 
developed during the PEA, results were not obtained prior to filing date. However, initial geochemical testing of the tailings 
was conducted as part of the metallurgical test work results. It was determined at this time that the tailings is non-acid 
generating.  Therefore, we have assumed at this point the tailings are non-acid-generating until there is geochemical testing 
on the tailings and during closure a cap (i.e., encapsulation).  
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25.15.2 Opportunities 

25.15.2.1 Exploration 

Exploration activities are likely to identify additional mineralization that could provide additional resources within the known 
mineralized units, as well as in additional mineralization to the south indicated by geophysical surveys and surface 
sampling. Extension of the modelled domains and exploration drilling to follow up on these anomalies could enhance overall 
project economics. 

25.15.2.2  Resource Modelling 

Infill drilling at each of the deposits could upgrade the classification from inferred resources to provide additional measured 
and indicated resources. 

25.15.2.3  Mining 

Geotechnical evaluations may steepen the overall highwall in areas reducing the strip ratio and producing larger economic 
pits. Trade off study may extend the mine life by expanding the mill feed after year 15 and processing stockpiled feed below 
the study cut off grade of 2.5% Cg. 

25.15.2.4 Environmental, Social and Permitting 

From a social perspective, public perception of the project is a risk that can be turned into an opportunity with efficient 
consultation and public participation. Wetland impacts will need authorization and permitting, but early alternative selection 
and reduction of impacts will turn this risk into an opportunity. 

25.15.2.5  Metallurgy 

The flowsheet has been designed to maximize process flexibility to facilitate mill feed with significant variation. This 
flexibility also facilitates the ability to achieve different grade targets by adjusting the specific energy input in the polishing 
and stirred media mills. As a consequence, the plant can respond to changing market conditions by raising or lowering the 
concentrate grades of the +80 mesh and –80 mesh concentrate streams. 

25.15.2.6 Recovery Methods 

The process flowsheet is based on preliminary information and is conceptual in nature.  As additional metallurgical testing 
is completed, the results will contribute to optimizing flotation and grinding equipment selections. By optimizing grind size 
fed to the first stage of flotation, product flake size recovery is maximized. Through the optimization of the hydrocyclone 
circulating load, the product particle size distribution may be improved, increasing product value. 

25.15.2.7 Project Infrastructure 

Ausenco has identified that expansion of the geochemical characterization program would benefit the project. The 
following activities may reduce costs and reduce risks associated with geochemical evolution and potentially acid 
metaliferous drainage or neutral mine drainage. The following activities are recommended:  
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•  Rock type discretisation and mapping,  

•  Geochemical program expansion to sample and analyze each rock type  

•  Broaden the ABA and characterisation program for tailings  

•  Increase the number of kinetic cells to include elevated risk materials (the current cell includes a composite of 8 
samples broadly indicative of the waste sampled)  

•  Produce greater confidence in mineralogy via XRD testing on both tailings and waste rock. These opportunities will 
serve to derisk the project in terms of geochemical performance, including creating an opportunity for differential 
waste type management, or including engineered approaches to elevated risk material types. 
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26 RECOMMENDATIONS 

26.1 Introduction 

Considering the positive outcome to this report, it is recommended to continue developing the project through additional 
studies, as outlined below. Table 26-1 summarizes the proposed budget to advance the project through the next study 
stage. 

Table 26-1:  Proposed Budget Summary 

Description Cost (C$) 

Resource Drilling 3,500,000 

Mining & Mining Geotechnical 750,000 

Metallurgy 600,000 

Infrastructure Geotechnical 950,000 

Power 50,000 

Waste Disposal Facility 400,000 

Environmental 2,000,000 

Pre-feasibility Study Budget 1,000,000 

Total Recommended Study Budget 9,250,000 

 

26.2 Resource Drilling 

The present PEA considers production from the Battery and EV deposits. Infill drilling is recommended in order to upgrade 
the inferred resource to the “measured plus indicated” category. The current geological interpretation and graphite 
interpolations and pit size are limited by the extent of drilling. Drilling both these deposits to the northwest and southeast 
could extend the mineralized envelopes. Further exploration of mineralized zones not currently modelled is also 
recommended in areas currently known as the “Reignier B” and “Reignier C” zones. Further surface exploration between 
these two zones may also extend the mineralization several kilometers to the south.  

Table 26-2 summarizes the proposed drill expenditures for infill drilling and exploration for the next two phases of drilling. 

Table 26-2:  Exploration and Drilling Budget – Phase 1 & 2 

Phase Description Metreage (m) Budget (C$M) 

1 
Surface exploration of known mineralization  $0.2 

Infill drilling to upgrade from inferred to indicated 12,000 $1.8 

2 
Surface exploration south of resource  $0.2 

Exploration drilling 9,000 $1.3 
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26.3 Mining & Mining Geotechnical 

The following work is recommended in the next project phase to advance the mining design: 

• geotechnical drilling, evaluation, and recommendations 

• trade-off study comparing 40 t trucks to 60 t trucks 

• trade-off study for electrification of pits and sizing of equipment 

• trade-off study on stockpiling and processing low-grade graphite (below 2.5%) that could materially extend life of 
mine 

The cost of geotechnical drilling and evaluation is estimated at $500,000. The cost of the trade-off studies is estimated at 
$250,000. 

26.4 Metallurgical Testwork 

The following recommendations are made for the next phase of metallurgical development: 

• comprehensive comminution testing on domain samples 

• process flowsheet optimization with a master composite that is representative of the mine plan 

• variability flotation tests using domain and mine plan composites 

• develop a grinding energy versus concentrate grade relationship for the best grinding media; this will allow a more 
accurate prediction of the required attrition mill grinding energy as a function of the final concentrate grade 

• bulk flotation to produce concentrate for marketing initiatives and value-added investigations 

• value-added process investigation and development 

• additional static and dynamic environmental tests on tailings with and without a desulphurization stage 

The cost for the comminution and flotation components of the recommendation is estimated at $200,000. The cost of the 
value-added process development will depend on the targeted markets and could range between $100,000 and $400,000.  

26.5 Infrastructure Geotechnical 

The following activities are recommended to support the design of the site infrastructure into the next phase of the project:   

• Geotechnical site investigations should be carried out at the most optimal surface infrastructure site location to 
characterize the foundation requirements associated with the proposed surface infrastructure facilities. This 
program includes a field campaign and laboratory program. The field program should include surface mapping, a 
drilling program and a test pit program. Samples taken from the field program will be tested in a laboratory to develop 
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design geotechnical parameters. In addition, samples of waste rock (core) and tailings will also be tested in a 
laboratory to develop geotechnical design parameters. The cost of the geotechnical field and laboratory program is 
approximately $350,000. 

• Geotechnical mine investigations should be carried out to develop the hydrogeology and geotechnical parameters 
for the open pits. This program includes a drilling champaign and laboratory program to develop pit slope and pit 
dewatering design parameters. The cost of the geotechnical field and laboratory program is approximately $600,000. 

26.6 Power 

The final routing of the incoming high-voltage Hydro Québec power lines should be studied further in terms of both design 
and community acceptance. Two scenarios of power transmission line routing should be considered: (1) implementing the 
CHE 235 line coming from the west (to be constructed and upgraded); and (2) implementing the CHE (Neville) 236 line 
coming from east. The cost of this is approximately $50,000. 

26.7 Water Management 

The results of the study indicated that early in the mining operation there may not be sufficient makeup water available 
from pits, stockpile, and collection pond, as they are not yet fully constructed. Consequently, makeup water will need to be 
supplied from a freshwater source (i.e., several lake and ponds in the vicinity of the mine facilities). Using groundwater from 
wells is not recommended unless sufficient investigations are completed. During the pre-feasibility study, detailed water 
balance analysis will be required to review the availability of makeup water throughout the life of mine. 

During peak operations, however, there will be a significant amount of surplus water which should be managed. Depending 
on the quality of collected water, the surplus water should be chemically or physically treated before it is discharged into 
the environment. 

26.8 Waste Disposal Facility 

A more detailed evaluation of WDF development needs to be carried out in the next project phase. This should include 
optimization of waste rock and tailings placement (stacking plan), foundation design, surface and seepage water 
management, and physical and geochemical stability. 

26.9 Environmental, Social and Permitting 

It is recommended that environmental baseline studies be undertaken to characterize the wetlands, water resources, and 
fish habitat to advance the project toward the environmental assessment process. Stakeholder consultation will also be 
carried out in the Fall 2021. 
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#439, 7184 120ème Rue, Surrey, CB, V3W 0M6● Tél : (778) 228-1170 ● Fax : (604) 583-1932 ● Site Web : www.lomiko.com 

Lomiko fait le point sur l'entreprise et annonce des conférences et les 
événements à venir cet automne 

 
 
Montréal, Québec – 12 septembre 2022 - Lomiko Metals Inc. (TSX.V: LMR) (« Lomiko Metals » 
ou la « Société ») a le plaisir d'annoncer la mise à jour suivante de l'entreprise ainsi que les 
événements et les allocutions de l'automne. 
 
Belinda Labatte, cheffe de la direction et directrice, a déclaré : « Notre équipe est à l'avant-garde 
en tant que société privilégiant les personnes et opérateur de choix dans le développement de toutes 
nos opportunités de minéraux critiques. Nous reconnaissons que l'écoute des parties prenantes et 
l'engagement actif auprès des Premières Nations sont des priorités essentielles pour faire avancer 
nos projets, et nous sommes également impatients de partager les opportunités de développement 
d'opérations modernes, neutres en carbone et respectueuses de l'environnement. La seule façon 
d'assurer la transition vers les énergies renouvelables est de sécuriser nos ressources naturelles 
brutes et de les développer de manière responsable. Nous sommes heureux de nous exprimer sur 
ces sujets lors de nos prochains événements et prises de parole. » 
 
Mme Labatte a poursuivi : « Je tiens également à souligner aux membres de la communauté que 
nous vous entendons. Nous continuerons à répondre à tous les résidents de la communauté locale 
qui ont des questions ou des préoccupations et à développer une voie pour un engagement plus 
poussé au fur et à mesure que les études et les idées progressent.  Lomiko croit aux réussites 
climatiques et que l'exploration, le développement et l'exploitation minière responsables sont 
essentiels à notre transition vers les énergies renouvelables. Ces conversations, et finalement les 
accords, sur les revendications historiques nécessiteront du temps, des efforts et un engagement 
collaboratif pour évoluer. Nous sommes heureux de participer en tant qu'entreprise certifiée 
ECOLOGO pour nous rassurer et rassurer les autres que nous maintenons les normes les plus 
élevées pour l'exploration des minéraux critiques. 

Nous sommes une organisation progressive et nous invitons toutes les parties prenantes à 
s'impliquer dans la stratégie des minéraux critiques du Canada et du Québec. Nous continuerons à 
fournir des données de base à tous les résidents locaux et toutes les autres informations dès qu'elles 
seront disponibles, et nous avons une page communautaire en direct sur le site Web de Lomiko 
qui est entièrement bilingue. » 

Mise à jour de la Sciété 
 
Lomiko a utilisé les fonds levés en début d'année, dont 2,1 millions de dollars en financement 
accréditif et un placement privé de 1,5 million de dollars, pour faire progresser les travaux de 
forage, les tests métallurgiques et les études environnementales de base. En outre, les travaux 
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géophysiques sur le terrain pour les six nouvelles propriétés de graphite sont maintenant terminés 
et ont permis d'identifier de nouvelles cibles pour de futurs suivis. Lomiko a également terminé 
son programme d'été d'essais sur le sol et en surface avec Critical Elements Lithium Corp. et Gold 
Spot AI sur sa propriété de lithium de Bourier. Ces résultats seront communiqués dès qu'ils seront 
disponibles. La société travaille activement à la constitution d'un éventail de projets susceptibles 
d'alimenter la chaîne d'approvisionnement en minéraux critiques et d'alimenter une transition des 
combustibles fossiles vers les énergies renouvelables, notamment pour les systèmes de batteries 
des VE. 
 
Participation à des événements et à des allocutions 
 
Lomiko a le plaisir de présenter et de participer aux prochaines conférences suivantes à Détroit, 
Toronto, Calgary et Québec. Tous les investisseurs intéressés peuvent rencontrer la direction ici et 
peuvent contacter la Société pour de plus amples informations : 
 

● Battery Show, Détroit, du 12 au 15 septembre 2022 
● Événement InvestorTalk en personne au National Club, Toronto, le 15 septembre  
● Événement Canada-Corée sur les véhicules électriques, à Toronto, le 16 septembre. 
● Belinda Labatte, cheffe de la direction, conférencière : Le Canada, future superpuissance 

des batteries, lors de la série d'événements Energy Disruptors : Unite Event Series, à 
Calgary, les 19 et 20 septembre. 

● Belinda Labatte, cheffe de la direction, en conversation sur le Northern Miner Podcast, 
septembre 2022 

● Belinda Labatte, cheffe de la direction, conférencière principale à l'AGA et au 35e 
anniversaire d'Alternatives for Women, Picton, ON, le 26 septembre. 

● Belinda Labatte, cheffe de la direction, conférencière vedette à l'Institut Veristell, 
événement virtuel Daring to Leap, le 29 septembre. 

● The Northern Miner Global Mining Symposium (virtuel) pour le troisième trimestre, les 
28 et 29 septembre. 

● Lee Arden Lewis, directtice indépendante, et Anne Chabot, conseillère stratégique, 
conférencières à Nos Voix à la table : Changement climatique, minéraux critiques et les 
Premières Nations et femmes autochtones en 2022, lors de l'événement XPLOR de 
l'Association de l'exploration minière du Québec, le 3 octobre à 17 h, organisé par Fasken 

● XPLOR, Hôtel Westin Montréal, du 3 au 6 octobre (kiosque et exposition au carothèque) 
● OTC Capital Markets, conférence sur les métaux et l'exploitation minière, du 18 au 20 

octobre  
● Energy and Mines, Toronto, les 1er et 2 novembre 
● InvestorIntel, Critical Minerals Summit, Toronto, le 9 novembre  
● Québec Mines, Québec, du 21 au 24 novembre 

 
La présentation aux investisseurs et le site web mis à jour de la société peuvent être consultés ici : 
www.lomiko.com.  
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À propos de Lomiko Metals Inc.  
 
Lomiko Metals a une nouvelle vision et une nouvelle stratégie en matière d'énergies nouvelles. 
Lomiko est une entreprise qui a un but : une entreprise où les gens sont au premier plan et où nous 
pouvons créer un monde d'énergie renouvelable abondante avec des minéraux critiques canadiens 
et québécois pour une solution en Amérique du Nord. Notre objectif est de créer un nouvel avenir 
énergétique au Canada, où nous développerons la main-d'œuvre dans le domaine des minéraux 
critiques, où nous deviendrons un partenaire et un voisin apprécié des communautés dans 
lesquelles nous opérons, et où nous fournirons un approvisionnement sûr et responsable en 
minéraux critiques. 
 
La société détient une participation de 100 % dans son projet de graphite La Loutre, dans le sud 
du Québec. Le site du projet La Loutre est situé sur le territoire des Premières Nations Kitigan Zibi 
Anishinabeg (KZA). Les Premières Nations KZA font partie de la Nation Algonquine et le 
territoire KZA est situé dans les régions de l'Outaouais et des Laurentides. Située à 180 kilomètres 
au nord-ouest de Montréal, la propriété consiste en un grand bloc continu comprenant 48 claims 
miniers totalisant 2 867 hectares (28,7 km2). Lomiko Metals a publié une évaluation économique 
préliminaire ("PEA") le 10 septembre 2021 qui indiquait que le projet avait une durée de vie de 15 
ans et produisait chaque année 100 000 tonnes de concentré de graphite à 95 % de carbone, soit 
un total de 1,5 Mt de concentré de graphite. Ce rapport a été préparé en tant que rapport technique 
conforme à la norme nationale 43-101 pour Lomiko Metals Inc. par Ausenco Engineering Canada 
Inc, Hemmera Envirochem Inc, Moose Mountain Technical Services et Metpro Management Inc, 
collectivement les auteurs du rapport. Le site du projet Bourier est situé près de Nemaska Lithium 
et de Critical Elements au sud-est du territoire de la Baie James d'Eeyou Istchee au Québec qui 
consiste en 203 claims, pour une position terrestre totale de 10 252,20 hectares (102,52 km2), dans 
le triangle du lithium du Canada près de la région de la Baie James au Québec qui a historiquement 
abrité des gisements de lithium et des tendances de minéralisation. 
 
M. Mike Petrina, directeur de projet, personne qualifiée (« PQ ») selon la Norme canadienne 43-
101 - Information concernant les projets miniers, a revu et approuvé les informations techniques 
contenues dans ce communiqué. Oliver Peters de MetPro, qui dirige les programmes d'essais 
métallurgiques du projet de graphite de La Loutre pour le compte de Lomiko, agit également en 
tant que personne qualifiée. 
 
Pour plus d'informations sur Lomiko Metals, consultez le site Web à l'adresse www.lomiko.com, 
contactez Belinda Labatte au 647-402-8379 ou par courriel : info@lomiko.com. 
 
Mise en garde concernant les informations prospectives 
 
Le présent communiqué de presse contient des « informations prospectives » au sens de la 
législation canadienne applicable en matière de valeurs mobilières qui sont fondées sur des 
attentes, des estimations, des projections et des interprétations à la date du présent communiqué 
de presse. L'information contenue dans le présent communiqué au sujet de la société et toute autre 
information qui n'est pas un fait historique peuvent être des « informations prospectives »  ( « IP »). 
Tous les énoncés, autres que les énoncés de faits historiques, constituent de l'information 
prospective et peuvent être identifiés par l'utilisation d'énoncés comprenant des mots comme 
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« anticipe », « planifie », « continue », « estime », « s'attend », « peut », « fera », « projette », 
« prédit », « propose », « potentiel », « cible », « met en œuvre », « prévu », « a l'intention », 
« pourrait », « devrait », « croit » et d'autres mots ou expressions semblables. L'information 
financière contenue dans ce nouveau communiqué comprend, sans s'y limiter, les éléments 
suivants l'objectif de la Société de devenir un fournisseur responsable de minéraux critiques, 
l'exploration des projets de la Société, y compris les coûts prévus de l'exploration et le calendrier 
pour atteindre certaines étapes, y compris le calendrier pour l'achèvement des programmes 
d'exploration ; la capacité de la Société à financer avec succès, ou à rester entièrement financée 
pour la mise en œuvre de sa stratégie commerciale et pour l'exploration de l'un de ses projets (y 
compris par les marchés financiers) ; tout impact anticipé de COVID-19 sur les objectifs 
commerciaux ou les projets de la Société, la situation financière ou les opérations de la Société, et 
le calendrier prévu des annonces à cet égard. Les IP comportent des risques connus et inconnus, 
des hypothèses et d'autres facteurs qui pourraient faire en sorte que les résultats ou le rendement 
réels diffèrent considérablement. Ces IP reflètent les points de vue actuels de la société sur les 
événements futurs et, bien que la société les considère comme raisonnables à l'heure actuelle, ils 
sont intrinsèquement soumis à des incertitudes et des contingences importantes. Par conséquent, il 
n'y a aucune certitude qu'elle reflétera fidèlement les résultats réels. Les hypothèses sur lesquelles 
se fonde ces IP comprennent, sans s'y limiter, les suivantes le marché actuel des minéraux critiques 
; les tendances technologiques actuelles ; la relation d'affaires entre la Société et ses partenaires 
commerciaux ; la capacité de mettre en œuvre sa stratégie d'affaires et de financer, d'explorer, de 
faire progresser et de développer chacun de ses projets, y compris les résultats qui en découlent et 
le calendrier de réalisation ; la capacité de fonctionner de manière sûre et efficace ; les incertitudes 
liées à la réception et au maintien des permis d'exploration, des permis environnementaux et des 
autres permis ou approbations au Québec ; tout impact imprévu de COVID-19 ; l'impact de la 
concurrence croissante dans le domaine de l'exploration minière, y compris la position 
concurrentielle de la société dans l'industrie ; les conditions économiques générales, y compris en 
ce qui concerne les contrôles des devises et les fluctuations des taux d'intérêt. 
 
Les IP contenues dans ce communiqué de presse sont expressément qualifiées dans leur intégralité 
par cette mise en garde, la section « Informations prospectives ». Toutes les IP dans ce 
communiqué de presse sont faites à la date de ce communiqué de presse. Rien ne garantit que ces 
déclarations s'avéreront exactes, car les résultats réels et les événements futurs pourraient différer 
sensiblement de ceux prévus dans ces déclarations. Par conséquent, les lecteurs ne doivent pas 
accorder une confiance excessive aux informations prospectives. La société ne s'engage pas à 
mettre à jour ou à réviser ces déclarations prospectives ou les informations prospectives contenues 
dans le présent document pour refléter de nouveaux événements ou de nouvelles circonstances, 
sauf si les lois sur les valeurs mobilières applicables l'exigent. 
 
La Bourse de croissance TSX et son fournisseur de services de réglementation (tel que ce 
terme est défini dans les politiques de la Bourse de croissance TSX) n'assument aucune 
responsabilité quant à la pertinence ou à l'exactitude du présent communiqué de presse. 
Aucune bourse, commission des valeurs mobilières ou autre autorité de réglementation n'a 
approuvé ou désapprouvé les informations contenues dans le présent document.   
 
Au nom du conseil d'administration, 
Belinda Labatte 
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Cheffe de la direction et directrice, Lomiko Metals Inc. 
 
Pour plus d'informations, veuillez contacter : 
 
Kimberly Darlington 
Communications et relations auprès des investisseurs 
k.darlington@lomiko.com 
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- Pour toute information additionnelle, communiquer avec Mme Chantal Turgeon-Pelchat à chantal.turgeon-pelchat@mrnf.gouv.qc.ca.
Merci!
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Marier, Nadia (SG)

De:
Envoyé: 17 septembre 2024 12:07
À: Accès Information (MRNF)
Objet: RE: Dernier rappel - Demande d'accès à des documents (202407-70)

Catégories: DAI précisée

Bonjour,  
 
Depuis 2021 svp.  
 
Les documents produits concernant Lomiko Metals Inc. Et le projet minier La Loutre. 
 
Cordialement, 
 

 

De : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca>  
Envoyé : 17 septembre 2024 09:10 
À :  
Cc : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca> 
Objet : [Ext*]Dernier rappel - Demande d'accès à des documents (202407-70) 
 

 
Bonjour,  
 
Nous comprenons que les claims / Ɵtres miniers visés par votre demande d’accès sont ceux indiqués dans le courriel joint 
en objet (voir le dossier 202407-71).  
 
Par ailleurs, certaines précisions sont toujours manquantes, et ce, afin que nous puissions traiter votre demande. En effet, il 
appert que votre demande, telle que rédigée, comprend une mulƟtude de documents.  
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Nous vous demandons donc de bien vouloir nous transmeƩre certaines précisions, comme par exemple :  

- Le sujet de votre demande, qui est très large et qui peut englober une mulƟtude de documents; 
- Cibler une période de temps précise, ou des années précises; 
- Cibler les informaƟons ou documents précis que vous cherchez, de manière à ce que nous puissions aiguiller le 

secteur.  
 
Sur récepƟon des précisions, nous pourrons reprendre le traitement de votre demande, le cas échéant. Nous vous 
demandons de plus de bien vouloir nous transmeƩre les informaƟons demandées d’ici le 24 septembre 2024, à défaut de 
quoi nous fermerons votre dossier, puisque la demande telle que transmise ne peut être traitée.  
 
Dans l’intervalle, veuillez recevoir, nos salutaƟons.  
 

Accès à l’information et protection des renseignements personnels 
Bureau de la sous-ministre et du secrétariat général 
Ministère des Ressources naturelles et des Forêts 
5700, 4e Avenue Ouest, A-303 
Québec (Québec) G1H 6R1 
Tél. : 418 627-6370 
acces_info_mrnf@mffp.gouv.qc.ca 
mrnf.gouv.qc.ca 
 
Ce message est confidentiel et ne s’adresse qu’au destinataire. 
S’il vous est transmis par mégarde, veuillez le détruire 
et nous en aviser aussitôt. Merci. 
 
 Devez-vous vraiment imprimer ce courriel ? Pensons à l'environnement ! 
 

De : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca>  
Envoyé : 3 septembre 2024 12:59 
À :  
Cc : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca> 
Objet : TR: Demande d'accès à des documents (202407-70) 
 

 
Bonjour ,  
 
Nous sommes toujours en aƩente des précisions demandées en juillet dernier, dans le cadre de la demande d’accès 
menƟonnée en objet.  
 
Nous vous demandions, notamment, quels sont les Ɵtres miniers qui sont visés par votre demande. Nous vous référons à 
notre courriel du 29 juillet 2024 (ci-bas) afin de connaître les autres précisions demandées.  
 
Ces précisions sont importantes puisque sans elles, le traitement de votre demande est suspendu.  
 
Nous vous demandons de bien vouloir nous revenir à votre plus proche convenance.  
 
Nous demeurons disponibles, le cas échéant. 
 
Dans l’aƩente, veuillez recevoir, , nos salutaƟons.  
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Accès à l’information et protection des renseignements personnels 
Bureau de la sous-ministre et du secrétariat général 
Ministère des Ressources naturelles et des Forêts 
5700, 4e Avenue Ouest, A-303 
Québec (Québec) G1H 6R1 
Tél. : 418 627-6370 
acces_info_mrnf@mffp.gouv.qc.ca 
mrnf.gouv.qc.ca 
 
Ce message est confidentiel et ne s’adresse qu’au destinataire. 
S’il vous est transmis par mégarde, veuillez le détruire 
et nous en aviser aussitôt. Merci. 
 
 Devez-vous vraiment imprimer ce courriel ? Pensons à l'environnement ! 
 

De : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca>  
Envoyé : 5 août 2024 09:56 
À :  
Cc : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca> 
Objet : TR: Demande d'accès à des documents (202407-70) 
 

 
Bonjour ,  
 
Nous nous permeƩons de vous faire un rappel quant à la demande d’accès menƟonnée en objet, puisque nous sommes 
toujours en aƩente des précisions demandées.  
 
Une fois les précisions reçues, le secteur pourra reprendre le traitement de votre demande.  
 
Veuillez recevoir, nos salutaƟons.  
 

Accès à l’information et protection des renseignements personnels 
Bureau de la sous-ministre et du secrétariat général 
Ministère des Ressources naturelles et des Forêts 
5700, 4e Avenue Ouest, A-303 
Québec (Québec) G1H 6R1 
Tél. : 418 627-6370 
acces_info_mrnf@mffp.gouv.qc.ca 
mrnf.gouv.qc.ca 
 
Ce message est confidentiel et ne s’adresse qu’au destinataire. 
S’il vous est transmis par mégarde, veuillez le détruire 
et nous en aviser aussitôt. Merci. 
 
 Devez-vous vraiment imprimer ce courriel ? Pensons à l'environnement ! 
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De : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca>  
Envoyé : 29 juillet 2024 10:08 
À :  
Cc : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca> 
Objet : RE: Demande d'accès à des documents (202407-70) 
 

 
Bonjour,  
 
Nous donnons suite à la demande d’accès ci-dessous, transmise le 24 juillet dernier.  
 
Nous rencontrons des difficultés pour le traitement de ceƩe demande dont la portée est très large et imprécise. En effet, le 
secteur ne peut pas réaliser une recherche exhausƟve avec le nom d’un projet minier.  
 
Ainsi, afin que nous puissions traiter adéquatement ceƩe demande, nous vous demandons de bien vouloir nous préciser les 
éléments suivants, à savoir :  

- Les Ɵtres miniers (claims ou bail minier) qui sont ciblés dans le projet minier la Loutre; 
- Le sujet de votre demande, qui est très large et qui peut englober une mulƟtude de documents; 

 
Les précisions suivantes pourraient, notamment, permeƩre de traiter votre demande adéquatement :  

- Cibler une période de temps précise, ou des années précises; 
- Cibler les informaƟons ou documents précis que vous cherchez, de manière à ce que nous puissions aiguiller le 

secteur.  
 
Une réponse rapide de votre part nous permeƩra de reprendre le traitement de votre demande. 
 
Dans l’éventualité où votre demande puisse être traitée, nous vous retransmeƩrons un nouvel accusé de récepƟon 
comportant un nouveau délai de traitement. 
 
SalutaƟons,  
 

Accès à l’information et protection des renseignements personnels 
Bureau de la sous-ministre et du secrétariat général 
Ministère des Ressources naturelles et des Forêts 
5700, 4e Avenue Ouest, A-303 
Québec (Québec) G1H 6R1 
Tél. : 418 627-6370 
acces_info_mrnf@mffp.gouv.qc.ca 
mrnf.gouv.qc.ca 
 
Ce message est confidentiel et ne s’adresse qu’au destinataire. 
S’il vous est transmis par mégarde, veuillez le détruire 
et nous en aviser aussitôt. Merci. 
 
 Devez-vous vraiment imprimer ce courriel ? Pensons à l'environnement ! 
 

De :   
Envoyé : 24 juillet 2024 15:43 
À : Accès Information (MRNF) <acces_info_mrnf@mrnf.gouv.qc.ca> 
Objet : Demande d'accès à des documents  
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Mme MaƟlde Théroux-Lemay 
Secrétaire générale et directrice du bureau de la sous-ministre 
Ministère des Ressources naturelles et Forêts 
5700, 4e Avenue Ouest, bureau A-303.7 
Québec (Québec) G1H 6R1 
 
Madame, 
 
En vertu de l'arƟcle 9 de la Loi sur l'accès aux documents des organismes publics et sur la protecƟon des renseignements 
personnels, je désire recevoir : 
 

 Tous les documents produits concernant le projet minier la Loutre et Lomiko Metals Inc. 
 
Veuillez agréer, Madame, mes salutaƟons disƟnguées.  
 



Energie et Ressources
naturelles

caca
»ec aeaQuéb<

Certificat d'inscription de daims
Registre public des droits miniers, réels et immobiliers

Québec, le 13 mars 2022

Lomiko Metals Inc. ( Intervenant numéro : 93572 )
A/S
4281, rueSt-Hubert
Montréal, Québec
Canada , H2J 2W6

1854370

Titulaire s

Numéro

93572

Titre(s)
Numéro

CDC 2640512

CDC 2640513

CDC 2640514

CDC 2640515

CDC 2640516

CDC 2640517

CDC 2640518

CDC 2640519

CDC 2640520

CDC 2640521

CDC 2640522

CDC 2640523

CDC 2640524

CDC 2640525

CDC 2640526

CDC 2640527

CDC 2640528

CDC 2640529

CDC 2640530

Nom

Lomiko Metals Inc.

Polygone

31J11X0002 00250

31J11X0002 00260

31J11X0002 00270

31J1 IX 0002 00280

31J11X0002 00290

31J11X0002 0031 0

31J11X0002 00320

31J11X0002 00330

31J11X0002 00340

31J11X0002 00350

31J11X0003 00250

31J11X0003 00280

31J11X0003 00290

31J11X0003 00310

31J11X0003 00320

31J11X0003 00330

31J11 X 0003 00340

31J11X0003 00350

31J11X0004 00250

Feuillet(s)

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

31J11

Pourcentage(%) Titulaire responsable

100 X

Superficie (ha)

59,2000

59,2000

59,2000

59, 2000

59, 2000

59, 2000

59, 2000

59, 2000

59, 2000

59,2000

59, 1900

59, 1900

59, 1900

59, 1900

59, 1900

59, 1900

59, 1900

59, 1900

59, 1800

Période

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

2022-03-10 au 2025-03-09

Ministère de l'Énergie et des Ressources naturelles Direction générale de la gestion du milieu minier
Page: 1 de 2

Original signé



Energie et Ressources
naturelles

Québec ̂ ^î
Certificat d'inscription de daims
Registre public des droits miniers, réels et immobiliers

Titre(s)

Numéro

CDC 2640531

CDC 2640532

CDC 2640533

Polygone

31J11X0004 00320

31J11X0004 00340

31J11X0004 00350

CDC 2641526 31J11 X 0003 0026 0
Contrainte à rémission : Affecté par :

CDC 2641527 31J11 X 0003 0027 0
Contrainte à rémission : Affecté par :

CDC 2641528 31J11 X 0004 0026 0
Contrainte à rémission : Affecté par :

CDC 2641529 31J11 X 0004 0027 0

Contrainte à rémission : Affecté par :

CDC 2641530 31J11 X 0004 0028 0
Contrainte à rémission : Affecté par :

CDC 2641531 31J11 X 0004 0029 0

Contrainte à ('émission : Affecté par :

Feuillet(s)

31J11

31J11

31J11

31J11

hlabitat faunique

31J11

hlabitat faunique

31J11
hlabitat faunique

31J11
hlabitat faunique

31J11
Habitat faunique

31J11

Habitat faunique

Superficie (ha) Période

59, 1800 2022-03-10 au 2025-03-09

59, 1800 2022-03-10 au 2025-03-09

59, 1800 2022-03-10 au 2025-03-09

59, 1900 2022-03-13 au 2025-03-12

59, 1900 2022-03-13 au 2025-03-12

59, 1800 2022-03-13 au 2025-03-12

59, 1800 2022-03-13 au 2025-03-12

59, 1800 2022-03-13 au 2025-03-12

59, 1800 2022-03-13 au 2025-03-12

Le titulaire de daim doit se conformer aux conditions, obligations ou restrictions qui s'appliquent, en vertu de la Loi
sur les mines, à l'exercice du daim notamment :

Lorsque le daim se trouve sur le territoire d'une municipalité locale, le titulaire doit informer cette dernière et le
propriétaire du terrain privé des travaux qui seront exécutés au moins 30 jours avant le début de ces travaux.

En application de l'article 71. 1 de la Loi sur les mines, au plus tard le 31 décembre de chaque année, le titulaire
doit transmettre au ministre un compte rendu des travaux effectués au cours de la dernière année.

En application de l'article 72 de la Loi sur les mines, le titulaire du daim doit faire rapport au ministre, avant le
soixantième jour qui précède la date de son expiration, de tous les travaux exécutés, dont ceux pour lesquels une
allocation pour exploration ou une allocation pour aménagement et mise en valeur avant production peut être
réclamée en vertu de la Loi sur l'impôt minier (chapitre 1-0.4), quelle le soit ou non. Il peut toutefois, moyennant le
versement d'un montant supplémentaire fixé par règlement, transmettre son rapport après cette date, pourvu que ce
soit avant la date d'expiration du daim.

En application de ['article 232. 1 de la Loi sur les mines, le titulaire du daim doit, avant le début des travaux
d'exploration, visés à l'article 108 du Règlement sur les substances minérales autres que le pétrole, le gaz naturel et
la saumure, obtenir l'approbation du ministre sur un plan de réaménagement et de restauration du terrain et fournir
une garantie financière.

Le registraire : Diane Drapeau

Ministère de l'Energie et des Ressources naturelles Direction générale de la gestion du milieu minier
Page: 2 de 2



Winistère de /'Énergie
et des Ressources
natureiles

Québec^il e la gestion des droits miniers

INFORMATION AU TITULAIRE DE CLAIMS

Habitat faunique
(cerf de Virgine)

Le titulaire d'un daim situé dans une aire de confinement du cerf de Virginie
est invité à prendre connaissance des interdictions et des conditions d'exercice
de ses activités prévues, notamment, aux articles 128. 6 et suivants de la Loi
sur la conservation et la mise en valeur de la faune (RLRQ, e. C-61. 1) et aux
articles 9 et suivants du Règlement sur les habitats fauniques
(RLRQ, c. C-61. 1, r. 18).

Ci-joint, les liens vers les lois et règlement

htt ;//le is uebec. ouv. c. ca/fr/ShowDoc/cs/C-61.1

htt ://le is uebec. ouv. c. ca/fr/ShowDoc/cr/C-61. 1 %20r %2018/

Requête: 1854370

. 5700. 4* Avenue Ouest, bureau C-320

Québec(Québec) 51H 6R1
Téléphone :418627-6292
Sans frais : 1 800 363-7233
Courriel : sen/ice. mjnes@mern. gouv. qc. ca



Enaetrug^tsRessources Certificat d'inscription de claims
<ah<ar- E S Registre public des droits miniers, réels et immobiliers

Québec, le 18 juillet 2022 1856337

Lomiko Metals Inc. ( Intervenant numéro : 93572 )
1576, chemin Sullivan
Val-d'Or, Québec
Canada , J9P 1 M3

Titulaire s

Numéro

93572

Nom

Lomiko Metals Inc.

Pourcentage(%) Titulaire responsable

100 X

Titre(s)
Numéro Polygone Feuillet(s) Superficie (ha) Période

CDC 2657131 31J03 X 0010 0059 1 31J03 10, 6300 2022-07-18 au 2025-07-17

Commentaire localisation Limité par : Projet territoire incomp. avec l'activité minière

CDC 2657132 31 J03X 0010 0060 1 31J03 49, 0800 2022-07-18 au 2025-07-17

Commentaire localisation Limité par : Projet territoire incomp. avec l'activité minière

CDC2657133 31J03 X 0011 0059 1 31J03 12, 9600 2022-07-18 au 2025-07-17

Commentaire localisation Limité par : Projet territoire incomp. avec l'activité minière

CDC 2657134 3U03X0011 00601 31J03 58,7100

CDC 2657135 31J03 X 0012 00591 31J03 0, 3700

Commentaire localisation Limité par : Projet territoire incomp. avec l'activité minière

2022-07-18 au 2025-07-17

2022-07-18 au 2025-07-17

CDC 2657136 31 J03 X 0012 0060 1 31J03 1, 1200 2022-07-18 au 2025-07-17

Commentaire localisation Limité par : Projet territoire incomp. avec l'activité minière

Le titulaire de daim doit se conformer aux conditions, obligations ou restrictions qui s'appliquent, en vertu de la Loi
sur les mines, à t'exercice du daim notamment :

Lorsque le daim se trouve sur le territoire d'une municipalité locale, le titulaire doit informer cette dernière et le
propriétaire du terrain privé des travaux qui seront exécutés au moins 30 jours avant le début de ces travaux.

71. 1. Le titulaire du daim doit, au plus tard le 31 janvier de chaque année, transmettre au ministre un compte rendu
des travaux effectués pendant la période allant du 1er janvier au 31 décembre de l'année précédente. Le compte
rendu doit être présenté sur la formule fournie par le ministre et doit contenir les renseignements déterminés par
règlement.

Malgré le premier alinéa, te premier compte rendu des travaux effectués pendant la période allant de la date
d'inscription du daim au 31 décembre de l'année qui suit celle de l'inscription doit être transmis dans les 30 jours
suivant cette période.

Ministère de l'Énergie et des Ressources naturelles Direction générale de la gestion du milieu minier
Page: 1 de 2



Energie et Ressources
naturelles

Québec ̂ ^
Certificat d'inscription de daims
Registre public des droits miniers, réels et immobiliers

En application de l'article 72 de la Loi sur les mines, le titulaire du daim doit faire rapport au ministre, avant le
soixantième jour qui précède la date de son expiration, de tous les travaux exécutés, dont ceux pour lesquels une
allocation pour exploration ou une allocation pour aménagement et mise en valeur avant production peut être
réclamée en vertu de la Loi sur l'impôt minier (chapitre 1-0.4), quelle le soit ou non. Il peut toutefois, moyennant le
versement d'un montant supplémentaire fixé par règlement, transmettre son rapport après cette date, pourvu que ce
soit avant la date d'expiration du daim.

En application de l'article 232. 1 de la Loi sur les mines, le titulaire du daim doit, avant le début des travaux
d'exploration, visés à l'article 108 du Règlement sur les substances minérales autres que le pétrole, le gaz naturel et
la saumure, obtenir l'approbation du ministre sur un plan de réaménagement et de restauration du terrain et fournir
une garantie financière.

Le registraire : Diane Drapeau

Ministère de l'Energie et des Ressources naturelles Direction générale de la gestion du milieu minier
Page: 2 de 2



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier
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                                                                                                                                                       1885230

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique aérien

CDC 2640596
CDC 2640597
CDC 2640598
CDC 2640599
CDC 2640600
CDC 2640601
CDC 2640602
CDC 2640603
CDC 2640604
CDC 2640605
CDC 2640606
CDC 2640607
CDC 2640608
CDC 2640609
CDC 2640610
CDC 2640611
CDC 2641534
CDC 2641535
CDC 2641536
CDC 2641537
CDC 2641538
CDC 2641539
CDC 2641540
CDC 2641541
CDC 2641542
CDC 2641543
CDC 2641544
CDC 2641545
CDC 2641546

 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$

 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$

Nature des travaux :   

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 30 590,00$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 2 de 2

                                                                                                                                                       1885230

Mark Fekete ( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 27 octobre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

CDC 2641547
CDC 2641548
CDC 2641549
CDC 2641550
CDC 2641551
CDC 2641552

 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$

 874,00$
 874,00$
 874,00$
 874,00$
 874,00$
 874,00$

Total :  30 590,00$

Grand total :  30 590,00$

2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12

2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1892994

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 27 octobre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique au sol

CDC 2333034
CDC 2333035
CDC 2333038
CDC 2336618
CDC 2336619
CDC 2336620
CDC 2336621
CDC 2336622
CDC 2336623
CDC 2336624
CDC 2336625
CDC 2637252

 2 516,88$
 2 516,88$
 2 516,88$
 2 516,88$
 2 516,88$
 2 516,87$
 2 516,88$
 2 516,87$
 2 516,87$
 2 516,87$
 2 516,87$
 2 516,87$

 2 516,88$
 2 516,88$
 2 516,88$
 2 516,88$
 2 516,88$
 2 516,87$
 2 516,88$
 2 516,87$
 2 516,87$
 2 516,87$
 2 516,87$
 2 516,87$

Nature des travaux :   

Total :  30 202,50$

Grand total :  30 202,50$

2035-03-01
2035-03-01
2035-03-01
2035-03-19
2035-03-19
2035-03-19
2035-03-19
2035-03-19
2035-03-19
2035-03-19
2035-03-19
2037-02-23

2023-03-01
2023-03-01
2023-03-01
2023-03-19
2023-03-19
2023-03-19
2023-03-19
2023-03-19
2023-03-19
2023-03-19
2023-03-19
2025-02-23

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 30 202,50$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier
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                                                                                                                                                       1952611

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 09 février 2024                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géologique

CDC 2657132
CDC 2657134
CL 4734231
CL 4734232
CL 4734241
CL 4734262
CL 4734271
CL 4734272
CL 5035309

 2 351,68$
 2 351,68$
 2 351,68$
 2 351,67$
 2 351,67$
 2 351,67$
 2 351,67$
 2 351,67$
 2 351,67$

 2 351,68$
 2 351,68$
 2 351,68$
 2 351,67$
 2 351,67$
 2 351,67$
 2 351,67$
 2 351,67$
 2 351,67$

Nature des travaux :   

Total :  21 165,06$

Grand total :  21 165,06$

2037-07-17
2037-07-17
2036-09-07
2036-09-07
2036-09-07
2036-09-08
2036-09-09
2036-09-09
2036-06-28

2025-07-17
2025-07-17
2024-09-07
2024-09-07
2024-09-07
2024-09-08
2024-09-09
2024-09-09
2024-06-28

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 21 165,06$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier
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                                                                                                                                                       1992097

( Intervenant numéro : 89538 )

402 Ch. Laforge
Rémigny, Québec
Canada , J0Z 3H0     

Québec, le 03 septembre 2024                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géologique

CDC 2657132
CDC 2657133
CDC 2657134
CDC 2657135
CDC 2657136
CL 4734231
CL 4734232
CL 4734241
CL 4734242
CL 4734251
CL 4734252
CL 4734261
CL 4734262
CL 4734271
CL 4734272
CL 4734281
CL 4734282
CL 5001729
CL 5001733
CL 5001734
CL 5001735
CL 5035309

 2 433,38$
 642,56$

 2 910,84$
 18,34$
 55,53$

 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 933,62$
 1 933,61$
 1 983,19$

 4 785,06$
 642,56$

 5 262,52$
 18,34$
 55,53$

 1 983,20$
 3 593,23$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 4 334,87$
 1 983,20$
 1 983,20$
 1 983,20$
 1 983,20$
 1 933,62$
 1 933,61$
 1 983,19$

Nature des travaux :   

Total :  39 675,87$

Grand total :  39 675,87$

2037-07-17
2037-07-17
2037-07-17
2037-07-17
2037-07-17
2036-09-07
2036-09-07
2036-09-07
2036-09-07
2036-09-08
2036-09-08
2036-09-08
2036-09-08
2036-09-09
2036-09-09
2036-09-09
2036-09-09
2038-01-20
2038-01-20
2038-01-20
2038-01-20
2038-06-28

2025-07-17
2025-07-17
2025-07-17
2025-07-17
2025-07-17
2024-09-07
2024-09-07
2024-09-07
2024-09-07
2024-09-08
2024-09-08
2024-09-08
2024-09-08
2024-09-09
2024-09-09
2024-09-09
2024-09-09
2026-01-20
2026-01-20
2026-01-20
2026-01-20
2026-06-28

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 39 675,87$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1904038

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 11 août 2023                                  Agent des titres miniers  : Carole-Line Melnick 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Trou de sondage

CDC 2336152
CDC 2336153
CDC 2336154
CDC 2336155
CDC 2336636
CDC 2336637

 101 738,24$
 354 207,96$
 411 146,05$

 1 227 920,90$
 358 180,38$
 439 615,10$

 281 681,05$
 391 980,17$
 516 341,44$

 1 807 299,42$
 397 182,63$
 446 332,79$

Nature des travaux :   

Total :  2 892 808,63$

Grand total :  2 892 808,63$

2037-03-15
2037-03-15
2037-03-15
2037-03-15
2037-03-19
2037-03-19

2025-03-15
2025-03-15
2025-03-15
2025-03-15
2025-03-19
2025-03-19

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 2 892 808,63$Montant des travaux réalisés :

Original signé



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 18 décembre 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1952486 Date de réception : 2023-12-18 19:03:23

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



CDC 2640491
CDC 2640496
CDC 2640497
CDC 2640498
CDC 2640502
CDC 2640503
CDC 2640509
CDC 2640713
CDC 2640715
CDC 2648062

(31O03)
(31O03)
(31O03)
(31O03)
(31O03)
(31O03)
(31O03)
(31O03)
(31O03)
(31O03)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1952486



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1952486

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 30 avril 2024                                  Agent des titres miniers  : Dominique Fortier 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Recherche et examen de tourbières, d'affl. roch.

CDC 2640491
CDC 2640496
CDC 2640497
CDC 2640498
CDC 2640502
CDC 2640503
CDC 2640509
CDC 2640713
CDC 2640715
CDC 2648062

 1 266,01$
 1 265,80$
 1 265,80$
 1 265,80$
 1 265,58$
 1 265,58$
 1 265,37$
 1 265,15$
 1 265,15$
 1 186,76$

 2 087,04$
 2 086,83$
 2 086,83$
 2 086,83$
 2 086,61$
 2 086,61$
 2 086,40$
 2 086,18$
 2 086,18$
 2 007,96$

Nature des travaux :   

Total :  12 577,00$

Grand total :  12 577,00$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-05-03

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-05-03

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 12 577,00$Montant des travaux réalisés :

Original signé



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 10 janvier 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1885217 Date de réception : 2023-01-06 07:58:10

Centre de service des mines
Ministère de l'Énergie et des Ressources naturelles
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
Service.mines@mern.gouv.qc.ca

Original signé



CDC 2640512
CDC 2640513
CDC 2640514
CDC 2640515
CDC 2640516
CDC 2640517
CDC 2640518
CDC 2640519
CDC 2640520
CDC 2640521
CDC 2640522
CDC 2640523
CDC 2640524
CDC 2640525
CDC 2640526
CDC 2640527
CDC 2640528
CDC 2640529
CDC 2640530
CDC 2640531
CDC 2640532
CDC 2640533
CDC 2641526
CDC 2641527
CDC 2641528
CDC 2641529
CDC 2641530
CDC 2641531

(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1885217



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 2

                                                                                                                                                       1885217

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique aérien

CDC 2640512
CDC 2640513
CDC 2640514
CDC 2640515
CDC 2640516
CDC 2640517
CDC 2640518
CDC 2640519
CDC 2640520
CDC 2640521
CDC 2640522
CDC 2640523
CDC 2640524
CDC 2640525
CDC 2640526
CDC 2640527
CDC 2640528
CDC 2640529
CDC 2640530
CDC 2640531
CDC 2640532
CDC 2640533
CDC 2641526
CDC 2641527
CDC 2641528
CDC 2641529
CDC 2641530
CDC 2641531

 846,58$
 846,58$
 846,58$
 846,58$
 846,58$
 846,58$
 846,58$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,48$

 846,58$
 846,58$
 846,58$
 846,58$
 846,58$
 846,58$
 846,58$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,57$
 846,48$

Nature des travaux :   

Total :  23 703,94$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12
2037-03-12

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12
2025-03-12

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 23 703,94$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier
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                                                                                                                                                       1885217

Mark Fekete ( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 27 octobre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Grand total :  23 703,94$



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 2

                                                                                                                                                       1885222

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique aérien

CDC 2640473
CDC 2640474
CDC 2640475
CDC 2640476
CDC 2640477
CDC 2640478
CDC 2640479
CDC 2640480
CDC 2640481
CDC 2640482
CDC 2640483
CDC 2640484
CDC 2640485
CDC 2640486
CDC 2640487
CDC 2640488
CDC 2640489
CDC 2640490
CDC 2640491
CDC 2640492
CDC 2640493
CDC 2640494
CDC 2640495
CDC 2640496
CDC 2640497
CDC 2640498
CDC 2640499
CDC 2640500
CDC 2640501

 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$

 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$

Nature des travaux :   

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 49 261,82$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 2 de 2

                                                                                                                                                       1885222

Mark Fekete ( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 13 novembre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

CDC 2640502
CDC 2640503
CDC 2640504
CDC 2640505
CDC 2640506
CDC 2640507
CDC 2640508
CDC 2640509
CDC 2640510
CDC 2640511
CDC 2640713
CDC 2640714
CDC 2640715
CDC 2640944
CDC 2640945
CDC 2640946
CDC 2640947
CDC 2640948
CDC 2640949
CDC 2640950
CDC 2640951
CDC 2640952
CDC 2640953
CDC 2644681
CDC 2644682
CDC 2644683
CDC 2644684
CDC 2644685
CDC 2644686
CDC 2646156
CDC 2648062

 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,20$

 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,03$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,02$
 821,20$

Total :  49 261,82$

Grand total :  49 261,82$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-04-07
2037-04-07
2037-04-07
2037-04-07
2037-04-07
2037-04-07
2037-04-20
2037-05-03

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-04-07
2025-04-07
2025-04-07
2025-04-07
2025-04-07
2025-04-07
2025-04-20
2025-05-03

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 10 janvier 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1885227 Date de réception : 2023-01-06 08:50:09

Centre de service des mines
Ministère de l'Énergie et des Ressources naturelles
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
Service.mines@mern.gouv.qc.ca

Original signé



CDC 2640534
CDC 2640535
CDC 2640536
CDC 2640537
CDC 2640538
CDC 2640539
CDC 2640540
CDC 2640541
CDC 2640542
CDC 2640543
CDC 2640544
CDC 2640545
CDC 2640546
CDC 2640547
CDC 2640548
CDC 2640549
CDC 2640550
CDC 2640551
CDC 2640552
CDC 2640553
CDC 2640554
CDC 2640555
CDC 2640556
CDC 2640557
CDC 2641532
CDC 2641533
CDC 2646157
CDC 2646158
CDC 2646159
CDC 2646160

(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)
(31J06)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1885227



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 2

                                                                                                                                                       1885227

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique aérien

CDC 2640534
CDC 2640535
CDC 2640536
CDC 2640537
CDC 2640538
CDC 2640539
CDC 2640540
CDC 2640541
CDC 2640542
CDC 2640543
CDC 2640544
CDC 2640545
CDC 2640546
CDC 2640547
CDC 2640548
CDC 2640549
CDC 2640550
CDC 2640551
CDC 2640552
CDC 2640553
CDC 2640554
CDC 2640555
CDC 2640556
CDC 2640557
CDC 2641532
CDC 2641533
CDC 2646157
CDC 2646158
CDC 2646159

 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$

 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,48$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$
 772,47$

Nature des travaux :   

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-12
2037-03-12
2037-04-20
2037-04-20
2037-04-20

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-12
2025-03-12
2025-04-20
2025-04-20
2025-04-20

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 23 174,24$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 2 de 2

                                                                                                                                                       1885227

Mark Fekete ( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 27 octobre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

CDC 2646160  772,52$  772,52$

Total :  23 174,24$

Grand total :  23 174,24$

2037-04-202025-04-20

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 10 janvier 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1885234 Date de réception : 2023-01-06 09:22:01

Centre de service des mines
Ministère de l'Énergie et des Ressources naturelles
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
Service.mines@mern.gouv.qc.ca

Original signé



CDC 2640558
CDC 2640559
CDC 2640560
CDC 2640561
CDC 2640562
CDC 2640563
CDC 2640564
CDC 2640565
CDC 2640566
CDC 2640567
CDC 2640568
CDC 2640569
CDC 2640570
CDC 2640571
CDC 2640572
CDC 2640573
CDC 2640574
CDC 2640575
CDC 2640576
CDC 2640577
CDC 2640578
CDC 2640579
CDC 2640580
CDC 2640581
CDC 2640582
CDC 2640583
CDC 2640584
CDC 2640585
CDC 2640586
CDC 2640587
CDC 2640588
CDC 2640589
CDC 2640590
CDC 2640591
CDC 2640592
CDC 2640593
CDC 2640594
CDC 2640595

(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1885234



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 2

                                                                                                                                                       1885234

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique aérien

CDC 2640558
CDC 2640559
CDC 2640560
CDC 2640561
CDC 2640562
CDC 2640563
CDC 2640564
CDC 2640565
CDC 2640566
CDC 2640567
CDC 2640568
CDC 2640569
CDC 2640570
CDC 2640571
CDC 2640572
CDC 2640573
CDC 2640574
CDC 2640575
CDC 2640576
CDC 2640577
CDC 2640578
CDC 2640579
CDC 2640580
CDC 2640581
CDC 2640582
CDC 2640583
CDC 2640584
CDC 2640585
CDC 2640586

 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$

 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,28$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$

Nature des travaux :   

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 32 576,36$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 2 de 2

                                                                                                                                                       1885234

Mark Fekete ( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 27 octobre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

CDC 2640587
CDC 2640588
CDC 2640589
CDC 2640590
CDC 2640591
CDC 2640592
CDC 2640593
CDC 2640594
CDC 2640595

 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$

 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$
 857,27$

Total :  32 576,36$

Grand total :  32 576,36$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 10 janvier 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1885236 Date de réception : 2023-01-06 09:34:43

Centre de service des mines
Ministère de l'Énergie et des Ressources naturelles
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
Service.mines@mern.gouv.qc.ca

Original signé



CDC 2640673
CDC 2640674
CDC 2640675
CDC 2640676
CDC 2640677
CDC 2640678
CDC 2640679
CDC 2640680
CDC 2640681
CDC 2640682
CDC 2640683
CDC 2640684
CDC 2640685
CDC 2640686
CDC 2640687
CDC 2640688
CDC 2640689
CDC 2640690
CDC 2640691
CDC 2640692
CDC 2640693
CDC 2640694
CDC 2640695
CDC 2640696
CDC 2640697
CDC 2640698
CDC 2640699
CDC 2640700
CDC 2640701
CDC 2640702
CDC 2640703
CDC 2640704
CDC 2640705
CDC 2640706
CDC 2640707
CDC 2640708
CDC 2640709
CDC 2640710
CDC 2640711
CDC 2640712
CDC 2640934
CDC 2640935
CDC 2640936
CDC 2640937
CDC 2640938
CDC 2640939
CDC 2640940
CDC 2640941
CDC 2640942
CDC 2640943

(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1885236



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 2

                                                                                                                                                       1885236

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Levé géophysique aérien

CDC 2640673
CDC 2640674
CDC 2640675
CDC 2640676
CDC 2640677
CDC 2640678
CDC 2640679
CDC 2640680
CDC 2640681
CDC 2640682
CDC 2640683
CDC 2640684
CDC 2640685
CDC 2640686
CDC 2640687
CDC 2640688
CDC 2640689
CDC 2640690
CDC 2640691
CDC 2640692
CDC 2640693
CDC 2640694
CDC 2640695
CDC 2640696
CDC 2640697
CDC 2640698
CDC 2640699
CDC 2640700
CDC 2640701

 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$

 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,28$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$

Nature des travaux :   

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 41 713,64$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 2 de 2

                                                                                                                                                       1885236

Mark Fekete ( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 27 octobre 2023                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

CDC 2640702
CDC 2640703
CDC 2640704
CDC 2640705
CDC 2640706
CDC 2640707
CDC 2640708
CDC 2640709
CDC 2640710
CDC 2640711
CDC 2640712
CDC 2640934
CDC 2640935
CDC 2640936
CDC 2640937
CDC 2640938
CDC 2640939
CDC 2640940
CDC 2640941
CDC 2640942
CDC 2640943

 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$

 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$
 834,27$

Total :  41 713,64$

Grand total :  41 713,64$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10
2037-03-10

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10
2025-03-10

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 18 décembre 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1952371 Date de réception : 2023-12-18 18:20:46

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



CDC 2640515
CDC 2640516
CDC 2640517
CDC 2640518
CDC 2640525
CDC 2640526
CDC 2640527

(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1952371



                  Québec, le 30 avril 2024

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6 

                  OBJET:    Confirmation de désistement  
                                   Requête numéro :  1952371
                                   Type de requête  : Déclaration de travaux
                                 

Madame 
Monsieur,

La demande de désistement que vous nous avez soumise a été acceptée.

Comme il s'agit d'un désistement complet de la requête, celle-ci ne sera pas 
traitée.

S'il y a lieu, les sommes perçues liées aux éléments qui font l'objet du désistement ont 
été créditées au compte de l'intervenant payeur.

Si vous désirez obtenir des renseignements additionnels, nous vous prions de communiquer
avec le registraire responsable à l'un des numéros de téléphone suivants :
(418) 627-6292 ou le 1-800-363-7233.

Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.

Rodica Branici Pitorac, registraire
Service de la gestion des droits miniers

 

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 19 décembre 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1952555 Date de réception : 2023-12-19 09:44:26

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



CDC 2640535
CDC 2640536
CDC 2640537

(31J06)
(31J06)
(31J06)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1952555



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1952555

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 30 avril 2024                                  Agent des titres miniers  : Dominique Fortier 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Recherche et examen de tourbières, d'affl. roch.

CDC 2640535
CDC 2640536
CDC 2640537

 1 590,44$
 1 680,53$
 1 680,53$

 2 362,92$
 2 453,01$
 2 453,01$

Nature des travaux :   

Total :  4 951,50$

Grand total :  4 951,50$

2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 4 951,50$Montant des travaux réalisés :

Original signé



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 19 décembre 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1952563 Date de réception : 2023-12-19 10:02:07

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



CDC 2640678
CDC 2640679
CDC 2640682
CDC 2640683
CDC 2640684
CDC 2640685
CDC 2640699
CDC 2640700
CDC 2640701
CDC 2640940
CDC 2640941

(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)
(31J15)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1952563



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1952563

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 30 avril 2024                                  Agent des titres miniers  : Dominique Fortier 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Recherche et examen de tourbières, d'affl. roch.

CDC 2640678
CDC 2640679
CDC 2640682
CDC 2640683
CDC 2640684
CDC 2640685
CDC 2640699
CDC 2640700
CDC 2640701
CDC 2640940
CDC 2640941

 693,74$
 693,74$
 693,62$
 693,62$
 693,62$
 693,62$
 693,50$
 693,50$
 693,50$
 693,27$
 693,27$

 1 528,02$
 1 528,02$
 1 527,90$
 1 527,90$
 1 527,90$
 1 527,90$
 1 527,77$
 1 527,77$
 1 527,77$
 1 527,54$
 1 527,54$

Nature des travaux :   

Total :  7 629,00$

Grand total :  7 629,00$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-10
2037-03-10

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-10
2025-03-10

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 7 629,00$Montant des travaux réalisés :

Original signé



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1952569

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 30 avril 2024                                  Agent des titres miniers  : Dominique Fortier 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Recherche et examen de tourbières, d'affl. roch.

CDC 2640558
CDC 2640559
CDC 2640561
CDC 2640562
CDC 2640564
CDC 2640565
CDC 2640566
CDC 2640569
CDC 2640570
CDC 2640572
CDC 2640577
CDC 2640580
CDC 2640586
CDC 2640587
CDC 2640592

 1 958,61$
 1 958,61$
 1 958,28$
 1 958,28$
 1 957,95$
 1 957,95$
 1 957,95$
 1 957,95$
 1 957,95$
 1 957,62$
 1 957,62$
 1 957,29$
 1 956,95$
 1 956,95$
 1 956,61$

 2 815,89$
 2 815,89$
 2 815,56$
 2 815,56$
 2 815,23$
 2 815,23$
 2 815,23$
 2 815,22$
 2 815,22$
 2 814,89$
 2 814,89$
 2 814,56$
 2 814,22$
 2 814,22$
 2 813,88$

Nature des travaux :   

Total :  29 366,57$

Grand total :  29 366,57$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 29 366,57$Montant des travaux réalisés :

Original signé



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 19 décembre 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1952569 Date de réception : 2023-12-19 10:20:40

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



CDC 2640558
CDC 2640559
CDC 2640561
CDC 2640562
CDC 2640564
CDC 2640565
CDC 2640566
CDC 2640569
CDC 2640570
CDC 2640572
CDC 2640577
CDC 2640580
CDC 2640586
CDC 2640587
CDC 2640592

(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)
(31J10)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1952569



Madame 
Monsieur,

Nous accusons réception de votre déclaration de travaux d'exploration.    
    
Soyez assurés que nous ferons tout ce qui est en notre pouvoir afin de traiter votre requête dans un
délai de 60 jours à partir de la date de réception. Dans certains cas complexes, le délai de 
traitement pourrait atteindre 90 jours. Si vous désirez obtenir plus d'informations concernant son 
traitement, nous vous invitons à communiquer avec le centre de service des mines.
    
N.B.: Vous trouverez ci-joint une liste des titres visés par la demande.    
    
Veuillez agréer, Madame, Monsieur, l'expression de nos sentiments les meilleurs.    
    
    
Le service de la gestion des droits miniers

Québec, le 19 décembre 2023

4281, rue Saint-Hubert

Canada H2J 2W6
Montréal, Québec

OBJET:        Accusé de réception ( Déclaration de travaux )
No Requête  : 1952621 Date de réception : 2023-12-19 13:19:22

Centre de service des mines
Ministère des Ressources naturelles et des Forêts
Téléphone : 418 627-6278 (région de la Capitale-Nationale)
1 800 363-7233 (sans frais au Canada)
services.mines@mrnf.gouv.qc.ca

Original signé



CDC 2640515
CDC 2640516
CDC 2640517
CDC 2640518
CDC 2640525
CDC 2640526
CDC 2640527

(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)
(31J11)

No Requête :

Type/Titre Feuillet(s) Nom canton/Seigneurie

1952621



Ministère des Ressources naturelles et des Forêts Direction générale de la gestion du milieu minier

Page 1 de 1

                                                                                                                                                       1952621

( Intervenant numéro : 6489 )

4281, rue Saint-Hubert
Montréal, Québec
Canada , H2J 2W6     

Québec, le 30 avril 2024                                  Agent des titres miniers  : Rodica Branici Pitorac 

Avis d'acceptation / refus de travaux d'exploration                  
Registre public des droits miniers, réels et immobiliers

Recherche et examen de tourbières, d'affl. roch.

CDC 2640515
CDC 2640516
CDC 2640517
CDC 2640518
CDC 2640525
CDC 2640526
CDC 2640527

 766,70$
 766,70$
 766,70$
 766,70$
 766,70$
 766,70$
 766,70$

 1 613,28$
 1 613,28$
 1 613,28$
 1 613,28$
 1 613,27$
 1 613,27$
 1 613,27$

Nature des travaux :   

Total :  5 366,90$

Grand total :  5 366,90$

2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09
2037-03-09

2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09
2025-03-09

Titre      Mnt travaux 
crédités 

Date péremption ou 
date des travaux

Excédents 
de travaux 

Date expiration   

Exploitant(s)

Lomiko Metals Inc.

 5 366,90$Montant des travaux réalisés :

Original signé


